92 RF 7044 , EGEG ROCKY FLATS

THE HE I D	I;
0.07	_
Taic	Lin
AMIN. A.	1
BERMAN H.S	1
RANCH, D.B.	
COPP. R.D.	
DAVIS IG	X
DAVIS. J.G. EVERED. J.E.	1
FERRERA, D.W.	1
CH VIWIN D	\square
HANNI BJ. HARMAN L. K. HEALY, T.J.	1
HARMAN, L. K.	
HEALY, T.J.	
3" BIG. J G	
DEKER E.H.	
KERSH JM	
KIRBY, W.A. KUESTER, A.W.	
COESTER. A.W.	-
KRIEG. D.	X
MAJESTIC J.R	4
MARY GF	
McDONALD M.M.	+
MONGAN RV	$\frac{1}{x}$
PIZZUTO, V.M.	X +
PIZZUTO, V.M.	4
SANDLIN N.R	+
APPRED DI	
SULLIVAN, M.T.	T
SWANSON F.R	7
ALLMAN KG	
MEBE, J.S.	
WII KINSON R.B. X	4_
MILSON, J. M.	I
Doff. FHIX	T
hoff, FHIX leav, CEIX emison, EAIX	
emison, EA X	
oppston, LD	+-
mirh, TAI	
T WAY	`
TALLY FOX	
THE MAIX	
RTIX	
S RIX	
could DIX	
Menne RDX	=
76770 Sm K	
1 1	

EG&G ROCKY FLATS, INC. ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

July 6, 1992

92-RF-7044

Terry A. Vaeth Manager DOE, RFO

Attn: F. R. Lockhart

TRANSFER OF INDIVIDUAL HAZARDOUS SUBSTANCE SITES (IHSSs) TO OPERABLE UNIT NO. 9 - JMK-0597-92

Ref: J. K. Hartman Itr (6038) to J. M. Kersh, Transfer of IHSSs Among Operable Units (OUs), May 29, 1992

EG&G Rocky Flats, Inc. (EG&G) has addressed or will address the transfer of IHSSs by including appropriate changes in the Draft/Final RCRA Facilities Investigations/Remedial Investigations (RFI/RI) Work Plans for Operable Units (OUs) 6, 8, 9, 10, 12, 13, 14, and 15. The majority of the IHSSs transferred to OU 9 (RCRA OU) are being transferred from various CERCLA OUs. CERCLA IHSSs transferred had required a single RFI/RI phase in accordance with the IAG; however, the Interagency Agreement (IAG) dictates a Phase I and Phase II RFI/RI process for the RCRA OUs. The Department of Energy, Rocky Flats Office (DOE, RFO) should request verification from the regulatory agencies that the two-phased RFI/RI approach for OU 9 will be utilized for IHSSs transferred to OU 9.

The Draft Phase I RFI/RI Report Milestone date of April 11, 1994 for OU 9 will be impacted by the transfer of IHSSs to OU 9 due to the increase in scope (e.g., field activities, lab analysis, etc.). EG&G is currently evaluating the schedule and cost impacts associated with transfer of the IHSSs to the respective OUs. EG&G will provide DOE,RFO with a definitive impact assessment on the transfer of IHSSs by August 28, 1992. EG&G has initiated revising the appropriate resource reports and re-allocation of funding to reflect IHSS transfers.

If you have questions or require additional information, please contact D. L. Schubbe of Remediation Programs at extension 8709.

CLASSIFICATION:

UCNI UNCLASSIFIED ONFIDENTIAL

UTHORIZED CLAS SIGNATURE applicat classif

ion office exemption.

IN ITEM STATUS FEN D CLOSED

O PARTIAL OT APPROVALS: WAH/d

J. M. Kersh, Associate General Manager Environmental and Waste Management

DLS:cet

Orig. and 1 cc - T, A. Vaeth

CC:

DOE, RFO R. H. Birk F. R. Lockhart J. Pepe

DOE, RFO H. D. Rose R. J. Schassburger -

В. Κ. Thatcher

=-6-69 (Rev. 492)