92BES433


78415	/_	ر	ح
DIST.	Ţ	TH	(NC
BENJAMIN, A.	_	_	_
BERMAN, H.S.	+	_	
BRANCH, D.B.	-+	_	-
BURLINGAME, A.H	+	-	-
CA DAILVAL O	-1		
CARNIVAL, G.J.	4	_	
COPP, R.D.			
CROUCHER, D.W.			
DAVIS J.G	\neg		
EVERED, J.E.	7	K	_
FERRERA, D.W.	7	٦	
GOODWIN, R.	╅	-	_
HANNI B I	+	-	
HANNI, B.J. HABMAN, L. K.	+	-	_
HEALY, T.J.	+	-+	_
HEALY, I.J.	-	4	
HILBIG, J.G.	4	4	
IDEKER, E.H.	_	_	_
KERSH, J.M.	ТX		
KIRBY, W.A	Ĺ	Ţ	
KUESTER, A.W.	Т	T	
KRIEG, D.	Т	T	_
LEE E.M.	x	7	_
MAJESTIC, J.R.	7	7	
MARX, G.E.	+-	+	_
McDONALD, M.M.	┿	+	_
MORGAN, R.V.	╁	+	
POTTER OL	X	4	_
POTTER, G.L.	ب د	4	
PIZZUTO, V.M.	+	1	_
SANDLIN, N.B.	↓.	1	
SHEPLER RI	↓	┸	_
SULLIVAN, M.T.		1	
SWANSON, E.R.	Т	Т	_
TALLMAN, K.G.	1	T	_
WIEBE, J.S.		T	
WILKINSON, R.B.	x	┿	_
WILSON, J. M.	╁	+	_
YOUNG, E.R.	-	╄	
ZANE, J. O.	-	╄	_
ANE, J. U.	Ļ	╀	
Allhoff, FH	ĮΧ	4	_
Kennedy, CE	X.	┖	
		2	_
Jemison, EA		1	_
Johnston, LD	_	Γ	_
Smith, TA		1	_
Hobbs FD	¥	1	-
	农	1	_
899, A.T.	~	-	-

CLASSIFICATION:

Bchak!

UCNI		
UNC! ASSIFIED	T	Г
CONFIDENTIAL	\top	Γ
SECRET		_

AUTHORIZED CLASSIFIER



ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

May 22, 1992

EG&G ROCKY FLATS, INC.

92-RF-5433

Terry A. Vaeth Manager DOE, RFO



gggg31061

Attn: F. R. Lockhart

JUSTIFICATION FOR TRANSFERRING OF FUNDING FROM OPERABLE UNIT NO. 15 (OU 15) INSIDE BUILDING CLOSURES TO OU 10 OTHER OUTSIDE CLOSURES - JMK-0498-92

The funding allocated for OU 10 for the Fiscal Year 92 to complete the Phase 1 RCRA Facilities Investigation/Remedial Investigation (RFI/RI) Work Plan is not adequate to cover actual expenses. This was due to underestimating the effort required to revise the draft work plan due to extensive comments.

The cost required to complete the workplan has been estimated at \$55,000. We propose that this funding be transferred from the OU 15 work package. OU 15 has sufficient funding to meet its commitments for FY 92, with more than enough left over to supplement the OU 10 work package.

To facilitate this transfer through the Change Control Board, it is necessary to receive a letter from you approving the strategy outlined above. If you have any questions or concerns regarding this transmittal, please contact L. R. Sobchak of the Remediation Programs Division at extension 8638.

M. Kersh, Associate General Manager Environmental and Waste Management

LRS:cet

Orig. and 1 cc - T. A. Vaeth

REVIEWED FOR OURSTFICATION/UCNI i, irodek