

93 RF 6302

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

May 21, 1993

93-RF-6302

Richard J. Schassburger
Acting Director
Environmental Restoration Division
DOE, RFO

Attn: J. Pepe

MILESTONE SCHEDULE FOR OPERABLE UNIT NO. 15 - WSB-267-93

The Interagency Agreement (IAG) schedule for Operable Unit No. 15 (OU 15) includes submittal of the Draft and Final Phase I RCRA Facilities Investigation/Remedial Investigation (RFI/RI) Reports due on August 1, 1994 and January 4, 1995 respectively. The scope of the Phase I RFI/RI process for OU 15 was changed in order to integrate the requirements of the OU 15 Closure Plans previously submitted for OU 15 Individual Hazardous Substance Sites (IHSSs). Although Closure Plans are no longer necessary and a significant cost savings was realized, the rescoping process contributed to a delay in approval of the Phase I RFI/RI Work Plan for OU 15 from November 24, 1992 to March 8, 1993, which in turn has delayed fieldwork.

At the current work progress rate, it is anticipated that these milestones will be met if no environmental samples outside of buildings (i.e., samples obtained during Stage 3 as defined within the Phase I RFI/RI Work Plan for OU 15) must be submitted for laboratory analysis. If necessary, OU 15 IAG schedule modifications will be presented for EPA and CDH approval as part of the OU 15 Field Sampling Plan Technical Memorandum in which the scope of Stage 3 will be defined.

If you have questions or require additional information, please contact D. L. Schubbe of Remediation Project Management at extension 8709.

W. S. Busby
Acting Director
ERM/Remediation Project Management

DLS:dmf

Orig. and 1 cc - R. J. Schassburger

RECEIVED	CONFIDENTIAL
BY	DATE
	4-17-95

DIST.	LTR	LONG
BENEDETTI, R.L.	X	
BENJAMIN, A.		
BERMAN, H.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HARMAN, L. K.		
HEALY, T.J.		
HEDAHL, T.		
HILBIG, J.G.		
IDEKER, F.H.		
KIRBY, W.A.		
KUESTER, A.W.		
LEE, E.M.		
MANN, H.P.	X	
MARX, G.E.		
MCDONALD, M.M.		
McKENNA, F.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RILEY, J.H.		
SANDLIN, N.B.		
SHEPLER, B.I.		
STEWART, D.L.		
SULLIVAN, M.T.		
SWANSON, F.R.		
WILKINSON, R.B.	X	
WILLIAMS, S. (ORC)		
WILSON, J. M.		
ZANE, J. O.		
Schubbe, D.L.	X	
Busby, W.S.		
OU 15 File	X	
Admin. Rec.	X	
CORRES CONTROL	X	X
TRAFFIC		

CLASSIFICATION:

UCNI	X
UNCLASSIFIED	X
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER
SIGNATURE

George H. Schuck

DATE 5/24/93

IN REPLY TO RFP CC NO:

N/A

ACTION ITEM STATUS

☐ OPEN ☐ CLOSED

☒ PARTIAL

LTR APPROVAL

WSB: *DF*

ORIG & TYPIST INITIALS

DLS/dmf