

CORRES. CONTROL
OUTGOING LTR NO.

EG&G ROCKY FLATS



000027095

DOE ORDER# 4700.1

94 RF 08681

EG&G ROCKY FLATS, INC.

ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

DIST.	LTR	ENC
AMARAL, M.E.		
BURLINGAME, A.H.	X	
BUSBY, W.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
DAVIS, J.G.		
FERRERA, D.W.		
FRAY, R.E.		
GEIS, J.A.		
GLOVER, W.S.		
GOLAN, P.M.		
HANNI, B.J.		
HARMAN, L.K.		
HEALY, T.J.		
HEDAH, T.		
HILBIG, J.G.		
HUTCHINS, N.M.		
JACKSON, D.T.		
KELL, R.E.		
KUESTER, A.W.		
MARX, G.E.		
MCDONALD, M.M.		
MCKENNA, F.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RISING, T.L.		
SANDLIN, N.B.		
SCHWARTZ, J.K.		
SETLOCK, G.H.		
STEWART, D.L.		
STIGER, S.G.	X	
TOBIN, P.M.		
VOORHEIS, G.M.		
WILSON, J.M.		
LAURIN, S. SMITH		
BUSBY, D'NEILL		
BLUDY, SCHWABE		
MAST, PRIMROSE		
HOLSTEN, HOUK		
ROZMAN, KEITH		
FULLER, BUCHER		
CORRES. CONTROL	X	X
ADMN RECORD/080	X	X
TRAFFIC		
PATS/T130G		

September 1, 1994

94-RF-08681

Jessie M. Roberson
Acting Assistant Manager for
Environmental Restoration
DOE/RFFO

Attn: Frazer R. Lockhart

FISCAL YEAR 1995 (FY 95) WORK PACKAGES – SGS-488-94

Action: None required

The FY 95 work packages will be constructed using the Environmental Restoration (ER) 2000 schedules as a baseline instead of the baseline currently in the Five Year Plan. This is a substantial departure from the baseline and from doing business as usual and will require considerable support from the Department of Energy/Rocky Flats Field Office (DOE/RFFO) to be successful.

Part of the ER 2000 approach consists of reducing the Proposed Plan through Record of Decision process from the present working schedule of two years down to one year or less. Proposed Plan through Record of Decisions at some of the other DOE facilities are currently accomplished in less than one year and should be similarly accomplished here at Rocky Flats. This will require significant input and support from DOE/RFFO and discussions with the Environmental Protection Agency and Colorado Department of Public Health and Environment to be successful.

We look forward to working with DOE/RFFO to accomplish expedited cleanup and closure of the Operable Units at Rocky Flats Technology Site. Please contact me with any questions.

CLASSIFICATION:

UCNI	
UNCLASSIFIED	X
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER
DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE
DATE

IN REPLY TO RFP CC NO:

ACTION ITEM STATUS

☐ PARTIAL/OPEN
☐ CLOSED

LTR APPROVALS:

ALP: ALP
ORIG & TYPIST INITIALS
ALP: jlm

S. G. Stiger
S. G. Stiger, Director
Environmental Restoration Program Division

ALP:jlm

Orig. and 1 cc – J. M. Roberson

cc:
M. N. Silverman – DOE/RFFO

RECEIVED

SEP - 8 1994