



**COLORADO**  
DEPARTMENT  
OF HEALTH

4210 East 11th Avenue  
Denver, Colorado 80220-3716  
Phone (303) 320-8333

Telefax Numbers  
Main Building/Denver  
(303) 322-9076

Ptarmigan Place/Denver  
(303) 320-1529

First National Bank Building/Denver  
(303) 355-6559

Grand Junction Office  
(303) 248-7198

Pueblo Office  
(719) 543-8441

**ROY ROMER**  
Governor

**JOEL KOHN**  
Interim Executive Director

August 28, 1991



Mr. Frazer P. Lockhart  
U. S. Department of Energy  
Rocky Flats Office  
P.O. Box 928  
Golden, Colorado 80402-0928

Re: Work Plan for "Control of Radionuclide Levels in Water Discharges From Rocky Flats Plant"

Dear Mr. Lockhart,

This letter is issued to establish a revised schedule for remaining activities pertaining to the subject work plan.

As you are aware, the due date for the final document is Monday, September 16, 1991. The following activities are based on this date, the number of days allotted in the "Environmental Restoration IAG Schedule", and the extended Thanksgiving and Christmas holiday periods observed by EG&G Rocky Flats:

EPA/CDH Plan Review:	9-17-91 thru 9-23-91
Public Comment Period:	9-24-91 thru 11-21-91
Public Comment Response:	11-22-91 thru 1-30-92
Submit Responsiveness Summary:	1-30-92
EPA/CDH/DOE Review Responsiveness Summary & Approve Plan:	1-31-92 thru 3-2-92

**ADMIN RECORD**

A-SW-000068


printed on recycled paper

If you have any questions concerning this schedule, please call Harlen Ainscough of CDH at 331-4977 or Bonnie Lavelle of EPA at 294-1067.

Sincerely,



Gary W. -Baughman, Unit Leader  
Hazardous Waste Facilities  
Hazardous Materials and  
Waste Management Division



for Martin Hestmark, Manager  
Rocky Flats Project,  
U. S. Environmental  
Protection Agency

cc: Daniel Miller, Colo. AGO  
Peter Ornstein, EPA  
Barbara Barry, CDH/RFP  
Thomas T. Olsen, DOE  
Tom Greengard, EG&G