



FEB 22 1991
Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

FEB 21 1991

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8 WM-C
Denver, Colorado 80202-2405

1139-DOE-91

Mr. Gary Baughman
Hazardous Waste Facilities Unit Manager
Colorado Department of Health
4210 East 11th Avenue
Denver, Colorado 80220

Gentlemen:

As agreed to in the February 7, 1991 IAG Project Coordinator meeting and discussed in our February 8, 1991 letter, we are transmitting an Interim Plan for the Prevention of Contaminant Dispersion (PPCD) until such time that we can finalize the PPCD. We are submitting this Interim PPCD pursuant to the Environmental Restoration Federal Facility Agreement and Consent Order (known as the Environmental Restoration InterAgency Agreement, IAG) which specifies submittal by February 21, 1991.

The Interim PPCD references project-specific Health and Safety Plan actions to prevent contaminant dispersion and will be used to cover field activities until the time that the Final PPCD is approved.

As discussed in the February 7, 1991 staff-level meeting, the scope of the Final Proposed PPCD will include plans for: (1) the 16 Operable Unit (OU) remedial investigations, (2) off-site receptors, (3) major risk of compounds at each OU, and (4) major action levels for remedial investigation activities (drilling, excavation, soils movement, vehicular traffic, etc.) and be submitted July 22, 1991. This date is a revision of the April 18, 1991 date requested in our February 8, 1991 letter. Accordingly, pursuant to Parts 32 (Additional Work or Modifications to Work) and 42 (Extensions), we are requesting a revised (from the February 8, 1991 request) extension of submittal of the Final Proposed PPCD (currently scheduled for February 21, 1991) and the Responsiveness Summary (scheduled for June 26, 1991). We request extension dates of July 22, 1991 and November 18, 1991, respectively.

A-SW-000107

Mr. Hestmark
Mr. Baughman
Page 2

The justification for the extension is the need to modify the PPCD and perform additional work, based upon your comments and in discussions in working meetings.

Please contact Scott Grace of my staff at 966-7199 if you have further questions on this request.

Sincerely,


David P. Simonson
Assistant Manager
for Environmental Management

Enclosure

cc
E. Evered, EG&G/RF
T. Greengard, EG&G/RF
D. Smith, EG&G/RF
B. Frazer, EPA
J. Schieffelin, CDH