

## LOW PRIORITY SITES

### SCHEDULE FOR REMEDIAL INVESTIGATIONS'

<u>Group</u> <sup>2</sup>	<u>Field Work</u>	<u>Report</u>
A	May - Oct 1989	Dec 1989
B	Jun - Dec 1989	Feb 1990
C	Apr - Aug 1990	Oct 1990
I	Mar - Nov 1990	Feb 1991
D	Mar - Sep 1991	Dec 1991
E	Apr - Sep 1992	Dec 1992
F	Mar - Sep 1993	Dec 1993
G <sup>3</sup>	Apr - Oct 1994	Dec 1994
H <sup>3</sup>	Apr - Oct 1995	Dec 1995
K <sup>3</sup>	May - Aug 1996	Oct 1996
J <sup>3</sup>	Apr - Sep 1996	Dec 1996

1. Schedule based on prioritization of sites and sampling plans in Volumes I and II Remedial Investigations and Feasibility Study Plans for Low Priority Sites (June 1, 1988).
2. Groups based on prioritization of sites in Volume I of Remedial Investigation and Feasibility Study Plans for Low Priority Sites (June 1, 1988)
3. Sampling for verification of prior clean up.

**ADMIN RECORD**