

2137 RF 93

DUE
DATE

Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928



MAY 12 1993

93-DOE-05202

ACTION

DIST LTR ENC

ENEDETTI, R.L.	<input checked="" type="checkbox"/>
ENJAMIN, A.	<input type="checkbox"/>
ERMAN, H.S.	<input type="checkbox"/>
ARNIVAL, G.J.	<input type="checkbox"/>
OPP, R.D.	<input type="checkbox"/>
ORDOVA, R.C.	<input type="checkbox"/>
AVIS, J.G.	<input type="checkbox"/>
ERRERA, D.W.	<input type="checkbox"/>
ANNI, B.J.	<input type="checkbox"/>
EALY, T.J.	<input type="checkbox"/>
EDAH, T.G.	<input type="checkbox"/>
ILBIG, J.G.	<input type="checkbox"/>
RB, W.A.	<input type="checkbox"/>
JESTER, A.W.	<input type="checkbox"/>
EE, E.M.	<input type="checkbox"/>
ANN, H.P.	<input type="checkbox"/>
ARX, G.E.	<input type="checkbox"/>
SKENNA, F.G.	<input type="checkbox"/>
ORGAN, R.V.	<input type="checkbox"/>
ZZUTO, V.M.	<input type="checkbox"/>
OTTER, G.L.	<input type="checkbox"/>
ILEY, J.H.	<input type="checkbox"/>
ANDLIN, N.B.	<input type="checkbox"/>
ATTERWHITE, D.G.	<input type="checkbox"/>
CHUBERT, A.L.	<input type="checkbox"/>
ETLOCK, G.H.	<input type="checkbox"/>
REPLER, R.L.	<input type="checkbox"/>
ULLIVAN, M.T.	<input type="checkbox"/>
WANSON, E.R.	<input type="checkbox"/>
ILKINSON, R.B.	<input type="checkbox"/>
ILSON, J.M.	<input type="checkbox"/>
ANE, J.O.	<input type="checkbox"/>

Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Gary Baughman

Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

We are expediting work on the EPA Superfund Innovative Evaluation (SITE) demo of the Colloid Polishing Filter technology at the request of EPA. We are making this the priority treatability test under the Sitewide Treatability Study (STS) program in an attempt to have the site demo occur by August 1993. We are also authorizing EG&G to begin work on this project prior to the transfer of funding from EPA Risk Reduction Engineering Laboratory (RREL) in Cincinnati Ohio to Rocky Flats. Funding allocated for other STS projects will be transferred to this project until receipt of the funding from EPA RREL.

To facilitate the SITE demo, we are also requesting a two month extension for submittal of the draft and final Phase II treatability study for the Operable Unit 2 Interim Measure/Interim Remedial Action (IM/IRA), that are due May 18, and July 13, 1993, respectively. We are proposing a schedule extension until July 13 and September 8, 1993, respectively. As we pursue this SITE demo, we may identify additional impacts on IAG work and deliverables.

If you have any questions, please contact Scott Grace at 303-966-7199.

Sincerely,

James K. Hartman
Assistant Manager for Transition
and Environmental Restoration

CORRESPONDENCE CONTROL ☒ ☒

Reviewed for Addressee
Corres. Control RFP

5-13-93
DATE BY

Ref Ltr. #

cc:
A. Rampertaap, EM-453
S. Surovchak, ERD, RFO
P. Singh, ERD, RFO

ADMIN RECORD

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

MAY 13 12 05 PM '93

MAY 12 1993

M. Hestmark & G. Baughman
93-DOE-05202

2

cc:

T. Greengard, EG&G
M. Harris, EG&G
A. Primrose, EG&G
E. Dille, EG&G
B. Fraser, EPA
J. Schieffelin, CDH
A. Gatchett, EPA, RREL