

APR 17 1991

21 RF 4/ States Government

Department of Energy

Rocky Flats Office

memorandum

APR 11 12 22 PM '91

APR 11 1991

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

ERD:BL:2559


Geologic Characterization

J. M. Kersh, Associate General Manager
Environmental Restoration & Waste Management
EG&G Rocky Flats, Inc.

A great deal of progress in the site-wide geologic characterization has been accomplished over the past two years, however, utilization of this information is being hindered because the report has never been finalized. Reoccurring delays have prolonged the completion of the report, and accompanying data, ie., lithologic logs from the relogging of the core, computerized lithologic logs and photo album of the logs. This program is important for the support of our environmental characterization projects. As a result, DOE is concerned with the lack of priority given to this effort and believes a milestone is necessary. Per discussions with EG&G/EMAD, the current proposed deadline is June 28, 1991. DOE is establishing this date as the deadline for the initial characterization report which was written in January of 1990. Arrangements have been made for DOE to receive draft copies of lithologic logs prior to this date.

The objectives of this program are not being accomplished through lengthy schedules. This problem occurs again in the second phase of this program; taking nearly two years for completion. EG&G should recognize the importance of this program even though it is not an IAG deliverable.

If you have any questions on this request, please contact Brent Lewis of my staff at extension 4765.


David P. Simonson
Assistant Manager
for Environmental Management

CC:
M. Arndt, EG&G/RF
E. Evered, EG&G/RF

red for Addressee
res. Control RFP

91 CAF

TE BY

5

44-111-1000

DOCUMENT CLASSIFICATION
REVIEW AND
CLASSIFICATION OFFICE