


memorandum

Rocky Flats Office

DATE: OCT 22 1991

REPLY TO
ATTN OF: ERD:JLP:8986

000030232

SUBJECT: Response to Request for Extension of Deadline for the Final Groundwater Protection and Monitoring Program Plan

TO: Erich Evered, Director
Environmental Restoration
EG&G Rocky Flats, Inc.

In response to EG&G's Environmental Management (EM) letter, dated October 10, 1991, this letter acknowledges a request to extend the deadline for the Final Groundwater Protection and Monitoring Program Plan (GPMPP) from October 15, 1991 to November 27, 1991.

DOE would like to make clear its displeasure with this request, particularly with the late date it was submitted and the lack of explanation as to why budgeting problems were not identified and corrected before funding was exhausted.

The request for an extension to November 27, 1991 will be granted on condition that DOE be given a full presentation regarding specific reasons why management controls did not identify the problems earlier. This presentation will include an explanation as to why additional funding requisitioned August 27, 1991 could not be in place by September 30, 1991 when the original program funding was exhausted. As discussed with Jim Langman, this presentation will to be given on October 23, 1991 at 12:30 p.m. in Building 116.

If you have any questions, please contact Jen Pepe of my staff at extension 2184.

Frazer R. Lockhart
Director
Environmental Restoration Division

cc:
W. Busby, EG&G/RF
J. Langman, EG&G/RF

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

ADMIN RECORD

A-SW-001760