

8879

92 RF 9858

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

August 28, 1992

92-RF-9858

Terry A. Vaeth
Manager
DOE, RFO

Attn: F. R. Lockhart

PROCESS WASTE TRANSFER SYSTEM (7828) - EML-0587-92

In response to your letter of July 31, 1992, the proposed action to replace the process waste transfer system has been delayed until approximately 1998. The decision has been made to upgrade the existing valve vaults at this time rather than proceed with the replacement of the process lines. The replacement of those lines will be delayed several years. Therefore, there is no need to proceed with the Environmental Assessment at this time.

Contact Steve Nesta, Ecology and NEPA Division, on X8605, or Claire Reno, Ecology and NEPA Division/Environmental Documentation, on X8620, if you have any questions.

E. M. Lee

E. M. Lee, Director
Environmental Management

CDR:blb

Orig. and 1 cc - T. A. Vaeth

CLASSIFICATION:

UCNI	Not	X
UNCLASSIFIED		X
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER

SIGNATURE

*L. Orsillo
8/27/92 (DMS)*

DATE

IN REPLY TO RFP CC NO:

4039-RF-92

ACTION ITEM STATUS

OPEN CLOSED

PARTIAL

APPROVALS:

SMW/bb7

ORIG & TYPIST INITIALS

CPB/bb

AF-46469 (Rev. 4/92)

DOCUMENT CLASSIFICATION
REVIEW WEEKLY PER
CLASSIFICATION OFFICE