

090393-10

9152

3921 RF 93

States Government

Department of Energy

DUE DATE 9-30-93

SEP 1 2 05 PM '93 Rocky Flats Office

memorandum

ACTION COPP

DIST. LTR ENC

BENEDETTI, R.L. ☒
BENJAMIN, A. ☒
BERMAN, H.S. ☒
CARNIVAL, G.J. ☒
COPP, R.D. ☒
CORDOVA, R.C. ☒
DAVIS, J.G. ☒
FERRERA, D.W. ☒
FRANZ, W.A. ☒
HANNI, B.J. ☒
HEALY, T.J. ☒
HEDAHL, T.G. ☒
HILBIG, J.G. ☒
KIRBY, W.A. ☒
KUESTER, A.W. ☒
MANN, H.P. ☒
MARX, G.E. ☒
McKENNA, F.G. ☒
MORGAN, R.V. ☒
PIZZUTO, V.M. ☒
POTTER, G.L. ☒
RILEY, J.H. ☒
SANDLIN, N.B. ☒
SATTERWHITE, D.G. ☒
SCHUBERT, A.L. ☒
SETLOCK, G.H. ☒
SULLIVAN, M.T. ☒
SWANSON, E.R. ☒
WILKINSON, R.B. ☒
WILSON, J.M. ☒

AUG 31 1993

OD:MSM:09102

Planning for Decontamination and Dismantlement

H. P. Mann
General Manager
EG&G Rocky Flats, Inc.

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL



In order to ensure that the plant is ready to perform Decontamination and Dismantlement (D&D) when transition activities are completed, D&D planning needs to start now. Please present to me your proposal to begin D&D planning within one month of the date of this memorandum. Please address the attached attributes or issues in your presentation.

A. H. Pauole
A. H. Pauole
Acting Manager

Attachment

cc w/Attachment:
M. Karol, AMFO, RFO
V. Witherill, AMTS, RFO
J. Hartman, AMTER, RFO
D. Sargent, PAQAO, RFO
R. Schassburger, ERD, RFO
W. Kirby, EG&G
R. Copp, EG&G
J. Davis, EG&G
R. Benedetti, EG&G

CORRES CONTROL ☒ ☒
PATS/T130G ☒ ☒

Reviewed for Addressee
Corres. Control RFP

9-1-93 *Cin*
DATE BY

Ref Ltr. #

DOE ORDER # 4700.1

GROUP	ACT	INFO
11000 ERM	<i>Hatchins</i>	
11010 PIR		
11100 RPM		
11200 ES&E		
11300 SPP		
11400 FOM		
11500 RLD		
11600 SM		
11700 OS		

Hollowell

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

ATTACHMENT

DECONTAMINATION AND DISMANTLEMENT PLANNING ATTRIBUTES/ISSUES

1. Decontamination and Dismantlement (D&D) planning should be managed in a projectized fashion with clear lines of responsibility and authority.
2. D&D planning should anticipate a D&D project management organization consistent with the DOE Order 4700.1 Major Systems Acquisition structure as currently being implemented for the RFP Environmental Restoration Program.
3. D&D planning should anticipate the utilization of EG&G Operations and other organizations to take advantage of existing plant experience related to actual D&D and D&D planning.
4. D&D planning should integrate all aspects of D&D (e.g. Operations, Radiological Controls, Engineering, Nuclear Safety) so that detailed resource loaded schedules can be generated. D&D schedules should include both preparation to start D&D and actual D&D activities.
5. The D&D project office should generate standards to be approved by DOE that will govern D&D activities. Standards should include: target contamination levels inside and outside of buildings, required condition of building systems when D&D is completed, surveillance requirements (e.g. safety, security) for buildings once D&D is completed, and maintenance requirements of buildings or sites once D&D is completed.
6. A list that specifies in what order buildings will be decontaminated and dismantled or released for restricted or unrestricted use for other purposes.
7. Proposed FY94 work packages that will cover D&D readiness planning activities to be funded by EW-70 (Transition) funds and any proposed to be funded by EW-20 funds.