

44516

CORRES. CONTROL
OUTGOING LTR NO.

EG&G ROCKY FLATS

JOE ORDER# 4700.1
94 RF 10406

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

DIST.	LTR	ENC
AMARAL, M.E.		
BURLINGAME, A.H.	X	
BUSBY, W.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
DAVIS, J.G.		
FERRERA, D.W.		
FRAY, R.E.		
GEIS, J.A.		
GLOVER, W.S.		
GOLAN, P.M.		
HANNI, B.J.		
HARMAN, L.K.		
HEALY, T.J.		
HEDAH, T.		
HILBIG, J.G.		
HUTCHINS, N.M.		
JACKSON, D.T.		
KELL, R.E.		
KUESTER, A.W.		
MARX, G.E.		
MCDONALD, M.M.		
MCKENNA, F.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RISING, T.L.		
SANDLIN, N.B.		
SCHWARTZ, J.K.		
SETLOCK, G.H.		
STEWART, D.L.		
STIGER, S.G.	X	
TOBIN, P.M.		
VOORHEIS, G.M.		
WILSON, J.M.		
<u>Bolkey, D.B.</u>	X	
<u>Busby, W.</u>	X	
<u>Dodge, C.</u>	X	
<u>Holkins, J.</u>	X	
<u>Holmes, L.</u>	X	
<u>Leuseth, T.</u>	X	
<u>Peterson, B.</u>	X	
CORRES. CONTROL	X	X
ADMIN RECORD/080	X	
TRAFFIC		
PATS/T130G	X	
<u>BENTZEN</u>	X	
CLASSIFICATION:		
UCNI		
UNCLASSIFIED		
CONFIDENTIAL		
SECRET		

October 11, 1994

94-RF-10406

Jessie M. Roberson
Acting Assistant Manager for
Environmental Restoration
DOE, RFFO

SITEWIDE ACTIVITY DATA SHEET 1012 (10328) - SGS-542-94

Action: None required.

The Sitewide Activity Data Sheet (ADS) 1012 has been identified as the CAT subprogram in the Fiscal Year (FY) 95 work breakdown structure. The scope of the ADS has been scrubbed to include work that is truly sitewide in nature. The remaining scope was redirected to the program it was designed to support. In order to expedite accomplishing the Rocky Flats Environmental Technology Site (RFETS) Mission of cleaning up the site, program resources have been projectized to focus appropriate staff towards accomplishing the Plant mission and goals.

The Hydrogeologic Group (HG) of Field Operations Management (FOM) now combines the technical staff required to evaluate the site as a whole and integrate technical activities. EG&G Rocky Flats, Inc. has continuously asserted the importance of technical oversight and the need to seek innovative environmental characterization and treatment technologies. This endeavor has now been focused to seek and develop new technologies that directly support the ER2000 Strategy.

The following chart is the requested crosswalk between the FY'94 1012 ADS and the FY'95 CAT subprogram.

FY'94	FY'95 Org.	FY'95	Program Scope
WP	Assigned To	Work Package Mgr.	Proposed vs Actual
12192	OU 2	Olga Erlich	No scope change. Includes all Treatability Studies (TS). Moved to Operable Unit 2 (OU 2) because most of the TS were supporting OU 2 work.
12854	OU 2	N/A	Canceled in FY'95. Included peer review and technical support. Any scope like this is now in the individual project work packages.

AUTHORIZED CLASSIFIER
SIGNATURE
DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE
DATE

IN REPLY TO RFP CC NO:
03758-RF-94

ACTION ITEM STATUS
☐ PARTIAL/OPEN
☐ CLOSED

LTR APPROVALS:
MCB: MCB
ORIG & TYPIST INITIALS
MCB: 1A

ADMIN RECORD
SW-A-003603

J. M. Roberson
94-RF-10406
October 11, 1994
Page 2

<u>FY'94 WP</u>	<u>FY'95 Org. Assigned To</u>	<u>FY'95 Work Package Mgr.</u>	<u>Program Scope Proposed vs Actual</u>
12800	OU 2	Tom Lange	No scope change. Includes background soil studies, Phase 1; moved to OU 2 because of efficiencies with the Soil Study Work Package.
12804	OU 2	Iggy Litaor	No scope change. Includes the Soil Studies done within the OU 2 boundaries also primarily supports OU 2 Remedial Investigation and Feasability Study.
12803	HG/FOM	Connie Dodge	Fault studies originally in this work package are currently unfunded. Remaining scope unchanged. Characterization/Geochemistry reports to be completed as originally scoped.
12801	HG/FOM	N/A	Assessment activities combined with characterization activities in Work Package 12802.
12802	HG/FOM	Tim Lovseth	Minor reductions. Includes Surface Water (SW) assessments and technical integration.
12190	HG/FOM	John Hopkins	Scope includes development of methodologies to support the Rocky Flats Cleanup Agreement, and technical integration of risk methodology for SW use.
12197	ED&R	Chris Daily	No scope change. Includes Rocky Flats Environmental Database System (RFEDS)/Geographic Information Systems (GIS) maintenance and support to all OUs.

J. M. Roberson
94-RF-10406
October 11, 1994
Page 3

<u>FY'94 WP</u>	<u>FY'95 Org. Assigned To</u>	<u>FY'95 Work Package Mgr.</u>	<u>Program Scope Proposed vs Actual</u>
12199	SMO	John Dick	No scope change. All sample management analysis and validation functions have been consolidated and transferred to the RFETS Sample Management Office (SMO). (Work Package 86101, Major Activity Document GAE.)
12196	IA OUs	Tye De Mass	No scope change, however work package is currently unfunded for FY'95.

The sitewide integration will continue as was evident in the program meeting held last week to share, discuss and integrate new data being assimilated for the forthcoming site characterization reports. EG&G believes the re-alignment of staff will streamline activities in support of ER2000 while maintaining adequate core staff for integration and overall site programs.

If you have any further questions, please contact me on extension 8540.



S. G. Stiger, Director
Environmental Restoration Program Division
EG&G Rocky Flats, Inc.

MCB:la

Orig. and 1 cc - J. M. Roberson

cc:

N. I. Castaneda - DOE, RFFO
M. N. Silverman - " "
B. I. Williamson - " "