



000023094

CORRES. CONTROL
INCOMING LTR NO.

00902 RF 94

States Government

030994-1

Department of Energy

DUE DATE 3-10-94

Memorandum

Rocky Flats Office

ACTION *Stiger*
DIST.

| | |
|-------------------|---|
| BERMAN, H.S. | |
| CARNIVAL, G.J. | |
| COPP, R.D. | |
| CORDOVA, R.C. | |
| DAVIS, J.G. | |
| FERRERA, D.W. | |
| FRANZ, W.A. | |
| HANNI, B.J. | |
| HEALY, T.J. | |
| HEDAHL, T.G. | |
| HILBIG, J.G. | |
| HUTCHINS, N.M. | X |
| KELL, R.E. | |
| KIRBY, W.A. | |
| KUESTER, A.W. | |
| MAHAFFEY, J.W. | |
| MANN, R.P. | |
| MARX, G.E. | |
| McKENNA, F.G. | |
| MORGAN, R.V. | |
| PIZZUTO, V.M. | |
| POTTER, G.L. | |
| SANDLIN, N.B. | |
| BATTERWHITE, D.G. | |
| SCHUBERT, A.L. | |
| SETLOCK, G.H. | |
| STIGER, S.G. | X |
| SULLIVAN, M.T. | |
| SWANSON, E.R. | |
| WILKINSON, R.B. | |
| WILSON, J.M. | |

MAR 07 1994

ER:SRG:02383

Sitewide Treatability Studies Plan Program

Sue Stiger, Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.



Our February 11, 1994, memorandum (ER:SRG:01770) requested a commitment from you concerning the Sitewide Treatability Studies Program (STSP). In particular, we stated that:

"EG&G shall make the appropriate actions to accomplish the original (or EPA/CDH approved substitutes) treatability studies by the [November 12, 1994] date."

In order to accomplish the above, we noted in our memorandum, that it would be necessary to complete the setup of the treatability studies laboratory in Building 881. In addition, you need to explain how we are planning to improve communications with EPA and CDH.

Your March 2, 1994, transmittal letter (94-RF-02502; SGS-146-94) for the Annual STSP Report did not specifically address your commitment to: (1) meeting the November 12, 1994 date; (2) completing the setup of the treatability studies laboratory in Building 881; (3) or how communications with EPA and CDH would be improved..

Although your March 2, 1994, transmittal did have an attached schedule showing completion of the mandated treatability tests by October 1994, we need a more explicit commitment from EG&G addressing the November 12, 1994, date and timely completion of setup of the 881 STSP laboratory. We will expect a letter from you no later than March 10, 1994, addressing above three items. The Annual Report is to include the schedule transmitted in your March 2 1994 transmittal. This request was discussed with your staff on March 3, 1994.

If you have any questions, please direct them to Scott Grace at extension 7199 or Mike Harris at extension 4189.

| | | |
|-----------------|---|---|
| CORRES CONTROL | x | x |
| ADMN RECORD/080 | | |
| PATS/130G | | |

Reviewed for Addressee
Corres. Control RFP

3-8-94 *Ci*
DATE BY

Ref Ltr. #

00581 RF 94

DCS ORDER # 5400-1

Stiger

Anderson

Jessie Roberson
Jessie Roberson
Acting Assistant Manager for
Environmental Restoration

ADMIN RECCRD

SW-A-003660

Best Available Copy

1/2

McLowell

1/2

S. Stiger
ER:SRG:02383

2

cc:
A. Rampertaap, EM-453
M. Harris, ER, RFO
J. Hopkins, EG&G
M. Levin, EG&G
O. Erlich, EG&G