



Colorado Department  
of Public Health  
and Environment

October 26, 2000



00-DOE-03922

Mr. Timothy Rehder  
Rocky Flats Team Lead  
U.S. Environmental Protection Agency, Region VIII  
999 19th Street, Suite 500-EPR-FT  
Denver, Colorado 80202-2466

Mr. Steven Gunderson  
Rocky Flats Cleanup Agreement Project Coordinator  
Colorado Department of Public Health and Environment  
4300 Cherry Creek Drive South  
Denver, Colorado 80246-1530

Mr. Joseph A. Legare  
Assistant Manager for Environment and Infrastructure  
U. S. Department of Energy, Rocky Flats Field Office  
10808 Highway 93, Unit A  
Golden, Colorado 80403-8200

Gentlemen:

This letter is to inform you that the Rocky Flats Cleanup Agreement (RFCA) principals have reached agreement on RFCA milestones as described in the enclosed documents.

You are directed to finalize these documents and disseminate them to the community as appropriate.

Jack McGraw, Deputy Director  
U.S. Environmental Protection Agency, Region VIII

Doug Benevento, Environmental Director  
Colorado Department of Public Health and Environment

Barbara A. Mazurowski, Manager  
U.S. Department of Energy, Rocky Flats Field Office

Enclosure



Fiscal Year 2001 – 2003 Three-year Rolling Milestones

FY01

M1	50%	FY01 Scheduled D&D Earned Value	Tier I
M2	50%	FY01 Scheduled Low Level Waste Earned Value	Tier I
M3	50%	FY01 Scheduled TRU Waste Earned Value <sup>1</sup>	Tier I

Tier II Milestones: TBD

FY02

M1	50%	FY02 Scheduled D&D Earned Value	Tier I
M2	50%	FY02 Scheduled Low Level Waste Earned Value	Tier I
M3	50%	FY02 Scheduled TRU Waste Earned Value <sup>1</sup>	Tier I
M4	50%	FY02 Scheduled ER Earned Value	Tier I
M5		FY01 Remaining Earned Value	Tier I

Tier II Milestones: TBD

FY03

M1	50%	FY03 Scheduled D&D Earned Value	Tier I
M2	50%	FY03 Scheduled Low Level Waste Earned Value	Tier I
M3	50%	FY03 Scheduled TRU Waste Earned Value <sup>1</sup>	Tier I
M4	50%	FY03 Scheduled ER Earned Value	Tier I
M5		FY02 Remaining Earned Value	Tier I

Tier II milestones: TBD

Outyear milestones at baseline +12 months TBD

- 1 Characterization credit for TRU waste: one-half earned value credit taken for characterization and one-half earned value credit taken for shipping