

INTEROFFICE CORRESPONDENCE



000064378

DATE May 14 1993
TO G L Potter Environmental and Waste Management Building 111 X4283
FROM S D Cooke Legal Department Building 111 X3497 *SDC*
SUBJECT TASK PLAN NO 4 SDC-028-93

Task Plan No 4 (RCRA/CERCLA Integration) includes subtask No 6 which requires a regulatory review of previously submitted ERM deliverables to identify and resolve potentially unaddressed waste issues This subtask identifies a completion date of May 25 1993

Pursuant to an agreement among Tim Hedahl Bob Benedetti and myself in late April it was agreed that the document review would be limited to selected OU2 documents The documents were to be provided by ERM to myself and to Bill Bruninga and Jim Fitzsimmons of Waste Programs The documents were provided to me in two sets on May 10 1993 and May 13 1993 The documents include nearly two linear feet of paper

Because of the late date of document delivery and the fact that I will be out of town for most of the next three weeks I am recommending an extension of the May 25 milestone to July 9 1993

If you have any questions please call me at X3497

kjl

cc
W M Bruninga
T De Mass ✓
J R Fitzsimmons



ADMIN RECCRD