

CORRES. CONTROL  
INCOMING LTR NO.

00512 RF 05

DUE DATE

ACTION

States Government

# Memorandum

RECEIVED

2005 OCT 18 P 2:25

CORRESPONDENCE  
CONTROL

Department of En  
Rocky Flats Project O

OCT 13 2005

HQCPM:NC:05-00600

Completed Sector Closeout Matrix and Punch-List Verification Reports

Nancy R. Tuor  
President and Chief Executive Officer  
Kaiser-Hill Company, LLC


The United States Department of Energy Rocky Flats Project Office received your correspondence dated September 28, 2005, regarding the transmittal of completed sector closeout matrix and punch-list verification reports. After reviewing the sector closeout matrix and punch-list verification reports, we agree that Kaiser-Hill Company, LLC has completed twenty of the thirty-three sectors for Physical Completion Criterion 5: Three feet of fill/cover after final grade. The twenty completed sectors include: 1C, 2B, 3A, 3B, 4D, 4E, 5B, 5C, 5D, 6A, 6B, 6C, 7A, 7B, 7C, 8A, 9A, 9B, 9C, 10A. Therefore, the progress shown to date in meeting this criterion is accurate. We look forward to completion of this criterion in the near future.

Any technical questions regarding this letter please contact Norma I. Castaneda at (303) 966-4226 or you may contact me at (303) 966-6246.

  
John J. Rampe, Director  
RFPO Closure Project Management

Attachment

cc w/Att.:  
F. Lockhart, OOM, RFPO  
N. Castaneda, HQCPM, RFPO  
C. Dan, PS, RFPO  
D. Ferrera, K-H  
E. Bognar, K-H  
Administrative Record




ADMIN RECORD

DIST.	LTR	ENC
Benard, J.	X	
Bognar, E.	X	
Brooks, L.	X	
Crockett, G.	X	
Deck, C.	X	
DeGroot, K.	X	
Ferrera, D.	X	
Garcia, J.	X	
Gilpin, H.	X	
Lindsay, D.	X	
Long, S.	X	
McIntosh, S.	X	
Shelton, D.	X	
Tuor, N.	X	
Ward, D.	X	
Wentzel, K.	X	
Zabala, C.	X	

COR. CONTROL	X
ADMN. RECORD	X

Reviewed for Addressee  
Corres. Control RFP

10/13/05   
Date By

Ref Ltr. #

DOE ORDER #

5400.1