

CORRES. CONTROL
INCOMING LTR NO.

RECEIVED

2005 NOV -9 A 10:56

20532 RFO 5 States Government

Department of Energy
Rocky Flats Project OfficeDUE DATE
ACTION

memorandum

CORRESPONDENCE
CONTROL

NOV 07 2005

RFCPM:NC:05-00624

Completion of the Last Thirteen Sectors for Physical Completion Criterion 5

Nancy Tuor
President and Chief Executive Officer
Kaiser-Hill Company, LLC

The United States Department of Energy (DOE) Rocky Flats Project Office received your correspondence dated October 13, 2005, regarding the completion of the last thirteen (13) sectors for Physical Completion Criterion 5: Three Feet of Fill/Cover after Final Grade. The DOE received the completed sector closeout matrix and punch-list verification reports. After reviewing the sector closeout matrix, and the verification reports, we agree that Kaiser-Hill Company, LLC has completed the last 13 of the 33 sectors. The thirteen completed sectors include: 1A, 1B, 2A, 4A, 4B, 4C, 4F, 5A, 5E, 8B, 10B, 10C, and 10D.

Any technical questions regarding this correspondence may be directed to Norma Castaneda at (303) 966-4226, or you may contact me at (303) 966-6246.


John J. Rampe, Director
RFPO Closure Project Management

cc:
F. Lockhart, OOM, RFPO
N. Castaneda, HQCPM, RFPO
C. Dan, PS, RFPO
D. Ferrera, K-H
E. Bognar, K-H
Administrative Record

FOR. CONTROL	X
ADMIN. RECORD	X


Reviewed for Addressee
Corres. Control RFP

11/9/05 *leg*
Date By

Ref. Ltr. #

OE ORDER #

5400.1



ADMIN RECORD

SW-A-005166