



Department of Energy

Oak Ridge Operations
Weldon Spring Site
Remedial Action Project Office
Route 2, Highway 94 South
St. Charles, Missouri 63303

January 10, 1990

Mr. Dan Wall
Remedial Project Manager
U. S. Environmental Protection
Agency
Region VII
726 Minnesota Avenue
Kansas City, Kansas 66101

Dear Mr. Wall:

**CONTRACT NO. DE-AC05-860R21548 - MODIFICATIONS TO THE
BUILDING 409 DISMANTLING AND BUILDING 401 DISMANTLING EE/CAS**

Part of the work performed for IRA 10, Building 409 Dismantling, and IRA 11, Building 401 Dismantling, was conducted in a manner other than that originally planned (as documented in the respective EE/CAS). The original plan for building demolition material was to use a sanitary landfill in Missouri for off site disposal. However, it was later determined that the specified landfill was not in compliance with applicable regulations; therefore, the waste was disposed of in an Illinois sanitary landfill that was in regulatory compliance. It was originally planned to store the tar and gravel roofing material on site in a dry concrete-floored building. Actually, the gravel has been stored in a dry concrete building. The tar and felt material has been stored on pad 303 under a synthetic membrane cover, in a manner that achieves a similar level of protection.

Please accept this letter as a supplement to the Building 409 Dismantling and Building 401 Dismantling EE/CAS.

Sincerely,

A handwritten signature in cursive script that reads "R. R. Nelson".

R. R. Nelson
Project Manager
Weldon Spring Site
Remedial Action Project

cc: Susan Meyers, PMC

DOCUMENT NUMBER: I-800-805-1.01