



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 5  
77 WEST JACKSON BOULEVARD  
CHICAGO, IL 60604-3590

3997

NOV 21 2001

Mr. Johnny W. Reising  
United States Department of Energy  
Fernald Area Office  
P.O. Box 398705  
Cincinnati, Ohio 45239-8705

REPLY TO THE ATTENTION OF:

FILE:  
2001 NOV 28 A 8 11  
100-  
C-0344  
SRF-5J  
FERNALD

Subject: Approval of Schedule Extension Request for above Grade  
Decontamination and Dismantlement of Component 5F, Plant 5 Pipe  
Bridge, East Warehouse Complex, and Plant 3 Pipe Bridge

Dear Mr. Reising:

The United States Environmental Protection Agency (EPA) has completed its review of the above-referenced letter and enclosure, sent by the United States Department of Energy (DOE) on November 16, 2001 and received by EPA on November 19, 2001. The letter and enclosure provide a request for extension to the completion date schedules for Component 5F, Plant 5 Pipe Bridge, East Warehouse Complex, and Plant 3 Pipe Bridge. The completion dates requested are as follows:

- December 30, 2002 - Plant 3 Pipe Bridge
- December 31, 2002 - Component 5F and Plant 5 Pipe Bridge
- September 30, 2007 - East Warehouse Complex

EPA found the basis for this request adequate and the revised completion date milestones acceptable; EPA therefore approves the extension request letter. The dates and activities summarized in this letter are enforceable milestones under the 1991 Amended Consent Agreement. Please contact me at (312) 886-4591 if you have any questions.

Sincerely,

Gene Jablonowski  
Project Manager  
Federal Facilities Section  
Superfund Division

cc: Tom Schneider, OEPA-SWDO  
Kim Chaney, U.S. DOE-HDQ  
John Bradburne, Fluor Fernald  
Terry Hagen, Fluor Fernald  
Tim Poff, Fluor Fernald