

**TELECONFERENCE SUMMARY
FERNALD NATURAL RESOURCE TRUSTEES
NOVEMBER 19, 2001
EM CONFERENCE ROOM**

Participants: Joe Bartoszek (OEPA)
Donna Bohannon (OEPA)
John Homer (Fluor Fernald)
Bill Kurey (FWS)
Lisa Ludwick (Fluor Fernald)
Tom Schneider (OEPA)
Harold Swiger (Fluor Fernald)
Eric Woods (Fluor Fernald)
Pete Yerace (DOE)

1. The NRTs held a conference call starting at 11:00 a.m. to discuss select comments received on the October 16, 2001 revision of the NRRP. Only comments that required further clarification were discussed in the conference call. All comments not discussed were to be addressed in the next revision of the NRRP. A fax was issued to the NRTs prior to the conference call containing proposed inserts/revised text on monitoring scope and schedule, a revised master planting list and a figure showing prairies to be managed in the future.
2. The NRRP stated that long-term maintenance and monitoring would be carried out during long-term stewardship and all NRTs agreed that this was appropriate. Discussion focused on whether these maintenance and monitoring requirements would be within the scope of the NRRP or simply referenced. It was agreed that the issue of maintenance and monitoring would need to be addressed prior to settlement and Pete Yerace would explore the issue further with DOE management. It was also agreed that the Stewardship Plan could not be part of the NRRP by attachment, due to the timing of the Stewardship Plan and the separate review process required. The NRTs agreed that the insert showing monitoring activities extending to 2012 would be incorporated into the NRRP.
3. Work to be carried out prior to 2004 under the 2009 Site Completion scenario was discussed by the NRTs. It was agreed that the proposed insert on work to be completed prior to 2004 would be incorporated into the NRRP.
4. The NRTs felt that the NRRP was not clear on prairies that were targeted for management in the long-term. The NRTs agreed that the figure proposed for insert into the NRRP showing prairies to be managed in the long-term would be included in the NRRP.
5. The NRTs agreed with the content and format of the revised Master Planting List.
6. All other clarifications to the NRRP text were noted during the meeting and will be incorporated into the next revision of the document.

The conference call ended at approximately 12:45.

