



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 5  
77 WEST JACKSON BOULEVARD  
CHICAGO, IL 60604-3590

5065

SEP 24 2003

Mr. Glenn Griffiths  
United States Department of Energy  
Fernald Area Office  
P.O. Box 398705  
Cincinnati, Ohio 45239-8705

LIBRARY: FILE: 2003 SEP 29 P 2:06  
FERNALD SR 18J  
LOG D-1193

REPLY TO THE ATTENTION OF

Subject: Transfer of Buildings 20E, 20F and Structure 18J from the Multi-Complex Implementation Plan to the Miscellaneous Small Structures Phase II Plan

Dear Mr. Griffiths:

The United States Environmental Protection Agency (EPA) reviewed the above-referenced letter, dated September 3, 2003. In this letter the Department of Energy (DOE) requests that Building 20E, Building 20F and Structure 18J (buildings) be transferred from the Multi-Complex Implementation Plan to the Miscellaneous Small Structures Phase II Implementation Plan. DOE states that this will allow completion of the Multi-Complex Project Completion Report in a timely manner, approximately 21 months earlier than if the submittal of the Multi-Complex Project Completion Report was delayed until the buildings were demolished with Completion Plan submittal in July 2005.

EPA concurs with the transfer of these buildings. Also, the submittal of the Multi-Complex Project Completion Report within sixty (60) days of completion of relevant field activities in accordance with the completion report requirements of the OU3 Remedial Design/Remedial Action Work Plan is an enforceable milestone under the Amended Consent Agreement. If you have any questions or concerns, please contact me at (312) 886-4591.

Sincerely,

Gene Jablonowski  
Project Manager  
Federal Facilities Section  
Superfund Division

- cc: Tom Schneider, OEPA-SWDO
- Johnny Reising, U.S. DOE-Fernald
- Sally Robison, U.S. DOE-HDQ
- Jamie Jameson, Fluor Fernald
- Terry Hagen, Fluor Fernald
- Tim Poff, Fluor Fernald

1