

1150

5211



Department of Energy
Ohio Field Office
Fernald Environmental Management Project
P. O. Box 538705
Cincinnati, Ohio 45253-8705
(513) 648-3155



DEC 15 2003

Mr. James A. Saric, Remedial Project Manager
United States Environmental Protection Agency
Region V, SR-6J
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

DOE-0085-04

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5th Street
Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

**TRANSMITTAL OF THE ON-SITE DISPOSAL FACILITY IMPACTED MATERIAL PLACEMENT
PLAN FOR WINTER MONTHS**

- References:
1. Letter DOE-1097-98 from J. Reising to J. Saric and T. Schneider,
"Proposed Milestones for the On-Site Disposal Facility," dated
August 13, 1998
 2. Letter C:SDFP:2003-0112 from M.D. Powell to J. Reising, "On-Site
Disposal Facility Impacted Material Placement Plan for Winter Months,"
dated October 29, 2003

Enclosed for your review and concurrence is the revised On-Site Disposal Facility (OSDF) Impacted Material Placement Plan for Winter Months, which establishes the process and guides the impacted material placement in the OSDF during the winter months starting January 2004. Revisions have been incorporated based on discussions with the United States Environmental Protection Agency (USEPA) and Ohio Environmental Protection Agency (OEPA) during the November 5, 2003 Technical Information Exchange (TIE) meeting on this time critical plan. The major additions to the preliminary plan include

DEC 1, 2003

Mr. James A. Saric
Mr. Tom Schneider

-2-

DOE-0085-04

daily checklist, better definitions of the roles and responsibilities, and more specific descriptions of unacceptable field conditions. This plan includes the following attachments:

- Example of Draft Traveler for Winter Month's Work
- Sketches
- Pre-Placement Daily Inspection Checklist
- Weather Data
- Letter DOE-1097-98
- Winter Months Construction Schedule and Resources

By developing this plan, it is the Department of Energy's intention to ensure that quality of work as specified in the OSDF design specifications is maintained even during winter placement activities in the OSDF.

If you have any questions or require additional information, please contact Johnny Reising at (513) 648-3139.

Sincerely,


William J. Taylor
Director

FCP:Reising

Enclosure: As Stated

cc w/enclosure:

J. Reising, OH/FCP

T. Schneider, OEPA-Dayton (three copies of enclosure)

G. Jablonowski, USEPA-V, SR-6J

M. Cullerton, Tetra Tech

F. Bell, ATSDR

M. Shupe, HSI GeoTrans

R. Vandegrift, ODH

AR Coordinator, Fluor Fernald, Inc./MS78

cc w/o enclosure:

J. Chiou, Fluor Fernald, Inc./MS64

T. Hagen, Fluor Fernald, Inc./MS1

W. Hooper, Fluor Fernald, Inc./MS64

D. Powell, Fluor Fernald, Inc./MS64

B. Zebick, Fluor Fernald, Inc./MS60

ECDC, Fluor Fernald, Inc./MS52-7