




Department of Energy

Ohio Field Office
Fernald Closure Project
175 Tri-County Parkway
Springdale, Ohio 45246
(513) 648-3155



MAR 21 2005

Mr. James A. Saric, Remedial Project Manager
U.S. Environmental Protection Agency
Region V-SRF-5J
77 W. Jackson Blvd.
Chicago, IL 60604-3590

DOE-0196-05

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 E. 5th St.
Dayton, OH 45402-2911

Dear Mr. Saric and Mr. Schneider:

**FINAL IMPLEMENTATION PLAN FOR ABOVE GRADE DECONTAMINATION AND
DISMANTLEMENT OF COMPONENTS 34A (SILO 2), 34B (SILO 1) AND SILOS 1&2
BRIDGES FROM THE OPERABLE UNIT 4 COMPLEX AND AMENDMENT TO
OPERABLE UNIT 3 INTEGRATED REMEDIAL DESIGN/REMEDIAL ACTION
WORK PLAN REGULATORY MILESTONES**

Enclosed is the final Operable Unit 4 (OU4) Complex Silos 1&2 Implementation Plan for Above-Grade Decontamination and Dismantlement (D&D) of Components 34A (Silo 2), 34B (Silo 1) and Silos 1&2 Bridges. This document supercedes the OU4 Complex Silos 1&2 Implementation Plan for Above-Grade D&D (Document #40900-PL-0002) that was submitted for approval in December 2004.

The OU4 D&D Implementation Plan adheres to the design documentation requirements outlined in the Operable Unit 3 (OU3) Integrated Remedial Design/Remedial Action (RD/RA) Work Plan. The enclosed final Implementation Plan for D&D of Components 34A (Silo 2), 34B (Silo 1) and Silos 1&2 Bridges serves as the sole remedial design documentation being submitted for regulatory approval, pursuant to the OU3 Integrated RD/RA Work Plan. In accordance with the RD/RA Work Plan, an implementation plan that includes D&D of the remaining OU4 Complex Silos 1&2 components will be submitted by September 30, 2005.

Mr. James Saric
Mr. Tom Schneider


-2-

DOE-0196-05

Additionally, this letter transmits an amendment to the D&D implementation plan titles contained in the OU3 RD/RA Work Plan. The amendment incorporates two implementation plans for the OU4 Silos 1&2 Complex. One plan covers D&D of Components 34A (Silo 2), 34B (Silo 1) and Silos 1&2 Bridges. The other plan covers D&D of the Silos 1&2 Remediation Complex. The enclosed Page Change Notice 10 (PCN10) reflects changes to the RD/RA Work Plan. Please remove the existing RD/RA Work Plan pages affected by PCN10 and replace them with the enclosure.

If you have any questions or need further information, please contact Johnny Reising at (513) 648-3139 or Ed Skintik at (513) 246-1369.

Sincerely,


William J. Taylor
Director

FCP:Skintik

Enclosure: As Stated

cc: w/enclosure

J. Reising, OH/FCP
E. Skintik, OH/FCP
G. Jablonowski, USEPA-V, SR-6J
T. Schneider, OEPA-Dayton (three copies of enclosure)
F. Bell, ATSDR
M. Cullerton, Tetra Tech
M. Shupe, HIS Geo Trans
R. Vandergrift, ODH
AR Coordinator, Fluor Fernald, Inc./MS78

w/o enclosure

C. Carr, OH/FCP
K. Alkema, Fluor Fernald, Inc./MS01
J.D. Chiou, Fluor Fernald, Inc./MS64
B. Edmondson, Fluor Fernald, Inc./MS64
J. Fry, Fluor Fernald, Inc./MS64
D. Nixon, Fluor Fernald, Inc./MS01
M. Jewett, Fluor Fernald, Inc./MS52-5
F. Johnston, Fluor Fernald, Inc./MS52-5
C. Murphy, Fluor Fernald, Inc./MS01
D. Powell, Fluor Fernald, Inc./MS64
D. Sizemore, Fluor Fernald, Inc./MS02
ECDC Fluor Fernald, Inc./MS52-7 Silos Project Number 40430.1.1