

2306, and 2316 and involved the removal of piping, conduit, and ventilation to provide support for adjacent Dismantlement Sets and to complete TRU waste removal.

Set 52:

This contact record documents that Set 52 is complete and that the Site can count this as a completed Milestone. Set 52 includes a portion of Room 2310 and involved the preparation of Filter Plenum FP-243 for removal. Filter Plenum FP-243 has been air gapped and the first and second stage filters have been removed. The filter plenum has also been decontaminated to < 2000 dpm in preparation for removal by Building Trades.

Area AN – (B374 Waste Processing) Dismantlement:

This contact record documents that Area AN – (B374 Waste Processing) Dismantlement is complete and that the Site can count this as a completed Milestone. Area AN consists of Building 374, the Liquid Waste Process Treatment Building. Area AN Dismantlement involved the removal of equipment, fixtures, utilities, piping, ventilation systems, and electrical systems not removed under the set dismantlement activities. All items have been removed to facilitate Pre-Demolition Surveys and Area AN Dismantlement is verified complete.

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management

Distribution:

S. Bell, RFPO
J. Legare, RFPO
R. Schassburger, RFPO
W. Seyfert, RFPO
D. Kruchek, CDPHE
D. Onyskiw, CDPHE
T. Dieter, K-H
R. Von Feldt, K-H
J. Floerke, K-H
C. Gilbreath, K-H
D. Shelton, K-H
K. North, K-H
L. Brooks, K-H
Administrative Records for B371/374

