

7A100 AAG
8115196
7A100



000063364

INTEROFFICE CORRESPONDENCE

DATE: August 22, 1994
TO: P. J. Martin, Operable Unit 7, Bldg. 080, X8695
FROM: W. J. Burbridge, Ecology and Watershed Management, Bldg, T893A, X4996
SUBJECT: ELECTRICAL POWER TO PONDS PROJECT - WJB-002-94

This letter is to inform you that Ecology and Watershed Management has decided to place the Electrical Power to Ponds Project on hold pending finalization of the Pond Water Management Interim Measures/Interim Remedial Action (IM/IRA) Decision Document. This decision is consistent with informal guidance from DOE, RFFO. Upon finalization of the IM/IRA, future requirements for electrical power to the ponds at the Rocky Flats Environmental Technology site (RFETS) will be reevaluated for implementation accordingly.

A scope and estimate has been completed that has broken down the project into four separate 13.8 kilovolt (kV) polelines within the drainage basins. The cost estimate includes all costs associated with engineering design and construction (labor and materials) of each poleline. The cost estimate with design/build engineering and construction for routing electrical power to the Landfill Pond has been placed at approximately \$200K.

In order to assist you in selecting the proper routing of electrical power to support the Operable Unit 7 Project, Ecology and Watershed Management will provide our scope and estimate to you at your request. We recommend that coordination with the management of Operable Unit 4 be done to satisfy their electrical load requirements. Should you decide to incorporate our proposed routing of electrical power to the Landfill Pond, it is requested that proper sizing of the construction materials be made to satisfy possible future requirement at Pond A-2. This requirement will be provided to you with the scope and estimate for this project.

Should you require further information or have any questions, please contact me at extension 4996.

fm

cc:

P. A. Lee
S. A. Marshall
E. C. Mast
W. A. Moore
L. J. Peterson-Wright
S. A. Pettis
G. V. Porter
J. K. Schmidt
R. J. Stevens
G. A. Wetherbee
D. Yashan

41