

2080 RF 93

States Government

C



ye

DUE
DATE

MAY 11 8 29 A

000020685

Memorandum

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

MAY 10 1993

ERD:EOT:05578

Quality Assurance Addendum, Appendix E, OU-4 IM/TRA

Ed M. Lee, EG&G Program Manager, Solar Ponds Remediation Program

This letter is to inform you that the CDH and EPA approval of the subject document is not a prerequisite to the start of qualification (Hot SO) testing and operational startup of the Building 910 Evaporators. In telephone conversations with both Harlan Ainscough of the CDH and Arturo Duran of the EPA they have expressed their desire for us to continue toward the milestones as scheduled, regardless of the approval status of the Quality Assurance Addendum. They have transmitted some preliminary comments, which have been forwarded to your people. Formal comments will be received at a later date. The intent is still to secure approval prior to the above milestones but as stated it is not a prerequisite to these milestones.

If you have any questions or require additional information please contact Scott Surovchak on extension 3551 or Ernie O'Toole on extension 2699.

Frazer R. Lockhart
SPRP Manager
Environmental Restoration Division

- cc:
- M. McBride, AMTER, RFO
 - S. Howard, ERD, RFO
 - D. Farrier, EG&G
 - A. Ledford, EG&G
 - D. Ringle, EG&G

ACTION	LTR	ENC
DIST		
DIENEDETTI, R.L.	<input checked="" type="checkbox"/>	
ENJAMIN, A.		
ERMAN, H.S.		
ARNIVAL, G.J.		
OPP, R.D.		
ORDOVA, R.C.		
AVIS, J.G.		
ERRERA, D.W.		
ANNI, B.J.		
EALY, T.J.		
EDAHL, T.G.		
LBIG, J.G.		
RBY, W.A.		
JESTER, A.W.		
E, E.M.	<input checked="" type="checkbox"/>	
ANN, H.P.		
IRX, G.E.		
KENNA, F.G.		
JRGAN, R.V.		
ZZUTO, V.M.		
ITTER, G.L.		
EY, J.H.		
NDLIN, N.B.		
TTERWHITE, D.G.		
HUBERT, A.L.		
FLOCK, G.H.		
EPLER, R.L.		
LIVAN, M.T.		
ANSON, E.R.		
KINSON, R.B.		
SON, J.M.		
IE, J.O.		

Farrier D X

Ledford A v

Ringle D X

UDR R X

RES CONTROL	x	x

Reviewed for Addressee
Corres. Control RFP

93
DATE BY

Tr. #

ADMIN RECCRD