

AB100

000066126

CORRES CONTROL
LTR. NO



**Rocky Mountain
Remediation Services, L.L.C**
protecting the environment

K H Corres #

ky Flats Environmental Technology Site
Box 464
den Colorado 80402-0464
ne (303) 966 7000

Originator Ltr Log #

AMT-011

97 - RF - 00403

DIST	LTR	ENC
SARTHEL, J.M.		
JENDEL, P.R.		
JENSON, C.A.		
SARMEAN, C.H.		
JAWSON, D.		
DWARDS, J.D.		
TINDLEY, M.E.		
TITZ, R.C.		
SUINN, L.A.		
HUGHES, F.P.		
JEANALLY, J.L.	X	
POWER, A.P.		
FEED, A.B.		
TYSON, A.M.		
WAGNER, M.J.		
WHEELER, M.		
<i>Goussard, M.</i>	X	X
<i>Woods, W.</i>	X	X
<i>Wood, M.</i>	X	X

97-RF-00403

February 20, 1997

John A Hill
Vice President, ERWM&I
Kaiser-Hill Company, Inc
P O Box 464, Bldg T130C
Golden, CO 80402-04640

APPROVAL TO PERFORM SITE PREPARATION ACTIVITIES FOR THE MOUND SITE SOURCE REMOVAL PROJECT, IHSS 113 - AMT-011-97

This letter requests approval to perform site preparation activities for the Fiscal Year (FY) 97 Mound Site (Individual Hazardous Substance Site 113) Source Removal Project scheduled to commence the week of February 24, 1997. Site preparation activities include extending the Central Avenue ditch culvert 200 feet to the east, constructing a soil berm at the excavation site to control surface water, constructing a pen at the treatment site for the storage of soils, and the establishment of work boundaries at both the excavation and treatment locations (ref attachment 1). Site preparation activities are necessary to facilitate site access/egress and meet the requirements of the Mound Project Proposed Action Memorandum.

Site preparation activities will be completed utilizing a plant developed Integrated Work Control Package in accordance with Conduct of Operations and a project Health and Safety Plan, which includes activity specific Activity Hazard Analyses (ref attachments 2, 3 and 4). A soil disturbance permit has been issued in accordance with the site procedure, which included review and approval by Industrial Hygiene, Environmental Operations, Radiological Engineering, and the Plant Excavation Specialists (ref attachment 5).

Your concurrence to initiate site preparation activities is required at this time. If you have any questions, the project staff is available to meet with you at your convenience. Thank you for your continued support of the RMRS Environmental Restoration Projects.

Ann M
Ann M Tyson
Vice President, Environmental Restoration
Rocky Mountain Remediation Services

WRS/aw

Attachments
As Stated

cc
T G Hedahl, K-H, T130C
A K Sieben, K-H, T130C

FEB 1997
RECEIVED
RECORDS CENTER

RMRS RECORDS (2) X X

RF CORRES CONTROL X X

TRAFFIC

PATS/T130G

CLASSIFICATION	
UCNI	
UNCLASSIFIED	
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER SIGNATURE

Date
IN REPLY TO RF CC NO

ACTION ITEM STATUS
 PARTIAL/OPEN
 CLOSED

LTR APPROVALS
MW

ORIG & TYPIST INITIALS
WRS AW