



INTEROFFICE CORRESPONDENCE

DATE: September 22, 1994

TO: D. P. Timbes, Environmental Services Procurement, Bldg 131, X8592

FROM: B. A. Troutman, Solar Pond Projects, Building 080, X8588/D0102 *B.A. Troutman*

SUBJECT: DIRECTED CHANGE ORDER REQUEST FOR SUBCONTRACT ASC 350814PA3 BETWEEN EG&G ROCKY FLATS, INC. AND WALSH AND ASSOCIATES - BAT-035-94

Action(s): Issue the directed change order for the subject subcontract as requested in this memorandum.

DOE Order: 4700.1

References (a) My memorandum to you; *Modification of Subcontract MTS350814PA3 Between EG&G Rocky Flats, Inc. And Walsh and Associates, BAT-030-94 dated September 14, 1994.*

Solar Pond Projects requests a directed change order for the Accelerated Sludge Removal Project Hazardous Sludge and Salt Transport Project (Subcontract Number MTS350814PA3 with Walsh and Associates) to accomplish the following two items:

1. Provide the services of a third vacuum truck, on a leased basis, for operations associated with the removal of salts, brine and liquids from the C Pond, as specified in reference (a).
2. Provide equipment to accomplish "power rinsing" of the interior components of the vacuum trucks, as specified in reference (a) and as detailed in Addendum One to the Statement of Work for the Project.

The Project Manager (Joseph B. Mellen) concurs with this request for a directed change order. The directed change order is required in order to permit Solar Pond Projects to accomplish the objective of emptying the contents of the Solar Evaporation C Pond by the Interagency Agreement milestone date of January 20, 1995. Please inform me of any funding requirements that you may have in order to accomplish this contract modification.

BAT

cc:
 T. d. Beckman
 R. W. Boyle
 S. R. Keith
 J. B. Mellen
 ERM Records
 File

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

ADMIN RECCRD
IA-A-000287