

13RF5410

EG&G ROCKY FLATS

EG&G ROCKY FLATS INC.
ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402-0464 (303) 966 7000

May 3 1993

93 RF 5410

DIST	LTR	ENC
BENEDETTI R.L.	✓	
BENJAMIN A		
BERMAN, H.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
COPP, R.D.		
DAVIS, J.G.		
FERRERA, D.W.		
FANNI, B.J.		
HARMAN, L.K.		
HEALY, T.J.		
HEDAH, T.		
HILBIG, J.G.		
IRBY, W.A.		
LESTER, A.W.		
LEE, E.M.		
MANN, H.P.	X	
MARX, G.E.		
MCDONALD M.M.		
MCKENNA, F.G.		
MONTROSE J.K.		
MORGAN, R.V.		
MOTTER, G.L.		
PIZZUTO V.M.		
PILEY J.H.		
ANDLIN N.B.		
HEPLER R.L.		
TEWART, D.L.		
ULLIVAN, M.T.		
WANSON E.R.		
WILKINSON R.B.	X	
WILLIAMS S. (ORC)		
WILSON J.M.		
WANE J.O.		
USBY W.S.	X	X
WAKE, D.Y.O.		
<i>Hart, M.</i>	✓	
<i>McHugh, M.</i>	✓	
<i>Staman, B.</i>	✓	
<i>ackiz</i>	✓	
<i>Watt, P.</i>	✓	
<i>Shubbe, D.</i>	✓	
<i>Wardson, G.A.</i>	✓	
<i>Sudkowski, T.</i>	✓	
<i>Olman, R.</i>	✓	
<i>W'n, M.</i>	✓	
<i>Wohlins, N.</i>	✓	
ORRES CONTROL	X	X
ADMIN RECORD	X	X
RAFFIC		
<i>Sater, M.</i>	✓	

J K Hartman
Assistant Manager
Transition and Environmental Management
DOE RFO

EXTENSION REQUEST STANDARD OPERATING PROCEDURES DEVELOPMENT
RLB 204 93

This is a letter to request an extension of the May 5 1993 due date for the development of Standard Operating Procedures (SOPs) as part of the Integrated Field Sampling Plan for the Industrial Area Operable Units (OUs) until June 15 1993

The May 5 1993 date was proposed in a letter from M B Arndt to you dated March 12 1993 That date was based on the expected availability of technical subcontractor support There have been unforeseen delays in obtaining this support however we do expect the contract to be in place in early May

Although we are asking for an extension considerable progress has been made The current status of the development of these SOPs is

The development of the Vertical Soil Profiles Collection of Surficial Soil Samples Below Paved Areas for the HPGe and Asphalt Sampling and Analysis is underway Relevant information and details of these procedures are outlined in the Revised Resource Conservation and Recover Act (RCRA) facility investigator/remedial investigation (RFI/RI) Work Plan for OU13 Completion of these SOPs will have the highest priority

The details needed for the development of Collection of Surficial Soil Samples (per TM 5 for OU 1) are presented in TM 4 for OU 5 which has received conditional approval from the regulatory agencies

Collection of Surficial Soils (Root Zone) for Use in the Ecological Risk Assessment Process-- This procedure will be developed under the provisions of the Scientific Notebook SOP 3 21000 ADM 5 10 which allows for the systematic development of a complex scientific investigation or sampling method as it is needed for the particular investigation

Collection of Wipe and Pavement Samples for PCB s—A procedure has been developed by the Industrial Hygiene group which can be refined and adapted for use in environmental applications

Steam Rinsate Sampling for Characterization in OU 15—A draft of this procedure already completed and forwarded to the Department of Energy (DOE) on April 26 1993 by the OU 15 Project Manager

CLASSIFICATION

CNI		
UNCLASSIFIED	X	X
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER SIGNATURE
DOCUMENT CLASSIFICATION REVIEW WAIVER PER
DATE CLASSIFICATION OFFIC

REPLY TO RFP CC NO
N/A
ACTION ITEM STATUS
 OPEN CLOSED
 PARTIAL

APPROVALS
VSB *[Signature]*
RIG & TYPIST INITIALS
MFM *dqi*

ADMIN RECORD

REVIEWED FOR CLASSIFICATION/UCNI
BY G T Ostried *[Signature]*
DATE 5-19-93

A-OU01-000518

J K Hartman
May 3 1993
93 RF 5410
Page 2

Soil Coring from Five Foot Depth to Confirm Soil Gas Surveys—The requirement for this procedure no longer exists. It was in OU 5's work plan but the requirement was deleted because it was not needed in TM 5 on Soil Gas Investigations for OU 5.

Use of Colorimetric Techniques to Determine Concentrations of Inorganic Parameters in Water—This procedure is already included in the Groundwater SOPs specifically GW 05 Field Measurement of Groundwater Field Parameters.

Laboratory Application of the HPGe—T Szydlowski of the 123 Laboratory has drafted a procedure that is being submitted for quality assurance compliance within his organization. He has already incorporated quality assurance/validation and calibration comments from independent reviewers.

Tank/Pipeline Inspection
Tank/Pipeline Testing

Tank/Pipeline Residue Sampling—OU 5 has already had a procedure for Video Inspection of Pipelines approved. These requirements of OU 9 investigations need to be compared to that SOP. It is likely that these additional SOPs can be modeled after it.

I am confident that we can submit these SOPs for approval on or before June 15 1993. The field work driving the development of these SOPs has also been delayed but some of that delay may be recouped as the field season progresses. The only exception to that is the development of the Vertical Soils Profile SOP which is needed to support some of the field work that has already been done in OU 5. (The HPGe measurements have been taken but the vertical profiles have not. They may be taken at a later time but are needed to interpret the data collected earlier.)

We will continue to move ahead on the development of these SOPs in order to complete them as rapidly as possible.



R L Benedetti
Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats Inc

MFM dqj

Ong and 1 cc J K Hartman