

01803 RF 24


United States Government

Department of Energy

DUE  
DATE

Rocky Flats Office

# Memorandum



000028125

APR 29 1994

ER SRG 04818

Operable Unit No 1 Schedule for Corrective Measures Study/Feasibility Study  
Environmental Assessment

Sue Stiger Associate General Manager  
Environmental Restoration Management  
EG&G Rocky Flats Inc

On February 25 1994 Environmental Protection Agency (EPA) and Colorado Department of Health (CDH) gave us a schedule extension for the Operable Unit No 1 (OU 1) (881 Hillside) Draft and Final Corrective Measures Study/Feasibility Study (CMS/FS) Environmental Assessment and outlying milestones The current enforceable milestone for the Draft CMS/FS is **August 25, 1994**

In a meeting held with your staff on April 22 1994 to discuss the OU 1 CMS/FS it was brought to our attention that the current date for submittal of the Draft CMS/FS was **February 16, 1995**

EG&G must prepare a request for extension for the OU 1 schedule for submittal to EPA and CDH The request for extension must include the good cause reasons for the additional time A meeting is scheduled with EPA and CDH for May 5 1994 to discuss our proposed schedule extension In order to support this meeting a detailed schedule (including the outlying milestones) must be provided to my staff by May 2 for review

If you have any questions please contact Scott Grace at extension 7199

Jessie Roberson  
Acting Assistant Manager for  
Environmental Restoration

ACTION	DIST.	TR	NC
BERMAN, H S			
CARNIVAL, G J			
COPP, R D			
CORDOVA, R C			
DAVIS, J G			
FERRERA, D W			
FRANZ, W A			
HANNI, B J			
HEALY, T J			
HEDAHL, T G			
HILBIG, J G			
HUTCHINS, N M		X	
KELL, R E			
KIRBY, W A			
KUESTER, A W			
MAHAFFEY, J W			
MANN, H P			
MARX, G E			
McKENNA, F G			
MORGAN, R V			
PIZZUTO, V M			
POTTER, G L			
SANDLIN, N B			
SATTERWHITE, D G			
SCHUBERT, A L			
SETLOCK, G H			
STIGER, S G		X	
SULLIVAN, M T			
SWANSON, E R			
WILKINSON, R B			
WILSON, J M			
<i>Primrose, A X</i>			
<i>Houk, R X</i>			
<i>Hopkins, J X</i>			
<i>Busby, W X</i>			

CORRES CONTROL  
ADMN RECORD/080  2  
PATST/130G

R w df Add ss  
C r s C t I RFP

5/12/94  
DATE B'

R 1 Lt #

- cc
- A Rampertaap EM 453
- M Silverman OOM RFFO
- S Grace ER RFFO
- T Reeves ER RFFO
- A Primrose EG&G
- R Houk EG&G
- J Hopkins EG&G

DOE ORDER 54001

ADMIN RECORD