

CORRES. CONTROL
OUTGOING LTR NO.

EG&G ROCKY FLATS

DOE ORDER# 4700.1

94 RF 08682

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

DIST.	LTR	ENC
AMARAL, M.E.		
BURLINGAME, A.H.	X	
BUSBY, W.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
DAVIS, J.G.		
FERRERA, D.W.		
FRAY, R.E.		
GEIS, J.A.		
GLOVER, W.S.		
GOLAN, P.M.		
HANNI, B.J.		
HARMAN, L.K.		
HEALY, T.J.		
HEDAHL, T.		
HILBIG, J.G.		
HUTCHINS, N.M.		
JACKSON, D.T.		
KELL, R.E.		
KUESTER, A.W.		
MARX, G.E.		
McDONALD, M.M.		
McKENNA, F.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RISING, T.L.		
SANDLIN, N.B.		
SCHWARTZ, J.K.		
SETLOCK, G.H.		
STEWART, D.L.		
STIGER, S.G.	X	
TOBIN, P.M.		
VOORHEIS, G.M.		
WILSON, J.M.		
MCKRINS	X	
KRIMROSE	X	
BUSBY	X	
MST	X	
PETERMAN	X	
OWMERS	X	
CORRES. CONTROL	X	X
ADMN RECORD 080		
TRAFFIC		
PATS/T130G		

CLASSIFICATION:

UCNI		
UNCLASSIFIED		
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER
SIGNATURE

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
DATE
CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO:

ACTION ITEM STATUS

PARTIAL/OPEN

CLOSED

LTR APPROVALS: ALP

ORIG & TYPIST INITIALS

ALP/jlm

September 1, 1994

94-RF-08682

Jessie M. Roberson
Acting Assistant Manager for
Environmental Restoration
DOE/RFFO

Attn: Frazer R. Lockhart

Action: Set up meeting

REVISED RECORD OF DECISION (ROD) SCHEDULE – SGS-489-94

The current working schedule for the Proposed Plan through Record of Decision process has a two-year duration. EG&G Rocky Flats, Inc. (EG&G) is committed to work with the Department of Energy/Rocky Flats Field Office (DOE/RFFO) and the regulatory agencies to reduce this duration. An approximate one-year reduction in this duration can be accomplished by implementing the following assumptions.

1. The Proposed Plans will be limited to a length 15 to 20 pages.
2. DOE/RFFO and EG&G will conduct joint reviews of the draft and final Proposed Plans in one week instead of the previously planned four weeks. If DOE Headquarters reviews are required, they will be conducted at the same time.
3. DOE/RFFO and EG&G Legal will prioritize these reviews and will also complete their reviews at the same time.
4. Agency comments on the draft Proposed Plans will be resolved and the document will be revised in five working days.
5. The Environmental Protection Agency (EPA) and the Colorado Department of Public Health and Environment (CDPHE) review of final Proposed Plans will be limited to ten days.
6. Only draft and final documents will be produced; no revisions of the final Proposed Plans or RODs will be required.
7. Agreement on the advertising requirements for the Proposed Plan and public comment period will be resolved. This is expected to be similar to the advertisement previously published for Operable Unit 16.
8. Public comment period is assumed to be one month (23 working days). Historically, the public comment period is usually extended to two months and will require a schedule increase.



000042028


DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

Jessie M. Roberson
September 1, 1994
94-RF-08682
Page 2

9. The public hearing will be held before the middle of the public comment period and the transcripts will be available within five working days.
10. During the week following the public comment period, EPA, CDPHE, DOE/RFFO, and EG&G will meet to review and preliminarily resolve the public comments.
11. The EPA and CDH review period for the responsiveness summary will be reduced to 15 days. This is possible due to newly required meeting held to preliminarily resolve comments stated above.
12. EPA and CDH will have sufficient resources available to review all documents in the stated time frames.
13. The Feasibility Study must be approved prior to submittal of the draft Proposed Plan.
14. The Proposed Plan must be finalized and approved prior to the start of the public comment period.
15. The Responsiveness Summary must be finalized and submitted with the draft Corrective Action Decision/Record of Decision.

We will be contacting you the week of September 12, 1994 to set up a meeting with you and your staff to further discuss this approach. As some of these assumptions require buy-in from EPA and CDH, we request that these be presented for discussion as soon as possible.

For further information or if there are questions, please contact John Hopkins at extension 8636 or Annette Primrose at extension 8618.



S. G. Stiger, Director
Environmental Restoration Program Division
EG&G Rocky Flats, Inc.

ALP:jlrm

Orig. and 1 cc – J. M. Roberson

cc:
M. N. Silverman – DOE/RFFO