

CORRES CONTROL  
OUTGOING LTR NO

DOE ORDER # 4700.1

95RF-01259

# EG&G ROCKY FLATS

DISTRIBUTION LTR ENC

AMARAL M E

BURLINGAME A H

BRANCH D B

CARNIVAL G J

DAVIS, J G

FERERRA D W

FRAY, R E

GEIS, J A

GLOVER W S

GOLAN P M

HANNI B J

HARMAN L K

HEALY, T J

HEDAHL T

HILBIG J G

HUTCHINS N M

JACKSON D T

KELL, R E

KUESTER A W

MARX, G E

McDONALD M M

McKENNA, F G

MONTROSE, J K

MORGAN R V

POTTER G L

PIZZUTO, V M

RISING T L

SANDLING, N B

SCHWARTZ, J K

SETLOCK G H

STEWART, D L

STIGER S G

TOBIN P M

VOORHEIS G M

WILSON J M

RUDDY

SPENCE

TRIMROSE

EG&G ROCKY FLATS, INC

ROCKY FLATS PLANT, P O BOX 464 GOLDEN COLORADO 80402 0464 (303) 966 7000

January 30, 1995

95-RF-01259

Mr Scott Hartman  
Luna Construction Company, Inc  
P O Box 480562  
Denver, CO 80248-0562

NOTICE TO STOP WORK AT THE AIR MONITORING STATION SITE LOCATED NORTH OF 100TH AVENUE - THS-002-95

Action Formally notify Public Service Company of the Stop Work directive

EG&G Rocky Flats, Inc has been directed by the Department of Energy/Rocky Flats Field Office (DOE/RFFO) to stop work and halt all efforts to construct the air monitoring station located on 100th Avenue north of Standley Lake The directive is responsive to recent observations, made by personnel of the Colorado Bird Observatory and EG&G's Ecology and Watershed Management Group, of increased Standley Lake Bald Eagle courtship and nest building activities and will preclude potential impacts to this federally listed endangered and threatened species

Luna Construction Company is directed to halt all efforts to complete construction of the 100th Avenue air monitoring station until further notice, including the electrical installation work to be performed by Public Service Company EG&G verbally instructed Mr James Sack of Public Service Company (on January 13, 1995) to postpone all remaining electrical work at the 100th Avenue site Because Public Service Company is under contract to perform the work with Luna Construction Company, it is appropriate that Luna Construction Company also formally notify Public Service Company of the stop work directive by DOE/RFFO

If you have any questions or comments, please call me at 966-8551

*Tracey H Spence*

CORRES CONTROL X

ADMIN RECORD X

PROJECT FILE X

PATS

CLASSIFICATION

UCNI

UNCLASSIFIED X

CONFIDENTIAL

SECRET

AUTHORIZED CLASSIFIER

SIGNATURE

DOCUMENT CLASSIFICATION

REVIEW WAIVER PER

CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO

Tracey H Spence  
Operable Unit 3  
Environmental Restoration Program Division

lm

ACTION ITEM STATUS

PARTIAL/OPEN

CLOSED

LETTER APPROVALS

ORIGINATOR & TYPIST INITIALS

THS jlm

xc  
R H Birk - DOE/RFFO  
M Guillaume - SAIC

ADMIN RECORD

A-0000 000485