

0000 10563

CORRES. CONTROL
INCOMING LTR NO.

4138 RF 93

DUE
DATE



Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

93-DOE-10559

SEP 08 1993

ACTION	LTR	ENC
BENEDETTI, R.L.		
BENJAMIN, A.		
BERMAN, H.S.		
CARNIVAL, G.J.		
COPP, R.D.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
FRANZ, W.A.		
HANNI, B.J.		
HEALY, T.J.		
HEDAHL, T.G.		
HILBIG, J.G.		
KIRBY, W.A.		
KUESTER, A.W.		
MANN, H.P.		
MARX, G.E.		
McKENNA, F.G.		
MORGAN, R.V.		
PIZZUTO, V.M.		
POTTER, G.L.		
RILEY, J.H.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SETLOCK, G.H.		
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.		
WILSON, J.M.		
Hutchins		
Keith		
Adm Rec		

Mr. Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Dear Mr. Baughman:

The Department of Energy/Rocky Flats Office (DOE/RFO) is requesting an extension to the submittal date for the Operable Unit (OU) 4 (Solar Ponds) revised IAG Milestones. We request a new submittal date of September 13, 1993. This extension is required for RFO to finalize the milestone dates and to complete the evaluation on the redistribution of FY95 and FY96 funds to support the OU4 acceleration.

In acknowledgment of the impact of this extension request on the time allotted for regulator review of the information, RFO supports a similar extension to the previously agreed upon end date for the completion of your review.

If there are any questions, please contact Frazer Lockhart at 966-7846 or myself at 966-4888.

Sincerely,

Richard J. Schassburger
Acting Director
Environmental Restoration Division

cc:
H. Belencan, EM-453
J. Hartman, AMTER, RFO
M. Hestmark, EPA
N. Hutchins, EG&G
S. Keith, EG&G

CORRES CONTROL	x	x
PATS/T130G		

Reviewed for Addressee
Corres. Control RFP

7-17-93
DATE BY

Ref Ltr. #

DOE ORDER # 5400

SEP 17 1 49 PM '93
EG&G
ROCKY FLATS PLANT
CORRESPONDENCE