

ER/WM&I Transmittals

95RF06129

Source/Driver: (Name & Number from
ISP, IAG milestone, Mgmt. Action, Corres.
Control, etc.)

Closure #: (Outgoing Correspondence
Control #, if applicable)

Due Date

Dan A. Booco

Danil Booco
Originator Name

[Signature]
D. Schulte

James L. McAnally, President, FMFS

by *AMT*

Contractor Manager(s)

~~Ann Greben~~

Stephen Harkin

Kaiser-Hill Program Manager(s)

Tim G. Hedahl

[Signature]

Kaiser-Hill Director

Document Subject:

REQUEST FOR APPROVAL OF DELETION OF FOURTH FISCAL YEAR 1995 QUARTERLY SAMPLING FROM THE OPERABLE UNIT 11 SCOPE OF WORK

Discussion and/or Comments:

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

RECCRD




KAISER HILL
COMPANY

HA100

August 2, 1995

95-RF-06129



000059101

Jessie M. Roberson, Assistant Manager
Environmental Restoration
DOE, RFFO

REQUEST FOR APPROVAL OF DELETION OF FOURTH FISCAL YEAR 1995
QUARTERLY SAMPLING FROM THE OPERABLE UNIT 11 SCOPE OF WORK -
TGH-208-95

Action: Approve deletion of sampling from the Operable Unit 11 Scope of Work

As part of the Operable Unit (OU) 11 Resource Conservation and Recovery Act (RCRA) Facility Investigation/Remediation Investigation (RFI/RI), fifteen groundwater monitoring wells were developed. The OU 11 Field Sampling Plan (FSP) specifies that these wells will be sampled initially and quarterly thereafter. A minimum of four sampling events were required. These wells were sampled in August 1994, November 1994, February 1995 and May 1995 fulfilling the FSP requirements. The early submittal of the Final RFI/RI Report on June 9, 1995, (three months ahead of schedule) and the subsequent agency approval of the Final RFI/RI Report on June 13, 1995, makes a fourth fiscal year 1995 (FY 95) sampling unnecessary.

The FSP requirements have been fulfilled and additional groundwater sampling would be of questionable value. Therefore, Kaiser-Hill requests Department of Energy, Rocky Flats Field Office approval for deletion of the fourth FY 95 groundwater sampling from the OU 11 scope of work (see enclosed letter to the Environmental Protection Agency and the Colorado Department of Public Health and Environment). We would appreciate your response by August 15, 1995.


If you have any questions, please contact Steve Hahn, of my staff, at extension 9888

T. G. Hedahl, Director
ER/WM&I Operations

DAB bil

Ong. and 1 cc - J. M. Roberson

- cc
- D. A. Booco - RMRS
- R. C. Fitz - "
- J. E. Law - "
- J. L. McAnally - "
- A. M. Parker - "
- D. L. Schubbe - "
- ~~ER Records (2)~~
- RMRS Records



Kaiser-Hill Company, L.L.C.

Courier Address: Rocky Flats Environmental Technology Site, State Hwy 93 and Cactus, Rocky Flats, CO 80007 • 303 966 7000

Mailing Address: PO Box 464, Golden, Colorado 80402 0464

2

DRAFT

DRAFT

DRAFT

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader
Hazardous Waste Control Program
Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

The purpose of this letter is to request approval of deletion of fourth Fiscal Year 1995 Quarterly Sampling from the Operable Unit 11 Scope of Work. As part of the Operable Unit (OU) 11 RCRA Facility Investigation/Remediation Investigation (RFI/RI), fifteen groundwater monitoring wells were developed. The OU 11 Field Sampling Plan (FSP) specifies that these wells will be sampled initially and quarterly thereafter. A minimum of four sampling events were required. These wells were sampled in August 1994, November 1994, February 1995 and May 1995 fulfilling the FSP requirements. The early submittal of the Final RFI/RI Report on June 9, 1995, (three months ahead of schedule) and the subsequent agency approval of the Final RFI/RI Report on June 13, 1995, makes a fourth fiscal year 1995 (FY 95) sampling unnecessary.

The FSP requirements have been fulfilled and additional groundwater sampling would be of questionable value. Therefore, the Department of Energy, Rocky Flats Field Office requests approval for deletion of the fourth FY 95 groundwater sampling from the OU 11 scope of work. The next quarterly sampling is scheduled to begin during August 1995.

If you have any questions regarding this information, please feel free to contact _____, of my staff, at 966-XXXX