

01431 RFP 94

DUE DATE 4-14-94

tates Government

1A151

Department of Energy
Rocky Flats Office

memorandum

IPR 08 1994

SEARCHED
SERIALIZED
INDEXED
FILED

ADMIN RECORD



000023923

ERD:RJS:04232

Industrial Area Remediation Plan

Sue Stiger, Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

DOE/RFO has entered into discussions with both CDH and EPA regarding the milestones to be missed in the Industrial Area, namely Operable Units 8, 9, 10, 12, 13 and 14. The current discussions are in regards to either modifying the current agreement or negotiating a bridging agreement between the current Interagency Agreement and the new Rocky Flats Cleanup Agreement. Based on these discussions, CDH has sent DOE the attached request. Accordingly, DOE expects EG&G input in the form of a draft outline for the plan for remediation of the Industrial Area, as detailed in the CDH letter, and a date by when the plan can be reasonably be completed in a well coordinated, quality fashion.

Please have your staff work closely with Rich Schassburger, who can be reached on 966-4888.

Jessie M. Roberson
Jessie M. Roberson
Assistant Manager
for Environmental Restoration

Attachment

cc w/Attachment:
F. Lockhart, ERMSA
S. Slaten, ERMSA
W. Busby, EG&G
B. Peterman, EG&G



ACTION	DIST	STR	ENC
Stiger			
BERMAN, H.S.			
CARNIVAL, G.J.			
COPP, R.D.			
CORDOVA, R.C.			
DAVIS, J.G.			
FERRERA, D.W.			
FRANZ, W.A.			
HANNI, B.J.			
HEALY, T.J.			
HEDAHL, T.G.			
HILBIG, J.G.			
HUTCHINS, N.M.			
KELL, R.E.			
KIRBY, W.A.			
KUESTER, A.W.			
MAHAFFEY, J.W.			
MANN, H.P.			
MARX, G.E.			
McKENNA, F.G.			
MORGAN, R.V.			
PIZZUTO, V.M.			
POTTER, G.L.			
SANDLIN, N.B.			
SATTERWHITE, D.G.			
SCHUBERT, A.L.			
SETLOCK, G.H.			
STIGER, S.G.		X	
SULLIVAN, M.T.			
SWANSON, E.R.			
WILKINSON, R.B.			
WILSON, J.M.			
Busby, W.		X	
Peterman, B.		X	

CORRES CONTROL	x	x
ADMN RECORD/080	X	12
PATS/130G	X	

Reviewed for Addressee
Corres. Control RFP

4/11/94
DATE BY

Ref Ltr. #

DOE ORDER # 5400.1