

Q 326 RF 91 ted States Government

Department of En

DUE
DATE

Rocky Flats O

Memorandum

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

FEB 21 9 28 AM '91

ACTION	DIST.	LTR	ENC
	ALLHOFF, F.H.		
	BRETZKE, J.C.		
	BURLINGAME, A.H.		
	CROUCHER, D.W.		
	DAVIS, J.G.		
	EVERED, J.E.	X	
	FERRERA, D.W.		
	FERRERA, K.P.		
	FERRIS, L.R.		
	FRAIKOR, F.J.		
	FRANCIS, G.E.		
	GOODWIN, R.		
	HEALY, T.J.		
	IDEKER, E.H.		
	JENS, J.P.		
	KERSH, J.M.	X	
	KIRBY, W.A.		
	KIRKEBO, J.A.		
	LEE, E.M.		
	MAJESTIC, J.R.		
	MCDANIEL, M.G.		
	MEURRENS, B.E.		
	MONTROSS, R.W.		
	MORGAN, R.V.		
	NORTH, P.		
	PALMER, L.A.		
	PARNELL, R.F.		
	PIZZUTO, V.M.		
	POTTER, G.L.		
	RHOADES, J.L.		
	SAFFELL, B.F.		
	SHANNON, W.M.		
	SWANSON, E.R.		
	WIEBE, J.S.		
	WILKINSON, R.B.		
	WILSON, J.M.		
	YOUNG, E.R.		
	ZANE, J.O.		
	<i>T. Greengard</i>	X	

FEB 22 1991

ERD.FRL:1263

Changes to Interagency Agreement (IAG) Schedules

J.M. Kersh, Associate General Manager
Environmental Restoration and Waste Management
EG&G, Rocky Flats, Inc.

DOE has received approval from the Environmental Protection Agency for changes to Interagency Agreement (IAG) schedules as listed below. These revised dates have been developed through consultation with members of your staff. These revised dates are established per IAG guidelines and carry the same priority as dates in the original Table 6 of the IAG.

DOCUMENT NAME	ORIGINAL DATE	REVISED DATE
Final SOP Addendum for OU1, Phase III RFI/RI Workplan	1/25/91	3/1/91
Final SOP, Volume 4 - Surface Water and Volume 5 - Ecology	1/25/91	3/1/91
Final Quality Assurance Project Plan	2/1/91	3/1/91
Final SOPs, Volume 1 - Field Operations, Volume 2 - Groundwater, Volume 3 - Geotechnical, Volume 6 - Air	2/1/91	3/1/91
Final SOP Addendum for OU2, Phase II RFI/RI Workplan	2/1/91	3/1/91
Draft Workplan for Discharge Limits for Radionuclides	3/18/91	4/5/91
Final Treatability Study Plan	2/25/91	6/3/91

CORRES CONTROL
TRAFFIC

Reviewed for Addressee
Corres Control RFP

2-29-91

DATE *JB* BY

Ref Ltr #

David P. Simonson
David P. Simonson
Assistant Manager
for Environmental Management

cc:
E. Evered, EG&G/RF
T. Greengard, EG&G/RF

ADMIN RECORD

A-SW-000027