



COLORADO
DEPARTMENT
OF HEALTH

June 19, 1991

Mr. Fraser Lockhart
U. S. Department of Energy
Rocky Flats Office
P.O. Box 928
Golden, Colorado 80402-0928

ROY ROMER
Governor

JOEL KOHN
Interim Executive Director

4210 East 11th Avenue
Denver Colorado 80220-3716
Phone (303) 320-8333

Telefax Numbers.
Main Building/Denver
(303) 322-9076

Parnagian Place/Denver
(303) 320-1529

First National Bank Building/Denver
(303) 355-6559

Grand Junction Office
(303) 248-7198

Dear Mr. Lockhart,

The Colorado Department of Health, Hazardous Materials and Waste Management Division (the Division) is proposing the following dates as a completion schedule for the Plan for the Prevention of Contaminant Dispersion (PPCD) based on a staff level meeting held June 11, 1991:

July 22, 1991	DOE submits Final PPCD
July 22 - 29, 1991	EPA/CDH review
July 30 - Sept 25, 1991	Public Comment on PPCD
Sept 26 - Nov 21, 1991	DOE prepares Resp. Sum.
Nov 21, 1991	DOE submits Resp. Sum.
Nov 22 - Dec 24, 1991	EPA/CDH review PPCD & RS
Dec 24, 1991	EPA/CDH approve PPCD & RS

These dates are based on the same schedule and day counts that appear in the detailed schedules attached to the IAG. They are slightly different than the dates discussed in the June 11th meeting because of holidays.

If you have any questions regarding this matter, please call Joe Schieffelin of my staff at 331-4421.

Sincerely,

Gary W. Baughman
Unit Leader, Hazardous Waste Facilities
Hazardous Materials and Waste Management Division

cc: Scott Grace, DOE
Tom Greengard, EG&G
Dennis Smith, EG&G
Martin Hestmark, EPA
Barbara Barry, RFPU