

CORRES. CONTROL  
OUTGOING LTR NO.

91 RF 4612

# EG&G ROCKY FLATS

DIST.	LTR	ENC
RETZKE, J.C.		
JRLINGAME, A.H.		
OPP, R.D.		
ROUCHER, D.W.		
AVIS, J.G.		
VERED, J.E.	X	
RRERA, D.W.		
RRIS, L.R.		
AIKOR, F.J.		
ANCIS, G.E.		
ODWIN, R.		
ALY, T.J.		
EKER, E.H.		
NS, J. P.		
ELE, P. B.		
RSH, J.M.	X	
BY, W.A.		
KEBO, J.A.		
E. E.M.	X	
WESTIC, J.R.		
THEWS, T.A.		
URRENS, B.E.		
RGAN, R.V.	X	
RTH, P.		
LMER, L.A.		
TER, G.L.	X	
ZUTO, V.M.		
GADES, J.I.	X	
EFFEL, B.F.		
ANSON, E.R.		
BE, J.S.		
KINSON, R.B.	X	
LIAMS, R. E.		
SON, J. M.		
JNG, E.R.		
IE, J. O.		
<i>with DM</i>	X	
<i>with TA</i>	X	
<i>with WA</i>	X	
<i>Engand TOY</i>		
RES CONTROL	X	X
FFIC		

EG&G ROCKY FLATS, INC.  
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

September 20, 1991

91-RF-4612

Robert M. Nelson, Jr.  
Manager  
DOE, RFO

Attn: F. R. Lockhart

## PROPOSED REVISED COMPLETION SCHEDULE FOR THE PLAN FOR PREVENTION OF CONTAMINANT DISPERSION (PPCD) - JMK-0426-91

This letter is to inform you of our proposed revised completion schedule for the PPCD. These dates differ from those proposed by the Colorado Department of Health (CDH) by two days. Apparently, CDH miscalculated the calendar time for public comment on the PPCD [58 versus 60 days required by the Interagency Agreement (IAG)]. The proposed revised schedule is:

- |                                 |   |
|---------------------------------|---|
| July 22, 1991                   | DOE Submits Final PPCD*                           |
| July 22 - July 29, 1991         | Environmental Protection Agency (EPA)/CDH Review* |
| July 30 - October 11, 1991      | Public Comment on PPCD**                          |
| October 12 - November 25, 1991  | DOE Prepares Response Summary (RS)                |
| November 25, 1991               | DOE Submits RS                                    |
| November 26 - December 28, 1991 | EPA/CDH Review PPCD and RS                        |
| December 28, 1991               | EPA/CDH Approve PPCD and RS                       |
- \* Completed.
  - \*\* Public comment period has been extended by 14 days as requested by commentors at the September 5, 1991 Public Meeting.

These dates are based on a two-day modification of the proposed schedule and day counts in Gary Baughman's (CDH) June 19, 1991 letter. The only departure from this two-day modification is the Monday, November 25, 1991, submittal of the responsiveness summary which has been extended from Saturday, November 23, 1991, to avoid delivery on a weekend.

The EPA/CDH review period has been completed. At the July 18, 1991 EPA/CDH briefing, EG&G received one suggested modification regarding the administrative availability of Interim Measure/Interim Remedial Actions (IM/IRAs) to the Superfund process. The suggested modification was incorporated into the document before initiation of the public comment period. CDH further indicated that we would receive no formal notice of their review. We are providing for your transmittal to CDH and EPA, four copies of the PPCD that reflect their suggested modification. This version is currently in public repositories.

CLASSIFICATION:

NI (NBT)	✓
CLASSIFIED	✓
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER SIGNATURE

DATE: 9/26/91

REPLY TO: LTR

INITIALS: [Handwritten Signature]

APPROVALS:

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

IS/LSR

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

ADMIN RECORD

Robert M. Nelson, Jr.  
September 20, 1991  
91-RF-4612  
Page 2

If you have any questions or concerns regarding this letter, please contact D. M. Smith at extension 5958.



J. M. Kersh, Associate General Manager  
Environmental and Waste Management  
EG&G Rocky Flats, Inc.

DMS:lsr

Orig. and 3 cc - R. M. Nelson, Jr.

cc:

S. R. Grace - DOE, RFO