
RECORD OF DECISION: DOE/OR/21548-376 

Record of Decision for Remedial Action at the Chemical 
Plant Area of the Weldon Spring Site 

September 1993 

U.S. Department of Energy 
Oak Ridge Field Office 
Weldon Spring Site Remedial Action Project 



Reproduced directly from the best available copy. 

Available to DOE and DOE contractors from the Office of Scientific and Technical Information, P.O. 
Box 62, Oak Ridge, TN 37831; prices available from 1615) 576-8401. 

Available to the public from the National Technical Information Service, U.S. Department of 
Commerce, 5285 Port Royal Road, Springfield, Virginia 221.61 



RECORD OF DECISION: DOE/OR/21 .548-376 

Record of Decision for Remedial Action at the Chemical 
Plant Area of the Weldon Spring Site 

September 1993 • 

  

  

prepared by 

U.S. Department of Energy, Oak Ridge Field Office, Weldon Spring Site Remedial Action 
Project 

• 



DECLARATION 

SITE NAME AND LOCATION 

Weldon Spring Site 
St. Charles County, Missouri 63304 

STATEMENT OF BASIS AND PURPOSE 

This decision document presents the selected remedial action for the chemical plant area 
of the Weldon Spring site in St. Charles County, Missouri. This remedial action was selected 
in accordance with the Comprehensive Environmental Response, Compensation ;  and Liability Act 
(CERCLA), as amended, and to the extent practicable, the National Oil and Hazardous 
Substances Pollution Contingency Plan (NCP), 40 CFR Part 300. 

In making this decision, it is the U.S. Department of Energy's (DOE's) policy to 
integrate National Environmental Policy Act (NEPA) values into the CERCLA remedial action 
process; however, it is not the intent of the DOE to make a statement on the legal applicability 
of the NEPA to CERCLA actions. This single document is intended to serve as the DOE's 
Record of Decision (ROD) under both the CERCLA and the NEPA. 

The decision presented herein is based on the information available in the Administrative 
Record maintained in accordance with the CERCLA. The decision is also based on the issuance 
of the Proposed Plan for Remedial Action at the Chemical Plant Area of the Weldon Spring Site 
(DOE 1992a), *holding a public meeting to receive comments on the Proposed Plan, and 
completion of the Remedial Investigation/Feasiblity Study-Final Environmental Impact Statement 
(RI/FS-Final EIS). In addition, the DOE has considered all comments received on the Proposed 
Plan and the RI/FS-Final EIS documents in the preparation of the. ROD. 

As the lead agency for the State of Missouri regarding the Weldon Spring Site Remedial 
Action Project, the Missouri Department of Natural Resources concurs that Alternative 6a: 
Removal, Chemical Stabilization/Solidification and Disposal On Site is the preferred remedy for 
the chemical plant area of the Weldon Spring site, and also concurs with applicable and/or 
relevant and appropriate requirements (ARARs) and waivers. 
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ASSESSMENT OF THE SITE 
	 • 

Actual or threatened releases of hazardous substances from this site, if not addressed by 
implementing the response action selected in the ROD, may present a threat to hunian health and 
the environment. 

DESCRIPTION OF THE REMEDY 

The chemical plant operable unit remedial action is the third of five major response 
actions planned for the chemical plant area. Previous response actions included a removal action 
involving the decontamination and dismantlement of site structures with short-term storage of 
the material on site .until selection of a disposal option in this ROD and a removal action to treat 
impounded surface water. in addition, bulk waste material from the Weldon Spring Quarry is 
being placed in temporary storage on site until the selection of a disposal option. 

This operable unit addresses the various sources of contamination at the chemical plant 
area including soils, sludge, sediment, and materials placed in short-term storage as a result of 
previous response actions. 

This remedial action uses treatment to address the principal threat remaining at the site, 
	• 

(e.g., raffinate pit sludges and certain soil from the quarry). The major components of this 
remedy are: 

• Dredge sludge from the raffinate pits, excavate sediment from Frog Pond and 
Ash Pond and three off-site lakes, and excavate soil from specific locations 
(including two former dump areas, locations adjacent to the chemical plant 
buildings on site, and 10 vicinity properties off site) using standard 
construction equipment and procedures. 

• Remove material stored at the temporary facilities on site (including bulk waste 
excavated from the quarry, treatment residuals from the water treatment plants at the 
quarry and the chemical plant area, and building material from the chemical plant 
area) using standard construction equipment and procedures. 

• Certain contaminated materials such as the raffinate pit sludges and portions 
of quarry soil will be treated on site by chemical stabilization/solidification. 
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Treated and untreated materials will be disposed of on site in a facility 
designed and constructed specifically for the Weldon Spring site wastes. 

• Continued evaluation of vitrification as a contingency treatment option. 

In reaching the decision to implement this remedial alternative, DOE evaluated three 
other alternatives in addition to no action. The other alternatives are: (1) Removal, 
Vitrification, and Disposal On-site; (2) Removal, Vitrification, and Disposal at the Envirocare 
Facility; and (3) Removal Vitrification, and Disposal at the Hanford Reservation Facility. A 
description of the alternatives is provided in the Decision Summary of the ROD (attached), and 
is available in the Administrative Record. CERCLA's nine criteria (two threshold, five primary 
balancing, and two modifying criteria) set out in the NCP were used to evaluate the alternatives. 
The selected remedy and the contingency treatment option represent the best balance of key 
factors with respect to these criteria and are the environmentally preferable alternatives. 

Short-term effectiveness, implementability, and cost are the key factors for selection of 
the preferred alternative. The short-term effectiveness of the selected remedy is greater than for 
the two alternatives that involve transportation of the waste to off-site locations. The selected 
remedial action is the most implementable of all the alternatives evaluated in detail because the 
chemical stabilization/solidification technology has been utilized at other sites and would use 
readily available resources. Finally, the selected remedy is the most cost effective of those 
alternatives evaluated. 

STATUTORY DETERMINATIONS 

The selected remedy is protective of human health and the environment; it complies with 
Federal and State of Missouri requirements that are legally applicable or relevant and appropriate 
to the remedial action, except as specifically waived pursuant to CERCLA, as set forth below, 
and is cost effective. This remedy utilizes permanent solutions and alternative treatment (or 
resource recovery) technologies to the maximum extent practicable, and satisfies the CERCLA 
statutory preference for remedies that employ treatment that reduces toxicity, mobility, or 
volume as a principal element. 

The following Federal and State of Missouri requirements are waived under this Record 
of Decision: 
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• 19 CSR 20-10.040  - State Rn-222 limit of 1 pCi/I above background in uncontrolled 
• areas. CERCLA provision for waiver: Section 121(d)(4)(C). 

• 40 CFR Part 268. Subpart E  - Land Disposal Restrictions (LDR) storage limitations. 
CERCLA provision for waiver: Section 121(d)(4)(C).. 

• 40 CFR Part 268. Subpart C  - LDR placement restrictions. CERCLA provision for 
waiver: Section 121(d)(4)(A). 

• 10 CSR 25.5-262(2)(C)1  - packaging, marking, and labeling requirements. CERCLA 
provision for waiver: Section 121(d)(4)(A) and Section 121(d)(4)(B). 

40 CFR 761.75(b)(31-  Toxic Substance Control Act (TSCA) requirements for bottom 
landfill liner. CERCLA provision for waiver: Section 121(d)(4)(D). 

• 40 CFR 264.314(f)  - restrictions regarding free liquids in CSS grout placed in the 
disposal facility for purposes of disposing of CSS treated wastes and to fill voids of 
dismantlement debris. CERCLA provisions for waiver: Section 121(d)(4)(B) and 
Section 121(d)(4)(D). 

40 CFR Part 268.42. Subpart D  - LDR treatment standards based upon use of a 
specified technology. CERCLA provision for waiver: Section 121(d)(4)(D). 

• 
• 40 CFR 61. Subpart M  -National Emission Standards for Hazardous Air Pollutants 

(NESHAPs) requirements for asbestos storage. CERCLA provision for waiver: 
Section 121(d)(4)(B). 

• 40 CFR 761.65(a1  - TSCA requirement for PCB storage and disposal. CERCLA 
provision for waiver: Section 121(d)(4)(A). 

Because both the selected and contingency remedies would result in hazardous substances 
remaining on site above health-based levels (within the engineered disposal facility), a review 
will be conducted within five years after this remedial action is complete in accordance with 
CERCLA to ensure that the remedy continues to provide adequate protection of human health 
and the environment. 
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All practicable means to avoid or minimize environmental harm from implementation of 
the selected remedy have been adopted. Excavation of contaminated soil in an area extending 
into the Schote Creek 100-year floodplain will be conducted using sediment controls to minimize 
off-site transport of contaminated materials and no net change in flood potential is expected due 
to these actions. A mitigationaction plan will be prepared for dredging and excavation activities 
in areas considered to be wetlands to minimize adverse impacts. Final site layout and design 
will include all practicable means (e.g., sound engineering practices and proper construction 
practices) to minimize environmental impacts. 
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DECISION SUMMARY 

1 SITE NAME, LOCATION, AND DESCRIPTION 

The Weldon Spring site is located in St. Charles County, Missouri, about 48 km (30 mi) 
west of St. Louis (Figure 1-1). The site consists of two geographically distinct areas: the 88-ha 
(217-acre) chemical plant area, which is about 3.2 km .(2 mi) southwest of the junction of 
Missouri (State) Route 94 and U.S. Route 40/61, and a 3.6-ha (9-acre) limestone quarry, which 
is about 6.4 km (4 mi) south-southwest of the chemical plant area. The chemical plant area and 
the quarry are accessible from State Route 94, and both are fenced and closed to the public. 
This remedial action addresses sources of contamination at the chemical plant area, hereafter 
referred to as "the site;" and its vicinity. This action also represents the selected disposal option 
for contaminated bulk waste material from the quarry and vicinity areas. 

The site was initially used by the Army during the 1940s to produce the explosives 
trinitrotoluene (TNT) and dinitrotoluene (DNT). After extensive demolition, decontamination, 
and regrading, the chemical plant was built by the U.S. Atomic Energy Commission (AEC, a 
predecessor of the U.S. Department of Energy [DOE]) to process uranium and thorium ore 
concentrates during the1950s and 1960s. Radioactively and chemically contaminated waste was 
disposed of at the site during this period, and waste was disposed of in the quarry by both the 
Army and the AEC from the 1940s through the 1960s. Radioactive contaminants are primarily 
radionuclides of the natural uranium and Th-232 decay series; chemical contaminants include 
naturally occurring metals and inorganic anions, as well as organic compounds such as 
polychlorinated biphenyls (PCBs) and nitroaromatic compounds. 

Site features include about 40 buildings (currently being dismantled), four raffinate pits, 
two ponds (Ash Pond and Frog Pond), and two former dump areas (north dump and south 
dump) (Figure 1-2). Most of the land surface around the buildings is paved or covered with 
gravel; the remainder of the site contains a variety of grasses and scattered small shrubs and 
trees. Much of the site is routinely mowed, and little undisturbed and/or natural habitat exists 
except in the northern quadrant. Soil in the two dump areas and at scattered locations 
throughout the chemical plant is radioactively contaminated; discrete locations also contain 
elevated concentrations of certain metals and a few organic compounds. Portions of the site are 
classified as prime farmland soil by the U.S. Soil Conservation Service on the basis of soil type, 
slope, and drainage. 
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The raffinate pits cover about 10 ha (26 acres) in the southwestern portion of the site. 
They were excavated from existing soil during the operational period of the chemical plant to 
receive waste slurry from the processing operations. These pits constitute the most heavily 
contaminated area and contain about 150,000 m3  (200,000 yd3) of sludge and a combined 
average 216,000 m3  (57,000,000 gal) of. water. In addition, some drums and rubble from the 
Army's earlier decontamination'activities at the chemicalplant were disposed of primarily in the 
fourth pit. • . _ 

Ash Pond covers about 4.5 ha (11 acres) in the northwestern portion of the site. This 
area received fly ash from the steam plant during the operational period. Frog Pond covers 
about 0.3 ha (0.7 acres) in the northeastern part of the site and served as a settling basin for 
flows from the pilot plant. The combined volume of surface water in these ponds averages 
about 8,700 m3  (2,300,000 gal). The four pits and two ponds combined cover about 15 ha 
(38 acres) and are included on the Wetlands Inventory Map produced by the U.S. Department 
of the Interior. 

The site is transected by a surface water divide (Figure 1-3), and the natural land surface 
is gently sloping. Surface runoff from the southern portion of the site flows south toward the 
Missouri River via a 2.4-km (1.5-mi) natural channel referred to as the Southeast Drainage; 
runoff from the remainder of the site flows north toward the Mississippi River. Soil in the 
Southeast Drainage is radioactively contaminated as a result of past discharges, and intermittent 
flows continue to carry contaminants off site from surface runoff down the channel. A small 
portion (about 0.5 ha [1.3 acres]) of the northern area of the site along the drainage leading off 
site from Ash Pond is within the 100-year floodplain of Schote Creek, a perennial stream west 
and north of the, site. The affected area represents a very small fraction (<0.01%) of that 
floodplain. Contaminant levels in site runoff have recently decreased as a result of interim 
actions to divert surface flow around contaminated soil areas such as the south dump and to 
remove suspended solids using a siltation pond, straw, and vegetative cover. 

The site is also situated atop a groundwater divide. Groundwater in the shallow 
Burlington Keokuk Limestone aquifer south of the divide flows toward the Missouri River, and 
groundwater north of the divide flows north toward the Mississippi River. Groundwater in this 
shallow aquifer beneath the site and the nearby area (e.g., the Army property) is contaminated 
with nitrates, sulfates, nitroaromatic compounds, some heavy metals, and uranium. No 
drinking-water wells are currently completed in this aquifer, either on site or in the immediate 
vicinity. The limited data available for the deep, productive St. Peter Sandstone indicate that 
groundwater in this aquifer is not contaminated. 
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About 22 ha (55 acres) in the northern quadrant of the site have been relatively 
undisturbed and are essentially grassland/old-field habitat with some secondary forest growth. 
A wide variety of species occurs on site, especially in this northern portion. Deer, rabbits, 
raccoons, squirrels, turtles, frogs, wild turkeys, geese, and ducks have been observed. The site 
does not provide critical habitats for any Federal-listed threatened or endangered species, and 
no Federally listed species have been -sighted in the chemical plant area Two State-listed _ 
species, the pied-billed grebe (a State rare species) and the Swainson's hawk (a State endangered' 
species) have been reported for_the site, although there is no evidence that either species breeds 
on or uses the site year-round. 

The site is bordered by the August A. Busch Conservation Area to the north, the Weldon 
Spring Conservation Area to the south and east, and the U.S. Army Reserve and National Guard 
Training Area to the west (Figure 1-4). The two wildlife areas are managed by the Missouri 
Department of Conservation and are open throughout the year for recreational uses; together, 
these areas receive about 1,200,000 visitors each year. Army reserve troops had previously used 
the Army property each year, primarily for weekend training exercises. This Army property 
and portions of the wildlife areas constitute the balance of the former ordnance works and are 
also listed on the National Priorities List (NPL). Soil at several small locations on the Army 
property and in the two wildlife areas contains generally low levels of radioactivity as a result 
of previous site activities. Three lakes in the Busch Conservation Area also contain low levels 
of radioactivity as a result of surface runoff. These lakes also show elevated levels of lead, 
barium, and arsenic, although there is no known source from the site. 

A State of Missouri highway maintenance facility is located on State Route 94, just 
northeast of the site entry gate, and Francis Howell High School is located about 1 km (0.6 mi) 
east of the site (Figure 1-4). The maintenance facility employs nine staff and one mechanic. 
The school employs about 160 faculty and staff, and about 1,600 students currently attend. The 
two closest communities to the site. are Weldon Spring and Weldon Spring Heights; they are 
located about 3.2 km (2 mi) east of the site and have a combined population of about 850. 
Three residences are located within this 3.2 km (2 mi) distance from the site, the closest of 
which is a trailer occupied by the janitor at the high school; The largest city in the county is 
St. Charles; it is located about 24 km (15 mi) northeast of the site and has a population of about 
50,000. 
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2 SITE HISTORY 

In April . 1941, the U.S. Department of the Army acquired about 7,000 ha (17,000 acres) 
of land in St. Charles County, Missouri, to construct the Weldon Spring Ordnance Works — a 
production facility for trinitrotoluene (TNT) and dinitrotoluene (DNT) explosives: The facility 
began operations in 1941 and closed in 1946. By 1949, all but about 810 ha (2,000 acres) of 
the ordnance works property had been transferred to the State of Missouri and the University 
of Missouri for use as wildlife area and agricultural land. Except for several small parcels 
transferred to St. Charles County, the remaining property became the chemical plant area of the 
Weldon Spring site and the adjacent U.S. Aimy Reserve and National Guard Training Area. 

. In May 1955, the U.S. Atomic Energy Commission (AEC) acquired 83 ha (205 acres) 
of the property from the Army. for construction of a uranium feed materials plant. An additional 
6 ha (15 acres) was later transferred to the AEC for expansion of waste storage capacity; i.e., 
to construct the fourth raffinate pit. Considerable explosives decontamination and regrading 
activities were conducted prior to constructing the chemical plant. Uranium and thorium ore 
concentrates were processed at the plant from 1957 to 1966. 

Plant operations generated several chemical and radioactive waste streams, including 
raffinates from the refinery operation and washed slag from the uranium recovery process. 
Waste slurries were piped to the raffinate pits, where the solids settled to the bottom and the 
supernatant liquids were decanted to the plant process sewer. This sewer drained off site to the 
Missouri River via the Southeast Drainage. Some solid waste was also disposed of on site 
during the plant's operational period. The quarry, which had been used by the Army since the 
early 1940s to dispose of chemically contaminated waste, was transferred to the AEC in July 
1960. Radioactively contaminated wastes such as uranium and thorium residues, building 
rubble, and process equipment were disposed of in the quarry through 1969. 

The Army reacquired the chemical plant property in 1967 and began decontamination and 
dismantling operations to prepare the facility for herbicide production. Much of the resultant 
debris was placed in the quarry; a small amount was also placed in the fourth raffinate pit. The 
project was canceled in 1969 prior to any production, and the plant has remained essentially 
unused and in caretaker status since that time. The Army returned the raffinate pits portion of 
the chemical plant area to the AEC in 1971 and the remainder of the property to the U.S. 
Department of Energy (DOE) in 1985. Prior to that transfer, the Army conducted building 
repair and additional decontamination activities in 1984. The DOE established a project office 
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at the site in 1986 to support cleanup activities, and several interim response actions have been 
developed and implemented since that time. 

The U:S. Environmental Protection Agency (EPA) listed the quarry on the National 
Priorities List.(NPL) in 1987, and the chemical plant area was added to this listing in 1989. The 

-- balance of the former Weldon. Spring Ordnance Works property, which is adjacent to the DOE 
portion of the property and for which the Army has responsibility, was added to the NPL as 
separate listing in 1990. 

A Record of Decision was prepared for management of the Weldon Spring quarry bulk 
wastes in 1990. The selected remedy entailed removal of the bulk wastes from the quarry, 
transportation 'along a dedicated haul road to the chemical plant area, and interim storage in the 
temporary storage area south of the raffinate pits. This work is presently underway. 

• 
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3 HIGHLIGHTS OF COMMUNITY PARTICIPATION 

A Remedial Investigation/Feasibility Study (RI/FS) process was conducted for the Weldon 
Spring site in accordance with the requirements of the Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA), as amended, to document the proposed management 
of the chemical plant area as an operable unit for overall site remediation and to support the 
comprehensive disposal options for the entire cleanup. Documents developed during the RI/FS 
process included the Remedial Investigation (DOE 1992b), a Baseline Assessment (BA) 
(DOE 1992c), a Feasibility Study (DOE 1992d), and a Proposed Plan (PP) (DOE 1992a). These 
documents incorporate values of the National Environmental Policy Act (NEPA), and they 
represent a level of analysis consistent with an Environmental Impact Statement (EIS). Together, 
the RI, BA, FS, and PP are the required primary documents consistent with the provisions of 
the First Amended Federal Facility Agreement entered into between the U.S. Department of 
Energy (DOE) and the U.S. Environmental Protection Agency (EPA). In accordance with 
Section 117 of the CERCLA, copies of these final documents were released to the public on 
November 20, 1992. A public notice announcing the availability of these documents and the 
date for the public hearing was published in the St. Charles Journal on November 22, 1992. 

The RI, BA, FS, and PP, along with other documents in the Administrative. Record,, have 
been made available for public review in the public reading room at the . Weldon Spring site. .  

Copies have also been made available to the public in information repositories at Francis Howell 
High School and at three branches of the St. Charles City/County Library: Kathryn M. 
Linneman, Spencer Creek, and Kisker Road. A notice of availability of these documents was 
published in the St. Charles Journal and the St. Charles Section of the St. Louis Post-Dispatch 
on November 22, 1992. An informational bulletin was also prepared to summarize this 
proposed action and facilitate the community participation process. 

A public comment period for this remedial action was held from November 20, 1992, 
through February 19, 1993. A public hearing was held on December 16, 1992, at The Columns 
in St. Charles, Missouri, as part of the public participation process. This public hearing was 
advertised in the newspaper announcements listed above. At this meeting, representatives from 
the DOE and the EPA Region VII received comments from the public about the site and the 
remedial alternatives under consideration.. Transcripts of the public meeting are included as part 
of the Administrative Record for this operable unit remedial action. The Administrative Record 
includes the information used to support the selected remedy. All public comments were 
considered in the decision-making process for determining the selected remedy. 
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• A report of this hearing was featured in the site's publication, WSSRAP Update, copies 
of which were distributed to about 70,000 residences in St. Charles County on February 7, 
1993. 

•A detailed response to the comments received during the public comment period for this 
remedial action was developed as a separate document and may be found in the Administrative 
Record and the information repositories. A responsiveness summary that addresses the major 
issues raised during the public comment period is attached to this Record of Decision. This 
decision document presents the selected remedial action for managing the chemical plant area 
of the Weldon Spring site in accordance with the CERCLA, as amended, and to the extent 
practicable, the National Contingency Plan (NCP). The decision for this site is based on the 
Administrative Record. 
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4 SCOPE AND ROLE OF REMEDIAL ACTION 

This proposed remedial action is the major component of overall site cleanup 
(Figure 4-1), and addresses comprehensive disposal decisions for the project. The primary focus 
of this action is contaminated material at the chemical plant area, including that generated as a 
result of previous response actions. However, the scope also includes the disposition of material 
that may be generated by upcoming actions (e.g., at the Southeast Drainage and the quarry). 
Although cleanup decisions for other components of site remediation are not included in the 
scope of this action, the contaminated material that could be generated by future response actions 
is being considered to facilitate an integrated disposal decision. The types of material that could 
result from' future actions are the same as those being addressed in this action; i.e., soil, 
sediment, vegetation, and containerized process waste from the water treatment plants. 

As used in this Record of Decision (ROD) and associated site documents, the use of the, 
term "on site" refers to all areas, contaminated or otherwise, that exist within the physical 
boundaries of the Weldon Spring Chemical Plant (WSCP) and the Weldon Spring' Quarry. The 
quarry and the chemical plant areas are reasonably close in proximity, and are compatible with 
regard to remediation approach. Therefore, they are considered one Comprehensive 
Environmental Response, Compensation and Liability Act (CERCLA) site for purposes of this 
remedial action. "Off site" refers to those adjacent or nearby properties not located within the 
physical boundaries of the WSCP. 

Several interim response actions have been selected for both the chemical plant area and 
the quarry and are currently being designed and/or implemented. The primary interim actions 
are summarized as follows: 

• Excavation of solid wastes from the quarry, with transport to the chemical 
plant area for controlled storage in a temporary storage area (TSA) pending 
the disposal decision presented in this ROD. 

• Removal and treatment of ponded water from the quarry, with transport of the 
treatment residuals to the chemical plant area for controlled storage as above. 

• RemOval and treatment of ponded water from surface water impoundments at 
the chemical plant area, with controlled storage of the treatment residuals as 

. above. 
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• Consolidation and containerization of abandoned chemicals and process wastes. 

• Decontamination and dismantlement of site structures, with controlled storage 
in the material staging area (MSA) and/or the TSA as above. 

These removal actions have been (and are being) conducted 'to respond to contaminant 
releases and to mitigate health and safety threats in accordance with CERCLA requirements. 
The actions have also been conducted in accordance with Council on Environmental Quality 
regulations for implementing the procedural provisions of the National Environmental Policy Act 
(NEPA). 

The role of this proposed remedial action is to establish appropriate responses and final 
conditions for solid material at the chemical plant area and to identify an appropriate disposal 
decision for waste generated by project cleanup activities. The action addresses management 
of the following materials to minimize potential releases and related exposures: 

• Sludge, sediment and soil from the raffinate pits and ponds; site-wide soil 
(e.g., from past dump and spill areas); and soil and sediment from vicinity 
properties. 

• Structural debris in storage at the MSA. 

• Solid material excavated from the quarry including soil, sediment, process 
residues, rock, building rubble and equipment, and vegetation -- and in 
storage at the TSA. 

• Containerized wastes, including residuals generated by the two water 
treatment plants and in storage at Building 434, the TSA, or other engineered 
facilities. 

Cleanup decisions for sediment and soil in the Southeast Drainage, groundwater beneath 
the chemical plant area, and material remaining at the quarry following bulk waste removal 
(including groundwater) are not included in the scope of the current remedial action. Separate 
environmental documentation will be prepared within the next several years to support cleanup 
decisions for those locations and media. These documents will be developed in consultation with 
the U.S. Environmental.  Protection Agency (EPA) Region VII and the State of Missouri. 
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5 SITE CHARACTERISTICS 

The site has been extensively studied to determine the nature and extent of contamination 
in various media. These studies have produced thbusands of data records for soil, surface water, 
sludge, sediment, and building material and other debris. Groundwater has also been sampled, 
and limited biota sampling has been conducted. This information has been used to identify areas 
and media for cleanup. The results of these studies are presented in the Remedial Investigation 
for the Chemical Plant Area of the Weldon Spring Site (RI) (DOE 1992b). • A general description 
of the environmental setting at the Weldon Spring site is presented in Section 1, including a 
discussion of key source areas and general contaminant information. 

The primary source areas and key contaminants that have been identified at the site are 
summarized in Table 5-1. The estimated areas and volumes of contaminated media addressed 
by the disposal decision under this action are summarized in Table 5-2. The concentration 
ranges of the major radioactive and chemical contaminants at the site are listed in Tables 5-3 and 
5-4. A discussion on background levels of these contaminants is presented in Section 2 of the 
Feasibility Study (FS) (DOE 1992d). 

The RI information was used to assess human health and ecological risks for the site to 
determine if adverse effects could result from possible exposures. Site characteristics were 
evaluated for this assessment in order to identify the primary mechanisms of contaminant release 
and pathways by which site contaminants could be transported to potential receptors (humans and 
biota). The primary mechanisms and transport pathways identified for the site are: 

• Surface runoff from on-site areas to off-site drainage soil and surface water. 

• Surface water loss to groundwater via losing streams off site. 

• Groundwater discharge to surface water via gaining streams off site. 

• Leaching from contaminated surface and/or subsurface soil, sediment, or 
sludge to groundwater. 

• External gamma radiation from radioactively contaminated surfaces, including 
building material and soil. 

• Atmospheric dispersion of radon from radium-contaminated soil. • 	m:Susers\joAblgVothrod_txt.s- 5. hl 0 
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• TABLE 5-1 Sources of Contamination at the Weldon Spring Site 

Area/Medium 	 Commentsle)  

Primary On-Site Sources 

Raffinate pits 	 The four raffinate pits previously received process waste from the chemical plant and constitute 
the most heavily contaminated source area at the site. 

Surface water 	Although currently present in the pits, this water is targeted for removal and treatment under an 
interim action. Contaminants: uranium, radium, arsenic, manganese, selenium, cyanide, 

. nitrate, and fluoride. 

Sludge 	 Precipitates of waste slurries from uranium- and thorium-processing operations have settled to 
the bottom of each pit. Contaminants: uranium, thorium, radium, arsenic, molybdenum, 
vanadium, and sulfate. 

Soil 	 Contamination in berms and beneath the pits is a result of contact with, and leaching from, the 
sludge end surface water. Characterization of this soil is limited because of difficulty in 
sampling under current conditions; additional characterization will be conducted as the surface 
water and sludge are removed. Contaminants: radionuclide and metal precipitates (see 
sludge), and nitrate. 

Stnictural debris 	A small amount of debris consisting of concrete, tanks, piping, drums, and structural material is 
present in Raffinate Pit 4. These materials were placed in Pit 4 during closure of the chemical 
plant when the Army began converting the plant for herbicide production. Contaminants: 
uranium, thorium, radium, PCBs, and metals. 

Frog Pond 

Surface water 

Sediment 

Soil 

Ash Pond 

Frog Pond previously received flow from storm and sanitary sewers at the pilot chemical plant 
. 	and currently receives overland flow from the northeastern portion of the site. 

Although currently present in the pond, this water is targeted for removal and treatment under 
an interim action. Contaminants: uranium and chloride. • 

The sediment contains transported solids and precipitates from the surface water. 
Contaminant: uranium. 

Soil around the pond could be contaminated as a result of leaching from the surface water and 
sediment. Contaminant: uranium. 

Ash Pond previously received fly ash slurry from the power plant and currently receives 
overland flow from the northwestern portion of the site. Soil and building debris from site 
removal actions are being stored here. • 

Surface water 

Sediment 

Soil 

Building debris 

Soil and building 
debris from site 
removal actions 

Although currently present in the pond, this water is targeted for removal and treatment under 
' an interim action. Contaminants: uranium and nitrate. 

The sediment contains transported solids and precipitates from the surface water. 
Contaminants: uranium and nitrate. 

Soil around the pond is contaminated as a result of runoff from the South Dump. Contaminant: 
uranium. 

Debris resulting from site removal actions: Uranium and nonfriable asbestos. 

Contaminants: uranium, thorium, end radium. 
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TABLE 5-1 Sources of Contamination at the . Weldon Spring Site (Continued) 

Area/Medium 
	 Commentste)  

North dump and south 
	

These dump areas were previously used to store and dispose of radioactive material. 
dump 

Soil 	 Contaminants: uranium, thorium, and radium. 

Metal building and 
equipment debris 

Material staging area 
(MSA) 

Metal building and 
equipment debris 

Decontamination 
debris 

Temporary storage area 
(TSA) 

Metal building and 
equipment debris 

Concrete building 
debris and rock 

Contaminants: uranium, thorium, and radium. 

The MSA is located in the northWestern portion of the site end provides a staging area for 
radiologically contaminated material resulting from dismantlement activities. The MSA includes 
a 3:ha (8-acre) gravel pad staging area with an engineered runoff collection system and 
retention pond. 

Contaminants: uranium, thorium, and radium. 

Contaminants: uranium, thorium, end radium. 

The TSA is being constructed to store bulk quarry waste which will be excavated under en 
interim action. 

Contaminants: uranium, thorium, and radium. 

Contaminants: uranium, thorium, and radium. 

• Soil 	 Contaminants: uranium, thorium, radium, arsenic, lead, nickel, and selenium; also, in some 
spots, PCBs, polycyclic for polynuclear) aromatic hydrocarbons (PAHs), and nitroaromatic 	• 
compounds such as TNT, 2,4-13NT, 2,6-DNT, NB, and TNB. 

Sludge and sediment 
	

Contaminant s : uranium, thorium, radium, arsenic, and 2,4-DNT. 

Contaminants: uranium, thorium, radium, arsenic, fluoride, and nitroaromatic compounds. 

This material could be temporarily stored at the TSA if it were determined to require removal. 
The contaminated materiel that could result from future actions will be addressed in separate 
environmental documentation supporting cleantip decisions for this location. Contaminants: 
same as the bulk waste soil end sediment. 

Containerized 
process wastes from 
the two water 
treatment plants 

Residual soil and 
sediment from the 
quarry area 
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TABLE 5 - 1 Sources of Contamination at the Weldon Spring Site (Continued) 

Area/Medium Comments 

Building 434 

Containerized 
chemicals 

Asbestos Storage Area 

Scattered On-Site Sources 

Soil in areas adjacent 
to the chemical plant 
buildings 

Soil in areas adjacent 
to the raffinate pits 

Vegetation 

Off-  Site Sources 

Burgermeister Spring 
and Lakes 34, 35, and 
36 in the Busch Wildlife 
Area 

Surface water 

Sediment 

Soil at vicinity 
properties 

Building 434 was: remodeled to use for storage of containerized material resulting from previous 
interim response actions. (As a contingency, this building might be used to store containerized 
process wastes from the water treatment plants.) Contaminants include nitric, sulfuric, and 
hydrofluoric acids; sodium hydroxide; PCBs; heavy metals; and paint solvents. Two tanks of 
tributyl phosphate have been drummed and transferred to Building 434. 

Containerized, bagged asbestos. 

These areas were previously used to unload and store process material and to house electrical 
equipment. Contaminants: uranium, thorium, radium, sulfate, nitrate. PCBs, and PAHs. 

These areas were previously impacted by spills or overland flow. Contaminants: uranium, 
thorium, radium, fluoride, sulfate, and nitrate. 

Vegetation could be contaminated as a result of biouptake. 

These areas are contaminated by surface runoff and groundwater discharge from contaminated 
areas on site. 

Contaminants: uranium and nitrate. 

Contaminant: uranium. 

These areas were previously impacted by transport and storage activities. Contaminants: 
uranium, thorium, and radium. 

1°1  Only. primary contaminants are indicated in this table; additional in-place source area data are provided in the RI 
(DOE 1992c). Notation: TNB, 1,3,5-trinitrobenzene; 2,4-DNT, 2,4-dinitrotoluene; 2,6-DNT, 2.6-dinitrotoluene; TNT, 
2,4,6-TrinitrotOluene; NB, nitrobenzene: PAHs, polycyclic aromatic hydrocarbons; PCBs. polychlorinated biphenyls. 
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TABLE 5-2 Estimated Areas and Volumes of Contaminated Media 

Contaminated Media and Locations Area Volume 
(hectares) (acres) (m3 ) (yd 3 ) 

Sludge 
Raffinate pits 10.4 25.8 168,212 220,000 

Sediment  
Ash Pond 3.5 8.6 6,269 8,200 
Frog Pond 0.7 1.9 5,352 7,000 
TSA  0.4 1.0 3,134 4,100 
Lakes 34, 35, and 36 45.7 113.0 15,292 20,000 
Femme Osage Slough . 1.4  3.5 61,550 80,500 
Total sediment 51.8 128.0 91,599 119,800 10, 

Soil . 
North Dump 0.8 1.9 5,810 7,600 
South Dump 1.7 4.2 12,921 16,900 
Other site-wide soil 8.1 20O 65,296 85,400 
TSA 0.8 2.0 39,759 52,000 
Raffinate pits 10.4 25.8 117,366 153,500 
Soil at subsurface piping 	. ' 	1.8 4.5 ' 15,292 20,000 
Off site (vicinity properties) 0.5 1.2 2,752 3,600 
Total soilla )  24.1 59.6 259,199 339,000 

Structural material  
Concrete at TSA 0.9 2.3 23,090 30,200 
Steel at TSA 0.3 0.8 8,028 10,500 
Rubble/concrete at MSA . 1.0 2.5 45,111 59,000 
Steel at MSA 1.0 2.5 39,300 51,400 
Debris at MSA 0.2 0.5 2,829 3,700 
Asbestos 0.2 0.5 7,493 9,800 
Building 434 0.2 0.5 3,823 5,000 
Total structural material 3.9 9.6 129,676 . 	169,600 

Process chemicals 
Treatment plant process waste 0.2 0.5 2,752 3,600 
Consolidated chemicals 0.2 0.5 275 360 
Total process chemicals 0.4 1.0 3,027 3,960 

Vegetation 
From quarry 0.2 0.4 4,969 6,500 
From building demolition 0.04 0.1 573 750 
From site-wide areas 1.5 3.8 17,891 23.400 
Total vegetation 1.7 4.3 23,434 30,650 

Total volume le) 675,141 883,000 

la)  Volumes for sediment end soil are based on the ALARA goals shown in Tables 9-3 and 9-4. 

lbl Total sediment material includes an engineering approximation of contaminated soil which may require removal as part of 
the quarry residuals operable unit. 

I` )  A value for total area would not be indicative of the total area impacted because some areas are counted more than once 
(e.g., the sludge end soil in the raffinate pits). 
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TABLE 5-3 Concentration Ranges of Radioactive Contaminants of Concern 

On-Site 
	

Off-Site 
Concentration Rangew 
	

Concentration Range 

- -- Contaminant : 
Soil 

* 	- --- (reCi/g) -  -- 

Surface 
Water 

 - 	(pCiAl — • 

Raffinate Pit 
Sludge 

- 	-(pCi/g) - 

Surface 
Water 

• -.- 	-(pCiA) 	- 
Sediment 

(pCi/g)- 

Ac-227Ic) 0.006-44 Jet)  2.8-990 
Pb-210 1`)  0.4-450 1.0-1,700 
Pe-231 (c )  0.01-87 - 3.6-1,200 - - 
Re-228 0A-450 3.4-130 1.0-1,700 NDId I 0.7-220 
Re-228 0.4-150 1.5-25 4.0-1,400 ND 0.4-480 
Rn-220" 1  - - - 
Rn-222 1f)  - - • 
Th-230 
T h-2321° 

0.3-97 
0.4.150 

1.4-760 
0.2-7.6 

8.0-34.000 
3.0-1,400 

1.0-8.0 
ND 

1.5-10,000 
0.7-2.5 

U-235 1h1  0.01-110 1.3-60 0.2-78 0.09-27 0.02-33 
U-238 0.3-2.300 28-1,300 4.9-1,700 2.0-590 03-720  

le) The concentration range is for detected values only; a single value is given if the contaminant was detected in only one 
sample. For surface water, combined values for the raffinate pits and NPDES sampling locations NP-0002, NP-0003, and 

. NP-0004. For sludge, reported as wet weights (the sludge contains aboirt 73% water by weight). 

(e) The concentration range is for detected values only; a single value is given if the contaminant was detected in only one 
sample. Combined values_for Lakes 34, 35, and 36; Burgermeister Spring; and the Southeast Drainage. For sediment, 
reported as dry weights. • 

Id )  The concentrations of Ac-227, Pb-210, and Pa-231 for site soil and raffinate-pit sludge were determined from the 
radiological source term analysis. 

Id)  A hyphen indicates that the contaminant was not measured nor calculated from the radiological source term analysis; ND 
ee not detected. - 

Id Rn-220 is a contaminant of concern only for the chemical plant buildings. 

IH Rn-222 is a contaminant of concern for the chemical plant buildings and outdoor air. The concentration of Rn-222 and its 
short-lived decay produts in outdoor air was calculated from the concentration of Ra-226 in soil. 

Is) Consistent with the radiological source term analysis, Th-232 was assumed to be in secular equilibrium with Re-228 for 
site soil. 	• 

(h) The ratio of U-238:U-235:U-234 in surface water, sludge, and sediment was assumed to be 1:0.046:1. 
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ID TABLE 5-4 Concentration Ranges of Chemical Contaminants of Concern 

On-Site 	 Off-Site 
Concentration Rangel' ) 	 Concentration Rangelb)  

Surface 	Raffinate Pit 	Surface 
Soil 	 Water 	 Sludge 	• Water 	Sediment . 

Contaminant 
	

(mg/kg) 	 (IrW1 ) 	 (mg/kg) 	 (P9/1 ) 	 (mg/kg) 

Metals 
Antimony 	 6.4-110 	65-400 ' 6.0-87 	 70-76 	 NO° 
Arsenic 	 1.3-130 	12 	 3. 

	

-120 	3.1-1,100 	. 12-29 	 3.0-19 
Barium 	 25.5,200 	 ND 	 20-7,700 	78-110 	100-330 
Beryllium 	 0.51-5.5 	7.0.9.0 0.59-25 	 ND 	 ND  
Cadmium 	 0.51-11 	 37 	 0.94-14 	 ND 	 ND 
Chromium Ill 	 2.0-280 	28.170 	4.5-150 	 6.3-23 

	

3.1-19 	 1.4-2.6 
13-23 

0.70-2.5 Chromium VI 	 0.22-31 	 0.50-17 
Cobalt 	 2.8-1.10 	 ND 	 5.1-44 	' 	ND 	 7.0-37 
Copper 	 3.6-460 	 30-45 	 3.7-510 	 ND 	 5.0-170 
Lead 	 . • 1.3-1,900 1d) 	22-450 	2.1-640 	9.5-15 

	

• 5.0-120 	 1c) ND 	
9.0-48 

. 

	

16-33 	 18-870 
Lithium 	 5.3-71 	61-4,500 
Manganese ' 	 3.3-13,000 	 25-3,000 	 280-6,500 
Mercury 	 0.11-2.1 	0.29-0.36 	0.10-15 	0.35-1.3 	 ND 
Molybdenum 	 4.1-120 	690.4,100 	16-1,600 	22.42 	 - 
Nickel 	 5.6-270 	47-170 	3.3-8,800 	 ND 	 8.0-66 
Selenium 	 0.63-47 	 2.7-81 

	

7.5-220 	 ND 	 ND 
Silver 	 0.92-13 . 	25-40 	 1.0-5.0 	4.0-6.0 	 ND 
Thallium . 	 1.0-80 	 ND 

	

 
4.4-5,200 	

1.1-58 	 33 	 ND 
Uranium, total 	 0.9-6,900 	 15-5.100 	6.0-1,800 	1.6-2,200 
Vanadium 	 7.2-380 	90-2,100 	26-8,700 	 ND 	 14-75 
Zinc 	 6.1-1,100 	26.60 	7.9-1,600 	21-78 	 24220  

Inorganic anions 	 . 
Fluoride 	 1.3-45 	230.19,000 	3.2-170 	170-600 
Nitrate 	 0.54-3,800 	190-7,200,000 	0.6-160.000 	300.260,000 
Nitrite 	 1.5-29 	 - 	 1.0-1,600 	 - 

Asbestosle) 	 ND 

PAHs")  
Acenaphthene 	 1.9 	 ND 

	
ND 

Anthracene 	 3.4 	 ND 
	

ND 
BenzlaIenthracene 	0.41-8.2 	 ND 

	
ND 

Benzo(b)fluoranthena 	4.6 	 ND 
	

ND 
Benzo(k)fluoranthene 	3.9 	 ND 

	
ND 

Benzolg,h,Operylene 	2.1 	 ND 
	

ND 
Benzo(a)pyrene 	 . 5.1 	 ND 

	
ND 

Chrysene 	 0.39-8.0 	 ND 
	

ND 
Fluoranthene 	 0.58-11 	 ND 

	
ND 

Fluorene 	 1.6 	 ND 
	

ND 
Indeno(1.2.3-cd)PYrene 	3.2 	 ND 

	
ND 

2-Methylnaphthalene 	0.52-4.6 	 ND 
	

ND 
Naphthalene 	 1.8 	 ND 

	
ND 

Phenanthrene 	 0.42-11 	 ND 
	

ND 
Pyrene 	 0.35-19 	 ND 

	
ND 

PCBs 	 0.18-12 	 0.15-11 
	

ND 
	

0.2 

Nitroaromatic compounds 
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Concern (Continued) TABLE 5 -4 Concentration Ranges of Chemical Contaminants of  

Contaminant 

On-Site 
Concentration Range 

Off-Site 
Concentration Range 

Soil - 
Iing/kg) 

Surface 	. 
- Water 	- . 

1.09/0 

Raffinate Pit 
Sludge 
(mg/kg) 

Surface 
Water 
gian) 

Sediment 
"ImgAcg) 

DNB 1.0-3.8 ND ND 0.18-0.81 ND 
2,4-DNT 0.83-8.3 ND ND 0,3.11 ND 
2,6.0NT 1.6-3.5 ND ND 0.19-18 ND 

• NB 1.6-3.8 ND ND 0.87 .  ND 
MB 0.63-5.7 0.04-1.4 ND 0.02-0.84 ND 
TNT 1.3-3210  0.80-7.5 ND 0.05-110 ND 

• 

The concentration range is for detected values only; a single value is given if the contaminant was measured in only one 
sample. For surface water, the combined value for the raffinate pits end NPDES sampling locations NP-0002, NP-0003, 
end NP-0004. For sludge, reported as wet weights (the sludge contains about 73% water by weight). 

The concentration range is for detected values only; a single value is given if the contaminant was measured in only one 
sample. For surface water end sediment, the combined value for Lakes 34, 35, and 36; Burgermeister Spring; and the 
Southeast Drainage. For sediment, reported as dry weights. 

ND = not detected; a hyphen indicates that the contaminant was not assayed. 

One high sample was measured at 43,000 mg/kg. 

Asbestos is a contaminant of concern only for the chemical plant buildings. 

Although not technically considered PAHs, 2-methylnaphthelene and naphthalene are included in this category for 
presentational purposes. 

One high sample was measured at 650,000 mg/kg. 
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Atmospheric dispersion of fugitive dust containing uranium, thorium, and radium. 

In addition to areas of contamination on site, several off-site locations are contaminated 
as a result of releases that occurred during the operational period of the chemical plant (such as 
the release of raffinate pit surface water to the Southeast Drainage) in addition to ongoing 
releases (e.g., via surface runoff over contaminated soil and leaching of contaminants from the 
raffinate pits to groundwater). These off-site locations include Burgermeister Spring and three 
lakes in the Busch Conservation Area and 10 vicinity properties, one of which is the Southeast 
Drainage (which includes intermittent flow that is lost underground and reemerges downstream 
through a series of springs). 

• 

In order to develop specific cleanup decisions, a variety of information was used to 
estimate possible human health and ecological risks associated with the site. This information 
includes contaminant data from the extensive site characterization effort, fate and transport 
considerations, possible receptors, different types of exposures that could occur, and 
toxicological data developed by the U.S. Environmental Protection Agency (EPA) from the 
scientific literature. The risk estimates focus on the media and locations addressed by this 
remedial action. Section 6 discusses the receptors and routes of exposure, and also summarizes 
the risk assessment results. 

Several key factors are relevant to the fate and transport of site contaminants and the 
potential for human and ecological exposures. First, certain interim actions at the site have not 
yet been completed — including dismantlement of all buildings and removal and treatment of 
water from the raffinate pits. (The latter is to be coordinated with raffinate sludge removal:) 
Therefore, although exposures to these areas are expected to be reduced within the next several 
years as these actions are implemented, related estimates (those health risk assessments 
performed for the building and raffinate-pit areas) were included' in the Baseline Assessment 
(DOE 1992c) for the site. Second, surface water in the raffinate pits currently limits the 
emanation of radon, external gamma radiation and wind dispersion of the fine-grained sludge. 
If, in a future scenario, no site controls were in place and the surface water in the raffinate pits 
drained away (e.g., from a break in the dikes), air pathways could become an important 
exposure consideration for nearby individuals. Except in such a case, the air pathway does not 
play a role in contaminant transport because of the nature of surface features (including 
vegetation) and local meteorological conditions. 

Local geology and geochemistry also play a role in contaminant transport. Solution 
features are present in the vicinity of the site, although the site itself is not considered to be 
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situated in an area of significant collapse potential. Site geology and surface water and 
groundwater flow were studied in coordination with the State of Missouri Department of Natural 
Resources, Division of Geology and Land Survey. This testing did not detect void space in the 
overburden or soil material, and voids in the limestone bedrock were few and small. (with 90% 
of the void space within the upper 3 m [10 ft] of bedrock). No open subsurface networks were 
idefitified on site." ' 

In addition, all surface water drainages on the chemical plant site are classified as 
gaining. Dye trace tests indicate that small voids do exist (e.g., in the weathered portion of the 
limestone bedrock), but results suggest that they are isolated. Thus, although contaminants that 
leach to groundwater (or are lost to the subsurface via nearby losing streams off site) could be 
further transported through solution channels rather than by diffuse flow, study results indicate 
that such transport at the site would be limited. In addition, clays in the overburden present low 
hydraulic conductivity and considerable attenuation capacity for contaminants that may leach 
from contaminated areas. (The site geology and flow characteristics continue to be evaluated 
in support of future documents and decisions for the groundwater operable unit. These 
documents will include an evaluation of potential exposure to groundwater.) 

• 
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6 SUMMARY OF SITE RISKS 

Potential human health effects associated with the chemical plant area of the Weldon 
Spring site and nearby off-site locations were assessed by estimating the radiological and 
chemical doses and associated health risks that could result from exposure to site contaminants. 
The assessment, which considered both current and future site conditions, is given in the 
Baseline Assessment for the Chemical Plant Area of the Weldon Spring Site (BA) (DOE 1992c) 
and in an updated rebaseline assessment in Appendix E of the Feasibility Study for the Chemical 
Plant Area of the Weldon Spring Site (FS) (DOE 1992d). Impacts to environmental resources 
are also addressed in the Baseline Assessment. 

6.1 Contaminants of Concern 

Radioactive and chemical contaminants and their concentrations in affected media are 
listed in Tables 5-3 and 5-4. The contaminants of concern for .the human health assessment were 
identified from those detected in site soil, surface water, sediment, sludge, and buildings, and 
they represent the major chemical classes present at the site. These contaminants include 
radionuclides, metals, inorganic anions, nitroaromatic compounds, polycyclic (or polynuclear) 
aromatic hydrocarbons (PAHs), polychlorinated biphenyls (PCBs), and asbestos. Selection of 
the contaminants of concern was based on both the history of site operations and an evaluation .  
of characterization data with respect to the distribution and concentration of contaminants in the 
various media at the site and the potential contribution of individual contaminants to overall 
health, effects. 

6.2 Exposure Assessment 

6.2.1 Contaminant Fate and Transport 

The fate and transport of contaminants released into the environment at the site were 
evaluated to determine potential exposure points. Human exposures evaluated were those 
resulting from potential contact with sources and affected media within the site boundary and 
contaminated media at off-site areas impacted by transport from the site. 

The principal source areas and contaminated media identified at the site are (1) chemical 
plant buildings; (2) surface water and sludge at the four raffinate pits; (3) surface water and 
sediment at Frog Pond and Ash Pond (conservatively represented by the raffinate pits in this 
assessment because the contaminant levels are much higher in the pits); (4) contaminated soil 
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• at the north dump, at the south dump, at the coal storage area, around certain chemical plant 
buildings, and at other scattered locations; . (5) groundwater in the upper aquifer in the 
Burlington-Keokuk Limestone; and (6) containerized chemicals in storage in Building 434. 

Off-site locations and media that have been impacted by contaminant transport from these 
source areas include surface water and sediment in the- Southeast Drainage (Weldon Spring 
Wildlife Area) and in Burgermeister Spring and Lakes 34, 35, and 36 (Busch Conservation 
Area). Soil at discrete areas, referred to as soil vicinity properties, is also contaminated as a 
result of past operations (Table 5-1). 

The major pathways that have resulted in contaminant transport to these off-site locations 
are surface water runoff, surface water loss to groundwater (via losing streams), groundwater 
discharge to surface water (via gaining streams), and leaching from surface and/or subsurface 
material to groundwater. 

6.2.2 Exposure Scenarios 

To address the changing site configurations, five assessments were conducted for the 
chemical plant area that considered time, institutional controls, and land use. A sixth assessment 
was conducted for the off-site areas impacted by site releases. The receptors, areas and media 
contacted, and routes of exposure evaluated for these assessments are summarized in Tables 6-1 
and 6-2 and are described as follows. 

For the first assessment, the site configuration as of early 1992 was evaluated to identify 
potential health effects under baseline conditions. These conditions include the presence of the 
raffinate pits and buildings but not the temporary facilities such as the temporary storage area 
(TSA), material staging area (MSA), and water treatment plant that will be completed to support 
interim actions. About 200 workers are currently on site, and public access is controlled by a 
perimeter fence and security guards. The potential on-site receptors identified for these 
conditions are a site maintenance worker and a trespasser. A swimmer was also evaluated to 
address the possibility that an intruder might swim in the raffinate pits. 

The same baseline site configuration was evaluated for the second assessment as for the 
first assessment, but it was hypothetically assumed that U.S. Department of Energy (DOE) and 
other workers were no longer at the site and access was no longer controlled. This assessment 
permits an evaluation of long-term impacts that might occur in -the absence of any further 
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TABLE 6- 1 Scenario Descriptions for .On-Site Receptors Under Current and Future Conditions 

. Site Conditions and 
Receptor Description On-Site . Aree Medium Routes of Exposure 

Baseline site configuration, with access restrictions 

Maintenance Worker An individual conducts routine maintenance 
activities eight hours a day, 200 days a year, 
for 10 years. 

Site Wide Soil 

' Air 

External gamma irradiation, incidental 
ingestion, dermal contact. 

Inhalation. 

Trespasser 	. An individual enters the site five times per 
year, one hour per visit, for 10 years. 

• 	Site wide 

Raffinate pits 

Buildings 

Soil 

Air 

Surface water 

Sludge ' 

Residues 

Air 

External gamma irradiation, incidental 
ingestion, dermal contact: 

Inhalation. 

Ingestion. 

External gamma irradiation, incidental 
ingestion. 

External gamma irradiation, incidental 
ingestion, dermal contact. 

Inhalation. 

Swimmerfa l  An individual swims in the raffinate pits for 
one hour, once per year, for 10 years. 

Raffinate pits Surface water 

Sludge 

Air 

Incidental ingestion, dermal contact. 

External gamma irradiation, incidental 
ingestion, dermal contact. 

Inhalation. 

Recreational visitor 	• 

0 

An individual visits the site 20.times per year, 
four hours per visit, for 30 years. 

Site wide 

Raffinate pits 

' 	Buildings 	• 

Soil 

Air 

Surface water 

Sludge 

Residues 

Air 

External gamma irradiation, incidental 
ingestion, dermal contact. 

Inhalation. 

Ingestion. 

Incidental ingestion.  

External gamma irradiation, incidental 
ingestion, dermal contact. 

- Inhalation. 
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TABLE 6-1 Scenario Descriptions for On-Site Receptors Under Current and Future Conditions (Continued) 

Site Conditions' end 
Receptor Description On-Site Area Medium Routes of Exposure 

Sportsman 	 . •An individual hunts at the site 15 days per 	 Site wide 

year, four hours per day, for 30 years. 

Soil 

Air 

Game 

External gamma irradiation, incidental 
ingestion, dermal contact. 

Inhalation. 

Ingestion. 

Interim site configuration, with access restrictions 

Maintenance 
worker 	• 

An individual conducts maintenance activities 	 Site wide 
eight hours per day, 200 days per year, for 	• 
10 years. 

• TSA end MSA 

Soil 

Air  

Waste/debris 

External gamma Irradiation, Incidental 
ingestion, dermal contact. 

Inhalation. 
• 

External gamma Irradiation. 

Trespasser An individual enters the site five tithes per 	 Site wide 
year, one hour per visit, for 10 years. 	 • 

Soil 

Air 

External gamma irradiation, Incidental 
ingestion, dermal contact. 

Inhalation. 

• Interim site configuration, with no access restrictions - 

Recreational Visitor An individual visits the site 20 times per year; 	 Site wide 
four hours per visit, for 30 years. 

• 

Raffinate pits 

TSA and MSA 

Soil 

Air 

Surface water 

Sludge 

Waste/debris 

External gamma irradiation, incidental 
ingestion, dermal contact. 

Inhalation. 

Irigestion. 

Incidental ingestion. 	• 

External gamma irradiation. 

Modified site configuration, with no access restrictions 

Recreational Visitor An individual visits the site 20 times per year, 	 Site wide 
four hours per visit, for 30 years. 

Soil 

Air 

External gamma irradiation, incidental 
ingestion, dermal contact. 

'inhalation. 

mAusers\jof1bIg\rod\rodtxt.s-S.h10 
	 28 



• TABLE 6-1 Scenario Descriptions for On-Site Receptors Under Current and Future Conditions (Continued) 

Site Conditions and 
-Receptor Description On-Site Area Medium Routes of Exposure 

Ranger 
. 

An individual works outdoors and in en on- 
site ranger station eight hours per day, 
250 days per year, for 25 years. 

Site wide Soil 
• 

Air 

External gamma irradiation, incidental 
ingestion, dermal contact. 

Inhalation. 

Resident An individual lives in a house on site 24 hours 
per day, 350 days per year, for 30 years. 

Site wide 

- 

. Soil 

Air 

External gamma irradiation, incidental 
ingestion, dermal contact. 

Inhalation. 

Farmer (c)  An individual lives on a farm on site 24 hours 
per day. 350 days per year, for 30 years. 

Ash Pond Soil 

Air 

Fruits, vegetables. 
beef, dairy products 

External gamma irradiation, incidental 
ingestion, dermal contact. 

Inhalation. 

Ingestion. 

le) Conditions for this receptor also represent those for a swimmer under the baseline configuration with no access restrictions. 

(b1 Exposures were assessed for a worker performing routine maintenance activities such as mowing and fence repair las for the worker under the baseline configUration) and 
also for a worker performing maintenance activities at the TSA end MSA debris staging areas. 

I CI Although ingestion of groundwater was evaluated for this receptor, the results are not included in this summary because of the preliminary nature of the assessment (see 
Appendix E, Section E.4). 
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TABLE 6-2 Scenario Descriptions for Off-Site Receptors Under Current and Future Conditions 

i Receptor I 	 Description I . 	Off-Site Area 	I Medium I 	Routes Of Exposure 

Recreational Visitor An individual visits the off-site location 20 	 Vicinity 
times per year, four hours per visit, for 	 propertiesial 	." 
30 years. 

Southeast Drainage 

• 

Burgermeister Spring 

Lakes 34, 35 and 38 

• 

. 

Soil 

Surface water 

Sediment/soil 

Surface water 

Surface water 

Sediment/soil 

. 

External gamma irradiation, incidental 
ingestion. 	• 

. 
Ingestion.  

External gamma irradiation, incidental 
ingestion. 

Ingestion.  

Ingestion. 

External gamma Irradiation, Incidental 
ingestion, dermal contact. 

Swimmer An individual swims in Lake 34, 35, and 38 	Lakes 34, 35 end 38 • 
for one hour, once per year, for 10 years. 

• 

Surface water 

Sediment/soil 

Incidental Ingestion, dermal contact. 

External gamma Irradiation, Incidental 
ingestion, dermal contact. 	. 

Sportsmen  An individual fishes at Lakes 34. 35, and 36 	Lakes 34, 35 and 36 
seven days per year, four hours per day, for 
30 years. 

• 
• 

Surface water 

Sediment/soil 

Fish 

Ingestion. 

External gamma irradiation, incidental .  

ingestion, dermal contact. 

Ingestion. 

I s)  Soil vicinity properties except the Southeast Drainage, which is addressed separately. 
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cleanup. Underthese conditions, land use on site was assumed to be recreational because the 
site is adjacent to two wildlife areas where recreational use is expected to continue into the 
reasonably forekeable future. Consequently, a recreational' visitor was identified as the future 
on-site receptor. To address possible exposures to contaminated game, a sportsman who was 
assumed to hunt on site was also evaluated. Because a sportsman might also fish at the off-site 
lakes, on-site and off-site exposures were combined for this receptor. Potential exposures were 
also assessed for an individual (youth) who was assumed to swim in the raffinate pits. The first 
and second assessments are presented in the BA (DOE 1992c). 

For the third and fourth assessments, which are presented in Appendix E of the FS 
(DOE 1992d), the site configuration was assumed to reflect conditions associated with recent 
interim actions that are in various stages of planning and implementation. These actions include 
dismantling the chemical plant buildings and storing the material at the MSA, storing the bulk 
wastes excavated from the quarry at the TSA, and removing and treating water from the 
raffinate pits (Section 4). The purpose of these two assessments was to identify impacts that 
could occur if no further cleanup actions were taken at the site beyond those that have already 
been initiated, and assuming they are completed. These actions will result in interim or 
transitional site conditions because they represent only a partial completion of overall cleanup 
plans, pending implementation of the remedial actions identified in this Record of Decision 
(ROD). 

Both short-term and long-term assessments were conducted for the interim site 
configuration. The short-term assessment evaluated possible health effects from the transitional 
site conditions for the reasonable scenario under which the DOE remains on site_and existing 
institutional controls (e.g., access restrictions) are maintained; the maintenance worker and 
trespasser were the receptors evaluated.. The long-term assessment of the interim site 
configuration evaluated exposures that could occur in the more extended future (e.g., after 
100 years), hypothetically assuming that the DOE is no longer present and access to the site is 
unrestricted. Under these conditions, the most likely land use is recreational; -therefore, the 
receptor evaluated was a recreational visitor. 

The fifth assessment was conducted to focus the development of preliminary cleanup 
criteria for site soil. Soil is the only medium for which criteria were developed within the scope 
of the current remedial action because the other media have been addressed by interim actions. 
Therefore, a modified site configuration was evaluated by focusing on soil areas and not 
including the raffinate pits, buildings, and temporary facilities. For this assessment, which is 
presented in Appendix E of the FS (DOE 1992d), it was hypothetically assumed that the DOE 
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is no longer present, that access is unrestricted, and that land use in the area might change in 
the extended long term (e.g., after 100 to 200 years and beyond). Four receptors were 
evaluated for this long-term assessment of.the modified site configuration: a recreational visitor, 
a ranger, a resident, and a farmer. 

• 
For the sixth assessment, off-site exposures were evaluated for a member of the general 

public at Burgermeister Spring; Lakes 34, 35, and 36; the Southeast Drainage; and specific soil 
vicinity properties. Although most of these areas are located in the Weldon Spring and Busch 
conservation areas, several vicinity properties are located on the adjacent Army land to which 
access is currently restricted. Recreational use of the conservation areas is expected to continue 
for the reasonably foreseeable future; hence, this assessment estimated exposures to the con-
taminated areas for a recreational visitor. (Ongoing and likely future exposures on the Army 
land would be bounded by those associated with recreational use because use of this land by 
Army personnel is less frequent. To be conservative, recreational use of those vicinity 
properties was evaluated for both the current and future assessments.) A swimmer was also 
evaluated for the off-site lakes. 

Contaminant levels at the off-site locations are expected to remain the same or be 
somewhat lower in the future because interim actions are mitigating site releases. Therefore, 
one assessment was conducted for both current and future exposures that extend to 100 or 
200 years andbeyond. This assessment is presented in the BA (DOE 1992c). 

Current data for the Southeast Drainage are limited, so exposures associated with this 
location will be reevaluated in greater detail within the next several years after more data 
become available. For the remaining vicinity properties, the results of the long-term assessment 
of the modified site configuration that considered nonrecreational land uses for on-site soil are 

• incorporated into decisions for off-site soil. This addresses the possibility that local land use 
might change in the extended future. 

6.2.3 Exposure Point Concentrations 

Exposure point concentrations for the various media addressed in the exposure assessment 
were determined on the basis of data availability and the objective of the analysis. For the 
radioactive contaminants, not all contaminants of concern were directly measured. To address 
this issue, information from the radiological source term analysis for site soil and raffinate-pit 
sludge was used to infer concentrations of radionuclides not directly measured. Extensive data 
were available for soil, and contaminant heterogeneity was addressed by conducting both a site- 
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• wide and a location-specific analysis for all receptors except the farmer. For the site-wide 
analysis, the 95% upper confidence limit of the arithmetic average (UL95) value was used as the 
exposure point concentration for each contaminant. For the location-specific analysis, actual 
measurements from each sample location were used as the exposure point concentrations. For 
the farmer analysis, the 4-ha (10-acre) Ash Pond area was the basis for exposure point 
concentrations. It was recognized that a larger area is required to support a family farm, and 
this area was chosen because it is the most radioactively contaminated and contains most of the 
chemical contaminants of concern. The farmer-area approach consisted of two methods: for 
chemical contaminants, the UL95  of the arithmetic average from borehole measurements in the 
Ash Pond area was used; for radionuclides, the contour-weighted value was used. This value 
was determined using a statistical technique (kriging). 

For the assessments evaluating current site conditions, exposure point concentrations for 
air were modeled from UL95  values for the southern portion of the site, which is considered the 
most likely source of fugitive dust under baseline conditions. This modeling approach was used 
because measurements are not available for all airborne contaminants. Under future conditions, 
where the site configuration has changed, exposure point concentrations for the recreational 
visitor, ranger, and resident were modeled from soil UL95  values for the entire site. For the 
farmer, exposure point concentrations were modeled from soil concentrations consistent with the 
other pathways. For sludge, sediment, and surface water, maximum concentrations were used 
as the exposure point concentrations (with one exception), because screening-level analyses were 
conducted for these media and certain limitations exist for the available data. The exception is 
uranium in surface water at the Southeast Drainage, in which water flows intermittently and 
measured concentrations vary widely over time with runoff conditions; half the maximum 
measured concentration was used to represent this exposure point concentration over the 30-year 
exposure period. 

For radioactive contamination in the buildings, average concentrations from Building 403, 
a former process building that is heavily contaminated, were used to represent exposure point 
concentrations for all buildings. The UL95  value was used for residual PCB contamination from 
information for Building 408, and airborne concentrations of asbestos were determined from 
UL95  values for Building 201. Cleanup decisions have already been made for buildings and 
surface water, so results of these conservative analyses are considered as screening-level 
information. 

On the basis of the types of contaminants present at the site (i.e., most are relatively 
immobile and resistant to biodegradation) and the implementation of release controls to prevent 
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further off-site releases, the contaminant levels at on-site and off-site areas are assumed to be 
similar to current conditions. Given that processing operations at the site ceased approximately 
40 years ago, this is expected to be a reasonable but conservative assumption, with one 
exception. Ingrowth of Rn-222 from uranium would produce a peak concentration 
approximately 200,000 years in the future. This factor has been considered in the development 
of cleanup criteria. In general, other contaminant levels would be expected. to decrease over 
time as a result of natural processes. Hence, the exposure point concentrations for the receptors 
evaluated under possible future site conditions were the same as those evaluated for current 
on-site receptors, and similarly,' the exposure point concentrations for a future recreational visitor 
off site were assumed to be the same as those assessed for the current off-site recreational 
visitor. Because the exposure parameters for the off-site recreational visitor would also be the 
same under current and future conditions, only one assessment was conducted for this receptor. 

• 

6.3 	Toxicity Assessment 

Cancer and chemical toxicity are the two general health-effect end points from exposure 
to site contaminants. Cancer induction is the primary health effect associated with radionuclides 
at the site, and 17 of the chemical contaminants of concern are classified as potential 
carcinogens. Four of the 17 are classified as Group A carcinogens (arsenic, chromium VI, 
nickel, and asbestos), for which strong evidence exists for human carcinogenicity. 

A number of toxic effects are linked with exposure to noncarcinogenic contaminants. 
Uranium is the most significant contributor to noncarcinogenic health effects associated with site 
soil, and the chemical toxicity associated with human expoSure to uranium is kidney damage. 
The PCBS inside the chemical plant buildings, and at a few soil locations, also contribute 
significantly to potential chemical carcinogenicity and toxicity, which is characterized by skin 
effects and liver damage. 

Potential carcinogenic risks from exposures to radiation were estimated using a two-phase 
evaluation. For the first phase,' radiation doses were calculated for all relevant radionuclides and 
pathways using dose conversion factors (DCFs) based on dosimetry models developed by the 
International Commission on Radiation Protection. Radiological risks were calculated by 
multiplying the doses by a risk factor which represents an age-averaged lifetime excess cancer 
incidence per unit intake (and per unit external exposure). Three .  separate risk factors were 
used: (1) a risk factor of 3.5 x 104/working-level month (WLM)' was used for inhalation of 
Rn-222 and its short-lived decay products; (2) a risk factor of 1.2 x 10 4/WLM was used for 
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• 	
inhalation of Rn-220 and its short-lived decay products; and (3) a risk factor of 6 x 10 -7/mrem 
was used for all other exposure routes. 

The potential for carcinogenic and noncarcinogenic effects of human exposure to 
chemicals was quantified with slope factors and reference doses (RfDs). Cancer slope factors 
have been developed by the U.S. Environmental Protection Agency (EPA) for estimating 
incremental lifetime cancer risks associated with exposure to potentially carcinogenic chemicals. 
The slope factors, which are expressed in units of (mg/kg-d) -1 , are multiplied by the estimated 
intake of a carcinogen, in mg/kg-d, to provide an upper-bound estimate of the incremental 
lifetime cancer risk. These risk estimates are considered to be conservative because the slope 
factors are derived as upper-bound estimates such that the true risk to humans is not likely to 
exceed the risk estimate and, in fact, may be lower. Slope factors are derived from the results 
of human epidemiological studies or chronic animal bioassays. Slope factors derived on the 
basis of animal studies are adjusted to account for extrapolation from animals , to humans. 

Reference doses have been developed by the EPA for indicating the potential for adverse 
health effects from exposure to chemicals inducing noncarcinogenic effects. The RfDs, which 
are expressed in units of mg/kg-d, are estimates of the lifetime daily exposure level for humans, 
including sensitive subpopulations, that are likely to be without an appreciable risk of adverse 
effects during a lifetime. The potential for adverse health effects is estimated by comparing 
contaminant intakes, in mg/kg-d, to the RfD. The RfDs are derived from the results of human 
epidemiological studies or animal studies, to which uncertainty factors have been applied. These 
uncertainty factors help ensure that the RfDs do not underestimate the potential for the 
occurrence of adverse noncarcinogenic effects. 

The slope factors and RfDs are specific to the chemical, the route of exposure, and, for 
RfDs, the duration over which the exposure occurs. For all scenarios evaluated, the exposure 
duration exceeded a period of seven years; hence, chronic RfDs were applied to the assessment. 
The slope factors and RfDs used in the assessment are listed in Tables 6-3 and 6-4, respectively. 

6.4 Summary of the Human Health Risk Characterization 

Potential carcinogenic risks from radiological and chemical exposures were estimated for 
the human health assessment in terms of the increased probability that an exposed individual 
could develop cancer over the course of a lifetime. According to the NCP, an acceptable excess 
lifetime cancer risk to an individual from exposure to site contaminants is between 1 x 104  to 

mAusers1joilblg\rod1rod_txt.s-6.h10 
	 35 



TABLE 6-3 Oral and Inhalation Slope Factors 

Contaminant 

Oral 
Slope Factor 
((mg/kg•0 1 ) 

• 	Carcinogenic 
Waight-of- 
Evidence Contaminant 

Inhalation 
Slope Factor 
(Imo/kg•W) 

Carcinogenic 
Weight-of- 
Evidencet° 

- 	. 	. 
Metals Metals 	. 

Arsenic 1.8 A Arsenic 15 A 
Beryllium 4.3 B2 Beryllium 8.4 B2 
Lead NO')  B2 Cadmium 6.1 al  

. Chromium VI 41 A 
Asbestos NA A Lead NA B2 

Nickel 1.7 A 
PAHefr)  11.5 B2 

Asbestos 0.23 1°)  A 
PCBs . 7.7 82 

Nitroaromatic 
PAHiste.9) 6.1 B2 

compounds 
82 

 PCBs NA B2 
2,4-DNT 0.68 1.)  
2,6•DNT • 0.68 1°1  B2 Nitroaromatic 
TNT 0.03 C compounds 

2.4-DNT NA B2 
2,6•13NT NA B2 
TNT NA . 	C 

ted Carcinogenic weight•of•evidence is a qualitative designation for potential carcinogens: A, human carcinogen; 01 and B2, 
probable human carcinogen; C. possible human carcinogen. 

(b) NA indicates not ()Venable. 

(c) The carcinogenic PAHs detected at the Weldon Spring site are benz(e)anthracene, benzolblfluoranthene, 
benzo(k)fluorenthane, benzo(a)pyrene, chrysene, and indeno(1,2,3•cd)pyrene. 

Id)  In units of (fibers/mL) -1 . 

tal Derived for 2,4-DNT and 2,6-DNT mixtures. 

Sources: EPA (1991a) — asbestos, metals, nitroaromatic compounds, PCBs; (Appendix B) and EPA (1991b) — PAHs. 
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TABLE 6-4 Oral and Inhalation Reference Doses 

Oral Reference 
	

Oral Reference 
Dose, Chronic 
	

Dose, Chronic 
Contaminant 
	

(mg/kg-d) • 
	 Contaminant 

	
(mg/kg-d) 

Metals 	 Asbestos  NA 
Antimony 	 4 x 10'4 

 

Arsenic 	 3 x 104 	 PAHs 
Barium • 	 7 x 10' 2 	 Acenaphthene 	 6 x 10' 2  
Beryllium 	 5 x 1 0r3 	 Anthracene 	 3 x 10* 1  
Cadmium (in water) 	 5 x 10-4 	 Benz(a)anthrocene (* ) 	3 x 104  

3  Cadmium (in food) 	 1 x 10' 	 Benzo(b)fluoranthene (*) 	3 x 10.2  
Chromium III 	 1 	 Benzo(k)fluoranthene (*) 	3 x 104  
Chromium VI 	 5 x 10' 3 	 Benzolg.h.ilperylene (e) 	3 x 104  
Cobalt 	 NAlb,  • 	 Benzolalpyrenel 01  

Chrysenal al Copperle l 	 4 x 10'2 	
. 3 x 10 .2  

3 x 10' 2  
Lead 	 NA 	 Fluoranthene 	 4 x 10' 2  
Lithium 	 2 x 10' 2 	 Fluorene 	 4 x 10' 2  
Manganese 	 1 x 101 	 Indeno(1,2,3-cd)pyrena la)  3 x 10' 2  
Mercury, inorganic 	 3 x 10'4 	 2-Methylnephtheleneld) 	4 x 10' 3  
Molybdenum 	 4 x 10'3 	 Naphthalene 	 4 x 10'3  
Nickel 	 2 x 10' 2 	 Phenanthrenel* )  

Pyrene 	
3 x 10' 2  

Selenium 	 5 x i 0-3 	 3 x 10:2  
Silver. 	 5 x 10'3  
Thallium, soluble salts 	7 x 10'5  	PCBs 	 1 x 10'4  
Uranium, soluble salts 	3 x 10'3  
Vanadium 	 7 x 10' 3 	 Nitroaromatic 
Zinc 	 2 x 101 	 compounds  

DNB 	• 	 1 x 10'4  
Inorganic anions 	 2,4-0NT 

2 x  Fluoride, soluble 	 6 x 10' 2  . 	 2,6-DNT 	 4 	11 00; 
Nitrate 	 1.6 	 NB 	 5 x 10'4  

101  x Nitrite 	 1 	 TNB 	 5 x 10'5  
TNT 	 5 x 10 -4  

Inhalation 
	

' Inhalation 
Reference 
	

Reference 
Dose, Chronic 
	

Dose, Chronic 
Contaminant 	 (mg/kg-d) 

	
Contaminant 
	

(mg/kg-d) 

Metals 	 Nitroaromatic 
Barium 	 1 x 10'4 	 compound 
Cadmium (* ) 	 2 x 10' 4 	 NB 
Chromium III 	 6 x 10' 7  
Chromium VI 	 6 x 10' 7  
Manganese 	 1 x 104  
Mercury 	 9 x 10'5  

6 x 10'4  

1°)  In the absence of an RfD from Integrated Risk Information System or Health Effects Assessment Summary Tables, the RfD 
for pyrene was used for this compound. 

lb)  NA indicates not available. 

RfD calculated from the current drinking water standard of 1.3 mg/I. 
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Id)  In the absence of on RfD from IRIS or HEAST, the RID for naphthalene was used for this compound. 

RfD derived fr .om a minimum riCk level of 7 x 10 4  mg/m3 . 

Sources: EPA (1991c) — barium (inhalation). chromium (inhalation), copper, mercury, molybdenum, NB .  (inhalation), thallium, . 
vanadium, zinc; EPA (1991b) — antimony, arsenic, barium (oral), beryllium, cadmium (oral), chromium (oral), manganese, nickel, 
selenium, silver, thallium, uranium, fluoride, nitrate, nitrite, PAHs, DNB, NB (oral). TNB, TNT; Hurst (1990) — lithium; ATSDR 
(1989e) — cadmium (inhalation); ATSDR (1989b) — 2.41-DNT, 2,6-ONT; ATSDR (1989c) — PCBs. 

. 	_ . 

1 x 10-6  -- or 1 in 10,000 to 1 in 1 million (EPA 1990). This range is referred to as the target 
risk range in this discussion, and it provides a point of reference for the site-specific , risks 
presented in the BA and FS. To put this range in the context of the background cancer rate, 
about one in three Americans will develop cancer from all sources, and it is estimated that 60% 
of cancers are fatal (American Cancer Society 1992). These estimates translate to a fatality 
cancer risk of about 2 x 104 , or I in 5. The individual lifetime risk of fatal cancer associated 
with background radiation, primarily from naturally occurring radon, is estimated to be about 
1 x 10-2, or 1 in 100 (EPA 1989b). 

Radiological risks were calculated by multiplying the estimated radiological doses by 
specific risk factors to estimate the probability of cancer induction per unit dose. Chemical risks 
were calculated by multiplying the estimated average daily intake by the chemical-specific slope 
factors. 

The potential for adverse effects other than cancer from exposure to a single contaminant 
was assessed by estimating the hazard quotient — the ratio of the daily intake (averaged over 
the exposure period) to the RfD. The individual hazard quotients determined for each 
contaminant and medium to which a given receptor may be exposed were then summed to 
determine the hazard index; a hazard index of less than 1 was considered to indicate a 
nonhazardous situation. Conversely, if the total hazard index was greater than 1, a potential 
concern may be indicated. . 

To determine whether cleanup is warranted at NPL sites, the EPA considers incremental 
risks relative to the target risk range of I X 10 -6  to 1 x 104, in combination with other site-
specific factors (Appendix B). In the following summary of the risk results, estimates are 
presented as total risks unless otherwise specified. Potential incremental risks from exposures 
to site contaminants were assessed in developing cleanup criteria for site soil, which are 
discussed in Section 9 of this ROD. 
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The estimated risks and hazard indexes evaluated for exposures at the site under the 
baseline, interim, and modified future site configurations, as described in Section 6.2.2, are 
summarized in Tables 6-5 through 6-7. As appropriate to the site configuration and receptor, 
intakes and risks were estimated for exposures associated with (I) site-wide soil and air, 
(2) raffinate pit surface water and , sludge, and (3) building air and residues. The significant 
findings of the risk assessment are summarized below and discussed with respect to their 
relationship to the need for remedial action; detailed discussions of the results of the risk 
characterization results are presented in the BA and in Section 1.6 and Appendix . E of the FS. 

For the baseline case, i.e., the current site configuration with continued access controls, 
the combined incremental risks from exposure to.radioactive and chemical contaminants for the 
two hypothetical receptors evaluated — the maintenance worker and trespasser — exceed the 
upper end of the target range; i.e., the risks are greater than 1 x 10 4  (Table 6-5). Risks are 
also greater than the target range for the hypothetical recreational visitor under the modified 
(future) case, for which it is assumed, for purposes of analysis, that institutional controls are 
lost. The hazard index exceeds 1 for both the trespasser and recreational visitor. For the 
worker, inhalation of radon (estimated from conservative assumptions for radium in site soil) 
accounts for most of this risk. For the trespasser and recreational visitor, the elevated risks are 
associated with exposures at the raffinate pits and buildings; the hazard index above 1 is 
associated with expOsures at the buildings. 

The reasonable maximum exposure (RME) for the raffinate pits and buildings would be 
incurred by the trespasser under current conditions and by the recreational visitor under 
hypothetical future conditions. The risks from exposures at the raffinate pits result primarily 
from exposure to radioactive contamination in the sludge; for the buildings, the risks are from 
combined exposures to radon, dust, and residues for the radioactive contaminants and from 
exposures to residues (PCBs) for the chemical contaminants. 

Decisions have already been made for interim actions at the site to dismantle the 
buildings and remove surface water from the pits. For the buildings, that action will effectively 
remove all potential risks currently. associated with indoor exposures. For the raffinate pits, 
removal of surface water under the interim action and excavation, treatment, and placement of 
raffinate pit sludge in the disposal cell under the current remedial action (see Section 9.1) will 
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TABLE 6-5 Estimated Carcinogenic Risks for On-Site Receptors under the Baseline 
Configurationla)  

Area and Medium 

Maintenance Worker Trespasser"))  Recreational Visitor"))  

Radiological Chemical Radiological Chemical Radiological Chemical 

Site-wide soil end air 5 x 104  1 x 10'5  2 x 10' 6  2 x 10'7  6 x 10 3 x 10-8  

Raffinate-pit surface water 
and sludge 

 N(114  NO 2 x 10-4  9 x 10'e  3 x 10'3  1 x 104  

Building air and residues 	- NO NO 1 x 10.4  4 x 10-4  1 x 10 3 x 10 

Combined risk 5 x 104  1 x 10'5  9 x 10•5  1 	x 10-4  1 x 10-3  1 x 10-3  

(a) The maintenance worker end trespasser were evaluated for the baseline configuration under which existing site controls 
were assumed to be maintained; the. recreational visitor was evaluated for the baseline configuration under which controls 
were assumed to no longer exist. The risk to the sportsman, which includes both on-site end off•site exposures, is given 
in the text. 

lb)  The individual risks correspond to the reasonable maximum exposures, which were estimated by assuming that the entire 
exposure occurs at the indicated area and medium. The combined risks correspond to exposures that were assumed to 
be equally distributed among site-wide soil and air, raffinate-pit surface water and sludge, and building air and residues. 
For a swimmer, the estimated radiological and chemical risks from exposures to raffinate-pit surface water and sludge and 
site-wide air are 2 x 10' 4  and 5 x 10'6. . 

(Cl NQ indicates that the risk was not quantified for this receptor. 

TABLE 6-6 Estimated Hazard Indexes for On-Site Receptors under the Baseline 
Configurationla)  

Area and Medium 
Maintenance 

Worker Trespasser"))  
Recreational 

Visitor"))  

Site-wide soil and air 0.5 0.005 0.03 

Raffinate-pit surface water and sludge Nei 0.72 

Building air and residues NO 3 10 

Combined hazard index 0.5 1 4 

le)  The maintenance worker and trespasser were evaluated for the baseline configuration under which existing site controls 
were assumed to be maintained; the recreational visitor was evaluated for the baseline configuration under which controls 
were assumed to no longer exist. The hazard index for the sportsmen, which includes both on-site and off-site exposures, 
is given in the text. 

(DI The individual hazard indexes correspond to the reasonable maximum exposures, which were estimated by assuming that 
the entire exposure occurs at the indicated area and medium. The combined hazard index corresponds to exposures that 
were assumed to be equally distributed among site - wide soil and air, raffinate-pit surface water and sludge, and building 
air and residues. For a swimmer in the raffinate pits, the estimated hazard index is 0.02. 

(Cl NO indicates that a hazard index was not quantified for the worker from those exposures. 
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' TABLE 6-7 Estimated Carcinogenic Risks and Hazard Indexes for Exposures to Soil 
and Air under the Modified Site Configuration 

Receptor 

Carcinogenic Risk 
Health Hazard 

Index for 
Noncarcinogenic 

Effects Radiological Chemical 

Recreational visitor 6 x 10'5  2 x 10'6  0.02 

Ranger 
Range l')  6 x 10.4 - 1 x 10'2  2 x 10'5  0.3 - 0.5 
Median 7 x 104  2 x 10'5 	• 0.4 

Resident 
Range 1 x 10'6  - 9 x 10' 2  3 x 1043  - 6 x 10'4  0.09 - 9 
Median 2 x 104  3• x 10' 5  0.6 

Farnierft.)  1 x10'2  2 x 10'4  11 

Is) For chemical risks, because the variation is small end the results are rounded to one significant figure, the range and median 
are represented by the same value in this table. 

lb)  Results for.the farmer include the contribution from ingesting food grouin on contaminated soil. Considerable uncertainty 
' is associated with the methodology used to estimate intakes for this pathway, and the chemical risk and hazard index 
' estimated from a parallel analysis fore nearby background location are comparable to those estimated for the on-site farmer 

location. Excluding the contribution from this pathway, the estimated radiological end chemical risks for the farmer are 
1 x 10'2  and 5 x 10'5 , and the hazard index is 2. 

eliminate the associated risks. Cleanup criteria have not been specifically developed for the 
waste sludge; rather criteria developed for site soil (as addressed in the following discussions 
and in Section 9.2) will be applied to determine the extent of excavation required at the pits. 

The risks and hazard indexes estimated for the four future land-use scenarios under the 
modified site configuration are summarized in Table 6-7. These analyses focused on exposures 
related to soil contaminants (i.e., incidental ingestion of soil and inhalation of soil-generated 
airborne contaminants), and the results shown in the tables represent the range of values 
estimated from data for several hundred individual locations across the site, as discussed in 
Section 6.2.3. For the ranger, resident, and farmer, the estimated radiological risks exceed the 
target risk range at most locations, primarily from inhalation of radon. The estimated chemical 
risks and hazard indexes for the resident each exceed the target levels (1 x 10 4  and • 1, 
respectively) at 14 locations across the site. The potential noncarcinogenic effects are associated 
with incidental ingestion of soil, and the primary contributors are arsenic, PCBs, and uranium. 

Future residential land use is considered to represent the RME scenario for the purpose 
of developing soil cleanup criteria protective of human health. Because the extent of exposure 
for a resident is greater than that associated with a worker (the RME scenario under current 
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conditions), development of cleanup criteria on the basis of the more conservative residential 
scenario will also be protective of the worker. The development of cleanup criteria for site soil 
and the results of a "post-cleanup' assessment of residual risks for the RME and other scenarios 

• are presented in Section 9.2. 

For- the off-site locations, exposures incurred by a recreational visitor represent the RME 
scenario. The hazard indexes for this receptor at these areas are less than 1, and the estimated 

• risks are shown in Table 6-8. The radiological and chemical risks are less than 1 x 104  at 
Burgermeister Spring and Lakes 34, 35, and 36, and hence fall within the target risk range. The 
radiological risks for the soil vicinity properties are also within or below the target risk range 
except for vicinity property B4 (Figure 6-1). The risk estimated for repeated exposures at this 
remote location in.the Weldon" Spring Wildlife Area (now referred to as the Conservation Area) 
is 3 x 104. The radiological risk estimated for similar exposures at the Southeast Drainage .  is 
2 x le, which also exceeds the target range. 

Except for the Southeast Drainage, the DOE is planning to clean up all vicinity properties 
for which it has responsibility as part of the current remedial action. The same criteria 
developed for on-site soil (see Section 9.2) will be used for these areas. Specific cleanup 
decisions for the Southeast Drainage, which currently receives contaminated runoff from the site, 
are not included in the scope of the current remedial .  action (see Section 4); these will be 
addressed in separate environmental documentation prepared during the next several years to 
support final decisions for that area. 

6.5 Ecological Assessment 

The Weldon Spring site is located adjacent to two State conservation areas and more than 
200 species of plants and animals are expected to occur on site: Several State- and Federal-listed 
threatened and endangered species have been identified in this area. Studies to date have not 
reported these species at the site, although the pied-billed grebe, a State rare species, has been 
observed at the raffinate pits :  Soil contaminants at certain discrete locations that present a 
potential impact to exposed biota include arsenic, cadmium, copper, lead, zinc, mercury, 
uranium, and selenium. Possible effects reported in scientific literature include decreased 
biomass and diversity. 
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• TABLE 6-8 Estimated Carcinogenic Risks and Hazard Indexes for a Recreational 
•Visitor at Off-Site Areasla)  

• 

Area and Medium 
Radiological 

Risk Chemical Risk Hazard Index 

Lakes 34, 35, and 36 surface water 
and sediment 

8 x 10'8  5 x 10'8  0.1 

Burgermeister Spring surface water 4 x 10'8  9 x 1Q7  0.04 

Southeast Drainage surface water 2 x 10'4  2 x 10'8  0.2 
• and sediment 

Vicinity property soil 6 x 10'7  - 3 x 10'4  • He)  NO 

•14)  The results shown in this table represent both current and future conditions (see text). 

• (8)  NQ indicates that a carcinogenic risk or hazard index was not estimated for this location. 

In off-site surface water, nitrate has been detected in the Southeast Drainage and 
Burgermeister Spring at levels that exceed water quality criteria. Thus, there is a potential for 

adverse impacts to off-site biota resulting from related exposure. 

.Certain contaminants in the raffinate-pit surface water exceed either water-quality criteria 
or concentrations reported in the scientific' literature to adversely impact biota. For example, 
levels of beryllium, chromium, copper, lead, mercury, selenium, silver, uranium, and nitrate 
pose a potential hazard to aquatic and semiaquatic biota. Selenium is present at concentrations 
exceeding those shown to adversely affect waterfowl. Furthermore, because selenium 
bioconcentrates, it could pose a hazard to wildlife species higher in the food chain. 

Ecological , impacts could occur to on-site and off-site biota if exposure to contaminants 
were to continue. Implementing the preferred alternative, or one of the other active measures 
considered, would minimize the potential for such impacts. 

6.6 Conclusion 

In summary, actual or threatened releases from this site, if not addressed by 
implementing the response action selected in this ROD, may present a threat to human health 
and the environment. Irretrievable and irreversible commitments of resources involved in this 

project are detailed in Section 10.6 of this document. 
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• TABLE 6-9 Description of Vicinity Properties in the Area of the Weldon Spring Site 

Vicinity 
Property . 	'Description 

Status 

Al Soil covered mound, 1.2 m wide ditch and drainage 
ditch flowing northwest. 

Contaminated 

) 
• 

A2 Rectangular area of soil, 21.4 m (70 ft.) by 79.3 m 
1260 ft) adjacent to railroad track. 

Contaminated 

A3 Wooden loading dock. Contaminated 

A4 Short segment of Southeast Drainage. Contaminated . 

AS Surface drainage ditch leading west from raffinate 
pits. 

Contaminated 

AS Length of drainage ditch from Ash Pond 201 m 
(660 ft). 	" 	• 

Contaminated 

A7 Isolated area measuring 2.1 m (7 ft) by 1.5 m (5 ft). Remediated 

131 Area of soil 167 m 2  (1800 ft 2 ). Remediated .  

82 1  Small piece 	pipe near Highway 94. Remediated  

B3 Two small isolated areas of soil, 2.7 m (9 ft) by 
2.4 m (8 ft) and 2.1 m (7 ft) by 1.8 m (6 ft). 

Contaminated 

134 Mound of soil, miscellaneous wood, metal and other 
debris. 

Contaminated 

135 .Abandoned drums and adjacent'soil. Contaminated 

86 Isolated area of soil, 91 cm (3 ft) by 91 cm (3 ft). Contaminated 

B7 Southeast Drainage. Contaminated 

B8 . Three isolated areas of soil, one measuring 61 cm 
(2 ft) by 91 cm (3 ft), two measuring 91 cm (3 ft) by 
91 cm (3 ft). 

Remediated 

B9 Area of contaminated soil • will be fully characterized 
following quarry bulk waste removal. 

Contaminated 

B10 Isolated area of soil, estimated to be 0.15 m 3  
(0.2 yd 3). 

Contaminated 

• A full description of each property and extent of contamination is found in the RI (DOE 1992b) 
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• 	7 DESCRIPTION OF ALTERNATIVES 

Alternative remedial actions for the site were developed as part of the Feasibility Study 
(FS) (DOE 1992d) by identifying remedial technologies and process options that are potentially 
applicable to the various contaminated media associated with the site. Potentially applicable 
technologies were incorporated into seven preliminary alternatives, and these alternatives were 
screened on the basis of effectiveness, implementability, and cost. From the screening analysis 
of the preliminary alternatives, the following final alternatives were retained for detailed 
evaluation: 

• Alternative 1: 	No*action. 

• Alternative 6a: Removal, chemical stabilization/solidification, and disposal on 
site. 

• Alternative 7a: Removal, vitrification, and disposal on site. 

• Alternative 7b: Removal, vitrification, and disposal at the Envirocare facility. 

•• Alternative 7c: Removal, vitrification, and disposal at the Hanford Reiervation 
facility. 

These alternatives are described in Sections 7.1 through .7.5 on the basis of preliminary '  

conceptual engineering information. The no-action alternative was retained for this evaluation 
in accordance with the Comprehensive Environmental Response, Compensation and Liability Act 
(CERCLA), as amended, and National Environmental Policy Act (NEPA) processes to provide 
a baseline for comparison with the final action alternatives. 

The technology process options discussed herein (e.g., for chemical stabilization/ 
solidification and vitrification) are considered representative of the general technologies that 
define the alternatives. The actual processes applied for site cleanup activities will be 
determined as part of the detailed design stage for this remedial action after the remedy is 
selected. Similarly, other representative components that have been evaluated for this analysis, 
such as the types of equipment and material and the treatment rates, will be specified as part of 
detailed design. The major regulatory requirements associated with each of these alternatives 
are discussed within the subsection for each alternative. 

4.6 



• 7.1 	Alternative 1: No Action 

The National Contingency Plan (NCP) requires that the "no-action" alternative be 
evaluated at every site to establish a baseline for comparison. Under Alternative 1, no further 
action would be taken at the site. Certain interim response actions for which decisions have 
already been finalized are assumed to be in effect, as follows: (1) the bulk waste excavated 

-from thi quarry would be in Obit-term storage at the temporary storage area (TSA); (2) the 
water treatment plants at the quarry and the chemical plant area would be operational; (3) the 
buildings and other structures would be dismantled, and the resulting material would be in short-
term storage at the material staging area (MSA), debris staging area, and asbestos-container 
staging area; and (4) the containerized chemicals would remain in storage at Building 434. 
Contaminated 'soil, sludge, and sediment would remain in their current conditions, with 
continued potential for off-site releases during the short term and into the future. Site 
ownership, access restrictions, and monitoring would continue into the foreseeable future. 
Annual costs to maintain the site under this alternative are estimated to be approximately 
$1.2 million,-with increases likely to address contamination that might be released in the absence 
of further source control or migration control measures. 

Alternative 1 would not meet all applicable or relevant and appropriate requirements 
(ARARs). 	 • 
7.2 	Alternative 6a: Removal, Chemical Stabilization/Solidification and Disposal On 

Site 

Under Alternative 6a, about 675,000 m 3  (883,000 yd3) of contaminated sludge, soil, 
sediment, structural material, vegetation, and process waste from the two water treatment plants 
would be removed from the source areas and on-site storage areas. Approximately 342,000 m3  
(447,000 yd3) of that material would be treated by chemical stabilization/solidification or volume 
reduction, as appropriate, and about 772,000 m 3  (1,010,000 yd3) of treated and untreated 
material would be placed in an engineered diSposal facility on site. 

It is expected that the remedial action activities could be completed within about 
10 years after the Record .of Decision (ROD) for this action. For this and all other alternatives, 
substantial, continuous, physical on-site remedial action could commence within 15 months after 
signature of the chemical plant ROD. . Remedial actions could include removal of foundations 
and contaminated soils to cleanup levels; construction of retention/detention basins; or treatment 
of wastes currently stored in Building 434. A 15 month schedule would not be sufficient time 
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in which to commence disposal cell construction, due to design and procurement requirements, 
nor could a treatment facility (for CSS or vitrification) be operational in this time frame, due 
to the necessity to perform additional treatment studies and pilot testing to implement full scale 
design and operation. 

About one year would be required for pilot-scale testing; 3.5 to 4.5 years for design, 
construction, and start-up of the chemical stabilization/solidification (CSS) process plant; and 
4.5 years for operating the CSS facility. Construction and operation of the disposal facility 
would require about 6.5 years. (Some of these activities would overlap.) Groundwater, surface 
water, and air would be monitored at the site and at specific off-site areas throughout the cleanup 
and maintenance period to facilitate protection of the general public and the environment. 
Because waste would remain on site under this alternative (in the disposal facility), the U.S. 
Department of Energy (DOE) would review the effectiveness of the remedy at least every 
five years following the mitigation of the remedial action in accordance with the provisions of . 
Section 121(c) of CERCLA, as amended. 

Treatment would be used as a principal element of the response, primarily to reduce 
the mobility of contaminants in raffinate-pit sludge, process waste, and certain soils. Standard 
equipment and readily available resources would be used to implement Alternative 6a, and the 
total cost is estimated to be about $157 million. The representative technical components of this 
alternative are described in the following paragraphs. 

Standard construction equipment and procedures would be used to remove contaminated 
sludge and soil from the raffinate pits; sediment from ponds and lakes; solid material (including 
structural material and debris, process equipment, rock, vegetation, and soil) from the MSA and 
TSA; underground pipes; and soil from dump areas, scattered locations across the site, and 
vicinity properties. Good engineering practices and other mitigative measures would be applied 
to minimize potential releases; for example, the size of the area being disturbed would be 
minimized and erodible material would be misted with water during excavation and transport. 

Sludge would be removed from the raffinate pits with a floating dredge and then 
pumped as a slurry to an adjacent treatment facility. (Although much of the surface water in 
these pits would have been previously removed and treated under a separate action; a small 
amount of water would be left in the pits to cover the sludge and prevent radon and particulate 
emissions.) After the sludge had been removed, the more highly contaminated soil forming the 
berms and pit bottoms would be removed with conventional earth-moving equipment (such as 
bulldozers and front-end loaders) and transported by truck to the treatment facility. Similar 
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• equipment would be used to excavate sediment from other surface water impoundments after the 
water was removed and to excavate soil from across the site and vicinity properties. The 
excavated material not targeted for treatment would be transported by truck directly to the 
disposal facility. 

Structural material, debris, and soil from the MSA and TSA would be removed and 
transported to the appropriate treatment facility or the disposal facility. In addition, a mobile 
chipper would be used intermittently to reduce the volume of woody material at the site; the 
resultant chips may be composted on site to reduce the waste volume. Containerized process 
chemicals stored in Building 434 would be either transported off site to a permitted incinerator 
or treated in the on-site sludge processing facility with stabilization or by chemical 
neutralization. 

Excavated areas would be backfilled with clean soil material, regraded to natural 
contours matching the surrounding topography, and vegetated to support final site restoration. 
Much of the backfill could be obtained nearby; e.g., from a 81-ha (200-acre) parcel of land 
owned by the Missouri Department of 'Conservation located on State Route 94 across from 
Francis Howell High School. Additional fill such as gravel, sand, and topsoil may be obtained 
from local vendors. 

Two new facilities would be constructed on site to support this alternative: one for CSS 
(the sludge processing facility) and another for physical treatment (the volume reduction facility). 
Each facility would be equipped with emission control systems to limit potential releases (e.g., 
a baghouse or high-efficiency particulate air [HEPA] filter system). A mulch pile would also 
be constructed on site to enhance the biodegradation of wooden debris and vegetation. 

The volume of vegetation would be reduced and biodegradation facilitated by chipping 
vegetation in a mobile unit and then placing it in a composting facility (mulch pile) at the 
northern portion of the site. This pile would be maintained in an area of between 0.4 and 1.6 ha 
(1 and 4 acres) until material placement in the disposal cell could begin. The pile would be 
actively managed to enhance the biodegradation process, and this composting could result in a 
volume reduction of 80 to 90% (MKF and JEG 1992). The end product of the process would 
be placed in the on-site disposal cell. Materials such as railroad ties and utility poles would 
probably not be composted because they would have been treated with chemicals to inhibit 
biodegradation. These materials would be chipped and placed in the disposal cell. 
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• from subsurface and off-site material that has not yet been adequately characterized, including 
material that may be generated by future cleanup activities at the quarry and the Southeast 
Drainage. 

The base of the disposal facility would consist of a double liner/leachate collection 
system. The lower leachate collection system would also serve as a leachate detection system 
and would facilitate the monitoring of cell performance during operation of the cell and the 
active leachate management period. The liners would be designed to minimize transport of any 
leachate from the contaminated material that would be contained in the cell. The multilayer cell 
cover would include an infiltration/radon attenuation barrier, a .  biointrusion layer, a frost 
protection layer, and an erosion protection layer. This cover would serve as a barrier to radon 
release and would protect against the potential effects of freeze-thaw cycles, intrusion by plant 
roots or burrowing animals, and erosion (including that associated with extreme precipitation 
events). The cell would be seismically engineered to withstand damage from potential 
earthquakes. The cell would be maintained and its performance would be monitored for the long 
term. 

The cell would be constructed in stages to provide timely receiving capacity for waste 
generated by various concurrent cleanup activities (e.g., building dismantlement and volume 
reduction). This staged construction would minimize both the need for temporary storage and 
the potential for construction impacts by limiting the active work area. The cell would be 
maintained and its performance monitored for the long term, and its effectiveness would be 
reviewed every five years. The monitoring program would include visual inspection of the cell 
and regular testing of air, surface water, and groundwater. The surface water and groundwater 
monitoring program would comply with 40 CFR 264 Subpart F and 10 CSR 25-7.264(2)(f) as 
described in Section 10. This monitoring would be frequent (e.g., quarterly to annually) during 
the near term, and the frequency of monitoring would be evaluated within the five-year schedule, 
after the site entered long-term caretaker status and reduced, if appropriate. 

Site-specific operational and contingency plans would be prepared to support the 
remedial action. These plans would specify (1) safe work practices, engineering controls, and 
worker protective equipment to reduce occupational exposures and/or contaminant releases; 
(2) monitoring techniques and frequencies; and (3) contingencies for a variety of possible 
occurrences (e.g., an accident, increased contaminant levels measured by monitoring systems, 
or an environmental disturbance such as a heavy rainstorm, tornado, or earthquake). 
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• • 	Under Alternative 6a, the DOE would continue to maintain custody of and 
accountability: for the disposal area, but the remainder of the site could be released for other use. 
For example, the property outside the disposal location could be transferred back to the Army 
for incorporation into the adjacent Army Reserve Training Area, or it could be released for 
incorporation into the adjacent wildlife areas. Planning discussions would be held with parties 
interested in the future use of this property after the remedy is selected for the current remedial 

- action'. HoWever, the final ditposition of the site will not be determined until after the final 
remedy is selected for the chemical plant area; i.e., until after the decision is made for the 
groundwater operable unit within the next several years. Any institutional controls pertinent to 
the future use of this property, such as restrictions on the use of land or groundwater, would be 
identified at that time. 

• 

7.2.1 Applicable or Relevant and Appropriate Requirements 

Federal and State environmental laws were evaluated for their applicability or relevance 
and appropriateness to the circumstances of the releases and threatened releases at the site. The 
applicable or relevant and appropriate requirements are discussed below. 

Subtitle C of the Resource Conservation and Recovery Act (RCRA), as amended by the 
Federal Facilities Compliance Act (FFCA), regulates the generation, transportation, treatment, 
storage, and disposal of hazardous wastes as defined in 40 CFR 261. The determination on the 
applicability of RCRA Subtitle C requirements to the various response alternatives included an 
evaluation of whether any RCRA-listed or characteristic hazardous wastes were present at the 
site. 

Based on current information (e.g., site records, the likely sources of contaminants), 
there are no known listed hazardous wastes present in any of the source areas on site. Three 
drums of containerized chemicals stored in Building 434 may be sufficiently similar to discarded 
commercial chemical products (listed wastes), which would make Subtitle C requirements 
relevant and appropriate to their management. However, it is not planned to manage these 
drums in the on-site treatment or disposal facilities. Further characterization of these drums is 
underway to assist in determining treatment/disposal options at a commercial facility. Pending 
a decision on treatment and disposal options for this waste, the drums are being stored on site 
in accordance with the RCRA. 

A relatively small volume of materials fails the TCLP test and must be considered a 
characteristic hazardous waste. The management of these materials must comply with RCRA 
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(as amended by •  the FFCA) Subtitle C requirements, until they are treated to remove the 
characteristics and successfully test to be nonhazardous.. The analysis of action-specific ARARs 
addressing relevant and appropriate RCRA hazardous waste rules is presented in Section 10. 

Past bench scale tests have shown that the chemical stabilization/solidification product 
will pass the TCLP test and that decant or free liquid from the product would very likely also 
pass. Ongoing studies are being conducted to confirm that the free liquid will pass the TCLP 
test. This issue will also be addressed during CSS pilot scale testing. If needed, specialized 
addititives or reagents will be added to the CSS mixture to reduce any potential for the free 
liquid to fail the TCLP test. Although only small amounts of free liquid are expected to be 
generated from the CSS product, it will be managed through placement techniques as described 
in Section 10.2.3.4, .Other Disposal Requirements. 

All surface water discharges at the site are controlled, through a surface water 
management program carried out in accordance with National Pollutant Discharge Elimination 
System (NPDES) permits issued under Section 402 of the Clean Water 'Act (CWA). Any 
changes in surface water discharges during construction of the disposal cell would be addressed 
through the NPDES permit. .  

The National Emission Standards for Hazardous Air Pollutants (NESHAP) are set forth • 
under the Clean Air Act (CAA). The NESHAP standards have been set for those contaminants 
present in site wastes (i.e., radionuclides and asbestos) which may be released into the air during 
excavation/construction activities. 

The following standards for radionuclides in 40 CFR 61 are applicable to remedial 
actions under consideration. Subpart H regulates emissions of radionuclides other than radon 
from DOE facilities. Emissions of these radionuclides to the ambient air shall not exceed 
amounts that would cause any member of the public to receive an effective dose equivalent of 
10 mrem per year. Subpart H is applicable to the protection of the public' during implementation 
of the remedial action as the Weldon Spring site is a DOE facility. 

Subpart Q sets forth the standard for radon emissions. The standard states that no 
source at a DOE facility shall emit more than 20 pCi/m 2s of Rn-222 into the air as an average 
for the entire source. This standard is applicable at completion of the final remedial action as 
the Weldon Spring site is a DOE facility. 
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Regulation 40 CFR 61 Subpart T. is considered relevant and appropriate to final site 
conditions because -the site contains material sufficiently similar to uranium mill tailings. 
Subpart T states that Rn-222 emissions to ambient air from uranium mill tailings piles which are 
no longer operational should not exceed 20 pCi/m2s. 

The asbestos standard in 40 CFR 61 Subpart M requiring no visible emissions is 
considered to be applicable to some of the remedial actions under consideration. Various other 
requirements pertaining to asbestos abatement projects 'are promulgated in 40 CFR 61, 
Subpart M. These requirements address asbestos removal, demolition, and renovation 
operations. Because the Weldon Spring site remedial action includes asbestos abatement 
activities,, these standards and requirements are applicable to the remedial alternatives under 
consideration. Removed asbestos is being stored on an interim basis pending final disposal. The 
NESHAP disposal requirements for asbestos are applicable at the time of final waste disposal. 

Regulation 40 CFR 192.02(b), which addresses releases of radon from tailings disposal 
piles, is considered to be relevant and appropriate to those aspects of the remedial alternatives 
which involve waste disposal. At completion, the disposal facility will have to meet the Rn-222 
flux standards specified in 40 CFR 192.02(b). This standard requires reasonable assurance that 
Rn-222 from residual radioactive material will not (1) exceed. an average release rate of 
20 pCi/m2s, or (2) increase the annual average concentration of Rn-222 in air at or above any 
location outside the site perimeter by more than 0.5 pCi/l. This regulation is relevant and 
appropriate as the Weldon Spring waste is considered sufficiently similar to uranium mill 
tailings. 

Subpart D of the Uranium Mill Tailings Remedial Action (UMTRA) regulations sets 
• forth standards for the management of uranium by-product materials. Regulation 40 CFR 

192.32(b) sets forth closure standards and is considered applicable to the remedial action at the 
Weldon Spring site, as the radioactively contaminated material has been classified as by-product 
material as defined' in the Atomic Energy Act,, as amended. 

• 
The State of Missouri has adopted the National Ambient Air Quality Standards 

(NAAQS) criteria specified in the CAA through the State implementation Plan and has 
'promulgated ambient concentration standards under 10 CSR 10-6.010. Implementation of some 
of the remedial alternatives could result in emissions of several of the criteria pollutants, 
including particulate matter (50 µg/m 3  annual average or 150 µg/m 3  over a 24-hour period) and 
lead (1.5 µg/m3  quarterly average). Although ambient standards for these contaminants are not 
ARARs, the standards provide a sound technical basis for ensuring protection of public health • 
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and welfare during implementation and will be considered for components of the remedial action 
involving potential air releases. 

Particulate standards promulgated under 10 CSR 10-5.180 (Missouri Air Pollution 
Control Regulations) for internal combustion engines (no release for more than 10 seconds at 
one time) are applicable to particulate release from any internal combustion engines used during 
implementation of the action. 

The Missouri Department of Health has issued standards for Protection Against Ionizing 
Radiation in 19 CSR 20, which include a Rn-222 concentration limit of 1 pCi/L above 
background (quarterly average) in uncontrolled areas. This requirement is *applicable to 
protection of the public during remedial action 'activities. The remaining requirements are 
similar to those identified in' the DOE Orders for radiation protection of individuals and the 
environment, and, the remedial action will also comply with the applicable provisions of those 
Orders. 

Missouri has adopted by reference the RCRA Subtitle C hazardous waste management 
regulations. These State requirements are the same as the Federal requirements (the State 
requirements are not more stringent), which are considered ARARs. However, Missouri has 
also adopted additional rules, which include landfill siting requirements, that are considered 
legally applicable to the disposal of hazardous waste in' the State. These requirements are 
discussed separately, with the action-specific ARARs identified in Section 10. 

Atomic Energy Act (AEA) requirements for DOE's radioactive waste" management and 
radiation exposure standards are incorporated into DOE Orders developed under DOE's AEA 
authority. These Orders are generally consistent with, and typically include, equivalent technical 
Nuclear Regulatory Commission (NRC) requirements that are appropriate for DOE operations 
and waste management. DOE Order requirements are "to-be-considered" (TBC) requirements, 
which when included in a DOE CERCLA Record of Decision (ROD) are enforceable cleanup 
standards under the CERCLA. Limited sections of NRC requirements can be "Relevant and 
Appropriate" or TBC only when DOE Orders do not clearly address a specific condition or 
particulars of the site, and supplemental requirements from NRC requirements are needed to 
facilitate protection of human health and the environment. 

Key environmental requirements promulgated by the NRC were assessed to determine 
their potential as relevant and appropriate or to-be-donsidered (TBC) requirements for the 
Weldon Spring Site Remedial Action Project. Radiation exposure standards are promulgated in 
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10 CFR 20. These standards are not applicable because they apply only to NRC licensees. 
Neither are these standards both relevant and appropriate based on the circumstances of the 
action relative to the type of facility for which similar, equally protective standards have been 
established in DOE Orders 5400.5, Radiation Protection of the Public and the Environment; and 
5480.11, Radiation Protection for Occupational Workers, for radiation protection. The remedial 
action will be conducted in accordance with DOE Order 5400.5, Chapter II, "Requirements for 
Radiation Protection of the Public and the Environment" and Chapter III, "Derived 
Concentration Guides for Air and Water. The remedial action will also follow DOE Order 
5480.11. 

Standards published under 10 CFR 61 address the disposal of low-level radioactive 
waste. These requirements are not applicable because the definition of wastes covered under this 
part specifically excludes I le(2) byproduct materials. Neither are the requirements of 10 CFR 
61 both relevant and appropriate because the design standards address near-surface disposal, for 
which the disposal unit is typically a trench, and release for unrestricted use could be considered 
after 500 years on the basis of assumed radioactive decay and migration. These requirements 
are not technically appropriate to the long-lived, radon-generating, alpha-emitting materials 
present at the Weldon Spring site. The remedial action will be conducted in accordance with 
DOE Order 5820.2A, Radioactive Waste Management, Chapter III, "Management of Low-Level 
Waste" and Chapter IV, "Management of Waste Containing Byproduct Material and Naturally 
Occurring and Accelerator Produced Radioactive Material." 

7.3 	Alternative 7a: Removal, Vitrification, and Disposal On Site 

Alternative 7a is similar to Alternative 6a except that vitrification would be the 
treatment method for the sludge, the more highly contaminated soil and sediment, and the 
containerized process waste. Under Alternative 7a, about 675,000 m 3  (883,000 yd3) of 
contaminated sludge, soil, sediment, structural material, and water treatment plant process 
wastes would be removed from the source areas and on-site storage areas. About 342,000 m 3  
(447,000 yd3) of that material would be treated by vitrification or volume reduction, as 
appropriate, and aboUt 522,000 m 3  (683,000 yd3) of treated and untreated material would be 
placed in an engineered disposal facility on site. 

It is projected that remedial action activities could be completed in 10 years following 
the ROD, if no difficulties were encountered during testing, start-up, or operation. It is 
estimated that 2.5 to three years are estimated to be required for bench-scale and pilot-scale 
testing; five to seven years for design, construction, and start-up of the vitrification facility; and 
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four years for operation. -  As construction and operation of the disposal facility would require 
about 6.5 years, some of these activities could overlap. However, the total time required for 
these activities . could be longer because of the innovative nature of this technology. As in 
Alternative 6a, releases would be controlled with good engineering practices and mitigative 
measures, and monitoring would be conducted throughout the cleanup and maintenance period 
to address protection of the general public and the environment. Similarly; the DOE Would 
review the effectiveness of the remedy every 5 years. 

Treatment would be a principal element of Alternative 7a, and vitrification would 
reduce the toxicity of certain contaminants (e.g., nitrate and nitroaromatic compounds); the 
toxicity of radiation from the site waste would not be affected by vitrification (or any other 
treatment method). Vitrification would also reduce the mobility of contaminants in soil and 
sludge and the disposal volumes of these media;,this treatment method would result in a volume 
reduction of about 68% for the treated material and an overall volume reduction of 24% for the 
combined waste. The volume of other material, such as structural debris and vegetation, would. 
be  reduced as described for Alternative 6a. 

Standard equipment and readily available resources would be used for the excavation 
and nonthermal treatment operations. However, equipment and resources are not readily 
available for vitrification. Use of the vitrification technology for large-scale operations is 
innovative and would require further bench-scale and pilot-scale testing followed by engineering 
scale-up before implementation at the Weldon Spring site. The total cost of implementing 
Alternative 7a is estimated to be about $182 million. The representative technical components 
of removal and much of the treatment and disposal components are the same as described for 
Alternative 6a. Those components of Alternative 7a that differ from Alternative 6a are 
described in the following paragraphs. 

The vitrification unit within the sludge processing facility would be expected to consist 
of two melters operating in parallel to provide system flexibility. The contaminated material that 
would be treated in these melters is the same material that would be chemically treated under 
Alternative 6a. Feed preparation (sludge dewatering and material sizing) would be required 
before vitrification. In addition, the sludge and soil would have to be mixed in an optimized 
blend ratio to produce a glassy product. The vitrification process would operate continuously 
(24 hours per day throughout the year), and would consume a considerable amount of energy. 

The vitrified product would be irregularly shaped 0.32- to 0.64-cm (1/8- to 1/4-in.) 
pieces of glass-like fritted material; it would be collected in a hopper and transferred to bins for 
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truck transport directly to the disposal facility or to an adjacent staging area. Emissions from 
. the vitrification process would be treated before release to the atmosphere. The specific off-gas 
treatment system would be developed following bench-scale and pilot-scale testing and 
optimization, but it would likely consist of a heat removal system, a primary quench scrubber, 
a submicron aerosol scrubber, a nitrogen oxide gas removal system, and a final filtration system, 
as required. Off-gas treatment requirements under this alternative would result in 'additional 
technical complexity, and delays could occur if inadequate controls were achieved during testing. 

The location of the disposal area would be similar to that identified for Alternative 6a. 
However, for Alternative 7a, it was assumed that two cells could be constructed over the same 
general surface area. The first would be the same as that described for Alternative 6a, only 
smaller, and would receive all but the vitrified material. The design volume for nonvitrified 
material is about 591,000 m3  (773,000 yd3) with contingency. This disposal facility would 
cover about 12 ha (30 acres). A second cell could be constructed for the vitrified material, and 
it could have less stringent engineering controls if pilot testing demonstrated that the product 
would resist leaching. That is, although this cell would contain a cap similar to that described 
for Alternative 6a and a compacted natural clay liner, it would not include a leachate collection 
system because the material is expected to withstand leaching into the long term._ The design 
volume of this cell is about 86,400 m3  (113,000 yd3) with contingency, and it would cover an 
area of about 5 ha (12 acres). The vitrified material would be cohesionless and would be placed 
in the cell in alternate layers with a binder such as clay to promote waste compaction and 
increase cell stability. The cell would be maintained and its performance monitored for the long 
term. As described for Alternative 6a, site-Specific operational and contingency plans would be 
prepared to support the remedial action phase of this project, and institutional controls would 
be maintained for the long term. 

On the basis of continuing engineering evaluations and pending further analyses to be 
developed during the detailed design phase, this approach might be modified to parallel the 
scenario described under Alternative 6a. The result would be a single disposal facility, designed 
to contain both the vitrified and untreated waste, which would incorporate the same features 
described under Alternative 6a. The major difference would be the smaller size of the cell 
because of volume reduction achieved during vitrification. The analyses for the representative 
case in the FS are expected to bound potential impacts that would be associated with cell 
operations (including construction, waste.placement, and closure) under the modified approach 
if Alternative 7a were selected. 
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7.3.1 Applicable or Relevant and Appropriate Requirements 

ARARs for this alternative are similar to the ones discussed for Alternative 6a. 
Additional emission standards for Alternative 7a are discussed below. 	. 

Regulation 40 CFR 266, Subpart H provides RCRA emissions standards for hazardous 
waste burned in boilers and industrial furnaces. This requirement is considered applicable to the 
vitrification alternative, as the fossil-fuel heated melter proposed for the vitrification facility is 
an industrial furnace that will process hazardous wastes. Part 266.104 states that the furnace 
must achieve a destruction and removal _ efficiency of 99.99% for each principal organic 
hazardous constituent. Concentrations of carbon monoxide (CO) in the off-gas must not exceed 
100 ppmv (parts per million by volume) over a 60 minute moving average. Particulate emissions 
must not exceed 180 mg/dscm (dry standard cubic meter) or 0.008 gr/dscf (dry standard cubic 
foot) when corrected to 7% oxygen in the stack gas. In addition, Part 266.102 states that CO, 
oxygen, and possibly total hyrocarbons must be monitored continously at a point downstream 
of the combustion zone and prior to release into the atmosphere. The monitoring must conform 
with performance specifications found in Appendix IX of 40 CFR 266. 

Regulation 10 CSR 10-5.030 limits particulate matter emissions from new indirect 
heating sources. Regulation 10 CSR 10-5.050 limits particulate matter from any industrial source 
to less than 0.030 grain/standard ft 3  of exhaust gas. Regulation 10 CSR 10-5.090 limits the 
opacity of the exit gas to 20%. The regulations are considered applicable to the vitrification 
process as the fossil-fuel heated melter is considered an industrial furnace which emits exit 
gases. 

7.4 	Alternative 7b: Removal, Vitrification, and Disposal at the Envirocare Facility 

Alternative 7b is similar to Alternative 7a except that the treated and untreated material 
would be transported to the Envirocare facility near Clive, Utah, for disposal. It is expected that 
the removal and treatment activities at the Weldon Spring site could be completed within the 
same time frame as Alternative 7a; however, the environmental compliance process associated 
with obtaining the necessary license to dispose of the large volume of by-product material at the 
Envirocare facility could delay implementation of this alternative. Release controls and 
monitoring would also be the same as previously described. Under, this alternative, the same 
material targeted for treatment under Alternative 7a would be vitrified at the Weldon Spring site 
before off-site transport for disposal. The total cost of implementing Alternative 7b is estimated, 
to be about $351 million. 
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• The Weldon Spring waste is classified as 1 le(2) by-product material as defined in the 
Atomic Energy Act, as amended. The DOE can transfer this type of material only to organiza-
tions licensed to receive it by the U.S. Nuclear Regulatory Commission (NRC). This 
requirement would apply to the disposal of waste from the Weldon Spring site at the Envirocare 
site. The Envirocare site has been permitted by the State of Utah to accept mixed hazardous 
waste and naturally occurring radioactive material. However, a disposal fadility is not currently 
available at the site to receive material from the Weldon Spring site (i.e., Ile(2) by-product 
material). Envirocare of Utah, Inc., has submitted an application to the NRC for a license to 
allow for disposal of I le(2) by-product material, and the NRC is currently preparing an 
Environmental Impact Statement (EIS) to support the license application. Because of the nature 
of the regulatory compliance process associated with the proposed Envirocare facility, the 
Weldon Spring site cleanup might be delayed for several years under this alternative, depending 
on the length of time it takes the NRC and the Envirocare owners to complete the environmental 
review process. 

The technologies and activities that would be used to construct, operate, and maintain 
a disposal facility for the Weldon Spring waste at the Envirocare site would most likely be 
similar to those identified for Alternative 7a. Although implementation of Alternative 7b would 
allow for release of the entire Weldon Spring site for future uses, the site will be evaluated every 
five years to evaluate the effectiveness of the cleanup. The long-term institutional controls 
appropriate for the Weldon Spring site would be determined on the basis of final site conditions, 
which will depend on the remedy selected for the groundwater operable unit, as described for 
Alternative 6a. 

To support off-site disposal, the treatment facilities planned for the Weldon Spring site 
would have to be modified to include a staging area for loading the waste product into containers 
and onto trucks for off-site transport. These trucks would then transport contaminated material 
from the Weldon Spring site to a rail siding transfer station in Wentzville, Missouri, that would 
be either leased or newly constructed to support this action. About 38,600 trips would be 

• required to transport the material to the siding over a combined one-way haul distance of 
932,000 truck-km (579,000 truck-mi). The material would then be transferred to railcars for 
subsequent shipment along a commercial rail line to Clive, Utah. The transportation component 
of this alternative would probably extend over seven years. On the basis of an estimated 
515 required train trips, Alternative 7b would involve transportation over about 
1,240,000 rail-km (773,000 rail-mi). 
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Transport of waste for off-site disposal at the Envirocare facility would result in an 
increased risk of transportation accidents, with the potential for exposing workers and the 
general public to radioactive and chemically hazardous substances. On the basis of current 
statistics for highway and rail accident rates and the distance that would be traveled by transport 
vehicles, a total of about six transportation accidents would be expected to occur. About half 
of these would be truck accidents, largely as a result of truck transport of the waste to the rail 
siding transfer station in Wentzville. The remaining three transportation accidents would involve 
railcars transporting the waste to Clive. Based on statistics, no fatalities would be expected, 
although several injuries could occur as a result of these accidents. 

7.4.1 Applicable or Relevant and Appropriate Requirements 

Compliance with ARARs under Alternative 7b would be the same as for Alternative 7a. 
In addition, applicable requirements for transportation of radioactive and chemically hazardous 
material to the Envirocare facility would be met. 

7.5 	Alternative 7c: Removal,. Vitrification, and Disposal at the Hanford Reservation 
Facility 

Alternative 7c is similar to Alternative 7b except that the contaminated material would 
be transported to the Hanford Reservation facility near Richland, Washington, for disposal. 
Removal and treatment considerations would be the same as described for Alternative 7b, and 
the basic components of off-site disposal would be similar. 

Under Alternative 7c, cleanup activities at the Weldon Spring site could be delayed 
many years because an appropriate disposal facility is not currently available at the Hanford 
facility to receive site waste and no such facility is planned. The technologies and activities that 
would be used to construct, operate, and maintain a disposal facility at the Hanford site would 
likely be similar to those identified for Alternative 7a. The total cost of implementing 
Alternative 7c is estimated to be about $304 million. This cost is based on an estimate of 
$130/m3  ($100/yd3) to dispose of the large volume of waste from the Weldon Spring site. The 
cost estimate for this alternative assumes that long-term monitoring and maintenance at the 
Hanford site would cost the same as at the Weldon Spring site. A detailed cost analysis would 
be performed to develop a firm price for disposal at the Hanford site, if this were a component 
of the remedy selected for the Weldon Spring site. 
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Transport of contaminated material to the Hanford site for disposal would involve the 
	• 

same considerations identified for Alternative 7b, but Alternative 7c would reqUire transporting 
the. material along a commercial rail line to Richland, Washington, and transferring it to a 
dedicated rail line for transport to the Hanford site. On the basis of an estimated 515 train trips ;  
Alternative 7c would involve transportation over about 1.7 million rail7krn . (1.1 
during an estimated seven-year period. A total of about eight transportation accidents would be 
expected, three involving trucks and five involving railcars. (More railcar accidents are 
expected for Alternative 7c than 7b because of the longer transport distance.) Statistically, no 
fatalities would be expected, although several injuries could occur as a result of these accidents. 

7.5.1 Applicable or Relevant and Appropriate Requirements 

Compliance with ARARs under Alternative 7c would be the same as for Alternative 7a. 
In addition, applicable requirements for transportation of radioactive and chemically hazardous 
material to the Hanford Reservation facility would be met. 
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8 SUMMARY OF COMPARATIVE ANALYSIS OF ALTERNATIVES 

The U.S. Environmental Protection Agency (EPA) has identified nine evaluation criteria. 
against which final remedial action alternatives are to be evaluated. These criteria are derived 
from statutory requirements in Section 121 of the Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA), as amended, as well as other additional technical 
and policy considerations that have proven to be important for selecting remedial alternatives. 
A balancing of these criteria is used to determine the most appropriate solution for the specific 
problems at each site. These statutory mandates, which any selected remedy must meet, include 
protection of human health and the environment, compliance with applicable or relevant and 
appropriate requirements (ARARs), cost effectiveness and use of a permanent solution and 
alternate treatment or resource recovery technologies to the maximum extent practicable. The 
nine criteria are: 

'1. Overall protection of human health and the environment. Addresses 
protection from unacceptable risks in both the short term and the long term 
by minimizing exposures. 

2. Compliance with ARARs. Addresses compliance with Federal and State 
environmental requirements and State facility siting requirements, unless a 
waiver condition applies. 

3. Long-term effectiveness and permanence. Addresses residual risks, focusing 
on the magnitude and nature of risks associated with untreated waste and/or 
treatment residuals. This criterion includes a consideration of the adequacy 
and reliability of any associated institutional or engineering controls, such as 
monitoring and maintenance requirements. 

4. Reduction of contaminant toxicity, mobility, or volume through treatment. 
Addresses the degree to which treatment is used to address the principal 
hazards of the site; the amount of material treated; the magnitude, 
significance, and irreversibility of specific reductions; and the nature and 
quantity of treatment residuals. 

5. Short-term effectiveness. Addresses the effect of implementing the alternative 
relative to potential risks to the general public during the action period, 
potential impacts to workers and the environment during the action period, the 
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effectiveness and reliability of mitigative measures, and the time required to 
achieve protection of workers and the environment. 

6. Implementabiliry. Addresses technical feasibility, including the availability 
and reliability of required resources.(such as specific material and equipment, 
facility capacities, and availability of skilled workers); the ease of 
implementation; and the ability to monitor effectiveness. This criterion also 
addresses administrative feasibility, e.g., coordination with other agencies and 
the need for approvals or permits for off-site actions as appropriate to the 
alternative. 

7. Cost. Addresses both capital costs and operation and maintenance costs, as 
well as the combined net present worth. 

8. State acceptance. Addresses formal comments made by the State of Missouri 
on the consideration of alternatives and identification of the preferred 
alternative. 

9. Community acceptance. Addresses the formal comments made by the 
community on the alternatives under consideration. 

The first two criteria are considered threshold criteria and must be met by the final 
remedial action alternatives fora site (unless a waiver condition applies to the second criterion). 
The next five criteria are considered primary balancing criteria and are evaluated together to 
identify the advantages and disadvantages in terms of effectiveness and cost among the 
alternatives. The last two are considered modifying criteria and are evaluated after the Remedial 
Investigation/Feasibility Study (RI/FS) has been reviewed. 

8.1 	Threshold Criteria 

8.1.1 Overall Protection of Human Health and the Envii-onment 

All of the final alternatives 'except Alternative I. (no action) would provide overall 
protection for human health and the environment. This protection could not be ensured for the 
extended future, if no action were taken, because over time contaminants could migrate via 
groundwater to off-site receptors, resulting in possible impacts. For each of the action 
alternatives, human and environmental exposures would be reduced by removing the sources of 
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contamination, treating the waste that contributes to the principal hazards at the site, and 
managing low-risk contaminated materials , not , requiring treatment by permanently containing 
these untreated materials with the treated waste product in an engineered disposal facility 
designed to prevent the release of contaminants into the environment for at least 200 to 
1,000 years. 

8.1.2 Compliance with ARARs 

Alternative 1 (no action) would not comply with all Federal and State ARARs. 

Alternative 6a would meet all location, action, and contaminant-specific ARARs with the 
exceptions of: 

• The State of Missouri's Rn-222 limit of 1 pCi/1 above background in uncontrolled 
areas (19 CSR 20-10.040) may not be achieved during implementation: Absolute 
compliance with requirement during all phases  of remedy implementation is 
technically impracticable from an engineering perspective (Section 121(d)(4)(C) of 
the CERCLA). 

• Regulation 40 CFR 61, Subpart M presents National Emission Standards for 
Hazardous Air Pollutants (NESHAP) requirements for asbestos handling. Due to 
technical impracticability and potential increased exposure to personnel, the small 
pieces of asbestos found in the quarry bulk wastes (smaller than 0.6 m x 0.6 m x 
0.05 m [2 ft x 2 ft x 2 in.)) will not be segregated from the soils. As this material 
is moved from the temporary storage area (TSA), the NESHAPs requirements will 
be waived under Section 121(d)(4)(B) of the CERCLA. 

• Regulation 40 CFR 268, Subpart E specifies the land disposal :restrictions (LDRs). 
The LDRs prohibit the storage of restricted wastes unless storage is solely for the 
purpose of accumulating sufficient quantities of wastes to facilitate proper treatment, 
recovery, or disposal. The limitations on storage time are waived under Section 
121(d)(4)(C) of the CERCLA. 

• Regulation 40 CFR 268, Subpart C specifies LDR restrictions on hazardous waste 
placement. This requirement is waived under Section 121(d)(4)(A) of the CERCLA. 
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• • Regulation 40 CFR 268, Subpart D specifies treatment standards which must be 
attained prior to land disposal of the hazardous waste. The treatment standard based 
upon use of a specified technology is waived under Section 121(d)(4)(D) of the 
CERCLA. 

Regulation 10 CSR 25.5-262(2)(C)1 sets forth the State regulation that hazardous 
wastes stored prior to off-site shipment shall comply with U.S. DepartMent Of 
Transportation (DOT) regulations regarding packaging, marking, and labeling. 
Meeting new packaging requirements for storage set forth in the DOT requirement 
HM-181 (in 49 CFR) could potentially result in unnecessary personnel exposure. 
Therefore, this requirement is waived under Section .  121(d)(4)(A) and Section 
121(d)(4)(B) of the CERCLA. • 

Regulation 40 CFR 761.65(a) requires that any polychlorinated biphenyl (PCB) article 
or container be removed from storage and disposed of within one year from the date 
when it was first placed in storage. This requirement is waived under Section 
121(d)(4)(A) of the CERCLA. 

• Regulation 40 CFR 761.75(b)(3) of the Toxic Substance Control Act (TSCA) states 
that the bottom landfill liner system or natural in-place soil barrier shall be at least 
17 m (50 ft) from the historical high-water table. This requirement is waived under 
Section 121(d)(4)(D) of the CERCLA. 

• Regulation 40 CFR 264.314(f) sets forth restrictions on the placement of waste 
containing free liquids in a landfill. This requirement is waived in accordance with 
Section 121(d)(4)(B) and Section 121(d)(4)(D) of the CERCLA. 

Alternative 7a would meet all location, action, and contaminant-specific ARARs. 

The exceptions to this alternative meeting all ARARs, and waivers for these exceptions, 
are the same as those discussed under Alternative 6a. The waiver for 40 CFR 264.314(a), (b), 
(c), and (d) regarding placement of free liquids in a landfill is not applicable to Alternative 7a, 
as vitrification produces a glass-like product with no liquids. 

Compliance with location, contaminant, and on-site action-specific requirements for 
Alternative 7b would be similar to that described for Alternative 7a. Applicable requirements 
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for transportation of radioactive and chemically hazardous material to the Envirocare facility 
would be met under this alternative. 

Compliance with ARARs under Alternative 7c would be similar to that described for 
Alternative 7b. 

8.2 	Primary Balancing Criteria 

8.2.1 Long-Term Effectiveness and Permanence 

The long-term effectiveness of chemical stabilization/solidification generally is considered 
to be less than for vitrification (i.e., wastes that are vitrified could be expected to resist leaching 
for a longer time [thousands of years] compared with the chemically stabilized form [hundreds 
of years]. However, the uncertainties with regard to the performance and implementability of 
vitrification steered the decision toward a more demonstrated technology. In fact, it was this 
combination of performance uncertainty and potential for greater long-term effectiveness that led 
to the decision to further evaluate vitrification as a contingency treatment option in the selected 
remedy. The important point is that residual risks at the site would be reduced to near 
background levels regardless of which technology is used. The required monitoring and five-
year reviews will provide an effective precaution against any future potential release going 
undetected and resulting in actual exposure. In addition, long-term effectiveness and permanence 
of the disposal facility is affected by the loss of institutional controls. The likelihood that 
institutional controls would be lost is the same for Alternatives 6a and 7a. However, 
continuation of institutional controls into the extended long term at a commercial facility 
(Alternative 7b) might be more difficult to ensure than at a Federally owned facility (Alternatives 
6a, 7a, and 7c). 

8.2.2 Reduction in Toxicity, Mobility, and Volume through Treatment 

Greater reduction in toxicity, mobility, or volume through treatment would be achieved 
for Alternatives 7a, 7b, and 7c (vitrification), as compared with Alternative 6a, chemical 
stabilization/solidification (CSS). The volume of structural material, vegetation, and wooden 
debris would be similarly reduced under each alternative; however, for the sludge and soil that 
would be treated by vitrification, some contaminants (e.g., the limited organic compounds) 
would be destroyed, the others would be immobilized in a glass-like matrix, and the overall 
disposal volume would decrease by about 24%. Alternative 6a would also significantly reduce 
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contaminant mobility by incorporating contaminants into a cement-like matrix, but contaminant 
toxicity would not change and the overall waste disposal volume would increase by about 12%. • 
8.2.3 Short-Term Effectiveness 

The short-term effectiveness of Alternatives 6a and 7a would be essentially , the same. 
Potential short-term impact concerns from the iMplementation of Alternatie . 7b of 7t would be . 
substantially greater than for Alternative 6a or 7a, due to the increased handling of waste 
material and the transportation of the waste to the off-site locations. 

The two key differences among the final action alternatives are the treatment method and 
the disposal location (which includes a transportation component for the off-site disposal 
alternatives). Therefore, impacts to workers and the general public from removal activities 
during the remedial action period would be similar for each alternative because the same areas 
would be excavated or dredged. incremental impacts to workers and the public from treatment 
activities could result from differences between the chemical treatment and vitrification 
operations, i.e., additional emissions are associated with vitrification, as compared with CSS, 
because contaminants would be released from the stack of the vitrification facility. However, 
these emissions are expected to be controlled by an extensive air pollution control system within 
the facility, so related impacts would be small to none. • 

Potential health impacts for members of the general public during the cleanup period 
would be below the EPA target limits for protecting human health for each of the action alterna-
tives. Impacts would be relatively higher for Alternatives 7b and 7c than for Alternative 6a or 
7a because of the increased likelihood of exposures and accidents during the waste handling and 
transportation activities for off-site disposal. The potential for risk to workers would be higher 
under the vitrification alternatives because this process would require more workers and 
additional accidents could result from the hazards of high operating temperatures and limited 
field experience. 

Environmental impacts could potentially result from excavating and dredging 
contaminated material, constructing access roads, staging areas, and other support facilities; 
constructing and operating the disposal. facility (either on site or off site); and excavating borrow 
soil from a location near the Weldon Spring site to provide backfill for the remediated areas on 
site and to construct the cell under Alternatives. 6a and 7a. Additional impacts could be 
associated with activities at the rail siding in Wentzville and other transportation operations 
under Alternatives 7b and 7c. Except for the permanent loss of habitat at the disposal facility 
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area and possibly at the off-site borrow location (depending on the location selected during 
detailed design), any potential impact would be short term and likely could be mitigated by 
various standard practices, e.g., engineering controls to limit erosion and siltation. A mitigation 
action plan will be developed that will outline specific measures to be implemented for 
environmental controls or to address contingency response actions. 

8.2.4 Implementability 

The implementation of Alternative 6a would be the most straightforward of the final 
action alternatives because the chemical stabilization/solidification technology has been utilized 
at other sites and would use readily available resources. Implementation of chemical 
stabilization/solidification at the Weldon Spring site (testing, design, construction, and start-up) 
is estimated to require a maximum of five years. Implementation of Alternative 7a, 7b, or 7c 
would require further engineering scale-up of the vitrification system and application of that 
innovative technology to a large waste volume. Although the results of bench-scale testing have 
shown that the Weldon Spring wastes can be successfully vitrified, they also indicate the need 
for further testing to evaluate treatment of waste materials representing the extremes in chemical 
variability, and to test treatment equipment that would be similar in type and function to that 
required in full-scale operations. Implementation of vitrification at the Weldon Spring site '  

(testing, design, construction, and start-up) is estimated to require about 7 years. However, 
there is greater uncertainty with this estimate due to the innovative nature , of the technology. 
Alternative 7b or 7c would require coordination of licensing, regulatory compliance, and 
establishment of administrative procedures (as appropriate) in order to dispose of the Weldon 
Spring waste at either off-site facility. 

Difficulty in implementing either Alternative 7b or 7c would include such factors , as 
permitting of the facilities and transportation of the wastes to the off-site facilities. While the 
Envirocare facility is permitted to accept mixed hazardous waste and naturally occurring 
radioactive material, there is no permitted disposal facility currently on the site that may receive 
lle(2) by-product material. Envirocare has submitted an application to the NRC for a license 
to dispose of 1 le(2) by-product material. The Hanford facility (Alternative 7c) does not 
currently have an appropriate disposal facility to receive Weldon Spring site waste. Construction 
of such a disposal facility at Hanford could delay cleanup activities at the Weldon Spring site 
for several years. 

Transportation concerns include constructing the necessary rail siding transfer station in 
Wentzville, Missouri, and the increased risk of transportation accidents. 
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8.2.5 Cost 

Description of Alternatives 

Alternative 1: No-Action - 

Alternative 6a: Removal, Chemical 
Stabilization/Solidification, and 
Disposal On Site 

Approximate Costs_lin millions) 

$1.2 (annual) 

$157 (total) 

Alternative 7a: Removal, 	 $182 (total) 
Vitrification, and Disposal On Site 

Alternative 7b: Removal, 
Vitrification, and Disposal at 
Envirocare Site near Clive, Utah 

Alternative 7c: Removal, 
Vitrification, and Disposal at the 
Hanford Reservation Site near 
Richland, Washington 

$351 (total) 

$304 (total) 

8.3 Modifying Criteria 

8.3.1 State Acceptance 

The State of Missouri has requested that the DOE agree to certain stipulations as a 
condition for obtaining State concurrence. These stipulations are: 

• No wastes from other sites shall be disposed of at the Weldon Spring site. 

• An on-site disposal facility shall meet the substantive siting and design requirements 
of State and Federal hazardous waste laws and regulations. 

The selected remedial alternative shall be protective of human health and the -
environment. 
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• Cleanup procedures, design, and standards shall meet all State and Federal ARARs. 

• Hurrian radiation exposures must be reduced to a level that is as low as . reasonably 
achievable (ALARA). 

• The DOE shall commit to cleaning up the contaminated vicinity properties. These 
properties include several small locations on the adjacent Army area, August A. 
Busch Conservation Area, and Weldon Spring Conservation Area. 	• 

• Natural barriers and engineered materials, methods, and designs shall be used to the 
maximum extent possible in order to achieve a protective and permanent waste 
disposal solution, and institutional control measures shall be minimized. 

• The U.S. Department of Energy (DOE) shall retain ownership and control of the 
disposal facility. 

The DOE shall commit to long-term monitoring and maintenance of the disposal 
facility. 

8.3.2 Community Acceptance 

In general, the comments received from the public indicate acceptance of Alternative 6a 
as a selected remedy for the Weldon Spring site. The main concerns that were raised involved 
a commitment by the DOE that the on-site disposal facility be used solely for Weldon Spring 
wastes, and that no off-site wastes be accepted for disposal on site. There were also concerns 
for safeguards to the Francis Howell High School population. 

As stated in this Record of Decision (ROD), no off-site wastes will be accepted for 
disposal at the Weldon Spring site. In addition, measures taken to facilitate the safety of 
personnel at Francis Howell High School have been described in the Remedial Investigation/ 
Feasibility Study-Final Environmental Impact Statement (RI/FS-Final EIS) package. 
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9 SELECTED REMEDY 

On the basis of the evaluation of final alternatives, Alternative 6a (removal, chemical 
stabilization/solidification, and disposal on site) has been identified as the selected remedy for 
remedial action at the chemical plant area of the Weldon Spring site. The key components of 
the remedy are described in Section 9.1, and the cleanup.Criteria developed for this remedy are 
presented in Section 9.2. 

9.1 Key Components 

Material will be removed from contaminated areas, treated as appropriate by chemical 
stabilization/solidification, and disposed of in an engineered disposal facility constructed on site 
(Figure 9-1). The treatment method specified in the selected remedy will substantially reduce 
the risks associated with those•waste materials that represent the principal hazard at the site. 
This ' remedy will also provide for the safe management of less contaminated site wastes. This 
alternative will reduce risks and provide protection of human health and the environment in less 
time and at a lower cost than the other action alternatives. Chemical stabilization/solidification 
is an established technology that uses readily available resources and has been utilized at other 
sites, and diSposal in an on-site engineered facility would also use readily available resources 
and standard technologies. 

Chemical stabilization/solidification will be the treatment method used for contaminated 
sludge, certain quarry soil and sediment, and certain other contaminated soil from the site (such 
as soil taken from beneath the raffinate pits).. Material treated by chemical stabilization/ 
solidification will undergo an increase in volume of about 32%. Volume reduction operations 
will be used to treat structural material; rock, and containerized debris (e.g., used personal 
protective equipment). The average volume of material processed by these methods will be 
reduced by between 10% and 50% depending upon the specific material type. Volume reduction 
operations will include a decontamination unit that can be used to treat selected structural 
materials for which release and reuse is practicable. 

An engineered disposal facility will be constructed in the area of the chemical plant 
within a specifically designated portion of the site that has undergone numerous subsurface 
investigations to confirm the suitability of the area for disposal of site waste. The design volume 
of material that would be placed in the cell • is estimated to be about 1.1 million m 3  
(1.5 million yd3). The base of the disposal facility will be designed to minimize the downward 
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transport of any leachate from the contaminated material that will be contained in the cell. The 
long-term multilayer cell cover will serve as a barrier to infiltration and radon release and will 
protect against the potential effects of freeze-thaw cycles, intrusion by plant roots or burrowing 
animals, and erosion (including that associated with extreme precipitation events). In addition, 
the cell will be seismically engineered to withstand damage from potential earthquakes. The 
disposal facility will be maintained and its performance will be monitored f6r the long term. 

Table 9-1 presents the estimated costs of the selected remedy. These costs are based on 
preliminary conceptual design information. Some changes may be made to the remedy as a 
result of the remedial design and construction processes. Such changes reflect modifications 
resulting from the engineering design process and could increase the cost estimates identified in 
this table. 

Vitrification of the contaminated sludge, soil, and sediment (instead of chemical 
stabilization/solidification) is being retained as a contingency treatment option. Vitrification is 
being carried forward into the conceptual design phase so the effectiveness of this technology 
and the uncertainties associated with its iniplementability can continue to be evaluated. 
Estimated costs for this contingency remedy (Alternative 7a) are presented in Table 9-2. 

If it becomes necessary to implement the contingency treatment option (vitrification and 
disposal on site) because chemical stabilization/solidification does not perform adequately during 
pilot-scale testing (i.e., if engineering limitations prevent treatment of the waste or if it is not 
possible to consistently produce a waste product which passes the toxicity characteristic leaching 
procedure [TCLP) test), an Explanation of Significant Differences from the selected action in 
this ROD will be developed in accordance with U.S. Environmental Protection Agency (EPA) 
guidance for post-ROD changes and this document will be made available to the public. 

Since both chemical stabilization/solidification and vitrification processes involve the 
addition of soils, a practical approach is to use site soils with higher levels of radioactivity, such 
as those from' Ash Pond and the north dump. These soils will be mixed preferentially with 
raffinate sludge and quarry bulk waste. If additional soil mixing material is needed, other site 
soils with still lower concentrations of radioactivity will be used preferentially over 
uncontaminated borrow soils. 
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TABLE 9-1 Cost Estimate for Alternative 6a 

Activity 
Estimated Cost 

(million 6) 

Removal 
Raffinate pits remedietion 11.9 
Chemical plant area preparation•`' 2.8 
Building foundation end underground pipe removallcl 5.9 
Soil and sediment excavation 1.7 
Building 434 waste removaltd 0.6 
Vicinity properties remediationkn 

Army properties 1, 2. 3 and Busch properties 3, 4, 5 1 ` 1  0.4 
Busch Lakes 34, 35, and 3614  0.4 
Army properties 5 and 8 44  0.3 

Removal subtotal 24.0 

Treatment 
Bench- end pilot-scale testing 2.1 
Sludge processing facility construction 3.1 
Sludge processing facility operations 14.7 
Volume reduction facility construction'`' 2.9 
Volume reduction facility operations"' 2.5 
Construction of second treatment train (distillation) 

of water treatment facility 1.2 
Water treatment plant operations 3.5 
Treatment subtotal 	. 30.0 

Disposal. 
Disposal facility construction material tests 0.9 
Disposal facility construction 	. 47.6 
Disposal facility operations 7.2 
Disposal subtotal 55.7 

Other 
Material hauling 9.7 
ISA operationsl e)  2.0 
MSA operational`.' 5.2 
Decontamination station operations'`' 1.2 
Facilities removal 1.8 
Site restoration 3.4 
Long-term maintenencel.) 23.9 
Other subtotal 	• 47 2 

Total 156.9 

Present worth 78.5 -  

I` )" Items that are part of Alternative 6a and for which the cost estimate does not differ between this alternative and the 
contingency remedy (Alternative 7a). 	• 

Id)  Includes both excavation and restoration costs. 

NI For • 30-year period; includes environmental monitoring. 

• 76 mAusers1jof■blg rod \ rod_txt.s-9.h10 



TABLE 9-2 Cost Estimate for Alternative 7a 

Activity 

• 
Estimated Cost 

(million SI 

Removal 
Common removal costs (see Table 14) 10.4 
Raffinate pits remediation 14.4 
Soil end sediment excavation 12 
Removal subtotal 26.5 

Treatment 
Common treatment, costs (see Table 141 6.6 
Bench- end pilot-scale testing 8.2 
Sludge processing facility construction 25.6 
Sludge processing facility operations 20.5 
Water treatment plant operations 3.5 
Treatment subtotal 64.4 

Dispose/ 
Disposal facility construction material tests 0.9 
Disposal facility construction 37.1 
Disposal facility operations 6.7 
Disposal subtotal 44.7 

Other 
Common other costs (see Table 141 10.2 
Material hauling 9.3 
Site restoration 3.4 
Long-term maintenence (61  23.9 
Other subtotal 46.8 

Total 182.4 

Present worth 96.9 

la)  For a 30-year period/ includes environmental monitoring. 

mAusers‘jollblg‘rod\rod_txt.s-9.h10 
	

77 

2..z• Jaw- 	w 	:fi 	 .1:an4 	• '' 



• 

• 

9.2 	Cleanup Criteria 

Interim actions have addressed cleanup criteria for surface water at the Weldon Spring 
site, and groundwater will be addressed as a separate operable unit in the future. Thus, soil is 
the focus of cleanup criteria for the current remedial action (as discussed in Section 2 of the FS). 
Cleanup criteria for the key contaminants in site soil were developed from available 
environmental regulations and guidelines in combination with the results of the site-specific risk 
assessments. As part of the latter, a site-specific analysis was conducted to address the reduction 
of residual risks to levels as low as reasonably achievable (ALARA), as described in Section 2 
of the FS. For the purpose of developing these criteria from risk information, the RME was 
identified as the residential scenario described in Section 6.2.2, under which exposures to soil 
were evaluated for inhalation and incidental ingestion combined. In accordance with the NCP, 
the initial point of departure for the development of the cleanup criteria was an incremental risk 
level of 1 x le for carcinogens. A hazard index of 1 was the target for the noncarcinogens. 
However, for many of the contaminants at the Weldon Spring site, the point of departure for 
incremental risks could not reasonably serve as the endpoint for site cleanup criteria; That is, 
background concentrations of certain naturally occurring metals (including the radionuclides 
Present at the site) correspond to risks more than 100 to 1,000 times greater than this level. 
Thus, it is very difficult to distinguish incremental contamination from variability in background 
concentrations that correspond to a fractional increment of 1 x le. For this reason, the site-
specific risk assessments addressed reducing residual risks to ALARA levels, as described in 
Section 2 of the FS. • 

The soil areas identified for remediation on the basis of the risk-based criteria determined 
from these assessments are shown in Figure 9-2. Concentration-based criteria were also 
developed for each primary contaminant of concern to provide a means for ensuring that cleanup 
has been achieved, i.e., by verification sampling across the site. These criteria are listed in 
Tables 9-3 and 9-4 and represent the total concentrations (i.e., including background) above 
which site soil would be removed; the ALARA goals represent lower levels that the remedial 
action would aim to achieve during field excavation activities. 

If soils with contaminant concentrations exceeding natural background are released off 
site, further risk assessments must be performed using parameters specific to the intended use 
or disposition of the soils. Concrete rubble will be treated like soil and will likewise not be 
released off site. The criteria contained in DOE Order 5400.5 will be used for materials (such 
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• TABLE 9-3 Estimated Radiological Risks for the Recreational Visitor, Ranger, and 
Resident Associated with the Soil Cleanup Criteria 

. 	.  
Radionuclide/ 
Criteriongs)  

Soil 
Concentration 

(pCi/g) 63). 

Risk to Hypothetic& Receptor 

Recreational 
Visitor Ranger • •- 	Resident 

Re-228 
Cleanup criteria 
ALARA goal 
Background 

• 
Re-228 	• 

Cleanup criteria 
ALARA goal 
Background 

Th-230 
Cleanup criteria 
ALARA goal 
Background 

Th-232 
• Cleanup criteria 

ALARA goal 
. Background 

U-238 
Cleanup criteria 
ALARA goal 
Background 

• 8.2 
5 
1.2 

• 6.2 
5 

• 1.2 	. 

8.2 
5 	- 
1.2 

6.2 
5 
1.2 

. 120
30 

1.2 

5 x 104  
4 x 104  
9 X 10-8 

2 x 104  
1 x 10's 

.3 x 10' 6 . 

3 x 10' 7  
2 x 10' 7  
6 x 104  

2 x 104 
1 	x 10.8 	. 
3 x 10.7  

2 x 10'5  
4 x 10'6  

• -2 x 	10.7 	• 

8 x 10'4  
6 x 10.'4  
2 x 104  

2 x 10'4  
2 x 10 
5 x 10'5  

4 x 104  
3 x 10-6  
8 x 10'7 

2 x 104  
2 x 10.5  
4 x 10'6  

2 x 10 -4  
5 x 10*5 
3 x icy° 

82 : 11 0; 23  

2 x 10'3  

1 x 10'3  
8 x 104  
2 x 104  

8 x 10-6  
6 x 104  
.2 x 104  

4 x 10*5  
3 x 104  
7 x 10'6  

5 xx 11 80:44  

8 x 104  

The radiological risks associated with all radionuclides in the U-238. U-235, and Th-232 decay series were included in the 
human health assessments. Cleanup criteria ware dir.;eloped for the five radionuclides listed in this table on the basis of 
• site-specific analysis of the relative concentrations of radionuclides present in site soil. The contributions of the other 
radionuclides in the three decay series are incorporated into the risk estimates reported for these five radionuclides, as 
described in Chapter 2 of the FS. Data for local background are presented for comparison; the background soil 
concentration of 1.2 pCilg represents the average concentration measured for each of the listed radionuclides at oft-site 
locations that have not been affected by site releases. • 

(b) The cleanup criteria for the individual radium and thorium isotopes represent the surface concentrations; the subsurface 
concentration ie 16.2 pCi/g. The ALARA goal of 5 pCi/g applies to both surface and subsurface contamination. The listed 
cleanup criteria and ALARA goals for these individual isotopes include the background concentration of 1.2 pCilg. 
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Ranger Resident 
Recreational 

Visitor 	Ranger' 	Resident 

Soil 
Chemical/ 	Concentration 	Recreational 
Criterion")) 	 (mg/kg) 	 Visitor 

• 
TABLE 9-4 Estimated Chemical Health Effects for the Recreational Visitor, Ranger, and Resident Associated with the 

Soil Cleanup Criteria 

Risk 	 Hazard Quotient (*)  

Metals 

Arsenic 
Cleanup criterion 75 6 x le 7 x 10-5  2 x 10'4  0.02 0.3 0.9 

ALARA goal 45 3 x 10-6  3 x 10-5  I x 10-4  0.01 0.2 0.5 

Background 26 2 x 10-6  2 x 10-5  7 x 0.008 0.1 0.3 

Chromium (total) 
Cleanup criterion 110 NA (*)  NA NA' 0.03 0.6 1 

ALARA goal 90 NA NA NA 0.02 0.4 0.8 

Background 36 NA NA NA 0.01 0.1 0.3 

Chromium (VI) 
Cleanup criterion 100 3 x 104  6 x 10 .6  1 	x 10 .5  0.03 0.6 1 

ALARA goal 10 	' 3 x 1 0 .7 	• 5 x 10-6  9x10'6  0.02 .0.4 0.8 	' 

Lead 
Cleanup criterion 450 (dl 

ALARA goal 240 
Background 34 

Thallium 
Cleanup criterion 20 NA NA NA 0.03 0.3 1 

ALARA goal 16 NA NA NA 0.02 0.3 0.8 

Background 16 NA NA NA 0.02 0.3 0.8 

PAHs( °)  
Cleanup criterion 5.6 3 x 10'6  3 x 10.5  1 x 104  0.00002 0.0002 0.0007 

ALARA goal 0.44 2 x 10'7  2 x 8 x 10.6  0.000001 0.00002 0.00005 

PCBs")  
Cleanup criterion 2 x 10'6  3 x 10-5  1 x 104  0.008 0.09 0.3 

ALARA goal 	• 0.65 2 x 10.7  2 x 10-6  8 x 10-6  0.0006 0.008 0.02 
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TABLE 9-4 Estimated Chemical Health Effects for the Recreational Visitor, Ranger, and Resident Associated with the 
Soil Cleanup Criteria (Continued) 

Risk Hazard Quotient ('I 

Soil 
Chemicel/ 	 Concentration 	 Recreational 

• Criteriong0 	 (mg/kg) • • 	 Visitor 

    

    

Recreational 

Ranger 	 Resident 	 Visitor 	 Ranger 	 Resident 

Trinitrotoluene 	 . 
Cleanup criterion 
ALARA goal 

140 
14 

2 x 10'7  
2x 104  

• 2 x 10*6 	 7 x 104 	0.03 	 0.3 	 1 
2 x 10'7 	 7 x 10'7 	0.003 	0.03 	0.1 

(a)  The hazard quotient shown for each contaminant represents the sum of the contributions from Inhalation end Ingestion, as appropriate, 

The listed criteria end ALARA goals are for surface soil. Subsurface ALARA goals are the sem, as surface criteria (applied over a 10 ft depth). All values Include background. 
Criteria for subsurface soil are 10 times the surface criteria. Data for local background are presented for comparison end to permit e determination of incremented risk for 

the listed criteria (fo •  example, the incremental risk for the resident that corresponds to the arsenic cleanup target is 1 x 10 41. For metals, the listed concentration 
represents the upper bound concentration Imeen plus two standard deviations) measured at a nearby off-site area; no background concentration is listed for chromiuni IVO 
because the soil samples were analyzed for total chromium (hexavalent chromium was assumed to be 10% of total chromium on the basis of limited site-specific data end 
general environmental data). No background concentration is listed for the organic compounds because they are not naturally present in soil. The cleanup criteria were 
determined from the site-specific risk assessment. Most ALARA goals are based on cleanup levels that had been proposed for soil in residential settings by the Missouri 
Department of Health in September 1992 but were subsequently withdrawn le detailed description is presented in Section 2 of the FS document). Exceptions ere chromium, 
arsenic, and thallium — for which the goals were determined from the site-specific risk assessment. For chromium, the concentrations in site soil are not expected to 
approach the State-proposed/withdrawn levels of 5,600 and 280 mg/kg for total and hexavelent chromium, respectively. The State-proposed/withdrawn levels for arsenic 
and thallium were 11 and 3.9 mg/kg. respectively, which are considerably below the local background concentrations. 

lel NA indicates that the entry is not applicable because the contaminant is not a carcinogen. 

Ice A hyphen indicates that en EPA value is not available from which to quantify the risk or hazard quotient; instead the EPA has developed en uptake/biokinetic model for 
determining appropriate health-based levels. The cleanup .  criterion was determined by applying site•specific input to this EPA model; the ALARA goal was the State-
proposed/withdrawn level for lead. 

1' 1  The carcinogenic PANS detected at the Weldon Spring site are benz(a)anthracene, benzolblfluoranthene, benzo(klfluorenthene, benzole)prene, chryvene, end 
indeno(1,2,3-cd)pyrene. The listed concentration represents the objective for each individual compound; where present together, the individual concentrations would be 
adjusted accordingly. 

• (f)  Aroclor 1248, Aroclor 1254, end Aroclor 1260. 
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as metal scrap) with solid exterior surfaces. These criteria are compatible with standards used 
throughout the nuclear industry. 

9.2.1 Radioactive Contaminants 

Cleanup criteria for the radionuclides of concern at the Weldon Spring site —. i.e., 
Ra-226, Ra-228, Th-230, Th-232, and U-238 — were determined from available standards and 
guidelines in combination with risk assessment information. These cleanup criteria address all 
radionuclides that may be present at the site, using results of a site-specific radionuclide source 
term analysis. The procedures used to develop these criteria are described in Section 2.2 and 
Section 2.4 of the FS. The criteria for Ra-226 and Ra-228 were adopted from EPA standards 
given in 40 CFR 192 that were determined to be relevant , and appropriate to the conditions at 
the Weldon Spring site (see Section 10.2). Cleanup criteria for Th-230 and Th-232, which were 
adopted from DOE Order 5400.5, were included to protect from future exposures to Ra-226 and 
Ra-228 (and Rn-222 and Rn-220) as a result of radionuclide ingrowth. If both Th-230 and 
Ra-226, or both Th-232 and Ra-228, are present and not in secular equilibrium, the cleanup 
criteria apply for the radionuclide with the higher concentration. At locations where both 
Ra-226 and Ra-228 are present, the cleanup criteria of 5 .pCi/g (above background) in the top .  

15 cm (6 in.) of soil, and 15 pCi/g (above background) in each 15-cm (6-in.) layer of soil more 
than 15 cm (6 in.) below the surface, applies to the sum of the 'concentrations of these two 
radionuclides. For U-238, no general standards are available. Hence, the cleanup criterion was 
developed on the basis of the site-specific risk assessment alone; this criterion is 120 pCi/g. 

In accordance with the both the CERCLA process and DOE Order 5400.5, results of the 
site-specific risk assessment were then applied to determine the ALARA goals for each 
radionuclide. The ALARA goal represents the level that can reasonably be achieved during field 
implementation within existing constraints, as indicated by site-specific conditions. As discussed 
in Section 2 of the FS, the constraints for developing ALARA goals for radionuclides at the 
Weldon Spring site are the ability to measure the contaminants in the field, distinguish 
contamination from background, and verify that cleanup has been achieved. The ALARA goals 
for Ra-226, Ra-228,,Th-230, and Th-232 at all depths are each 5 pCi/g, including background. 
As described above for the cleanup criteria, the ALARA goal for the radium isotopes applies 
to the sum of the concentrations of Ra-226 and Ra-228 at locations where both contaminants are 
present. For surface soil, the ALARA goal is 5 pCi/g combined, including background; for 
subsurface soil, the ALARA goal is S pCi/g combined, above background. The ALARA goal 
for U-238 at all depths is 30 pCi/g, including background. 

mAusers1pAbIglroarod_txt.s-9.h 10 
	

83 

00000nnnnnnnon 



9.2.2 Cbemical Contaminants 

The chimical contaminants of concern for which final cleanup criteria were developed 
are arsenic, chromium, lead; thallium, PAHs, PCBs, and TNT. Some ARAR and TBC 
_information is available for lead and PCBs, and these standards and guidelines were used as the 
starting point to develop cleanup criteria, in combination with the site-specific risk assessments. 
For lead, the EPA has established interim guidance that considers the natural presence of lead 
in soil and recommends a cleanup level of 500 to 1000 mg/kg, as determined by site-specific 
conditions(EPA 1989a). The EPA . has also developed an uptake/biokinetic model to estimate 
blood lead levels in children, who represent the most sensitive subpopulation for the residential 
scenario. The health-based criterion developed for lead on the basis of site-specific input to this 
model is 450 mg/kg. 

For PCBs, regulations in the Toxic Substances Control Act that address cleanup of soil 
following a spill of PCB-contaminated material were considered relevant and appropriate to site 
conditions (see .  Section 10.2). The standard indicates that soil in areas of unrestricted access at 
which a spill occurs should be decontaminated to 10 mg/kg by weight, and this served as the 
starting point of the analysis. A health-based criterion of 8 mg/kg was determined on the basis 
of the risk assessment and other site-specific considerations, as discussed in Section 2.4.2.6 of 
the FS. ARARs are not currently available for the remaining chemical contaminants, so the 
cleanup criteria were developed solely on the basis of the site-specific risk assessments. 

Cleanup criteria were developed for those contaminants at the Weldon Spring site that 
contribute significantly to site risks or hazard indexes on the basis of contaminant levels 
measured during extensive site characterization activities. Several nitroaromatic compounds —
DNB, 2,4-DNT, 2,6-DNT, NB, TNB, and TNT — have been detected in site soil at a few 
discrete locations, but the results of the site-specific risk assessments indicate that the 
concentrations of these compounds are below levels of concern, except for TNT. For this 
reason, a final criterion has been developed only for TNT. For the remaining nitroaromatic 
compounds, the preliminary target levels presented in Section 2.5 of the FS will serve as the 
starting point for addressing these contaminants, if detected during field activities at levels higher 
than those currently identified in site characterization activities. Sampling during and after soil 
remediation will be conducted to ensure that residual risks associated with these compounds do 
not exceed the target range and that the hazard indexes are below 1 (see Section 4 of the 
Proposed Plan and Section 9.2.3 of this ROD). 

• 

• 
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Soil contamination at the Weldon Spring site is heterogeneous, i.e., contaminants are 
located in different combinations at different areas of the site. For the chemical contaminants, 
the areas that will be excavated were identified on the basis of actual measurements from the 
location-specific assessment and the results of the risk assessment (Figure 9-2). This risk-based 
approach allows the identification of areas for remediation resulting from the presence of 
multiple contaminants. 

The concentration-based cleanup criteria were also developed from the site-specific risk 
assessment, considering information on the known patterns of contamination (Table 9-4). In 
general, the chemical contaminants contributing significantly to health effects near or above 
target levels are not present together; hence, additivity was generally not an issue in developing 
the cleanup criteria. The few areas at which multiple contaminants are present were identified 
for remediation on the basis of the location-specific risk assessment. However, to address the 
possibility that additional contaminant co-location may be found during field activities, lower 
ALARA goals were also established for all chemical contaminants. As indicated above, 
remediation of site soil will be designed to meet these ALARA goals. For lead, PAHs, PCBs, 
and TNT, the ALARA goals are the levels that had been proposed for statewide consideration 
by the Missouri Department of Health (1992) for soil in residential settings; the levels were 
withdrawn subsequent to the preparation of the FS. Many of these health-based levels were 
consistent with the ALARA process, so they have been retained. However, the draft State levels 
for arsenic and thallium were considerably below local background concentrations, and the levels 
for chromium were higher than those derived from the site-specific assessment. Hence, the draft 
State levels (subsequently withdrawn) were not adopted as ALARA goals for those three 
contaminants. 

It is expected that contaminant levels remaining in soil across the site after remediation 
will range between the cleanup criteria and the ALARA goals, reaching the goals in most cases. 
Excavating soil to achieve these levels is expected to reduce risks to within or below the target 
risk range and to reduce hazard indexes below 1. Even lower criteria will be applied on a 
location-specific basis, if areas are identified during field work at which multiple contaminants 
are present. These criteria will be determined by combining the appropriate information from 
the target risk tables in Section 2.5 of the FS to ensure that health-protective concentrations have 
been achieved. 

The cleanup criteria for chemical contaminants in subsurface soil at the site were 
addressed by separate analyses to ensure that levels remaining would be protective under future 
scenarios that could involve exposure to contaminants that are currently buried. For the purpose 
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of site cleanup, subsurface is defined as soil deeper than 15 cm (6 in.) below the surface. As 
discussed in Section 2.4.2 of the FS, the lower potential for exposures to subsurface material 
compared with surface material — i.e., from redistribution of this , soil on the surface and 
leaChing of contaminants to groundwater — resulted in the selection of subsurface criteria for 
chemicals that are 10 times the surface criteria. In no case will the subsurface residual levels 
exceed thesubsurface cleanup criteria. ,  The .ALARA goals for subsurface soil are the same as 
the cleanup criteria for surface soil, averaged over a 3 m (10 ft) depth. The plans for •site-
remediation will be designed to achieve subsurface ALARA goals. Thus, based on the known 
patterns and locations of contamination, subsurface cleanup is expected to attain the subsurface 
ALARA goals. 

9.2.3 Post•Cleanup Assessment 

Excavating soil to meet the cleanup targets for chemicals at the site would result in an 
incremental chemical risk at or below the EPA's target range for all scenarios, and the hazard 
index would be well below the level of concern. However, this is not the case for the 
radiological cleanup criteria, because incremental radiological risks exceed the target range at 
certain locations under a residential scenario. (The radiological risk at an uncontaminated area 
is about 3 x 10'3 , which indicates the difficulty in distinguishing an incremental risk of 
1 x 104  from contamination versus natural variability.) Therefore, an additional "post-cleanup" 
assessment was conducted for the radionuclides. For this assessment, areas with soil concen-
trations that exceed the ALARA goals were assumed to be excavated and backfilled with 
uncontaminated soil from a nearby background area. The results of this evaluation were also 
used to assess compliance with environmental standards and guidelines. 

Results indicate that the incremental radiological risk across the site for the resident, 
following soil excavation and backfill would range from 0 (i.e., background) to 6 x 10' 3 , with 
a median of 8 x 104'. Locations where the risk would exceed 1 x 104  are generally those 
areas where the radium concentration in soil slightly exceeds the background concentration of 
1.2 pCi/g; a small increment of 0.075 pCi/g corresponds to a risk of 1 x 104. (This highlights 
the issue associated with meeting the EPA's target.) In addition, an annual dose of 25 mrem/yr 
above background could not be achieved for residential use at about 10% of the soil areas. The 
elevated risk estimates for those areas result almost entirely from exposures to the estimated 
levels of indoor radon, which would be generated by the residual radium in soil (entering 
through the basement or foundation slab). However, the target risk range was not specifically 
developed on the basis of exposures to radionuclides, and the EPA has separately identified an 
acceptable level for indoor radon of 4 pCi/L (EPA 1992a). The indoor radon concentrations 
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associated with the cleanup target and goal for radium are expected to be at or below this level 
at all site locations. 

For outdoor air, the incremental radon concentration is estimated to be less than 
0.1 pCi/L, and the annual dose from inhaladon of airborne particulates generated from site soil 
is estimated to be less than 10 mrem/yr at all locations. Hence, standards for the radiological 
dose from exposure to outdoor air would be met by the cleanup targets for site soil. Potential 
leaching to groundwater, for radionuclides from soil, was also assessed for post-remedial action 
conditions to provide an initial indication of the potential impact to future receptors, in the event 
that groundwater in the shallow aquifer at the site was used for drinking. The results indicate 
that the proposed cleanup targets for soil are expected to be protective of groundwater. (This 
pathway will be evaluated further in the upcoming, final assessment of the chemical plant area.) 

The incremental risk estimated for the ranger from sitewide exposures following 
remediation varies from 2 x le to 2 x 10'4 , with a median of 2 x le-  The median and low 
end of the range are the same, because outdoor exposures from site-wide activities dominate the 
combined risk from indoor and outdoor exposures for this hypothetical receptor at most 
locations. For the recreational visitor, the incremental risk is estimated to be 7 x 104. Thus, 
the incremental radiological risks associated with future recreational land use at the site are 
within the target range. 

Following completion of site cleanup activities, an assessment of the residual risks based 
on actual site conditions, including measured concentrations of site contaminants, will be 
performed to determine the need for any future land use restrictions. This assessment will 
consider the presence of the on-site disposal cell, the buffer zone, the adjacent Army site, and 
any other relevant factors necessary to ensure that appropriate measures are taken to protect 
human health and the environment for the long term. The remedy selected in this ROD will be 
re-examined at least every five years to ensure that it is protective. 
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10 STATUTORY DETERMINATIONS 

In accordance with the statutory requirements of Section 121 of the Comprehensive 
Environmental Response, Compensation and Liability Act (CERCLA), as amended, remedial 
actions shall be selected that: 

• Are protective of human health and the environment. 

Comply with applicable or relevant and appropriate requirements (ARARs). 

• Are cost effective. 

• Utilize permanent solutions and alternative treatment technologies to the 
maximum extent practicable. 

• Satisfy the preference for treatment which, as a principle element, reduces 
toxicity, mobility, or volume. 

The manner in which the Weldon Spring Chemical Plant remedial action satisfies these 
five requirements is discussed in the following sections. 

10.1 Protection of Human Health' and the Environment 

The selected remedy is protective of human health and the environment by (1) removing 
the sources of contamination, (2) treating the materials giving rise to the principal threats at the 
site to reduce contaminant mobility, and (3) containing treated and untreated materials in an 
engineered disposal facility designed to prevent migration of contaminants into the environment. 
The contingency remedy would also be protective of human health and the environment for the 
same reasons, with additional protection provided by treating contaminated materials to reduce 
toxicity and volume. 

10.2 Compliance with Applicable or Relevant and Appropriate Requirements 

Both the selected remedy and the contingency remedy will comply with ARARs, unless 
those requirements have been properly waived in accordance with CERCLA, and will be 
performed in accordance with all pertinent U.S. Department of Energy (DOE) Orders. The 
ARARs are presented below according to location-specific, contaminant-specific, and action- 
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specific requirements. Removal, treatment, transportation, and disposal of the contaminated 
material for both the selected remedy and the contingency remedy are on-site actions and must 
comply with the substantive requirements of Federal and State environmental laws that are 
ARARs. 

AR-AR waivers that are appropriate to this action are discussed in the following sections. 

10.2.1 	Location-Specific ARARs 

Location-specific ARARs are restrictions placed on the concentration of hazardous 
substances or the conduct of activities solely because they are in a specific location. The 
analysis of location-specific ARARs included a review of the Resource Conservation and 
Recovery Act (RCRA), the Missouri Hazardous Waste Management Laws, the Antiquities Act, 
the Historic Sites Act, the National Historic Preservation Act, the Archeological and Historic 
Preservation Act, the Archeological Resources Protection Act, the Endangered Species Act, the 
Missouri Wildlife Code, the Fish and Wildlife Coordination Act, the Clean Water Act (CWA), 
and the . Farmland Protection PoliCy Act. 

Federal Executive Order 11988 and Missouri Governor's Executive Order 82-19 require 
that adverse impacts associated with activities in a floodplain be avoided to the maximum extent 
practicable. These requirements are considered applicable to the Weldon Spring remedial action. 
It is noted, however, that a portion of the Schote Creek 100-year floodplain extends onto the site 
in an area where excavation of contaminated soil is planned. The excavation of these materials 
will not increase the potential for off-site transport due to flooding; in fact, these remedial 
actions will result in the removal of these materials from within the 100-year floodplain. 

No long-term impacts to flood storage capacity are anticipated from the remediation of 
the Ash Pond drainage and vicinity property. A6. Potential short-term impacts, resulting 
primarily from vegetation clearing and excavation activities, would be mitigated by using good 
engineering practices and implementing the following mitigative measures: (I) erosion and 
sediment control measures, such as berms and silt fences, will be used during all excavation, 
fill, and contouring activities; contaminated soil and sediment will be excavated only when the 
Ash Pond drainage channel is dry; only clean fill will be used; excavated areas will be filled as 
soon as practicable after excavation and graded to original contours as much as possible; and 
revegetation activities will be implemented as soon as possible following recontouring of the 
refilled areas. 

• 

• 
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• Executive Order 11990 requires Federal agencies to avoid, to the extent possible, any 
adverse impacts to wetland areas. This order is considered applicable since there are several 
areas on site (such as the pits) that are considered wetlands. There is no practicable alternative 
but to remove the contaminated material from these areas. The potential off-site soil borrow 
area also contains wetlands. Mitigative measures are being coordinated with the State of 
Missouri and will be defined in the mitigation action plan. A Clean Water Act Section 404 
permit will be obtained from the U.S. Army Corps of Engineeers due to activities that may 
impact the wetland at the borrow area. 

The DOE has initiated consultations with the U.S. Fish and Wildlife Service (FWS) 
regarding the need for mitigation of the on-site wetlands that would be lost as a result of 
remedial activities at the site. The FWS has recommended that the DOE consider wetland 
creation as a means of mitigating the wetlands loss. The DOE has initiated surveys of wetlands 
that could be affected by site activities to document their size, type, and biotic composition. 
Upon completion of these surveys and additional consultations with the FWS and the Missouri 
Department of Conservation, the DOE will develop a wetlands mitigation plan for the site that 
is expected to include wetlands creation. Mitigative measures will be taken at the off-site 

- borrow area, such as contouring to ensure that downgradient wetlands are not indirectly 
impacted. 

The Farmland Protection Policy Act (7 CFR 658; 40 CFR 6.302[c)) requires Federal 
agencies to assess the adverse impacts of Federal programs on farmland preservation and to 
consider alternative actions to lessen the adverse effects. This requirement is considered 
applicable for the potential off-site soil borrow area, as the borrow area has been classified as 
prime or unique farmland. A separate environmental assessment is planned for the borrow area 
to assess possible environmental impacts. Mitigation measures and restoration activities would 
be conducted at the off-site borrow area, as necessary, to minimize any adverse impacts to 
farmland. 

Because the potential soil borrow area is off site, the requirements, including 
administrative requirements, of the following acts are applicable: the Archaeological and 
Historic Preservation Act, the Archaeological Resources Protection Act, and Section 404 of the 
Clean Water Act. The Archaeological and Historic Preservation Act requires that data recovery 
and preservation activities be conducted if prehistoric, historical, and archaeological data might 
be destroyed as a result of a Federal activity. A permit is required for excavation or removal 
of any archaeological resources on Federal lands under the Archaeological Resources Protection 
Act. Studies are being performed to determine if any archaeological sites or resources will be 
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• 

• 

affected in the borrow area, and whether any resources would be removed before soil is 
excavated. A permit would be obtained for removal of any archaeological resources in the 
borrow area. 

Location standards are specified under RCRA (40 CFR 264.18) that address the siting 
of new hazardous waste treatment, storage, and disposal facilities. These requirements are 
considered to be applicable to the siting of the treatment facility (chemical stabilization/ 
solidification or vitrification), since the unit is expected to treat hazardous wastes. However, 
the treatment process will reitderr  the characteristic wastes nonhazardous; therefore, these 
standards are not applicable to the disposal facility. No listed wastes will be managed in the 
treatment system or the disposal facility. Certain of these requirements, as well as the 
companion requirements in the Missouri Hazardous Waste Management Laws, may be relevant 
and appropriate to the disposal facility as described below: 

• Regulation 40 CFR 264.18(a) restricts locating hazardous waste management facilities 
within 200 ft of a fault that has been displaced in Holocene time. This requirement 
is intended to minimize the chances of a catastrophic failure resulting from an 
earthquake and is both relevant and appropriate to the disposal facility due to 
sufficient similarity of wastes and the purpose of the requirements. 

Regulation 40 CFR 264.18(b) restricts locating hazardous waste management facilities 
within a 100-year floodplain. This requirement is intended to prevent the spreading 
of contaminants during extreme flooding conditions and is both relevant and 
appropriate to the disposal facility due to sufficient similarity of wastes and the 
purpose of the requirements. 

• Regulation 10 CSR 25-7.264(2)(N)1. A provides siting criteria for new hazardous 
waste landfills that identify a requirement for 9 III (30 ft) of soil or other material 
with a permeability of 1 x 10-7 cm/s or an equivalent protection based on at least 6 
m (20 ft) of naturally occurring material for a landfill that receives only waste 
generated by its operator. Site characterization has demonstrated that present site 
conditions will meet the above criteria and it is, therefore, reasonable that such 
conditions be retained. An explanation is presented below on how this condition will 
be retained once the disposal cell is constructed. 

The on-site disposal facility will be constructed and maintained to provide equivalent 
protection. Much of the site overburden has already been considerably disturbed as a result of 
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• the extensive excavation, backfilling, and regrading activities that were conducted during plant 
construction many years ago. Thus, the existing overburden material, although naturally 
occurring, will not be the original, in-place material at the site. Therefore, the soil beneath the 
cell will be compacted to achieve a permeability at least as low a I x 10-7 cm/s over a depth of 
6 m (20 ft). Compaction and permeability criteria are based on data collected during field 
permeability testing of in situ site soils using a two-stage borehole (TSB) procedure. As 
determined in the TSB testing, travel time and permittivity calculations were used to demonstrate 
that the soil units (Ferrelview Formation and clay till) comprising the foundation of the disposal 
facility will provide a level of protection superior to the State requirement 10 CSR 25- 
7.264(2)(N)1.A. The tests also determined that the soil units will satisfy the minimum soil 
performance requirement relative to the movement of hazardous constituents. 

The intent of the overburden requirement is to provide a material that would retard 
contaminant migration so that groundwater would be protected from any impacts that could 
result from future leaching. The overburden soil, as explained above, will meet or exceed the 
permeability of 1 x 10-7. Other protective factors to groundwater include the cell components 
(i.e., the cover and liner) which will be engineered to limit infiltration and ensure that cell 
performance can be monitored, and post-closure monitoring which will detect any potential 
lapses in the integrity of the disposal cell facility. . 

• Regulation 10 CSR 25-7.264(2)(N)1 .A(1V)(e) provides siting criteria for hazardous 
waste landfills which restrict locating new facilities in an area subject to catastrophic 
collapse. This requirement is intended to ensure long-term protection and is both 
relevant and appropriate to this action due to sufficient similarity of the regulated 
conditions. Previous studies have identified an area within the site boundary that 
complies with this standard. The cell will be located such that all waste materials are 
kept within that area. These studies are detailed in the Site Suitability Data Report 
(MKF and JEG 1991). 

• Regulation 10 CSR 25-7.264(2)(N)2.D provides siting criteria for hazardous waste 
landfills which specify a 91 m (300 ft) buffer zone between the property line of the 
disposal facility and the actual landfill. The buffer zone provides an area which will 
be used only for monitoring and maintenance activities. This regulation is considered 
relevant and appropriate as discussed in Section 10.2.3.4. 
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In addition, Missouri Solid Waste Management Law 10 CSR 80-3.010(5)(C)(2) specifies 
a buffer zone of 50 ft (15 m) for landfills units. This regulation is considered relevant and 
appropriate as discussed in Section 10.2.3.4. 

• The proposed action will not impact historic, archeological, or cultural resources, 
sensitive ecosystems, or any threatened or endangered species: 

As determined in the Feasibility Study (FS) (DOE 1992d), no other location-specific 
requirements were found to be either applicable or relevant and appropriate. 

10.2.2 Contaminant-Specific ARARs 

Contaminant-specific ARARs are health- or risk-based numerical values that establish the 
acceptable amount or concentration of a chemical that may be found in, or discharged to, the 
environment. Contaminant-specific ARARs were analyzed to identify each environmental law 
or regulation pertinent to the types of contaminants that will be encountered during the remedial 
action. This analysis included a review of the health and environmental protection standards for 
Uranium and Thorium Mill Tailings Actions (UMTRA), the Resource Conservation and 
Recovery Act (RCRA), the Missouri Radiation Regulations, the National Emission Standards for 
Hazardous Air Pollutants (NESHAP), the Clean Air Act, the Missouri Air Quality Standards, 
the Missouri Air Pollution Control Regulations, the Toxic Substance Control Act (TSCA), and • 
the Clean Water Act. Several of the following standards were incorporated into the 
determination of cleanup criteria for contaminated soil at the Weldon Spring site (as explained 
in Section 2 of the FS). 

NESHAP requirements for radionuclides (given in 40 CFR 61 Subparts H and Q) and 
asbestos (given in Subpart M) are applicable to the protection of the public during 
implementation of the remedial action. The NESHAP requirement for Rn-222 emissions 
(Subpart T) are relevant and appropriate as the site contains material sufficiently similar to 
uranium mill tailings, and the release requirements are well suited to final site conditions. 

The NESHAP standards in 40 CFR 61 Subpart N set forth requirements for arsenic 
emissions. While this requirement is not considered a ARAR, because glass manufacturing is 
not part of the remedial action and commercial arsenic would not be used as a raw material, the 
requirement will be addressed in controlling emissions during implementation. 
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• State air-quality standards found in 10 CSR 10-5.180, particulate standards for internal 
combustion engines, and 10 CSR 10-6.170, restriction of particulate matter to the ambient air 
are applicable to the implementation phase. (including the excavation of borrow material) and will 
be met. 

UMTRA 40 CFR 192.32(b)(1)(ii) addresses releases of radon from disposal areas after 
the closure period. These standards will be applicable after the bulk wastes have been placed 
in the disposal facility and the cover has been completed. At that time, the disposal area will 
meet the Rn-222 flux standards specified in 40 CFR 192.32(b)(1)(ii). These standards require 
reasonable assurance that Rn-222 releases will not exceed an average release rate of 
20 pCi/m 2  sec. 

Regulation 40 CFR 192, Subpart B addresses residual concentration levels of Ra-226 in 
soil. Residual levels should not exceed background by more than 5 pCi/g in the top 15 cm of 
soil or 15 pCi/g in each 15 cm layer below the top layer, averaged over an area of 100 m 2 . 
This standard applies to residual radium in soil at designated uranium processing sites. Because 
the Weldon Spring site is not a designated site, the standard is not applicable to this remedial 
action. However, it is relevant and appropriate because the contamination patterns at the 
Weldon Spring site are similar to those at the mill tailings sites. That is, there are no large 
volumes of subsurface radium-contaminated material with concentrations between 5 pCi/g and 
15 pCi/g. 

Regulation 40 CFR 192, Subpart E, specifies annual dose equivalent exposures to 
uranium and thorium by-product material as a result of planned discharges of radioactive 
material to the general environment. While the remedial action does not include a planned 
discharge of radioactive material, the requirements are relevant and appropriate to protection of 
the public during implementation of the action because the waste types are considered 
sufficiently similar. Subpart E also provides residual concentration limits for Ra-228 in soil. 
These levels, which are numerically identical to those given in Subpart B for Ra-226, are 
considered to be relevant and appropriate to site conditions for the same reasons as described 
above. 

The State quarterly Rn-222 limit of 1 x 10 -9  pCi/m1 (1 pCi/l) above background in 
uncontrolled areas published in 19 CSR 20-10.040, Missouri Radiation Regulations, cannot be 
achieved during implementation of this action. It is possible that activities might result in 
temporary exceedances of the standard during the cleanup period. These activities are 
intermediate in nature, and are part of an overall remedial action that would attain compliance 
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with this standard upon completion_ Protection will be achieved by limiting exposure to 
workers. Because compliance with the requirement during remedial implementation is 
technically impracticable, this standard is waived under the provisions of Section 121(d)(4)(C) 
of the CERCLA during implementation: compliance with such requirements is technically 
impracticable from an engineering perspective. 

Regulation 19 CSR 20-10.040 also specifies maximum permissible exposure limits for 
persons outside a controlled area. This requirement is applicable to the protection of the public 
during the implementition phase and will be met. 

Regulation 40 CFR 261 includes levels for identification of hazardous wastes which are 
subject to hazardous waste regulations. Regulation 40 CFR 268 outlines the treatment standards 
for wastes restricted from land disposal. These regulations are applicable to the identification 
and disposal of listed or characteristic hazardous wastes. 

Regulation 40 CFR 761, Subpart G deals with spills of materials contaminated with 
greater than 50 ppm polychlorinated biphenyls (PCBs). The standard specifies a soil 
decontamination level of 10 ppm PCBs. While any spills at the site would have preceded the 
effective date of the regulations, the recommended level of 10 ppm by weight was considered 
in developing cleanup criteria for PCBs in site soil. 

If the vitrification alternative were to be implemented, the following standards would also 
be relevant and appropriate. Missouri air quality standards (10 CSR 10-6.060) specify de 
minimus emission levels for specific pollutants that the vitrification system would have to meet. 
Regulation 10 CSR 10-5.030 places restrictions on emissions of particulate matter from fuel- , 
burning equipment used for indirect heating. While such equipment would be used for direct 
heating of wastes in the vitrification system, this requirement would be relevant and appropriate 
based upon similarity of conditions. 

10.2.3 	Action-Specific ARARs 

Action-specific ARARs are technology- or activity-based requirements or limitations on 
actions taken that are triggered by the particular remedial activities selected to accomplish the 
remedy. The analysis of action-specific ARARs addressed the following tasks for the selected 
remedy: 

rnAusers\joAblg\rodkrodtxt.s10.h10 
	 95 

• 

• 

• 



• Storage. Various contaminated materials are currently in storage at the chemical 
plant area as a result of interim response actions. 

• Excavation. Removal of the contaminated sludge, soil, sediment, and 
vegetation from the chemical plant area and vicinity properties, and removal 
of the quarry bulk wastes and structural materials from the temporary storage 
areas at the chemical plant area. 

• Treatment. Treatment of the raffinate-pit sludge and some soil and sediment 
by chemical stabilization/solidification and the structural materials by 
size/volume reduction. 

• Disposal. Placement of all treated and untreated materials in an engineered 
disposal facility on site. 

The analysis of action-specific ARARs for the contingency remedy addressed the same tasks, 
except that the treatment method for the sludge and soil was vitrification. 

• 

The ARARs for these activities are discussed in Sections 10.2.3.1 through 10.2.3.4. 

10.2.3.1 Storage. As interim response actions prior to implementation of the final 
remedy, various wastes have been collected and placed in storage to prevent potential releases 
into the environment. Containerized chemical wastes (including PCB containerized waste) are 
stored in Building 434, and quarry bulk wastes will be stored at the TSA prior to placement in 
the on-site disposal facility. Building 434 contains approximately 2,500 drums of containerized 
wastes. It is estimated that 20% of the drums contain RCRA characteristic wastes, which 
includes approximately 190 drums of tributyl phosphate (TBP) waste. The TBP, which contains 
PCBs, mercury, uranium, and thorium, is being stored in Building 434 on an interim basis until 
proper treatment and disposal is determined. All RCRA and TSCA wastes are being stored in 
accordance with the RCRA and TSCA regulations (e.g., labeling, adequate roof and walls), with 
the exception of the storage limitation requirement discussed below. At the present time, no off-
site treatment and disposal facilities have been identified that can or will accept the Weldon 
Spring site mixed waste. State and Federal ARARs that regulate the storage and management 
of these wastes are discussed below. 

The facilities that manage or store RCRA wastes, or were designed to meet RCRA 
standards, will be closed in accordance with the substantive RCRA requirements (40 CFR 264, 
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Subpart G). The RCRA requirements are applicable to the following facilities as they are used 
to treat, store, or dispose of RCRA wastes or were designed in accordance with RCRA 
requirements and were constructed after 1980: the chemical plant and quarry water treatment 
plant equalization basins; the tempoiary storage area; Building 434; and the chemical 
stabilization/solidification facility. 

The Land Disposal Restrictions (LDRs) specified under RCRA Prohibit the storage-of - 
restricted wastes (40 CFR 268 Subpart E) unless storage is solely for the purpose of 
accumulating sufficient quantities of wastes to facilitate proper treatment, recovery, or disposal. 
The EPA has issued two guidance documents' that address the application of the LDR storage 
prohibitions to cleanup actions: .  

• Overview of the RCRA LDRs, Office of Solid Waste and Emergency Response 
(OSWER) Directive 9347.3-01FS, July 1989. 

• Guide to Management of Investigation-Derived Wastes, OSWER Publication 
9345.3-03FS, April 1992. 

Both documents recognize that LDR wastes may be generated during cleanup actions and 
stored pending selection and implementation of the final remedy, and state that such storage is 
allowable under the LDR storage prohibition. Therefore, the limitations on storage time are 
waived under the provisions of Section 121(d)(4)(C) of CERCLA: compliance with such 
requirements is technically impracticable from an engineering perspective. 

Management of the quarry bulk wastes to be stored at the TSA is required to meet the 
NESHAP requirements for asbestos -(40 CFR 61, Subpart M) as defined in the Record of 
Decision (ROD) for that action. During bulk waste removal, it is planned to place large 
asbestos-containing material (ACM) pieces (larger than 0.6 m x 0.6 m x 0.05 m [2 ft x 2 ft x 
2 in.]) in appropriate bags and to place the bags in wind-tight, leak-tight metal boxes which will 
be transported to the asbestos storage area. Small pieces of asbestos, however, will be handled 
with the fine-grained soils. These small pieces that cannot practically be removed will be placed 
with the fine-grained soils at the TSA. This pile will be covered or sprayed with a foam to 
provide a wind-tight seal. 

The smaller pieces that cannot be removed safely will not be segregated from the soil. 
Segregation is not technically feasible and could potentially increase exposure to personnel. 
Therefore, under this action, as this material is removed from the TSA, the NESHAP 

• 

• 
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requirements are waived under the provisions of Section 121(d)(4)(B) of CERCLA: compliance 
with the requirement will result in greater risk to human health and the environment than the 
action that is proposed. 

In accordance with the Missouri State Code of Regulations 10 CSR 25.5-262(2)(C)1, 
hazardous wastes stored prior to off-site shipment shall be in compliance with the packaging, 
marking, and labeling requirements of the Department of Transportation (DOT) regulations 
delineated in 49 CFR during the entire on-site storage period. The wastes stored on site are 
packaged, labeled, and marked in accordance with the regulations effective at the time of 
containerization. Recently promulgated and future changes to the DOT regulations could greatly 
impact the operation of the on-site storage area by requiring a large quantity of containers to be 
repackaged (relabeling and remarking are administrative requirements). Continuing the efforts 
to maintain compliance with the transportation requirements for storage is not merited, primarily 
because these materials are not expected to be transported off site in the near term. Also, 
repackaging the waste in accordance with new DOT requirements (HM-I81) could result in 
unnecessary personnel exposure. Prior to off-site shipment, the wastes will be re-packaged in 
accordance with applicable DOT requirements; therefore, the regulation 10 CSR. 25 .5-262(2)(C)1 
is waived under provisions of Section 121(d)(4)(A) and Section 121(d)(4)(B) of CERCLA: the 
alternative is an interim measure and will become part of a total remedial action that will attain 
the applicable or relevant and appropriate Federal or State requirement and compliance with the 
requirement will result in greater risk to human health and the environment than the action that 
is proposed. 

Regulation 40 CFR 761.65(a) requires that any PCB article or container be removed from 
storage and disposed of within one year from the date when it was first placed in storage. 
Under this action, PCB wastes will be stored in an adequate PCB storage facility (meeting the 
requirements of 40 CFR 761.65[b]) until final disposition of the PCB wastes can be 
accomplished. This requirement is waived under provisions of Section 121(d)(4)(A) of the 
CERCLA: this component is an interim measure and will become a part of a total remedial 
action that will attain the applicable or relevant and appropriate Federal or State requirement. 
This requirement could also be waived on the basis of impracticability since the PCB-
contaminated waste is also radioactively contaminated and a disposal facility is not currently 
available for this type of waste. 

10.2.3.2 Excavation. Excavation of contaminated areas will include removal of the 
contaminated sludge, soil, sediment, and vegetation from the chemical plant area and vicinity 
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• properties, and removal of the quarry bulk wastes and structural materials from the TSA at the 
chemical plant area. 

Although most of the raffinate pit sludge does not exhibit RCRA characteristics, certain 
isolated pockets of the raffinate pit sludge have failed the TCLP test. Since it does not appear 
to be feasible to excavate the sludge in a manner that would separate the RCRA pockets from 
the non-RCRA material, the raffinate pit sludge will be managed as a characteristic waste for 
treatment purposes. After the raffinate pit sludge is removed, the clay bottom and soils beneath 
will be excavated to the soil cleanup criteria defined in Section 9.2. If the clay bottom and soils 
are determined to be characteristic hazardous waste, they will be treated in the CSS treatment 
plant. Other soil, sediments, past dump and spill areas are not considered RCRA wastes. These 
areas will be excavated to the extent of contamination, verified "clean" based upon the cleanup 
criteria and backfilled with uncontaminated soils. 

The LDRs (40 CFR 268 Subpart C) place specific restrictions (e.g., treatment of waste 
to concentration levels) on characteristic RCRA hazardous waste prior to its placement in land 
disposal units. Certain activities carried out under the remedial action may constitute placement; 
for example, placing sludge or sediment into a sedimentation tank and then redepositing the 
material back into the source area, or the movement of waste from one on-site area to another 
prior to treatment. These wastes will eventually be treated to the applicable specified treatment 
standards prior to placement in the disposal cell. Therefore, the LDRs are waived for these 
actions under the provisions of Section 121(d)(4)(A) of CERCLA; i.e., the alternative is an 
interim measure and will become part of a total remedial action that will attain the applicable 
''or relevant Federal or State requirement. 

10.2.3.3 Treatment. For the selected remedy, the hazardous waste treatment 
requirements specified in 40 CFR 264 and 10 CSR 25-7.264 are applicable. These include 
general facility standards, preparedness and prevention standards, and standards for closure upon 
completion of the remedial action. All treated material must pass the toxicity characteristic 
leachate procedure (TCLP) test which will ensure adequate treatment. In addition, 40 CFR 264, 
Subpart X requirements for miscellaneous units are also applicable. 

The LDRs (40 CFR 268 Subpart D) specify treatment standards which must be attained 
before LDR wastes or treatment residuals may be land disposed. LDR wastes fall into one of 
two categories; those wastes subject to concentration-based treatment standards (described in 
40 CFR 268.43), and those wastes subject to specific technology treatment standards (described 
in 40 CFR 268.42). Compliance with a concentration-based treatment standard requires only 
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• that the treatment level be achieved. Once achieved, the waste may be land disposed. Most of 
the LDR wastes generated and stored at the Weldon Spring Site Remedial Action Project 
(WSSRAP) are subject to concentration-based treatment standards. These standards will be 
attained prior to land disposal. 

The second type of treatment standard is based on the use of a specified technology. In 
these circumstances, a specific technology is required for the wastes, and as long as the wastes 
are treated by this technology, the treatment residuals are assumed to meet the treatment 
standards. Technologies other than those specified may be used to treat wastes subject to this 
type of treatment standard; however, it must be demonstrated to the appropriate regulatory 
agency that the alternative treatment method can achieve a measure of performance equivalent 
to that achievable by the specified technology. A limited amount of LDR wastes at the 
WSSRAP is subject to specified technology treatment standards. Given the limited national 
capacity for managing mixed waste, the specified technology may not be available. 

A comprehensive site treatment plan as required by the Federal Facilities Compliance Act 
(FFCA), will be developed and implemented to evaluate and verify specified and alternative 
treatment technologies for the WSSRAP waste types. The plan will be consistent with the 
overall remedial action as controlled by the CERCLA process. 

If it is determined that the specified technology treatment is not available for the LDR 
waste, the alternative treatment method would be implemented. In this case, the LDR treatment 
standard is waived under the provisions of CERCLA 121(d) (4) (D); however, the alternative 
must' attain a standard of performance equivalent to that required under the specified technology 
treatment standard. The effectiveness of the alternative technologies will be demonstrated' by 
TCLP assurance testing prior to disposal. WSSRAP waste types and specified and alternative 
treatment technologies as described in the LDR standards are listed below: 

1. TYPE OF WASTE: D001-High Total Organic Carbon (TOC) Non-wastewater 
SPECIFIED TECHNOLOGY: Incineration, fuel substitution, or recovery 
ALTERNATIVE TECHNOLOGY: Oxidation 

2. TYPE OF WASTE: California List-Liquid hazardous wastes containing greater than 
or equal to 50 ppm PCBs 
SPECIFIED TECHNOLOGY: Incineration in accordance with 40 CFR 761.70 or 
burning in a high efficiency boiler in accordance with 40 CFR 761.60 
ALTERNATIVE TECHNOLOGY: Oxidation followed by stabilization 
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3. TYPE OF WASTE: D008-Lead Batteries 
. • SPECIFIED TECHNOLOGY: Thermal recovery in a lead smelter 

• ALTERNATIVE TECHNOLOGY: Stabilization' 

4. TYPE OF WASTE: D008-Radioactive Lead Solids 
SPECIFIED TECHNOLOGY: Macroencapsulation 
ALTERNATIVE TECHNOLOGY: Stabilization 

5. TYPE OF WASTE: D009-Elemental Mercury Contaminated with Radioactive 
Materials 

• SPECIFIED TECHNOLOGY: Amalgamation 
ALTERNATIVE TECHNOLOGY: Amalgamation followed by stabilization 

The Best Demonstrated Available Technology (BDAT) for D008-non-wastewater wastes 
that are subject to a concentration-based treatment standard is stabilization. 

Compliance with ARARs for the contingency (vitrification) remedy would be similar to 
that identified above, except that additional emission regulations requirements would be relevant 
and appropriate to the off gas from the vitrification facility. These requirements include 
Missouri air pollution control regulations for maximum allowable emissions of particulate matter 
from fuel-burning equipment used for indirect heating, restrictions for emissions of visible air 
contaminants, and restriction for emissions of particulate matter from industrial processes. State 
ambient air quality standards are also considered relevant and appropriate for Alternative 7a, 
insofar as the vitrification process would have a potential to emit pollutants above the de 
minimus emission levels specified in these regulations. Emission requirements for hazardous 
waste incineration under RCRA, as well as emission requirements for burning hazardous waste 
in boilers or industrial furnaces, are also relevant and appropriate for treatment of characteristic 
waste, because vitrification is considered similar to an industrial furnace (melting furnace). The 
substantive requirements will be met with emissions from the vitrification unit; however, actual 
permits are not required since this is an on-site CERCLA action. 

10.2.3.4 Disposal. The primary environmental, regulations that pertain to the design and 
operation of a newly constructed disposal facility are the Solid Waste Disposal Act, the RCRA, 
the TSCA, the Missouri hazardous and solid waste management laws, and the UMTRA. None 
of these regulations are applicable to the combination of wastes to be disposed of; however, 
aspects from each may be relevant and appropriate to activities included in the design, 

• 
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TABLE 10 - 1 Disposal Facility Design ARARs 

Solid Waste 
Wept:lee Act 
ISWDA) 

Resource Conservation 
and Recovery Act 
(RCRA) 

Toxic Substances 
Control Act 
RSCA) - 

Missouri Code of State 
Regulations 

• 
Hazardous Waste 

Missouri Code of State 
Regulations 

Solid Waste 

Uranium Miff Tailings 
Radiation Control 
Act 
ILIMTRCA) 

Location lel 

40 CFR 264.181e) 

lel 

40 CFR 264.18(b) 

(b) 

10 CSR 2S- 
7.264(2)1N11 .A0111(9) 

lc) 

10 CSR 25- 
7.264(2)1N)1.A(IV)(b) 

tdi 	. 

10 CSR 25- 
7.26412)(N11.A(IV)Ic) 

lal 

10 CSR 25- 
7.264(2)1N)1.AIIV)le) 

. 

Buffer Zone 

•-• 

Ix) 

10 CSR 25-7.2641211N12.13 

is) 

10 CSR 80-3.0101511C112) 

Cover ldi 

40 CFR 241.209-1 

(b) 

40 CFR 264.3101a) 

Id) 

10 CSR 80-3.010113)(A) 

WI 

10 CSR 80-3:01003mm 

NI 

40 CFR 
192.32(b)(11(i1) 

Liners lal 

40 CFR 264.301(c)(1) 

14 

40 CFR 761.751b)(2) 

(c) 

10 CSR 25-7.2641211N12.A 

lcl 

10 CSR 80- 
3.010(71(811.(G) 
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TABLE 10-1 Disposal Facility Design ARARs (Continued) 

Solid Waste 
Disposal Act 
(SWUM 

Resource Conservation 
end Recovery Act 
(RCRAI 

Toxic Substances 
Control Act 
(TSCA) 

Missouri Code of State 
Regulations 

Hazardous Waste 

Missouri Code of State 
Regulations 

Solid Waste 

Uranium Mill Tailings 
Radiation Control 
Act 	• - • 
(UMTRCA) 

Icl 

10 CSR 80- 
3.010(7)(111/1.1F) 

A 

Leachate 
Collection 
Systems 

br) 

40 CFR 241.204- 
3(c) 

161 

40 CFR 264.301(c)(2) 

lel 

40 CFR 264.301(03) 

1.1 

40 CFR 761.75(b117) 

Ibl 

10 CSR 25-7.264112)(N)2.A(1) • 

lb)  

10 CSR 25-7.264(2)(N)2.AM) 

lb) 

10 CSR 25-7.264(2)(N)2.A1114 

Groundwater 
Monitoring . 

. 
. 

14 
40 CFR 264.310()113) 

Id 
40 CFR 264 Subpart F 

10 

40 CFR 761.75(b)(6)(ii) 

Is) 

10 CSR 25-7.264(2)(0 

. 

• 

lb) 	• 

10 CSR 80-3.010(8) 

. 

Post-Closure 
Monitoring end 
Maintenance 

is) 

40 CFR 264.310 

lel 

40 CFR 264.111 

1.1 

40 CFR 264.117 

lc) 

10 CSR 25-7.264(6) . 

• 

• Is) 

40 CFR 192.32113111) 

Is) 

40 CFR 
192.32(b)(1)(i) 

Relevant and appropriate due to purpose or actions regulated by the requirement. 

Relevant as requirement addresses a similar situation. 

Similar to or more stringent then Federal regulation. 

Neither relevant nor appropriate as requirement is less stringent than other requirements. 

Neither relevant nor appropriate due to hydrologic ,  conditions of the site. 
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• construction, and operation of the disposal facility. Table 10-1 shows the various requirements 
from each of these regulations and establishes whether it is relevant or appropriate and the 
rationale for the determination. Many requirements within the various regulations are similar 
or redundant and, in such an instance, the requirement that is considered more stringent is 
designated. 

Although RCRA hazardous wastes regulations would be applicable to the excavation and 
treatment of hazardous wastes, the successful treatment to below RCRA characteristic levels 
would relieve these same wastes from any further jurisdiction as hazardous. While the RCRA 
requirements are not considered to be applicable to disposal operations, many are considered to 
be relevant and appropriate based primarily on the purpose of the requirements and the nature 
of the actions. The disposal facility shall comply with the substantive requirements of the TSCA 
with the exception of 40 CFR 761.75(b)(3). This requirement states the bottom landfill liner 
system or natural in-place soil barrier shall be at least 50 ft (17 m) from the historical high-water 
table. The volumes of TSCA wastes are expected to be limited, and any wastes containing 
greater than 50 ppm of PCBs will either be managed separately or the above requirement will 
be waived to allow disposal in the cell. This waiver is justified under the provisions of 
CERCLA 121(d)(4)(D), which states that the alternative will attain a standard of performance 
that is equivalent to that required under the otherwise applicable standard, requirement, or 
limitation through use of another method or approach. Consequently, the RCRA requirements 
and the UMTRA requirements, which regulate the disposal of low-level radioactive wastes, are 
the primary ARARs for cell construction and operation activities. 

For purposes of analysis, the disposal requirements of these laws and their corresponding 
regulations can be grouped into the following categories: buffer-zone requirements, siting 
requirements, cover requirements, liner/leachate collection system requirements, and monitoring 
requirements. 

As there are no buffer-zone requirements in the Federal regulations, the State of Missouri 
solid waste and hazardous waste regulations were reviewed for applicability or relevance and 
appropriateness to the on-site disposal facility. The Missouri solid waste regulation for a buffer 
zone (10 CSR 80-3.010[5][C][2]) requires a buffer zone of 15 m (50 ft) between the disposal 
facility and the property boundary. Given the nature of the site wastes, the need for monitoring 
and maintenance, and the impact on the integrity of the disposal facility, the Missouri solid 
waste requirement of a 15 m (50 ft) buffer zone is considered relevant and appropriate. 
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The Missouri hazardous waste regulation (10 CSR 25-7.264[2][11]2.D) specifies a 91 m 
(300 ft) buffer zone between the disposal facility and the property boundary. The Missouri 
Hazardous Waste requirement of a 91 m (300 ft) buffer zone is not applicable but is relevant and 
appropriate. 

The intent of the buffer zone, in addition to ensuring that the public will not come in 
contact, with the facility or its contents, is to allow adequate easement for operations, 
maintenance, and monitoring. Assuming a typical side slope of 3:1 for the covering of the waste 
cell, the buffer zone between the ioe .  of the 3:1 dike (the area where the side slope meets the 
ground) and the property boundary will be at least 91 m (300 ft). However, for greater long-
term integrity of the facility and enhancerrient of cell stability, additional clean-fill-dike material 
will be utilized at a flatter 5:1 slope. This extra clean-fill dike will not impinge on any 
operations, Maintenance or monitoring of the disposal facility, and will provide better protection 
to the public. 

In addition, in an effort to provide an additional safeguard, the DOE will attempt to 
acquire a small parcel of adjacent land from the Missouri Department of Conservation to extend 
the buffer zone to the degree practicable. 

Siting. Siting criteria are discussed in the analysis of location-specific ARARs: 

• 

• 
Cover. 'Requirements are specified in the various laws for disposal facility covers. As 

discussed above, the optimal cover, on the basis of the wastes to be disposed of, is a hybrid 
cover that consists of the major features of a RCRA cover plus the features of an UMTRA cover 
aimed at long-term control of radon. The UMTRA standard in 40 CFR 192.32(b)(1) refers to 
the RCRA closure standard in 40 CFR 264.111 for nonradiological hazards. The UMTRA 
requirements in 40 CFR Part 192, Subpart D (which limit releases of Rn-222 so as not to exceed 
20 pCi/m 2s and which specify that the cover be effective for 1,000 years to the extent reasonably 
achievable, and in any case, for at least 200 years), are applicable because these requirements 
address by-product wastes as defined in the regulations. The RCRA design requirements in 
40 CFR 264.310(a) are relevant and appropriate because they address similar actions. 

Liner/Leachate Collection System. Design standards for liners and leaChate collection 
systems are specified in the Missouri Code of State Regulations, the TSCA, and the RCRA; 
there are none in the UMTRA. Missouri solid waste regulations require at least 0.6 m (2 ft) of 
compacted soil with a hydraulic conductivity no greater than 104  cm/s. Both the Missouri 
hazardous waste regulations and the RCRA specify a double-liner, double-leachate collection 
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system for hazardous waste landfills. The TSCA requirements, which are broader and take into 
consideration the nature of the wastes and protectiveness of the overburden materials, require 
a liner consisting of 0.9 m (3 ft) of compacted soil with a permeability equal to or less than 
1 x 104  cm/s, or a synthetic membrane liner. The TSCA also provides for three different 
leachate collection systems: (1) simple leachate collection, (2) compound leachate collection, 
and (3) suction lysimeters. 

Each of these three laws contains elements that should be considered relevant and 
appropriate; consequently, a hybrid system was selected on the basis of the following 
considerations: (1)all wastes to be disposed of are solid, nonhazardous wastes that are expected 
to generate only minimal leachate; (2) the site is underlain by thick, unsaturated, low-
permeability soils; and (3) it is prudent in the short term to remove precipitation, construction 
water, and transient drainage using a leachate collection system. 

On the basis of the above, the hybrid system would consist of a single leachate collection 
system underlain by a composite liner. There are, however, other circumstances which affect 
the preferred design of the hybrid system by adding a secondary redundant liner and leachate 
collection system. These circumstances include site-specific considerations such as the presence 
of pre-existing groundwater contamination in the area. Although a single leachate collection and 
removal system could be designed to remove leachate and prevent migration through the liner, 
there is no way to ensure that 100% of the leachate will be collected. Considering that the 
redundant leachate collection and removal system can also serve as a leak detection system, this 
second system is desirable, since it could establish whether or not elevated contaminant levels 
in the groundwater can be attributed to cell failure. 

Other considerations include the fact that RCRA wastes are present at the site. It is 
planned that all RCRA characteristic wastes will be treated to below RCRA standards, and listed 
wastes would be managed off site. However, utilizing a cell design which is consistent with 
RCRA (double liner/leachate collection and removal system) may provide flexibility for the 
potential situation where RCRA wastes would be placed in the cell. (If this were to happen, an 
Explanation of Significant Difference would be prepared in accordance with EPA guidance for 

• 

post-ROD changes.) 

For these reasons, the RCRA requirements for a double liner/leachate collection system 
are considered relevant and appropriate. 
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A response.action plan will be developed during the remedial design phase, which will 
specify response actions that will occur if excessive quantities of leachate are observed (i.e., 
during monitoring/maintenance or repair of the cap). Active management of the leachate 
collection system will continue until such time as it is agreed by the DOE and the regulatory 
agencies that it is no longer required. 

Borrow source area activities will consist of the excavation and transfer along a dedicated 
haul road of approximately 1.9 million m 3  (2.5 million yd3) of clay material, which will be used 
for the construction of the disposal cell. Certain action-specific ARARs apply to these borrow 
source area activities. These ARARs contain administrative requirements that are applicable to 
the borrow area activity. Off-site actions must comply with all legally applicable requirements, 
both substantive and administrative. 

The Land Reclamation Act (10 CSR 40-10.010) require obtaining a Land Reclamation 
Permit from the Land Reclamation Commission prior to surface mining of industrial minerals, 
including clay. However, a permit is not required of a governmental agency whose operations 
comply with the reclamation standards in RSMo. 444.774 and who registers with the Land 
Reclamation Commission prior to operations. The borrow area action will comply with the 
reclamation standards and will register with the commission. 

The Clean Water Act requires a NPDES Permit for storm water discharges associated 
with industrial activities from construction sites involving the excavation or grading of five or 
more acres. This requirement is considered applicable to the borrow area because the extent of 
excavation at the borrow area is estimated at approximately 95 acres. Included as part of the 
permit process is a Water Pollution Prevention Plan, which will be prepared for the borrow area 
and which will include preventative measures for erosion control. 

Monitoring and Maintenance. Requirements for post-closure monitoring and 
maintenance are specified in the RCRA and the UMTRA. The TSCA does not define specific 
post-closure requirements for a chemical waste landfill. Requirements under the RCRA specify 
a 30-year post-closure care period for maintenance of the cover, the leachate collection system, 
and the groundwater monitoring system. Groundwater monitoring requirements are set forth in 
the RCRA and the Missouri Code of State Regulations. The RCRA groundwater protection 
standard (40 CFR 264 Subpart F) sets forth general monitoring requirements. A groundwater 
monitoring program should provide representative samples of background water quality, as well 
as the quality of the groundwater passing the point of compliance. The sampling should allow 
for the detection of contaminant migration into the uppermost aquifer. State regulation 

m: \users \jonbIgkrodlrodtxt.s 10.h1 3 
	 107 

• 

• 



10 CSR 25-7.264(2)(f) sets forth surface water monitoring requirements to detect impacts from 
groundwater contamination. A sampling plan should provide representative background surface 
water quality (tipgradient) samples as well as representative dowrigradient surface water quality 
samples. The initial values should be established for biological activity, chemical indicator 
parameters, and hazardous constituents by conducting quarterly sampling for one year. The 
surface water quality should be determined at least semiannually, and at those times when 
contaminant migration is greatest from the shallow groundwater to surface water. This 
monitoring should be conducted through the post-closure care period. 

Post-closure standards under the UMTRA require the control of radiological hazards to 
(1) be effective for 1,000 years, to the extent reasonably achievable, and, in any case, for at .  

least 200 years; and (2) limit releases of Rn-222 so as not to exceed an average release rate of 
20 pCi/m 2s. 

These UMTRA standards are relevant and appropriate because they address similar waste 
materials and a disposal scenario similar to the WSSRAP. The UMTRA requirements also 
directly reference the RCRA requirements of . 40 CFR 264.111 with respect to the closure 

- performance standard for nonradiological hazards. Therefore, 40 CFR 264.111 and 264:310 are 
also relevant and appropriate. Since the hazardous waste monitoring/maintenance requirements 
are more stringent than the solid waste requirements, the latter are not considered as ARARs.. 

Other Disposal Requirements. Other waste disposal issues include the restriction on 
the placement of waste containing free liquids in a landfill and a recommended minimum 
unconfined strength (UCS) for grout-like stabilized wastes. As required by 40 CFR 264.314 
placement of wastes containing free liquids as defined by EPA Method 9095 (paint filter test) 
is restricted. Also,, for grout-like materials resulting from the stabilization/solidification of 
wastes, a minimum UCS of 50 psi in place is recommended by EPA (EPA 1986 and EPA 
1992b). 

The free liquids restriction is not considered relevant with respect to CSS grout. Based 
on CSS testing of WSSRAP wastes, the free liquids restriction would likely prevent meeting 
waste placement objectives related to the proposed remedial action under Alternative 6a. 
Although the CSS grout resulting from the stabilization of raffinate sludge or contaminated soils• 
may fail the paint filter test as a result of maintaining the needed fluidity for effective placement, 
long term benefits with respect to performance of the disposal facility would be realized. 
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• First, the grout resulting from the treatment of raffinate sludge or more highly 
contaminated soils will be used to fill voids in the materials from the dismantlement of buildings 
and foundations. With hardening of the grout to a minimum UCS of 50 psi, the stability of 
placed waste will be increased and long-term subsidence of the cell cover will be minimized. 
Second, by filling voids of diimantlement debris with a treated waste, the overall size of the cell 
is reduced by making use of the void space. 

To compensate for free liquids in the grout that allows the grout to flow into voids of 
dismantlement debris, grout placement techniques can be developed and specified so that free 
liquids are effectively removed by the leachate collectiOn system. Grout placement techniques 
could include thin enough lifts of grouted debris. which will promote drainage of liquids and 
temporary sumps for collection and removal of liquids from the cell. Such measures could be 
demonstrated so that the requirements of 40 CFR 264.314(0 are achieved. 

The restriction of free liquids from materials placed in the disposal cell, as specified' in 
40 CFR 264.314(0, is therefore waived only with respect to grout used in filling voids of 
dismantlement debris. It will be deterMined during pilot-scale testing that any free liquids 
generated during solidification process will pass TCLP. The free liquids will be randomly tested 
during full scale operations to ensure that they pass TCLP. Also, all grout-like material will 
achieve a minimum UCS of 50 psi in place at 28 days as documented thrOugh bench and pilot 
scale testing. Placement methods (e.g., compaction) that minimize long-term subsidence of the 
cell cover will be used for non-grout materials. 

10.3 Cost-Effectiveness 

. 	The selected remedy is estimated to cost about $157 million and is estimated to require 
about 10 years to complete. These figures, however, are based on preliminary conceptual design 
estimates and are likely to increase as engineering design is completed. The contingency 
treatment option is estimated to cost about $182 million and would also require about 10 years 
to complete. However, because the treatment technology employed in the contingency treatment 
option (vitrification) is an innovative technology, these estimates have greater uncertainty than 
those for the selected remedy; implementation of the contingency remedy is dependent upon the 
results of ongoing testing. The selected remedy is cost effective because it would achieve 
required objectives for the least cost and would use an established treatment technology. Thus, 
the potential for schedule delays and the resultant increased costs would be less for this remedy 
than for the other alternatives. The contingency treatment option would also be cost effective, 
assuming that results of ongoing and future bench-scale and pilot-scale testing demonstrate that 
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• this option could be implemented at a cost and in a period of time comparable to that identified 
for the selected remedy. The increased cost of the vitrification technology would be somewhat 
offset by the increase in long-term protectiveness gained by the reduction in contaminant toxicity 
and volume. 

Both the selected remedy and the contingency remedy would support comprehensive 
remediation of the Weldon Spring site by removal of the sources of contamination at the site and 
providing for disposal of all contaminated material generated from remediation of the site. • 

10.4. Utilization of Permanent Solutions and Alternative Treatment Technologies to the 
Maximum Extent Practicable 

The selected remedy represents the maximum extent to which the permanent solutions 
and treatment technologies can be utilized in a cost-effective manner. The selected remedy will 
result in the permanent removal of contaminated sludge, soil, sediment, and vegetation from the 
source areas and treatment of the material posing the principal threats to the maximum extent 
practicable. Of those alternatives that are protective of human health and the environment and 
that comply with ARARs, the selected remedy provides the best balance among the alternatives 
in terms of long-term effectiveness and permanence; reduction in toxicity, mobility, or volume 
through treatment; short-term effectiveness; implementability; and cost. The selected remedy 
also meets the statutory preference for treatment as a principal element, and meets State and 
community acceptance. 

The selected remedy will significantly reduce the hazards posed by the contaminated 
media through stabilization/solidification of contaminants such that the treated product will 
significantly reduce contaminant mobility. The treated and untreated material will both be • 
placed in an engineered disposal facility designed to contain the materials over the long term. 
Because the more highly contaminated material will be treated to reduce contaminant mobility, 
the impact on human health and the environment would be minimal if the containment system 
were to fail. 

The contingency treatment option would also provide for significant rediictions in risk. 
Vitrification would be expected to provide somewhat greater long-term effectiveness because 
organic contaminants and some inorganic contaminants would be destroyed, and the contaminants 
in the treated waste form would be more thoroughly immobilized. However, larger uncertainties 
are associated with the implementability of vitrification compared with chemical stabilization/ 
solidification, and thus could lead to project delays and increased costs. Vitrification is being 
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carried forward as a contingency treatment option so the effectiveness of this technology can 
continue to be evaluated in terms of current uncertaintiesassociated with its implementability. • 

The selected remedy treats the material posing the principal threats at the site, achieving 
significant reduction in contaminant mobility. Chemical stabilization/solidification and disposal 
on site is more effective in the short term, requiring up to five years to implement the treatment 
operations and •10 years to complete remedial action at the site. In comparison, vitrification will 
require about seven years for implementation, provided engineering scale-up and design are not 
delayed because of the innovative nature of this technology. .The off-site disposal alternatives 
could require significantly more time to implement due to the increased administrative 
requireMents for transport and disposal of the wastes at the off-site facilities. 

The off-site disposal alternatives do not offer an increase in effectiveness over the on-site 
disposal alternatives that can justify the greatly increased costs (two to 10 times the cost of the 
selected remedy). The long-term effectiveness of the off-site alternatives would be somewhat 
greater at the Weldon Spring site due to the removal of contaminated material from the site, and 
potential long-term impacts at the off-site locations would be less than those expected at the 
Weldon Spring site for on-site disposal, because of the arid climate and distance to potential 
receptors. However, short-term impaCts would be greater due to the increased handling of 
contaminated materials and the transportation of those materials to the off-site locations. In 
addition, implementation of these alternatives would require coordination of licensing, 
permitting, regulatory compliance, and establishment of administrative procedures (as 
appropriate) in order to dispose of the Weldon Spring waste at either off-site facility. 

The major balancing criteria that provide the basis for selection of the preferred 
alternative are short-term effectiveness, implementability, and cost. The selected remedy can 
be implemented more quickly, with less difficulty, and at less cost than the other alternatives and 
is therefore determined to be the most appropriate method. The contingency treatment option 
is being retained to facilitate implementation of an alternate treatment technology in the event 
that chemical stabilization/solidification does not perform adequately. Both technology types will 
be reevaluated against the balancing criteria during conceptual design and bench-scale and pilot-
scale testing. If the contingency treatment option (vitrification and disposal on site) were 
selected pursuant to this continuing evaluation, an Explanation of Significant Differences from 
the selected remedy would be made available to the public, and public input would be solicited. 
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10.5 Preference for Treatment as a Principal Element 
• • The selected remedy satisfies the preference for treatment as a principal ' element by 

treating the materials giving rise to the principal hazards at the site (the raffinate-pit sludge and 
the more highly contaminated fraction of soil, sand, and sediment) by chemical stabilization/ 
solidification. This treatment method will significantly reduce contaminant mobility. The 
contingency remedy would also satisfy the preference for treatment as a principal element by 
treating these same materials by vitrification. Vitrification would also significantly reduce 
contaminant mobility. In addition, vitrification would reduce contaminant toxicity by destruction .  
of organic contaminants and some inorganic contaminants, and waste volume would be reduced 
through the elimination of water and void spaces during the melting process. 

10.6 Irreversible and Irretrievable Commitment of Resources 

Implementing the selected remedy will result in the permanent commitment of land at the 
Weldon Spring site for waste disposal. This commitment of land for the disposal facility is 
consistent with current land use at the site. The Weldon Spring site is a contaminated, inactive 
industrial complex under the custody of the DOE, and it contains waste pits from past disposal 
practices; it is adjacent to 'a similar contaminated site owned by the Army. 

The disposal cell proper is expected to cover about 17 ha (42 acres), 'but the total amount 
of committed land would be larger (e.g., double the waste Containment area) because a buffer 

• zone will be established around the cell. No other area of the Weldon Spring site would sustain 
a long-term impact or injury as a result of this permanent remedy. Perpetual care will be taken 
of the committed land because the waste would retain its toxicity for thousands of years. For 
example, the cover will be visually inspected, groundwater will be monitored, and the 
effectiveness of the overall system at the Weldon Spring site will be reviewed at least every 
five years. 

Consumptive use of geological resources (e.g., quarried rock, sand, and gravel) and 
petroleum products (e.g., diesel fuel and gasoline) will be required for the removal, 
construction, and disposal activities. Adequate supplies of these materials are readily available 
in the Weldon Spring area. The treatment process will also require the consumptive use of 
materials (including cement and fly ash) and energy. Cement and fly ash are readily available 
locally in the quantities required, and natural gas can be' obtained from the local utility. 
Implementing the selected remedy is not constrained by the availability of resources or supplies 
beyond those currently available in the St. Louis area. 
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10.7 Significant Changes 	 • 
The Proposed Plan for the Weldon Spring site was released for public comment in 

November 1992. The Proposed Plan identified Alternative 6a, Removal, Chemical Stabilization/ 
Solidification and Disposal On Site, as the preferred alternative. The DOE reviewed all written 
and verbal comments submitted during the public comment period. Upon review of these 
comments, it was determined that no significant changes to the remedy, as it was originally 
identified in the Proposed Plan, were necessary. 
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• 12 ACRONYMS 

AEA 	Atomic Energy Act 
AEC 	U.S. Atomic Energy Commission 
ALARA 	as low as reasonably, achievable 
ARAR 	applicable or relevant and appropriate requirements 
BA 	baseline assessment 
BDAT 	best demonstrated available technology 
CAA 	Clean Air Act 
CERCLA 	Comprehensive Environmental Response, Compensation and Liability Act 
CSS 	chemical stabilization/solidification 
CWA 	Clean Water Act 
DAC 	derived air concentration 
DCF 	.dose conversion factor 
DCG . 	derived concentration guideline 
DNB 	dinitrobenzene 
DNT 	dinitrotoluene 
DOE 	U.S. Department of Energy 
EIS . 	 Environmental Impact Statement 
EPA 	U.S. Environmental Protection Agency 
ERDA 	Energy Research and Development Adminstration 
FS 	feasibility study 
LDR 	Land Disposal Restrictions 
MCL 	maximum contaminant level 
MCLG 	maximum contaminant level goals 
MSA 	material staging area 
NAAQS 	National. Ambient Air 'Quality Standards 
NB 	nitrobenzene 
NCP 	National Contingency Plan 
NEPA 	National Environmental Policy Act 
NESHAP 	National Emission Standards for Hazardous Air Pollutants 
NPDES 	National Pollutant Discharge Elimination System 
NPL 	National Priorities List 	. 
NRC 	Nuclear Regulatory Commission 
OSHA 	Occupational Safety and Health Administration 
OSWER 	Office of Solid Waste and Emergency Response 
PAH 	polycyclicpolynuclear) aromatic hydrocarbons 
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PCB 	polychlorinated biphenyl 
PP 	Proposed Plan 
RCRA 	Resource Conservation Recovery Act 
Rfp 	reference dose 
RI 	remedial investigation 

-RI/FS 	Remedial Investigation/Feasibility Study  
RI/FS-EIS 	Remedial Investigation/Feasibility Study-Environmental Impact Statement 
ROD 	Record of Decision 
SDWA 	Safe Drinking Water Act 
SWDA 	Solid Waste Disposal Act 
TCLP 	toxicity characteristic leaching procedure 
TNB 	trinitrobenzene 
TNT 	trinitrotoluene 
TSA 	'temporary storage area 
TSCA 	Toxic Substance Control Act 
UMTRA 	Uranium Mill Tailings Remedial Action 
UMTRCA 	Uranium Mill Tailings Radiation Control Act of 1978 
WLM 	working-level month 
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RESPONSIVENESS SUMMARY 

The Proposed Plan and the Remedial Investigation/Feasibility Study-Draft Environmental 
Impact Statement (RI/FS-Draft EIS) for Remedial Action at the Chemical Plant Area of the 
Weldon Spring Site (DOE 1992a, b, and d) were issued to the public on November 20, 1992. 
The U.S. Department of Energy (DOE) and the U.S. Environmental Protection Agency (EPA) 
sponsored a public meeting on these documents and discussed the proposed action on 
December 16, 1992, at the Columns Banquet and Conference Center in St. Charles, Missouri; 
representatives from the State of Missouri were also in attendance. The DOE responded to oral 
comments made on the Proposed Plan and RI/FS-Draft EIS at this meeting, and those responses 
are included in the meeting transcript. The transcript is part of the Administrative Record for 
this remedial action, and it is on file at the information repositories for the Weldon Spring 
project. (The repositories are located in the project office reading room, at Francis Howell High 
School, and at several nearby libraries — as identified in Section 7 of the proposed plan for this 
action.) 

At the public meeting, members of local labor unions made many additional statements 
and asked questions that were unrelated to the evaluations and conclusions presented in the 
Proposed Plan and RI/FS-Draft EIS. These comments generally related to the , training 
qualifications of site workers, the use of nonunion labor for , cleanup activities, and the 
procedures DOE follows to award and oversee contracts. Responses to most of these comments 
were provided orally at the public meeting and are included in the transcript. For those union 
issues not fully addressed at that meeting, a separate response report has been prepared 
(MKF and JEG 1993). That report is also available in the Administrative Record for this action. 

The public comment period for the Proposed Plan and RI/FS-Draft EIS was initially 
scheduled to end on January 20, 1993. However, the period was extended 30 days pursuant to 
several requests from local citizens and community interest groups. Thus, the comment period 
formally ended on February 19, 1993. On March 19, 1993, the DOE met with a small group 
of individuals representing the St. Charles Countians Against Hazardous Waste who had 
submitted comment letters on the Proposed Plan and RI/FS-Draft EIS to the project office 
and/or presented comments orally at the formal public meeting. The purpose of this small 
meeting was to clarify those comments received within the formal comment period, and the 
intent was to allow responses developed by the DOE to address the underlying concerns of those 
commentors. 
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This responsiveness summary identifies the major issues raised in both the oral and 
written comments on the proposed action and provides the DOE's responses for those issues. 
For this summary, the page numbers of the transcript and/or the specific comment letters in 
which the issues were raised are identified in parentheses at the end of each issue (see 
Appendix B). The comment ' letters are referred to by an alphabetical identifier determined by 
the order in which they were received by the project office, except for an anonymous letter 
received at the public meeting (identified as Letter P). These letters are also part of the 
Administrative Record for this action. 

In addition, each comment letter has been reproduced in a separate document 
(DOE 1993) to provide individual responses to written comments received on the 
RI/FS-Draft EIS. That document includes (1) copies of the comment letters and point-by-point 
responses; (2) copies of the comments submitted at the public meeting; and (3) copies of the 
letters received from the U.S Department of Interior, Fish and Wildlife Service on the 
biological assessment that accompanied the RI/FS-Draft EIS. The separate document also 
includes a summary of the major issues raised in oral and written comments and the DOE's 
responses to those issues, similar to this responsiveness summary. 

Issue 1 

Comment. If the Weldon Spring site is used for waste disposal, it should be used solely to 
dispose of waste associated with cleanup of the Weldon Spring site. No additional waste should 
be brought to the site for treatment or disposal. (Transcript pages 28, 29, 43, 44, 53, and 82; 
comment letters C and D.) 

Response. In response to community concerns such as this one, the DOE has committed that 
no other DOE waste would be brought to the site for treatment or disposal and intends to firmly 
abide by that commitment. 

Issue 2 

Comment. Any on-site disposal facility should essentially meet the substantive siting and design 
requirements of the State and Federal hazardous waste laws and regulations. Such a disposal 
facility should remain under the control and ownership of DOE. (Transcript page 29.) 

• 
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• Response. The on-site disposal facility will be sited and designed to achieve the substantive 
siting and design requirements, including equivalent performance standards, identified in 
applicable State and Federal hazardous .waste laws and regulations. During the detailed 
engineering design phase for this facility, the DOE will coordinate with both the State of 
Missouri and EPA Region VII to see that such requirements are appropriately addressed. The 
ditposal facility will remain under the control and ownership of DOE or any successor 
government agency. 

Issue 3 

Comment. Protective and permanent waste disposal should be achieved with natural barriers and 
engineered materials, methods, and designs to the maximum extent possible; reliance on 
institutional control measures should be kept to a minimum. (Transcript page 30.) 

Response.. The waste resulting from cleanup of the Weldon Spring site will be placed in an 
engineered containment facility using proven materials, methods, and designs. From the 
conceptual design for this facility, natural materials, including recompacted clay, will be used 
to construct the base because these materials have been shown to be very effective in similar 
facilities for radioactive and chemically hazardous wastes at other sites. In addition to these 
natural materials, synthetic materials such as flexible membrane liners will be used for certain 
components of the disposal facility, including the leachate collection , and.removal system. This 
engineered facility will include redundant containment features that will be the primary means 
for ensuring long-term protection of the general public and the environment. Although 
institutional controls will be employed to help facilitate protection during remedial action 
activities, reliance on such measures will be kept to a minimum following waste disposal. 

Issue 4 

Comment. The DOE should commit to an appropriate long-term monitoring and maintenance 
program to verify and maintain the performance of the on-site disposal facility. More details 
should be' provided on the proposed long-term monitoring procedures for the disposal area. 
(Transcript pages 30 and 36; comment letter H.) 

Response. The DOE is committed to performing long-term monitoring and maintenance of the 
disposal facility and surrounding area. The parameters and the frequency with which monitoring 
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and inspection will occur cannot be precisely defined at this stage of the remedial action process 
because detailed design activities can only be completed after this Record of Decision (ROD) , 
has been signed. A long-term monitoring and maintenance plan that includes parameters and 
inspection frequency will be developed foi the project after specific design information becomes 

. available. In developing this plan, the DOE will consider the hydrologic and hydrogeologic 
conditions at the chemical plant area, will incorporate input received from the public, and Will " 
consult with EPA Region VII and the State of Missouri. It is expected that monitoring and 
maintenance inspections will occur at least annually. More frequent inspections (e.g., quarterly) 
will be conducted in the near term (e.g., over the first several years) to assess the performance 
of the containment system. Additional details on the monitoring and maintenance program that 
will be used at the site will be provided in the Mitigation Action Plan, which will be completed 
during the detailed design phase of this remedial action. The plan will be available in the 
information repositories for the project. 

Issue 5 

Comment. The waste resulting from cleanup of the Weldon Spring site should be transported 
to and disposed of at the Envirocare facility near Clive, Utah, because the geology at the site 
is not suitable to support a disposal facility; the geology in the area is porous, sinkholes are 
present nearby, and the possibility of an earthquake exists. In addition, disposal at the 
Envirocare facility could be less costly 'than estimated in the FS. Ideally, the more highly 
contaminated material should be vitrified and disposed of at a site that is geologically sound. 
(Transcript pages 46, 47, and 52; comment letters F and L.) 

Response. The geology of the location considered for construction of an engineered disposal 
facility at the chemical plant area has been thoroughly investigated and has been determined to 
be suitable for such a facility, as discussed in the RI/FS-Draft EIS. Numerous geological studies 
have been conducted by the DOE in consultation with the State of Missouri, and no sinkholes 
have been identified in the study area. The results of these investigations have been reviewed 
by the State and EPA 'Region VII, and all parties agree that the disposal study area of the 
Weldon Spring site is acceptable for the construction of a facility to contain the waste resulting 
from site cleanup. 

Issues associated with vitrifying the more highly contaminated material and with transporting all 
or a portion of the site waste to an off-site facility (such as the Envirocare facility near Clive, 
Utah) for disposal were evaluated in detail in the RI/FS-Draft EIS. The results of these analyses 
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indicated that the alternative selected as the remedy in this ROD — which incorporates source 
removal, treatment of the more highly contaminated material using a proven technology 

• (chemical stabilization/solidification), and disposal in an on-site engineered facility — provides 
the best balance among the final .  action alternatives with respect to the prescribed evaluation 
criteria. Cost was not a major factor in this selection, so even if transportation costs or disposal 
fees were to change somewhat, the selected remedy would still be the preferable solution 
considering the other impacts associated with the off-site transportation and disposal of the large 
volume of waste from the Weldon Spring site Most importantly, this remedy will protect 

human health and the environment and can be implemented in a straightforward manner. 

Issue 6 

Comment. The remedial action alternative selected for implementation should be protective of 
human health and the environment. Cleanup procedures, designs, and standards should meet 
all applicable or relevant and appropriate requirements of State and Federal environmental, 
health, and safety laws and regulations. ' (Transcript page 29.) 

Response. The selected remedy will be implemented in a safe manner and will provide long-
term protection of human health and the environment from contamination at the Weldon Spring 
site. The cleanup procedures, designs, and standards will meet all applicable or relevant and 
appropriate requirements except in specific cases where a waiver is appropriate to site conditions 
during cleanup. (For example, a waiver of the time limit for storing hazardous waste on-site 
is appropriate until the disposal facility is available.) These waivers and their justifications are 
discussed in Section 10 of this ROD. 

Issue 7 

Comment. The Francis Howell High School is located about 1 km (0.6 mi) east of the site, but 
the RI/FS-Draft EIS seems to minimize its closeness. Additionally, most citizens of St. Charles 
County live closer to the site than the city of St. Charles. Because the air pathway is the most 
direct means by which members of the general public could be' impacted by cleanup activities, 
it is important that this pathway be analyzed in detail using the best information available. What 
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safeguards will be used to protect workers, the students and staff at the high school, and the 
community at large during remedial action activities? How can the safety of the general public 
be guaranteed? .  (Transcript pages 38 and 42; comment letters C, 1, N, and 0.) 

Response. The closeness of the high school to the site .is discussed in many sections of the 
RI/FS-EIS and is prominently identified in many figures. The DOE agrees that the air pathway 
is of primary concern during the cleanup period. For that reason, impacts that might result from 
contaminant releases were addressed in greater detail in the assessment of the cleanup period 
than were those associated with any other pathway. The fact that individuals live in 
unincorporated areas closer to the site than the city of St. Charles is also noted in text and 
presented in figures, and this was one of the main reasons that potential risks were estimated for 
the nearby population within 5 km (3 mi) of the site center; potential risks were also estimated 
for nearby residents and individuals at the high school (as discussed in Appendix F of the FS). 

A comprehensive assessment of the material that could become airborne because of cleanup 
activities (including radon gas), the movement of airborne contaminants through the atmosphere 
to potential receptors nearby, and the types of control measures that could be applied to limit 
airborne releases were discussed extensively in Appendixes C and F of the FS. These analyses 
were performed using representative meteorological data for the site. The results were 
subsequently compared with those estimated using other meteorological data that were recently 
obtained by the project office. (Those data consisted of measurements for specific parameters 
collected from the on-site meteorological station over 10 months during 1992 and 1993 and 
mixing height data measured from Eureka, Missouri.) This comparison indicated that the results 
were essentially the same regardless of whether the representative .or the slightly modified 
meteorological data set was used These results provide additional support for the determination 
presented in the RI/FS-Draft. EIS that remedial action at the Weldon Spring site can be safely 
performed such that members of the general public will be protected. These results also indicate 
that the DOE could reliably meet its commitment to conduct the cleanup with no measurable 
impact from site contaminants at the high school. The DOE will continue to consult with school 
administrators throughout the remedial action process so that they are kept fully informed of 
planned activities. 

Cleanup activities at the site will be conducted in a manner that minimizes the release of 
contaminants to the environment, as discussed in the RI/FS-Draft EIS. The safety of the public, 
including students and staff at Francis Howell High School, will be facilitated by maintaining 
an extensive monitoring program in conjunction with operational contingency plans. These 
contingency plans will include the staged application of increasingly stringent operational 
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controls in the event that monitoring results identify any release situations that might affect 
workers or the general public as cleanup progresses. These controls include such measures as 
limiting or covering exposed areas and reducing dust and radon releases by applying water 
sprays. Additional details on the monitoring and operational contingency plans to be applied for 
this remedial action will be provided in the Mitigation Action Plan. 

Issue 8 

Comment. The Atomic Energy Act requires that human exposures to radiation be reduced to 
levels that are as low as reasonably achievable. The Weldon Spring project should be conducted 
with the design objective that no member of the general public would ever receive more than 
25 mrem/year above background. If further dose reductions are reasonably possible, they should 
be pursued. (Transcript page 29.) 

Response. Cleanup activities at the Weldon Spring site will be designed and conducted so that 
no member of the general public will receive a dose of 25 mrem/year above background level 
(doses estimated from conservative assumptions are well below this level). The DOE process 
whereby risks are reduced to levels as low as reasonably achievable (ALARA) will be applied 
during field activities. This ALARA process was also explicitly incorporated into the 
development of cleanup criteria for site soil so that future radiation doses are reduced to levels 
as far below applicable standards as reasonably achievable. 

Following site cleanup, the dose level of 25 mrem/year will be met for all reasonably 
foreseeable exposures at the site, except possibly for exposures to indoor radon, if someone were 
to live at certain locations in the future. To put this issue in context, the annual dose from 
exposure to background levels of radon is estimated to be about 200 mrem/year, and these 
naturally occurring levels vary considerably. For this reason, the EPA has separately identified 
an acceptable radon concentration for indoor air, which is 4 pCi/L. The indoor radon 
concentrations estimated for those areas of the site at which the incremental dose to a future 
resident is estimated to be above the suggested 25 mrem/year level are projected to be. below .  

4 pCi/L (and standard mitigative measures such as ventilation could be readily applied to further 
reduce radon exposures and related doses). 
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Issue 9 

Comment. Soil cleanup levels should be conservatively developed so that individuals who may 
have unrestricted access to the site in the future will not be subjected to unacceptable risks. 
(Comment letter K.) 

Response. The cleanup levels for contaminants in soil at the Weldon Spring site were developed 
in accordance with EPA guidance. . These levels were conservatively developed by considering 
a residential scenario, to address the reasonable maximum exposures for a future individual with 
unrestricted access to the site.. Per EPA guidance, the cleanup levels were determined by 
targeting an incremental risk range of I in 1 million (I x le) to I in 10,000 (1 x le), with 
consideration of site-specific conditions. A key site-specific factor is the concentration of natural 
constituent in local soil, which will be used to backfill on-site areas from which contaminated 
soil is excavated during cleanup. That is, background concentrations of certain metals can 
correspond to estimated risks above the EPA's target range. 

Therefore, given natural variability, it is difficult to distinguish an incremental risk 
associated with residual contamination at the upper end of the target range from the risk 
associated with natural concentrations, and this distinction is virtually impossible for the lower 
end of the target range. Further, replacing the excavated soil with uncontaminated local soil 
could result in actually increasing the risks at certain areas, depending on the specific levels of 
naturally occurring constituents in the backfill soil. For these reasons, the lower end of EPA's 
range could not serve as the endpoint for site cleanup criteria. The cleanup levels proposed for 
the site will be applied to areas released for other use and are expected to be protective of 
human health and the environment for all reasonably anticipated future uses. 

Issue 10 

Comment. The DOE should address chemical contamination at the vicinity properties. All 
. contaminated vicinity properties should be cleaned up to allow for completely unrestricted use. 
(Transcript pages 29 and 30; comment letter K.) 

Response. The DOE is responsible for properties on the adjacent Army site and in the 
surrounding State conservation area that were contaminated as a result of activities conducted 
by the DOE and its predecessor agency at the Weldon Spring site. These are termed vicinity 
properties and have been identified on the basis of their radioactive contamination; no DOE 

m:luserstjakbigkrodtrodtxt.pxo.h1 0 
	 A-8 • 



• 

• 

vicinity property contains only chemical contaminants. The Army is responsible for properties 
on the Army site that. are chemically contaminated by previous Army activities, and cleanup of 
those areas is currently being addressed by the Army under a separate RI/FS process. The DOE 
will continue to coordinate with the Army regarding cleanup of DOE vicinity properties on 
Army land. 

As part of cleanup activities conducted pursuant to the remedy selected in this ROD, the DOE 
will remove radioactively contaminated soil from those vicinity properties. Excavating soil to 
remove the radioactive contamination will also result in the removal of any combined chemical 
contamination from these locations. The DOE is committed to cleaning up all radioactively 
contaminated vicinity properties to levels that will allow for unrestricted use. During soil 
cleanup activities in the Busch Conservation Area, which are addressed in this RI/FS-EIS, the 
DOE will also remove contaminated sediment from Lakes 34, 35, and 36 in conjunction with 
the draining of those lakes by the Missouri Department of Conservation (this draining has been 
planned as part of the State's routine sedimentation management program for the conservation 
area). Under existing conditions at the lakes, the estimated health risks associated with this 
contaminated sediment , are well below the levels identified by the EPA as either of concern or 
warranting cleanup action. Nevertheless, the DOE is conducting this activity to address the 
possibility that sediment excavated from those lakes might subsequently be used as backfill 
material in a residential area. 

Issue I l 

Comment. The site risk assessments seem to focus almbst exclusively on human health impacts. 
These assessments should consider all living organisms so as not to decrease biotic diversity or 
cause extinction of certain organisms. (Comment letter IV.) 

Response. The site risk assessments did examine potential ecological impacts that could result 
from the contamination present at the chemical plant and in affected areas nearby. An entire 
chapter (Section 7) of the baseline assessment (BA) and several appendixes were devoted to the 
assessment of ecological impacts that might occur in the absence of cleanup. Potential impacts 
to ecological resources from cleanup activities were assessed in the FS. These analyses were 
developed from current characterization data for the site in combination with available scientific 
information. No obvious adverse ecological impacts have been observed at the site or 
surrounding areas, except for circumstantial evidence (the paucity of biota) in the raffinate pits. 
However, adverse ecological impacts might occur if the site were not cleaned up and 
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contaminants remained in their current state, particularly at the raffinate pits, as discussed in the 
RI/FS-EIS. PoSsible impacts to the density and diversity of invertebrates at the site were also 
discussed. To address the long-term protection of ecological resources at the site, additional 
studies are under way and others are planned. As they become available, data from these studies 
will be incorporated into future documents prepared for the project. 

Issue 12 

Comment. The DOE should commit to follow-on studies of the groundwater contamination and, 
if necessary, undertake remedial action for groundwater after the sources of contamination are 
removed. (Transcript page 30 and comment letter H.) 

Response. The DOE will continue to investigate groundwater at the chemical plant area. The 
groundwater response action has been separated from this action, as discussed in the RI/FS-EIS, 
because the comprehensive data needed to support a final decision for this medium are not yet 
available. The DOE will prepare a separate set of assessment documents focused specifically 
on groundwater at the chemical plant area. These documents will be developed in consultation 
with EPA Region VII and the State of Missouri, and they are expected to be issued to the public 
within the next several years. Comments received from the. State, EPA Region VII, and the 
public on the proposal made in that future document package will be considered before a 
decision is made on the final response for groundwater. 

Issue 13 

Comment. The DOE should accelerate the process addressing contaminated groundwater at the 
quarry, including the Femme Osage Slough area. The quality of water in the St. Charles County 
well field is a chief concern for this project. (Transcript page 53 and comment letter I.) 

Response. The DOE is committed to seeing that the county drinking water wells are not 
impacted by contaminants from the site. An extensive monitoring program is in place at the 
quarry and Femme Osage Slough areas to address this issue, and the process for seeing that 
groundwater contamination has been initiated. Focused characterization of the quarry and 
Femme Osage Slough area is expected to begin this year to support final remedial actions for 
that location. 

• 

• 
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Issue 14 

Comment. Much of the cleanup work at the site is being performed by workers who do not 
reside in St. Charles County or the greater St. Louis metropolitan area. Many local laborers 
have been trained to perform remedial action work similar to that currently under way at the 
Weldon Spring site, and local unions provide a labor pool of qualified workers. The economic 
benefits associated with this project should be distributed to those most affected by the action. 
(Danscript pages 40-41, 49-52, 54-62, 67, 77. and 79.) 

Response. The DOE recognizes that a large number of qualified workers are available locally 
to support cleanup activities such as those being conducted at the Weldon Spring site. Most of 
the site workers reside in St. Charles County or the greater St. Louis metropolitan area. Of the 
256 full-time workers currently on-site in the project office building, all but five live within the 
St. Louis metropolitan area. Of the 158 craftspersons and laborers currently involved in site 
work — primarily in field activities to support interim actions (such as decontaminating and 
dismantling the chemical plant buildings) — 140 live in the area. All site workers are 
appropriately trained for the cleanup activities in which they are involved. In summary, the 
great majority of people involved in the on:site cleanup effort are local workers, they are 
qualified to conduct the work, and the economic benefits associated with this project are being 
distributed in the area. The employment of qualified local workers is expected to continue 
throughout the remedial action for which the current decision is being made. 

Issue 15 

Comment. The DOE should ensure that the funding for this project is maintained at a high level 
so the site is cleaned up expeditiously. The potential for future contaminant migration should 
be minimized. (Transcript page 53 and comment letters H, 1, and N.) 

Response. Maintaining an appropriate level of funding for expeditious cleanup of the Weldon 
Spring site is a high priority for the project. To date, cleanup activities have not been 
constrained by the availability of funds. Although the DOE anticipates project support to 
continue, the amount of funding available to the department is greatly affected by the annual 
budget established by the U.S. Congress. 

The DOE is committed to cleaning up the site in a safe and environmentally sound manner and • 
is moving forward with cleanup activities as quickly as possible. Numerous regulatory review 
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and engineering requirements must be met as part of the cleanup process before field activities 
can be implemented, and the extensive planning and development of detailed operational 
procedures is also involved. Focused cleanup activities have been expedited to reduce health 
and safety threats on-site and to limit contaminant migration. These interim actions include the 
treatment of surface water at both the quarry and chemical plant area, dismantlement of the 
chemical plant structures, and removal of bulk waste from the quarry — with maintenance of 
the resultant waste in controlled storage on site until the disposal facility is .  available. The major 
cleanup activities at the chemical plant area, which include the removal and treatment of sludge 
from the iaffinate pits and disposal of all site waste, are expected to be initiated within the next 
few years following issuance of this ROD. 

REFERENCES 

MK-Ferguson Company and Jacobs Engineering Group, 1993. Responses to Labor Issues 
Raised at the December 16, 1992, Public Meeting. DOE/OR/21548-393. Prepared for 
U.S. Department of Energy, Oak Ridge Field Office, Weldon Spring Site Remedial 
Action Project, St. Charles, MO. June (Final). 

U.S. Department of Energy, 1993. 	Responses to Comments on the Remedial 
lnvestigation/Fethibility Study-Environmental impact Statement for Remedial Action at 
the . Chemical Plant Area of the Weldon Spring Site (November 1992). 
DOE/OR/21548-387. Prepared by Argonne National Laboratory, Environmental 
Assessment and Information Sciences Division, Argonne, IL, for U.S. Department of 
Energy, Oak Ridge Field Office, Weldon Spring Site Remedial Action Project. 
St. Charles, MO. June. 
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APPENDIX B 
Comment Letters on the Draft Remedial Investigation/Feasibility Study-Environmental 

Impact Statement 
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Comment Letters on the Draft Remedial Investigation/Feasibility Study-Environmental 
Impact Statement 

Commenter 

A 	Ken Gronewald, President of the St. Charles Countians Against Hazardous Waste Board of Directors, St. Charles, 

Missouri 

B Lois Pohl, Coordinator, Missouri Clearinghouse, State of Missouri, Office of Administration, Jefferson City, 

Missouri 

C 	John Jacobs, St. Charles, Missouri 

Allan Wansing, Village Chairman, Weldon Spring Heights, Missouri 

E M. Vemice Santee, Environmental Review Section, Department of Ecology, State of Washingtion, Olympia, 

Washington 

Mary A. Halliday, St. Charles Countians Against Hazardous Waste, St. Charles, Missouri 

Gene Gunn, Chief, Environmental Review and Coordination Section, U.S. Environmental Protection Agency, 

Region VII, Kansas City, Kansas 

, Thomas Aley, Professional Hydrogeologist, Director, Ozark Underground Laboratory, Protem, Missouri 

1 	Daniel T. Brown, Associate Superintendent, Francis Howell School District, St. Charles, Missouri 

J 	D. Anne Martin, Chief, Hazardous Materials Division, Federal Emergency Management Agency, Washington, 

D.C. 

K Sally L. Shaver, Chief, Federal Programs Branch, Division of Health Assessment and Consultation, Agency for 

Toxic Substances and Disease Registry, Atlanta, Georgia 

L Charles A. Judd, Executive Vice President, Envirocare of Utah, Inc., Salt Lake City, Utah 

George A. Farhner, St. Charles Countians Against Hazardous Waste Board of Directors, Project Manager for 

Technical Assitance Grant administered by EPA Region VII, St. Charles, Missouri 

L. Rao Ayyagari, Ph.D., Professor of Biology, Lindenwood College, St. Charles, Missouri 

O William M. Vaughan, Ph.D., Environmental Solutions, St. Louis, Missouri 

P Unsigned letter submitted at the public meeting on December 16, 1992 
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