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OCTOBER 19. 1998 
U. S. Department of Energy 
Weldon Spring Site Remedial Action Project 
ATTN: Mr. Stephen H. McCracken 

DOE Project Director 
7295 Highway 94 South 
St. Charles, MO 63304 

SUBJECT: Contract No. DE-AC05-860R21548 
POST-CLEANUP EVALUATION FOR THE SOUTHEAST DRAINAGE 

Dear Mr. McCracken: 

The PMC has reviewed your letter of October 6, 1998,and discussed 
this issue with your staff. In order to plan for any potential 
actions, the extent of the area of potential impact needs to be 
determined. To achieve this, the PMC proposes to implement the 
following activities: .  

1) Re-establish the boundaries of Remediation Areas 60 and 
101 utilizing St. Charles Surveying. 

2) Re-establish the sampling location at the respective 
remediation areas utilizing St. Charles Surveying. 

3) Walk over respective areas with ES&H rad technicians 
utilizing an NaI meter to delineate lateral extent based 
upon readings exceeding '1 	times background. 

4) Probe area delineated by walkovers to determine the top of 
bedrock and, therefore, the approximate thickness of 
material. 

5) Obtain grab samples for informational purposes. 
6) Prepare a drawing detailing field results. 
7) Calculate potential maximum volume for removal. 
8) Review results with the DOE to determine further actions. 
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80335 
MORRISON KNUDSEN CORPORATION 
MK-FERGUSON GROUP 

The PMC will conduct this activity during November 1998 unless 
directed otherwise by the DOE. Please contact Gene Valett of my 
staff if there are any questions concerning this matter. 

Do las 	teffen 
Pr ect Director 

DES/glv/cjt 

cc: Pamela-Thompson 
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