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Department 01 Energy 

P.O. aox 398705 
FMPC Site Office 

Cincinnati. Ohio 45239-8705 
(513) 738-6319 

Gune 11, i 9 9 0  
DOE-1241-90 

Catherine A. McCord, Remedial Project Manager 
U. S. Environmental Protection Agency 
Region V - 5HR-12 
2 3 0  S. Dearborn Street 
Chicago, IL 60604 

Dear Ms. McCord: 

SOUTH PLUME EE/CA 

Reference: Letter, C. A. McCord to Bobby Davis, "EE/CA South 
Plume, U. S. DOE Fernald, OH6 890 008 976," dated May 
17, 1990. 

The Department of Energy (DOE) is requesting an extension of time 
in which to respond to EPAIs May 17, 1990 disapproval of the 
Engineering Evaluation and Cost Analysis (EE/CA) document for the 
South Plume Groundwater Contamination. This request is made under 
Section XVIII of the CERCLA Consent Agreement. The extension is 
requested from the thirty ( 3 0 )  day timetable contained in Section 
1X.C. of the Consent Agreement. Unless extended, that provision 
would require DOE to submit a revised EE/CA to EPA within thirty 
( 3 0 )  days from receipt of the May 17, 1990 disapproval. The DOE 
is seeking an additional forty-five ( 4 5 )  days in which to consider 
all comments prior to revising the EE/CA. A revised EE/CA document 
will be submitted on August 1, 1990. 

Good cause exists for this extension request under Section 
XVIII.B.5. of the Consent Agreement. The additional time is needed 
for public participation and document review because the Public 
Comment period on the South Plume EE/CA was extended by DOE until 
June 18, 1990. Additional public comments are expected from the 
Paddy's Run Road Site companies prior to June 18, 1990. 
Consequently, an extension of time in which to respond to the EPA's 
disapproval would allow DOE to consider and respond to the 
additional public comments before submitting a revised EE/CA to 
EPA. This extension request, if granted, would not affect any 
related timetable, deadline or schedule in the Consent Agreement. 
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If you have any questions, please contact Bobby Davis, of my staff, 
at (513) 738-6156. 

Sincerely, 
f l  

DP-84:Craig 

cc: 

W. R. Bibb, DP-80, OR0 
G. Mitchell, OEPA - Dayton 
P. Q. Andrews, USEPA-5 
D. A. Kee, USEPA-5 
E. Schussler, PRC 
J. P. Hopper, WMCO 

Westerbeck . 
ite Manager ,<' 
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