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Westing house 
Environmental Management 
Company of Ohio 
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(513) 738 6200 

WEMCO:ER:92-158 
March 1 7 ,  1992 

Mr. R .  E. Tiller, Manager 
Fernal d Office 
U.S. Department o f  Energy 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

Dear Mr. Tiller: 

TIGER TEAM COMMITMENT NO. TT:89:0243 (TTA#611) - INTERIM STABILIZATION (FFCA) 
AND COMPLETE CHARACTERIZATION REQUIRED (K-65 SILOS) 

Tiger Team Action #611 is comprised of four (4) specific actions: 

1) Place Bentonite in Silos 1 and 2 

2) Complete .Field Sampling 

3 )  Confirm Bentonite Effectiveness 

4)  Complete Characterization of K-65 Residues 

Due to the delays in the U.S. EPA approval of the Bentonite Effectiveness 
Monitoring Plan, completion o f  Part 3 for this WEMCO internal milestone is 
required by April 15, 1992. This will support the review and approval of the 
completion report for Part 3 required as Consent Agreement Commitment No. 
CA:RA:9100 04 A.l. 

Due to the delays in the data validation and impacts associated with 
assessment of validation deficiency reports, Part 4 of the K-65 Silos 
characterization is required to be extended from April 1, 1992 t o  May 2, 1992. 
This activity now becomes the driver for the completion of Tiger Team Action 
TT:89:0243, TTA#611. 
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If there  are any questions, our p o i n t  o f  con tac t  i s  D.  A. Nixon, a t  extens ion 
6590. 

Very t r u l y  yours,  CONCURRENCE: 

R. E. T i l l e r ,  Manager 
Environmental Res tora t ion  Fernal  d O f f i c e  
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