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West i n g h o us e 
E nvi ro n m e n Ta I M a n a ge m en t 
Company o i  Ohio 

PO Box 398704 
Cincinnari. Ohio 45239-8704 

1513) 738 6200 

WEMCO:ER:92-161 
March 17 ,  1992 

Mr. R. E. Tiller, Manager 
Fernal d Off i ce 
U.S. Department o f  Energy 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

Dear Mr. Tiller: 

K-65 SILOS DATA VALIDATION AND CHARACTERIZATION 

Due to delays in the data validation and impacts associated with assessment of  
validation deficiency reports, the K-65 Slant boring and Vertical boring 
sampling commitments (Tiger Team Commitment Nos. TT:89:0179.1 (TTA#150) and 
TT:89:0183.1 (TTA#154), respectively), are required to be extended from 
April 2, 1992 to May 2, 1992. 

If there are any questions, our point of contact is D. A. Nixon, at extension 
6590. 

Very truly yours, CONCURRENCE: 

R TA 3/a3/4 ; t;’ ,&.?y- 3 ( 3 0 \ 4 2  
bP 

R. E. Tiller, Manager 
Fernal d Off i ce 

4 P .  - Hopper, Manager 
Environmental Restoration 
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Mr. R .  E .  T i l l e r  

c: R .  B. A l l e n ,  DOE-FO 
W .  H. Beckman 
D.  3. C a r r  
J. R .  C r a i g ,  DOE-FO 
H. F. Daugherty 
Y .  G .  Gale  
K .  C .  Gessendorf 
H.  H. Glassey,  Theta 
L. A.  Heckendorn, Theta 
D. A .  Nixon 
A .  M.  Schwartzman 
S .  G .  West 
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