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Westinghouse PO Box 398704
Environmental Management Cincinnati. Ohio 45239-8704
Company of Ohio (513) 738 6200

WEMCO: ER:92-191
March 31, 1992

Mr. R. E. Tiller, Manager
DOE Field Office, Fernald
P.0. Box 398705

Cincinnati, OH 45239-8705

Dear Mr. Tiller:
CHARACTERIZATION OF K-65 STILQ CONTENTS

Due to delays in the data validation and impacts associated with assessment of
validation deficiency reports, the characterization of K-65 Silo Contents
Tiger Team Commitment No. TT:89:0086, TTA#39, must be extended from April 30,
1992 to May 2, 1992. This Tiger Team Commitment was previously extended from
April 30, 1991 to April 30, 1992 due to failure of the 1989 silo content
sampling effort. This change corrects three commitments for all the same
action and makes them all consistent and due on the same date. Based on the
current situation with the Operable Unit 4 data validation, we will extend the
May 2, 1992 date when the recovery schedule is provided by ASI.

If there are any questions, our point of contact is D. A. Nixon, at extension
6590.

Very truly yours,
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“J. P. Hopper, Manager
Environmental Restoration
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