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Mr. Jack R. Craig 5ER-12 United States Department o f  Energy 
Feed Matorials Productfon Center 
P.O. Box 398705 
Cincinnati, Ohio 05239-8705 

RE: operable Units #i & 2 
Additional Work 
U.S. DOE Fernald 
OHD 890 000 976 

Dear Mr. Craig: 

In two letters dated February 4 ,  1991, the United States 
Depaement of Energy (U.S. DOE) submitted request8 tor additional 
work f o r  Operable Units (OU) 111 and #2 under Section XV of the 
1990 Consent Agreement. 
completion of remedial primary documents because of l@addftionall' 
remedial investigation field work that is required, but specific 
work plans were not submitted. 

U.S. DOE requested more t h e  for 

The additional remedial investigation field work that ia  rbwired 4 

has been anticipated f o r  an extanded period of time. Much of the 
work is covered by RI: work plans that were subaftted to U.S. EPA 
l a s t  year and approved in mid and late 1990. 
performed some of this sampling because of contracting 
difficulties and failure to adequately fund the act iv i t i e s .  

U.S. DOE has not 

The United States Environmental Protection Agency (0,s. EPA) does 
not consider the above-mentioned work to be "additional" work, a8 
defined by the 1990 Consent Agreement. Since U.S. DOE is 
preparing a proposal for restructuring operable units and 
schedules, U.S. EPA will not at this time as8888 penalties for 
failure to submit the Remedial Investigation (RI) reports for OU 
#l and #2,  but reserves all rights to do eo at a futute time, 

If you have any questions, please contact me at (312)  886-4436. 

Sincereiy , 

Remedial Project Manager 

PUBLIC ENVIRONPdENTAL INFORMATION CENTER. 
c/o Westirignouse Mat'l. Co. of Ohio 

P. 0. Box 398704 
Cincinnati; Ohio 45239-8704 




