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i? 0. Box 398705 
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DOE-2389-94 

Mr. James A. Saric, Remedial Project Director 
U.S. Environmental Protection Agency 
Region V - 5HRE-8J 
77 W. Jackson Boul evard 
Chicago, Illinois 60604-3590 

Dear Mr. Saric: 

EXTENSION REQUEST FOR THE SUBMITTAL OF THE FINAL OPERABLE UNIT 4 FINAL RECORD 
OF DECISION 

In accordance with Section XVIII B.5. of the Consent Agreement as Amended, the 
Department of Energy, Fernald Area Office (DOE-FN) believes good cause exists 
to formally request a 30 day extension for the submittal o f  the Final Operable 
Unit 4 (OU4) Record of Decision/Responsiveness Summary. The request for 
extension i s  being sought to accommodate the 30-day waiting period, as 
required by the National Environmental Policy Act (NEPA) implementing 
procedures for the document. 

The DOE-FN will continue to coordinate its efforts to expedite the submittal 
o f  the Final OU4 Record of Decision/Responsiveness Summary after the 
conclusion of the NEPA 30-day waiting period. Every effort will be made to 
minimize schedule impacts resulting from DOE-FN’s NEPA procedural requirements 
and approval process. 

The OU4 Final Record of Decision/Responsiveness Summary will be forwarded to 
the United States Environmental Protection Agency (U.S. EPA) and the Ohio 
Environmental Protection Agency (OEPA), revised to incorporate the comments on 
the draft, and signed by Mr. Thomas Grumbly, Director, Office of Environmental 
Management. 

Assuming approval of this request for extension is granted, the revised, 
approved document will be transmitted to the U.S. EPA on or before November 4, 
1994. 

If you have any comments or questions, please contact Randi Allen at 
(513) 648-3102. 

. *- z-Sjncerel y, 

FN:Allen 

Jack R. Craig 
Fernald Remedial Action 
Project Manager 
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cc: 

K. H. Chaney, EM-423/QO 
D. R. Koz lowski ,  EM-423/QO 
G. Jablonowski ,  USEPA-V, AT-18J 
B. Barwick,  USEPA-V, CM-3T 
J. Kwasniewski, OEPA-Columbus 
P. H a r r i s ,  OEPA-Dayton 
M. P r o f f i t t ,  OEPA-Dayton 
T. Schneider,  OEPA-Dayton 
J. Michaels ,  PRC 
L .  August, GeoTrans 
R. Owen, ODOH 
F. Bel 1, ATSDR 
K. L .  Alkerna, FERMC0/65-2 
P. F. Clay, FERMC0/19 
J. Th ies ing ,  FERMCO 
M. Yates, FERMC0/9 
AR Coordki n a t o r ,  FERMCO 
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