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1. INTRODUCTION 

This work plan provides guidance for conducting a multiple-well 
pumping test in the South Field of the FEMP, hereinafter referred 
to as the South Field Pumping Test (Figure 1). Data collected 
from the pumping test will be used to check the accuracy of 
hydraulic parameters being used for the initial design of the Great 
Miami Aquifer (GMA) groundwater extraction remediation system, 
documented in the OU5 Feasibility Study (FS) Report. 

Specifically, drawdown data collected from the pumping test will be 
used to calculate hydraulic parameters that effect remediation 
operations. The calculated hydraulic parameters will be compared 
to modeled values of hydraulic parameters to assess the adequacy of 
the model and the extraction system design. 

A system of pumping wells has been proposed in the OU5 FS Report 
for cleanup of the GMA (Figure 2). The design of this pumping 
system is based heavily upon modeling predictions made using a 
SWIFT flow and transport model (DOE 1994a). Hydraulic conductivity 
is zoned in this groundwater model to match existing pumping test 
data (Figure 1). Modeled hydraulic conductivity ranges from 270 
ft/day to 638 ft/day. Pumping tests have been performed in 3 of 
the 4 most important hydraulic conductivity zones. The model zone 
that is lacking a pumping test contains the South Field area where 
most of the extraction wells are needed for cleanup (Figure 2). 
Hydraulic conductivity for this zone is currently modeled at 638 
ft/day. The pumping test will provide hydraulic data which can be 
used to assess whether or not the operational range of the model is 
adequate. 

Data collected from the pumping test will be used to calculate 
and/or assess hydraulic conductivity, storage, and anisotropy. 
Decisions which will be enhanced the collection of this data 
include: placement of the individual wells within the extraction 
system; the depth of pumping; the length of the screens in the 
pumping wells; the number of pumping wells needed to achieve 
cleanup goa1s;tand the pumping rate of each individual well. 

2.0 MANAGEMENT AND RESPONSIBILITIES FOR THE PUMPING TEST 

Project lead is responsible for: 
- The safe and prompt completion of project activities. 
- Designing the test, locating wells, and allocating 

responsibilities so that project objectives are met. - Assuring that data is collected and analyzed properly. - Completing a pumping test report that details testing 
activities and presents results. - Determining the step test and constant rate test pumping 
rates. 

1 
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- Establishing facility ownership of any newly installed 
wells for maintenance purposes. - Coordinating the collection of data from the FEMP weather 
station. 

Project engineer is responsible for: 
- Procuring needed materials and funding for the testing 

program. 

Driller is responsible for: - On-site oPerations of each drilling rig. - - 

. . . . . . . . . . . . . . . . . . . . . . 

Geologist in charge is responsible for: - Documenting the geology of each boring. - being advanced, 
and 

- . ' Generaking subsurf ace logs for each boring , 
and accurate generation of a daily log 
activities, and for preparing lithologic 
field. 

rotosonic cores. 

Handling and storage of rotosonic cores. 

- Documenting lithology and depositional 

- Photographing of rotosonic cores. - Sampling of rotosonic cores. - 

during we 11 

for complete 
of project 

logs in the 

features of -. 

Hydrogeologist in charge is responsible for: - On-site coordination of the pumping test, including 
instrumentation set up in the field and data collection. 

- Documentinq the test setup including preparation of a 
diagram of equipment used in 
(dimensions, depth of water intakes, 
etc.). - Determining that all test equipment 
order before the start of the test. - Secuting all field instrumentation 
the pumping test. 

the pumping test 
locations af gauges, 

is in proper working 

after completion of 

3.0 BACKGROUND 

3.1 Geology of the Test Area 

The South Field testing area is situated over the New Haven Trough, 
a large buried valley whose axis roughly extends in a northeast - 
southwest orientation (Figures 3 & 4). The New Haven Trough is 
bounded by Ordovician age shale and limestone bedrock along the 
floor and walls. At the testing location the depth to bedrock is 
approximately feet below the ground surface (bgs). 

2 
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The New Haven Trough was carved into the shale bedrock during the 
Pleistocene and subsequently filled with sand and gravel in what 
was most probably a braided stream environment. Glaciation during 
Wisconsin time deposited a layer of clay rich till over the sand 
and gravel outwash deposits. At the test location the sand and 
gravel, which comprises the matrix of the Great Miami Aquifer 
( G M A ) ,  is approximately 150 feet thick. The GMA is an 
unconfined, anisotropic, hetero ifer which has been 
designated as a sole-source aquifer for this region. 

A semiconfining clay layer (known as the blue clay) divides the 
aquifer into an upper and lower zone. The blue clay is not present 
at the test location but it is present approximately 1200 feet to 
the north of the test location (Figure 5). The closest wells to 
the test location, that extend down to bedrock are 4014 and 4398. 
Correlation between these two wells in hat the test area 
should consist of, in descen eet of brown clay, 
.5 to 10 feet of gray clay, d sand and 
gravel , and approximately 1 nd gravel; 
total depth to bedrock ranging from . Drawdown 
from the test well should not exhib cts due to 
the walls of the New Haven Trough located thousands of feet to the 
north and south. 

There are no surface water bodies present in the immediate area of 
the pumping test. One intermittently flowing stream (Paddy's Run) 
is present approximately 1000 feet west of the test area. The 
Storm Sewer Outfa 
of the test site 

represent recharge zones to the aquifer. Monitoring of 
precipitation, GMA water levels, and flow in these surface features 
will be conducted to,support the pumping test. 

3.2 Hydrology of the Test Area 

The GMA is a textbook example of a glacio-fluvial buried valley 
aquifer. Since 1948, 11 pumping tests have been conducted near the 
FEMP for the purpose of determining horizontal hydraulic 
conductivity (K,) within the GMA. Table 1 shows values of K, 
calculated from these 11 tests. The average Kh is 386 ft/day with 
a minimum of 120 ft/day and a maximum of 774 ft/day. 

This range of K, probably reflects textural changes which resulted 
from depositional conditions. The sand and gravel of the GMA were 
deposited in a braided stream environment. The criss-crossing of 
channels and changing depositional energies created permeability 
trends that may be responsible for the range of K, (Figure 6). A 
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ratio of vertical to horizontal hydraulic conductivity of .05 to 
.19 was calculated from the pumping test performed for the South 
Plume Removal Action (DOE 1993). The coefficient of storage for 
the GMA has been estimated to be 0.2 (Spieker, 1962) and 
transmissivity has been estimated to be approximately 300,000 
gpd/ft (Spieker and Norris 1962). 

Approximately three years of water elevation data exists for the 
test area. Data collected in 1993 reveals that flow is either to 
the east or southeast. The water table under the test area dips to 
the east in January and April (when water levels are high) and to 
the southeast in July and October (when water levels are low). 
Water table maps are provided in Attachment A. Data collected from 
wells 2387, 3387, 2049, 3049, and 2390, and 3390 (Figure 7) 
indicate that seasonally the water table rises and falls 
approximately 7 feet; from a low of approx. 518 feet amsl to 525 
feet amsl. Hydrographs are provided in Attachment A. 

A pumping test in the GMA was conducted at one of the Albright and 
Wilson alternate supply wells in the Fall of 1991. The well is 
located approximately 5940 feet west of the South Field pumping 
test area. The step test consisted of three steps, each lasting 
approximately 111.5 minutes. Discharge rates for each step were 
130 gpm, 205 gpm, and 375 gpm (DOE 1992). A constant rate test 
was conducted for 72 hours at a flow rate of 380 gpm. Drawdown 
during the 72 hour constant rate test, in observation wells located 
25 feet from the pumping well, was not large enough to provide for 
the calculation of aquifer properties. The aquifer was not 
stressed enough, indicating that much higher pumping rates are 
required if GMA aquifer properties are to be calculated in this 
area. 

1 .  ,. 

'? 

T 

1 

In the spring of.1993, a pumping test was performed on one of the 
South Plume Removal Action wells. The well is located 
approximately 2400 feet to the south of the South Field pumping 
test area. The test consisted of six steps, each lasting 
approximately 100 minutes. Discharge rates for each step were 200 
gpm, 275 gpm, 350 gpm, 425 gpm, 575 gpm, and 750 gpm (DOE, 1993). 
A constant rate test was conducted for seven days at a flow rate 
of 425 gpm. Drawdown of approximately 1 foot was recorded in 
observation wells located approximately 200 feet away. 

Gamma logs collected from the pumping wells of the .:,:,:,:.:.~..:j..:.:.. two ...,... '..,:.:.:.:.:.:.: sites record 
that the South Plume area contains more gamma-w$k%hg .............A . .............................. _.,.: sediments 
than the alternate water supply well area. Higber gamma readings 
indicates that' the sand and gravel of the GMA contain a higher 
percentage of silt and clay. A change in silt and clay content 
between the two'areas. was not recorded in visual descriptions of 
the sediment which were collected when the wells .were drilled. 

4 
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The Albright and Wilson alternate water supply wells are located in 
the center of the New Haven Trough over one of the deepest areas.’ 
The South Plume Removal Action wells are located towards the edge 
of the New Haven Trough across the mouth of a smaller channel that 
runs south, out of the New Haven Trough (the Paddys Run Outlet) 
(Figure 4). Paddys Run Outlet is a minor buried valley that 
connects to the New Haven Trough, which is a major buried valley. 

It appears that the sand and gravel in the center of the New Haven 
Trough contain a smaller percentage of clay than the sand and 
gravel located along the edge of the New Haven Trough. A smaller 
percentage of clay would provide for larger values of hydraulic 
conductivity. A pumping well in the South Field pumping test area 
should be able to sustain a greater discharge rate than a pumping 
well in the South Plume Removal Action area. 

Given what is known about the South Field pumping test area, 
pumping in the area should create a broad flat cone of depression. 
Effects. due to physical hydraulic boundaries are not expected. 
Information collected from two previous pump tests indicates that 
in order to calculate aquifer properties, the aquifer will need to 
be pumped for at least 72 hours at a rate much greater than 380 
gpm. The step test will need to go up to at least 750 gpm. The 
step test for the South Field, outlined in this plan in Section 6, 
will range from approximately 300 to 1200 gpm. The screen should 
be approximately 40 feet long, and situated approximately 5 feet 
beneath the lowest recorded water level, as outlined in Section 
5.1. 

3.2 Water Quality of the Test Area 

Water quality within the test area has been characterized in detail 
in the OU5 RI Report. The contaminant of concern for the area is 
uranium. Unfiltered samples collected from Type 2 wells in 1993 
indicate that total uranium concentrations in the area range from 
111 ppb to 329 ppb (DOE, 19,94b, Plate E-77). Maximum 
concentrations ever recorded from the water table zone for the area 
range from 163 ppb to 492 ppb (DOE, 1994b, Plate E-81). Unfiltered 
samples collected from Type 3 wells (approximately 50 to 60 feet 
beneath the water table) indicate that total uranium concentrations 
range from 3.4 to 110 ppb (DOE 1994b, Plate E-78). The 110 ppb 
concentration is not validated. Maximum validated concentrations 
for total uranium ever recorded from this depth range from 3.4 ppb 
to 81.7 ppb (DOE 199433, Plate E-82). Data is tabulated in 
Attachment B. 

4.0 Procedures 

All pumping test activities will be performed in accordance with 
requirements contained in the Fernald Environmental Manaaement 

5 
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Project, Sitewide CERCLA Oualitv Assurance Project Plan (SCQ) 
(WEMCO 1992). Table 2 lists the guidelines which will be followed 

* for well drilling, installation activities, and testing of any 
collected samples. Table 3 lists the guidelines that will be 
followed for conducting the pumping test. 

Drilling using a rotosonic drilling method creates the need to 
supplement existing SCQ requirements for the purpose of dealing 
with the resulting rotosonic cuttings. In this work plan these 
cuttings will be referred to as a core. The following additional 
activities will need to be conducted for the cores: 

- Field documentation and photographing of the rotosonic 

- Field screening of the rotosonic cores for radioactive 

- Sampling of rotosonic cores - Field storage and shipment of the rotosonic cores - Final storage of rotosonic cores 

cores 

contamination 

Additional guidelines for these activities are provided in Section 
5.2 

5.0 DESIGN AND INSTALLATION OF WELLS 

5.1 Well Placement and Design 

The observation wells will be oriented parallel to the axis of the 
New Haven Trough (roughly 3 0  degrees north of east) and 
perpendicular to the axis of the trough (roughly 30 degrees west of 
north). The testing network will consist of one pumping well and 
six observation wells. Four of the observation wells will be 
situated parallel to the axis of the trough and 2 of the 
observation wells will be situated perpendicular to the axis of the 
trough. This placement will provide data on the anisotropic 
character of the aquifer. 

Anisotropy is a common feature in water-laid sediment (i.e., 
glacial outwash deposits). Aquifers that are anisotropic on both 
the horizontal and vertical planes are said to exhibit three- 
dimensional anisotropy, with principal axes of hydraulic 
conductivity in the vertical direction, the horizontal direction 
parallel to stream flows that prevailed in the past, and the 
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horizontal direction at a right angle to those flows (Kruseman & de 
Ridder 1989). 

The pumping well is referred to in this plan as the Ilcontrol wellu1. 
The control well will be constructed of 12 inch ID stainless steel. 
A 2-inch stilling pipe located inside of the screen and a 2-inch 
PVC well located outside of the screen, but within the borehole 
will be used to assess well efficiency. The 2-inch stilling pipe 
inside of the screen will have a 5-foot screen and will be used to 
collect water level measurements. The top of the screen will be 
located at the an elevation that corresponds to 10 feet above the 
base of the screen in the control well. The 2-inch PVC well 
located outside of the screen but within the borehole, will have a 
5-foot screen to measure water levels; see Table 4. The top of the 
screen will be located at an elevation that corresponds to 10 feet 
above the base of the screen in the control well. 

The control well will be screened across a 40-foot interval, with 
the top of the screen located 5 feet below the lowest recorded 
seasonal water level for the area. The lowest seasonal water level 
is 518 feet amsl. Screen type and slot size for the control well 
will be selected based upon the results of sieve analyses. It is 
anticipated something close to a stainless steel, 0.020 to 0.060- 
inch slot range, continuous wire wrapped screen will be selected. 
The total depth of the control well will be approximately 

The observation wells will be constructed of 2-inch ID PVC. The 
observation wells will be located 25 feet, 50 feet, and 100 feet 
away from the control well as outlined in Figure 8. The 
observation wells will be screened across a 5-foot interval, with 
the base of the screens coinciding with the mid-point of the length 
of the screen in the control well (Kruseman & de Ridder 1989). 
Screen type and slot size for the observational wells will be 

It is selected based upon the results of sieve analyses. 
anticipated something close to a 0.020-inch slot PVC screen will be 
selected. T depth of the observation wells will be 
approximately 

All wells will be completed using a natural filterpack. GMA 
sediment will be allowed to collapse around the well screen. This 
may change pending the results of sieve analyses. A filter pack 
may be used if the small slot size dictated by natural development 
limits the transmitting capacity of the screen so that the desired 
yield cannot be obtained. 

Groundwater modeling is being conducted to optimize the design of 
the pumping test. Well spacing and screening depths outlined in 
this Work Plan could be revised based on the outcome of the 
modeling. If ,changes are indicated, a change to the Work Plan will 
be implemented. Modeling results will be reported in the Pumping 

a 

7 



6 8 0 6  

E-CRU5-50.03.32 

Test Report referred to in Section 8 of this Work Plan. 

5.2 Well Installation 

All borings (control and observation wells) will be drilled using 
a rotosonic drilling rig. A continuous rotosonic core will be 
collected from four borings (control well and the three observation 
wells located f control well) down to bedrock 
(approximately . A continuous rotosonic core 
will be collect ee observation wells down to a 
depth of approximately The casing from the rotosonic 
rig, in the hol k, will be pulled up as a mixture 
of sand and bentonite is tremied into the collapsing hole. The 
injecting of bentonite is an added precaution to assure that no 
open hole is left under the depth of the screen should the 
formation beneath the screen not collapse completely upon withdraw 
of the casing. 

The control well will be installed in two steps because the 
rotosonic drilling rig cannot cut an 18 inch diameter hole. The 
control well will first be cored to bedrock using a 6 to 8 inch 
rotosonic drilling tool. The casing from the rotosonic will be 
pulled back to a depth of approximately below the ground 
surface while a mixture of sand and bent tremied into the 

rotosonic casing will then be pulled up the 
formation will be allowed to collapse back 
oring will then be redrilled to a depth of 

approximately using either a cable tool or air rotary rig 
creating a ho n 18-inch ID to accommodate both a 12-inch 
internal diameter (ID) casing and a 2-PVC piezometer outside of the 
casing but within the boring. 

The rotosonic drilling method was chosen for sample collection 
because it provides a continuous sample or core very efficiently. 
Such a sample is necessary to detect and document depositional 
features such as cross bedding, fining up and down sequences, etc. 
An understanding of the depositional features will aid in 
optimizing thetcleanup of the GMA. 

The drilling program will consist of the following: 

- A continuous rotosonic core will be collected from each boring 
to a depth of approximately . Four of th 

have cores collected do rock (approx. 
1 -  

- The rotosonic core will be described in the field by a 
geologist (Munsell color, USCS Soil Classification, textural 
description, and depositional features) before any extraction 
of samples. A soil classification log will be completed that 

8 
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will also record depositional features such as cross bedding, 
fining up and down sequences. The entire core will be 
photographed. 

- Water samples will be collected from each 
well every r table, 
approximately for total uranium analysis to 
the proposed s approximately 11 samples per well, 
77 samples total) using a packer tool designed to work within 
the rotosonic drilling bit. Water samples will be collected 
every 15 feet below the proposed screen depth in the holes 
that are cored to bedrock. Samples will be used to construct 
a uranium contamination profile of the pumping test area and 
to match with sediment sampling to calculate the soil to water 
partition coefficient (Kd) . 
Sediment samples will be extracted from the cor 
(beginning at the water table, approximately 
bgs) and every 10 feet across the proposed sc 
correspond to the depth of the water sampling (approx. 11 
samples per well, 77 samples total). Sediment samples will be 
collected every 15 feet below the proposed screen depth in the 
holes that are cored to bedrock. The sediment samples will be 
tested for uranium. Uranium concentrations in sediment will 
be compared to uranium concentrations in groundwater to 
calculate a Kd. 

- 

- ment samples will be extracted from the core (every 
) ,  beginning at the top of the GMA, and submitted to a 1 
sieve analysis (ASTM D 422) for grain-size determination 

and USCS soil classification (approximately 10 to 11 samples 
per well, 70 to 77 samples total). 

- Sediment samples will be extracted from the core (every 5 
feet) across the intended screen interval for the purpose of 
determining screen size and filter pack material (approx 14 
samples). 

The remaining core will be saved and archived for future use. 
a 

- 
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I 

5.4 Well Development 

Surging techniques (surge blocks) and pumping will be used to 
develop the wells. Fines will be removed from the borehole as 
often as possible (Driscoll 1986). Development will continue until 
the turbidity of the water is clear, the nephelometric turbidity 
unit (NTU) reading has stabilized to five NTU or less, and pH, 
specific conductivity, temperature, and dissolved oxygen readings 
have stabilized. This development method is subject to change 
pending results of the sieve analysis. If a large amount of fines 
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are present in the area, an alternate development method may be 
referred. Surging techniques are re 

as the GMA. 

6.0 TESTING PROGRAM 

A five step testing program will be conducted: 

1) Pre-test monitoring 
2) A 12 hour step drawdown test (SDT) 
3) SDT recovery monitoring 
4) A 72 hour constant rate pumping test (CRT) , (longer if 
5) CRT recovery monitoring 

delayed yield appears to be a factor) 

The following measurements will be taken in support of the pumping 
test: 

6.1 Test 

Water levels in the Great Miami Aquifer (feet) 
Discharge rate from the control well (gpm) 
Atmospheric pressure (lbs of mercury) 
Precipitation (inches) 
Temperature (degrees Celsius) 
Water levels in Paddys Run and the SSOD (feet) 
Water quality (dissolved oxygen, pH, temperature, ..:.:.:.:.:.:.:.:. fag@$ _...... , , , , , , 

uranium) of discharge Water 

Equipment 

The following equipment will be required to conduct the testing 
program : 

For the DumDinu svstem 

- A submersible or vertical shaft turbine pump that can be 
accommodated by the control well with a check valve to prevent 
water from siphoning back into the well. The pump must be 
capable of operating accurately between 300 gpm and 1200 gpm 
against the static and friction head necessary to pump the 
water to the Great Miami River. 

- A power source sufficient to operate the pump (including 
fuel), and capable of continuous operation for as long as 8 
days, with a backup. If an internal-combustion engine is 
used, it shall be equipped with a tachometer. 

11 
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- Piping and necessary fittings from the pump to the South Plume 
recovery system force main with a minimum capacity of 1200 
gpm. 

- Power source for ancillary field equipment (including lighting 
system for night work). 

- A primary and backup gate valve to control discharge from the 
test well. 

- A digital flow meter and totalizer to measure flow in gpm and 
total discharge in gallons. 

- An analog flow meter and totalizer to measure flow in gpm and 
total discharge in gallons. 

- A sampling port on the flow line for the collection of 
groundwater samples. 

- A lighting system for night work. 

To measure flow rates 

- A stop watch. 

- A field notebook and flow rate recording forms. 

To measure GMA water levels 

- 10 transducers, 8 to be used to monitor immediate pumping 
test area (control well, one in and one outside of screen) and 
6 observation wells), 2 to be used to monitor background 

. wells. 

- 2 eight-channel data logger systems to record pressure 
' 

readings from transducers in the immediate pumping test area. 
One will serve as a backup. 

3 one-channel data logger systems to record pressure readings 
from transducers in background wells. One will serve as a 
backup. 

2 one channel data logger systems to record pressure readings 
from transducers in the immediate pumping test area. One will 
serve as a backup. 

a - 

- 

- 12 electric water level measuring tapes. 

- water and towels -for decontaminating probes 

12 
Godof& 
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- Field notebook and water level recording forms. 

To collect GMA qroundwater samples 

- 
- Turbidity meter. 

. . . . . . . 

Sample bottles and shipping containers ; 

- pH, specific conductance, temperature, and dissolved oxygen 

To monitor surface water/aauifer interactions 

- Two transducers. 

probes and meters. 

- Two single channel data loggers. 

- Two float-type automatic water level chart. recorders, 

Mise. 

- 4 flashlights. 

- Indelible pens and/or pencils. 

- Health and safety equipment and clothing. 

- Portable lap top computer, equipped with Lotus 123 and 

- Semilog and log-log graph paper for plotting drawdown data. 

Wordperfect. 

- Portable. phones. 

- Extra batteries for water level probes and flashlights. 

6.2 Equipment? Shakedown 

To minimize unforeseen problems, all equipment will be subjected to 
a performance shakedown 2 days before being used. Power supplies, 
the pump, flow lines and discharge collection systems, valves, 
gauges, meters, lighting, recorders, data loggers, and any other 
equipment subject to mechanical, structural, and/or electrical 
failure will be inspected and field tested before start up of the 
pumping test. The shakedown test will include a practice run that 
replicates the first step of the step drawdown test and a 
demonstration of the 1200 gpm pumping rate. Records of the 
shakedown will be maintained by the operator(s). 

13 
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6.3 Management of Pumped Groundwater 

All pumped groundwater from both the step test and the constant 
rate test will be sent to the force main which runs through the 
storm water retention basin valve house, the parshall flume and 
ultimately to the Great Miami River. The concentration of uranium 
discharged to the river will not exceed allowable levels. 

If all seven steps of the step test are conducted as planned (range 
of 300 gpm to 1200 gpm) , 525,000 gallons of discharge water will be 
produced. The amount bf water produced by the constant rate 
pumping test will vary depending upon the pumping rate and the 
duration of the pumping. Assuming a pumping rate of approximately 
600 gpm, a 3-day test would produce 2,592,000 gallons of water. A 
7-day test would produce 6,048,000 gallons of water. 

Monitoring 
Pumped groundwater will be sampled for total suspended solids and 
dissolved oxygen. A collected to measure 
total suspended solids during the first step 
of the step test, and nutes of the constant 
rate test. 

A dissolved oxygen reading will be taken from the pumped 
groundwater once during each step of the step test, and every 12 
hours during the constant rate test. 

6.4 Pretest Monitoring 

Pretest monitoring will be conducted to assess local water level 
trends, recharge patterns, and the barometric efficiency of the 
control and the observation wells. Results of the monitoring will 
be usedto adjust drawdown measurements recorded during the pumping 
tests, if deemed.appropriate. 

- Local water level trends: The pumping test is scheduled for 
the winter-spring time frame when water levels should be at a 
seasonal high (approximately 525 feet amsl) . Water levels 
will be measured once a day for a minimum period of one month 
immediately before the start of the testing program to 
determine how water levels are trending, and predict how the 
trend will continue through the pumping test. Water levels 
will be collected from the following existing monitoring wells 
(2386, 2387, 2049, 2390, 2015, 2434, 2166, 2398, 2399, 2044, 
2070) at least daily. 

Monitoring Well 2044 is located approximately 2500 feet 
northwest of the pumping test area and Monitoring Well 2070 is 
located approximately 1,500 feet southeast of the pumping test 
area. Water levels in both of these wells should not be 
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effected by the pumping test, and will serve as background 
wells when the test is conducted. The rest of the wells 
circle the pumping test area, approximately 500 feet to 1000 
feet away from the control well. Water levels in these wells 
may be effected by the pumping test. Monitoring of these 
wells will also continue throughout the testing program, 
including the recovery period. 

- Recharge patterns: The test area is located just south of the 
storm sewer outfall ditch and east of Paddys Run. The beds of 
both of these surface drainage features lie directly upon the 
GMA in certain areas, making these locations recharge areas to 
the aquifer. If a precipitation event occurs during the 
testing period, recharge could cause water levels in the area 
of the pumping test to rise. Any rise in water level, due to 
recharge, will affect aquifer parameter calculations. Such 
rises need to be accounted for in the calculations. 

A piezometer cluster will be installed using either a hand 
auger or small boring tool into the beds of both the storm 
sewer outfall ditch and Paddys Run to monitor both the water 
table of the GMA directly below the drainage feature, and 
water levels in the drainage features should a precipitation 
event occur. 

Each cluster will consist of two wells. A 2-inch PVC well 
with a 15-foot screen set in the water table of the GMA and a 
4-inch stilling well. The base of the screen in the GMA will 
be located 10 feet below the water table. The elevation of 
the water table will be monitored using a pressure transducer 
and a data logger. The 4-inch PVC stilling well will be 
equipped with a continuous float recorder to 
measure flow levels if flow occurs. 

The continuous float recorder will provide continuous 
measurements of water levels should flow occur. The 
transducer located in the GMA beneath the stilling well will 
be set to,take pressure readings every 1/2 hour. A survey of 
the cross-section of each stream ditch, at the location of the 
float recorder, will be made. 

- Barometric efficiencies: The barometric efficiency of the 
control well and each observation well completed will be 
determined. 

Changes in atmospheric pressure produce fluctuations in wells 
in confined aquifers. The water level in a well in a confined 
aquifer is in contact with the atmosphere. The water level 
represents a balance between hydrostatic pressure in the 
aquifer and barometric pressure in the atmosphere. Water 
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levels will fall as barometric pressures rise. Generally 
barometric efficiency is not noticeable in unconfined 
aquifers. In water table aquifers, changes in barometric 
pressure tend to be transmitted equally to the water table in 
both the aquifer and in the well. 

The barometric efficiency of the control well and the 
observation wells, in the immediate area of the pumping test, 
will be determined. Water level, atmospheric pressure, and 
temperature measurements will be recorded every hour for a 
minimum period of 48 hours to determine the barometric 
efficiency. 

- Weather data: The FEMP weather station will be used for the 
collection of precipitation, barometric pressure, and 
temperature data. Hourly measurements will be provided 
throughout the testing program, including recovery periods, 
and for the purpose of determining barometric efficiencies 
noted above. 

6.5 Step Drawdown Test (SDT) 

A step drawdown test will be conducted for the purpose of 
determining a fixed rate for the constant rate test (CRT) . Data 
collected from the South plume pumping test and the installation of 
the Albright and Wilson alternate water supply well has been used 
to help determine the pumping range and number of steps in the 
test. This discussion is presented in the hydrology section of 
this work plan. 

”. 
The step drawdown test will begin with a pumping rate of 3OO..gpm. 
Each step will be conducted for approximately 100 minutes. Pumping 
will be increased by 150 gpm each step of the test. Seven steps 
will be planned, resulting in a pumping rate that ranges up to 1200 
gpm. If all seven steps are conducted as planned the test will 
produce approximately 525,000 gallons of water and last 
approximately 12 hours. 

Monitoring: 
a 

- Water levels in the control well and the six closest 
observation wells will be monitored automatically using 
pressure transducers and data loggers according to the time 
intervals presented in Table 5. At least one of the six 
observation wells will be equipped with an independent water 
level measurement instrument to ensure that early time data 
(first few minutes) is not lost. 

. ~ .. - .. . 

. .  . .. .I 

. .  
... 

Water levels in existing monitoring wells 2386, 2387, 2049, 
2390, 2015, 2434, 2166, 2398, and 2399 will be measured 

16 
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manually at least once during each step, using an electronic 
tape, to detect possible drawdown. 

- Discharge rate: Will be recorded once every minute for the 
first 10 minutes of pumping for each step and once every 10 
minutes for remainder of the step. 

Criteria for Termination of the Step Test: 

All seven steps will be conducted unless the Ithydrologist in 
charge” decides that enough data has been collected to determine a 
constant rate of pumping for the constant rate pumping test. If 
pumping is disrupted the hydrologist in charge will determine when 
the test can be resumed. Restart of the test will depend upon the 
degree of the disruption and how fast water levels recover to pre- 
pumping conditions. 

6.6 SDT Recovery Monitoring 

Water levels will continue to be monitored automatically in the 
control well and six closest observation wells following the step 
drawdown test until it has been determined that water levels have 
risen to pretest elevations. The rising of water levels will be 
recorded in the same sequence as during pumping. Using the data 
logger system, measurements will be recorded automatically at the 
intervals shown in Table 5. At least one observation well will be 
equipped with an independent water level measurement instrument to 
ensure that early time recovery data is not lost. 

Monitoring will continue for approximately 24 hours or until three 
successive water level measurements at 1-hour intervals show less 
than a 0.1-foot difference in recovery at the control well. 

If drawdown in any of the other wells monitored once during the 
step test indicate drawdown (2386, 2387, 2049, 2390, 2015, 2434, 
2166, 2398, 2399) then recovery will be monitored manually. A 
measurement will be taken at least every 100 minutes using an 
electronic tape. 

It is anticipated that recovery will occur in approximately 24 
hours. The objective of this monitoring is to document that water 
levels have returned to prestep test elevations before the 
commencement of the constant rate test. 

6.7 Constant Rate Test (CRT) 

The flow rate for the constant rate test (CRT) will be determined 
from results of. the step drawdown test, The gate valve will be 
adjusted two days before the start of the CRT test. The flow rate 
will be large enough to produce drawdown in the six closest 

’ ,. . 
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observation wells, but small enough to allow the CRT to run for a 
maximum of seven days, if needed to reach steady state conditions. 
Flow will be maintained for a minimum period of 72 hours and until 
the effects of delayed yield have been assessed; which may require 
up to seven days of pumping. Discharge will be maintained within 
+ or - 5 percent of the designated rate. 
Monitoring: 

- Water Levels: 
Drawdown in the control well and closest observation wells will be 
recorded automatically using pressure transducers and data loggers. 
Water levels in these wells will also be monitored with manual 
water level indicators at a minimum of once every 100 minutes 
during the test to assess the accuracy of the automatic system. 
Data logger measurement frequencies are tabulated in Table 5. The 
data logger will be downloaded every 24 hours (at a minimum) during 
the course of the test. 

Water levels in existing Monitoring Wells 2386, 2387, 2049, 2390, 
2015, 2434, 2166, 2398, and 2399 will be measured manually at -least 
once every 10 minutes for the first 100 minutes of the test and 
once every 100 minutes for the remainder of the test, using an 
electronic tape, to detect possible drawdown. If drawdown is 
detected, the frequency of monitoring will be increased. The 
hydrologist in charge will decide upon an appropriate increase. 

- Discharge Rate: 
Discharge will be checked and recorded every minute for the first 
10 minutes of pumping, every 10 minutes for the next 100 minutes of 
pumping, and then every 100 minutes thereafter. Discharge wi-ll be 
adjusted as needed to maintain the desired discharge. 

- Criteria for termination of the CRT: 
The CRT will, at a minimum, be conducted for 72 hours. The project 
lead will determine when the test can be terminated after the'72 
hour minimum has been reached. Additional pumping may be needed to 
check for delayed yield effects. The test will not extend past 7 
days or 10,000 minutes. 

If pumping is disrupted the hydrologist in charge will determine 
when the test can be resumed. Restart of the test will depend upon 
the degree of the disruption and how fast water levels recover to 
prepumping conditions. 

6.8 CRT Recovery Monitoring 

Water levels will continue to be monitored automatically in the 
control well and six closest observation wells following the CRT 
until it has been determined that water levels have risen to pre- 
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test elevations. The rising of water levels will be recorded in 
the same sequence as during pumping. Using the data logger system, 
measurements will be recorded automatically at the intervals shown 
in Table 5. At least one observation well will be equipped with an 
independent water level measurement instrument to ensure that early 
time recovery data is not lost. 

. 

Monitoring will continue for approximately 24 hours or until three 
successive water level measurements at one hour intervals show less 
than 0.1-foot difference in recovery at the control well. 

If drawdown in any of the other wells monitored manually during the 
CRT indicate drawdown (2386, 2387, 2049, 2390, 2015, 2434, 2166, 
2398, and 2399), then recovery will be monitored manually. A 
measurement will be taken at least every 100 minutes using an 
electronic tape. 

It is anticipated that recovery will occur in approximately 24 
hours. The objective of this monitoring is to document that water 
levels have returned to prestep test elevations. 

7.0 Decision Points and Contingencies 

Pumping test plans need to maintain a small degree of flexibility 
to address new information learned through the drilling and 
installation of the test wells. As data is collected during well 
drilling and well completion (sediment samples and sieve analysis 
data) , decision points will be reached where contingencies may need 
to be considered. These decision points and possible contingencies 
are outlined below: 

1) Interpretation of rotosonic cores collected from the control 
well and observation wells can be used to assess how well the 
test design deals with vertical textural variability caused by 
depositional features (e.g., cross bedding, fining up or down 
sequences: etc. ) . 
Just as horizontal hydraulic conductivity varies spatially in 
a horizontal plane (see discussion in hydrology section of 
this work plan) the distribution of hydraulic conductivity 
could also change with depth. This is expected in a braided 
stream deposit. Textural pathways could create preferential 
flow pathways that have relatively higher hydraulic 
conductivities than the surrounding sand and gravel. 
Contaminants will move through the pathways of least 
resistance. 

If drilling reveals that a zone of relative apparent high 
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hydraulic conductivity exists, the position or length of some 
or all of the screens in the control and observation wells may 
need to be changed to encounter the zone. The need for 
additional wells will also be evaluated. 

2) Sieve analyses will be used to select the size of the screens 
in both the control well and observation wells. If the sieve 
analyses indicate that the small slot size dictated by natural 
development limits the transmitting capacity of the screen so 
that the desired yield cannot be obtained, a quartz sand 
filter pack will need to be evaluated in place of natural 
filterpack. The completion method may also need to be 
evaluated and changed. Surging may not be the best method to 
use if a high percentage of clay is present in the sand and 
gravel. 

8.0 Data Analysis and Reporting 

I -  . . . .  

. . .~. . 
.I. 1 * 

*... ~ 

A.  J 

-. u 

. I - . ._ 
, -  . .A. 

- .  ~. . ... . .  

Data collected from the pumping test will be used to calculate 
and/or assess hydraulic conductivity, storage, and anisotropy. 

All water-level data and flow data will be expressed in units of 
feet and gallons per minute. Drawdown will be corrected for 
natural recharge, storm-induced recharge, atmospheric pressure, and 
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partial penetration effects before selection and use of an 
analytical model. The effect that well-bore storage has on early 
time data will be assessed. 

Log-log and semi-log plots of drawdown vs. time will be prepared to 
aid in the selection of an analytical model and to assess if 
deviation from theoretical curves has occurred. Theoretical 
solutions to well-flow problems are usually not unique (Kruseman & 
de Ridder 1989). Several different solutions may need to be looked 
at depending upon the results of the test. The rationale used to 
support the selection of an analytical solution will be documented 
in a pumping test report. 

All measurement data collected and used for the purpose of 
determining aquifer parameters will be tabulated and presented in 
a pumping test report. Graphs and tables of data will be used as 
appropriate to aid in the data reduction process. Printouts of 
data logger tapes and original field documentation will be 
maintained in project files according to procedures at the FEMP. 
The pumping test report will contain background information on the 
testing activities, a description of the pumping test, and the 
analysis of the data, including the calculated aquifer parameters. 

9.0 Health and Safety 

A project specific Health and Safety Plan has been prepared for 
this project. 

10.0 Quality Assurance/Quality Control 

All work will be conducted in accordance with the requirements of 
the overall quality assurance program at the FEMP. Drilling, 
sampling, well installation, pumping test activities, and 
laboratory testing shall be assigned the proper quality level. 
Site Policy and Procedure Number FMPC-711 provides guidelines for 
matching of quality program requirements to the quality levels. 
Specific quality items will be reviewed by FERMCO to verify that 
the quality requirements are adequate and consistent with the 
assigned quality level. Field quality control should also be 
consistent with guidance provided in the FEMP SCQ (WEMCO 1992). 

21 
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Table 1 

From Pumping Tests in the Great Miami Aquifer Near the FEMP 
' Hydraulic Conductivity 

_____~ ~~~ ~ 

Hydraulic Conductivity' 

Reference Location (ft/day) cm/s 

Dove, 1961 SOWC Wells/A 

Smith, 1962 Bolton WellfieldB 

Klaer, 1948 Bolton Wellfield/B 

Kazmann, 1950 SOWC Wells/A 

Klaer and Kazmann, 1943 Hamilton South Wellfield/C 

Speiker and Norris, 1962 

Lewis, 1968 SOWC Wells/A 

FEMP Production Well/D 

Smith, 1960 ChemDyne - HamiltodE 

DOE, 1993 

Smith, 1962 

Smith, 1960 

Fernald - F E W  Removal 
Action 3/F 

Ross - west bank' of Great 
Miami River/G 

New Miami - mouth of Four 
Mile CreeWH 

375 to 400 

328 

120 

318 to 369 

313 to 324 

267 

334 to 404 

214 to 412 

413 

534 - 

774 

1.3 x lo-' to 
1.4 x 10' 

1.2 x 10' 
4.2 x lo2 
1.1 x 10' 

1.3 x10' 

1.1 x 10' 

1.2 x lo-' to 
1.4 x 10' 

7.5 x to 
1.5 x 10' 

1.5 x lo-' 

1.9 x 10' 

2.7 x 10' 

'Summary statistics: 
120 ft/day 4.2 x lo2 cm/s 

Maximum K,, = 774 ft/day 2.7 x 10' cm/s 
Average K,, = 386 ft/day 1.4 x 10' cm/s 
Standard deviation = 164Wday 5.8 x la2 cm/s . 

- Minimum K, - 
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Table 2 

SCQ WELL INSTALLATION GUIDELINES 
(WEMCO 1992a) 

6U ID EL INES R U  

. Administrat ive 

C ha i n-of -cus t ody 

Correct i ve act ion 

Da i l y  logs 

Variances 

F i  e l  d 

General d r i  1 1 i ng pract  i ces 

Subsurface s o i l  sampling 

Monitoring well/piezometer design, 
i n s t a l  1 a t i on  and abandonment 

We1 1 development 

F i e l d  screening o f  samples f o r  
rad ioact ive contamination 

Decontamination 

F i e l d  storage and shipment 
o f  samples 

Sampl i ng  o f  cores 

Documenting cores 

Laboratory Tests 

Grain s i ze  analysis 

Section 7.1 

Section 15.2 

Section 5.1 and Appendix J, Subsection 5.4.1 

Section 15.4 

Section 5.2.1 and Appendix J, Subsect 

Appendix K, Subsection K.5.3 

Section 5.2.2, Appendix 
Subsect i on 3.4.3, 'EM-GW-004 

Section 5.2.3 and Appendix J, Subsect 

Appendix K, Subsection K.5.3.2 

Appendix K, Subsection K . l l  

Appendix K, Subsection K. 10 

ASTM D 422 

on 5.4.2 

on 5.4.4 

We1 1 abandonment w i  11 a1 so f o l l  ow t h i s  procedure 1 i sted i n  the M E M O  Environmenta 7 
Monitoring Procedures Nanual, Rev. 28 (June 16, 1992). 



Table 3 
PUMP TEST GUIDELINES 

Gui del  i nes Reference 

Admin is t ra t ive 

C hai n-of-cus t ody 

Correct ive ac t i on  

Da i l y  logs 

Variances 

SCQ, Section 7.1 

SCQ, Section 15.2 

SCQ, Section 5.1 and Appendix 3, Subsection 5.4.1 

SCQ, Section 15.4 

* F i e l d  

Ground water 1 eve1 measurement 

Aqui fer/permeabi 1 i t y  t e s t i n g  

SCQ, Appendix K, Subsection K.4.2.1 

SCQ, Section 5.2.5 and Appendix J, Subsection 5 . 4 . 6  

Measurement o f  discharge 
o r i f i c e  wei r  . 

SCQ, Appendix K 

Groundwater sampl i ng  

F i e l d  screening o f  samples f o r  
rad ioac t i ve  contamination 

SCQ, Appendix K 

SCQ, Appendix K, Subsection K.5.3.2 

Decontamination 

F i e l d  storage and shipment 
o f  samples 

SCQ, Appendix K, Subsection K . l l  

SCQ, Appendix K, Subsection K.10 

F i e l d  c a l i b r a t i o n  requirements 

F i e l d  a n a l y t i c a l  methods 
temperature 
PH 
s p e c i f i c  conductance 
dissolved oxygeq 

SCQ, Appendix I 

SCQ, Appendix K, Subsection K.4.1 
SCQ, Appendix K, Subsection K.4.1.1 
SCQ, Appendix K, Subsection K.4.1.2 
SCQ, Appendix K, Subsection K.4.1.3 
SCQ, Appendix K, Subsection K.4.1.4 

Laboratory Tests 

Total  urani  um Attachment I, Volume V, Method No. FM-RAD-0120 

Note: Reference sections are from FEMP SCQ (Draf t  March 1992) except f o r  new 
procedures included i n  Attachment B .  
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TABLE 4 
SPECIFICATION FOR CONTROL WELL 

PARAMETER 

Location of Control Well 

Ground Surface Elevation 
Static water level depth 
(Relative to sround surface) 
Anticipated drawdown 

Depth to base of well screen 

Screen 

Filter Pack 
Boring 
Casinq 
Pump Inlet Placement 
Pump Type 

Pumping Appurtenances 

Drawdown Measurement 

Sumn 

CRITERIA 

1,380.721 E, 476,860 N 
1927 State Planer Coordinates 
Approximately 570 feet amsl 

Between approximately 45-52 
feet (525-518 feet amsl) 

4 feet @ 1000 gpm (Kh = 638 
ft/day) 
97 feet (473 feet amsl) 40 
foot screen, top is 5 feet 
beneath low water table) 
Stainless steel, 0. O 2 0 l 1 ,  
con't. wire wrapped screen. 

Natural 
18 inch 

10' from base of screen 
Submersible or vertical 
turbine shaft. Capable of 
pumping 1,200 gpm against 
static and friction head 
necessary to pump the water to 
the SWRB. 

1) Backflow preventer-check 
valve to prevent water in 
discharge line from re- 
entering well. 
2) Flow Control-variable 
speed drive or throttled 
discharge valve. 
3 )  Flow Measurement-2 Flow 
meters on discharge line, one 
for backup 
4) Sampling-Sampling port on 
discharge line before the 
first flow meter 
1) 2 inch stilling pipe 
inside the well 
2) 2 inch pvc piezometer in 
the filter pack 

5 foot below base of screen 



Table 5 
Groundwater Level Measurement Schedule 

TIME SINCE START OF PUMPING 

0-20 Seconds 

20-60 Seconds 

1-10 Minutes 

10-100 Minutes 

APPROXIMATE TIME INTERVALS, 

0.5 Seconds 

1 Second 

12 Seconds 

2 Minutes 

100-1000 Minutes 20 Minutes 

- 1000 - Completion of Test 200 Minutes 
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ATTACHMENT A 

WATER TABLE MAPS AND HYDROGRAPHS 
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WATER QUALITY DATA 
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A'TTACHMENT D 

PUMP TEST WELL INSTALLATION - 
SAMPLE INSTRUCTIONS 

DRILLING GUIDELINES 

Collecting samples: -2 

0 Groundwater samples will be collected beginning at the water table and every 10 feet thereafter 
to the total depth of the borehole. 

Sieve samples will be collected every 10 feet, starting at the top of the Great Miami Aquifer, 
excluding the screened interval. Sieve samples will be collected every 5 feet starting at the top 
of the screened interval and through the entire screened interval. 

Sediment samples will be collected for total uranium analysis beginning at the water table and 
every 10 feet thereafter to the total depth of the borehole. 

0 

0 

-- CORE WORK 

e 

0 Move core into trailer temporarily store it under trailer 

Screen core for volatiles after extracted from rotosonic casing 

0 Cut open core sleeve 

0 

0 Photograph the core 

0 

Screen for rads using pancake frisker 

Describe lithology/depositional features - record on soil classification log 

0 

e 

Return core to temporary storage under trailer 

Transport described cores to the Ground Water Programs facility in Harrison 
a 




