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- ~ _ _ _ ~  ~- 1-.O -BACKGROUND-AND-MISTORY--- ---____- 
~ ~~~ 

This Record of Decision (ROD) documents the planned final remedial activities for Operable 
Unit 3 (OU3) at the Fernald Environmental Management Project (FEMP) site. The site, 
formerly known as the Feed Materials Production Center, is owned by the United States 
Department of Energy (DOE) and produced high-purity uranium and thorium products between 
1951 and 1989. OU3 addresses the structures (e.g., process buildings, storage pads, 
warehouses, and above-grade storage tanks), remaining product, and equipment that were 
contaminated by FEMP production activities and waste management practices. 

1 .I. Site Location and Description 

The FEMP is a 1,050-acre site in a rural, agricultural area approximately 18  miles northwest 
of downtown Cincinnati, Ohio. The site, shown in Figure 1-1, is near the villages of Fernald, 
New Baltimore, New Haven, Ross, and Shandon, Ohio, and located west and south of Ohio 
State Routes (S.R.) 128 and 126, respectively. The street address of the FEMP is 7400 
Willey Road, Fernald, Ohio, 45030. 

Site surface and subsurface features that are a result of human activity are shown in 
Figure 1-2, which is an oblique view of OU3 structures located mostly in the 136-acre former 
Production Area near the center of the FEMP site. Various other subsurface structures, such 
as the effluent line and groundwater monitoring wells, are also located in the former 
Production Area. Most of the buildings’on-site are generally steel framed with transite siding, 
concrete block, or pre-engineered with metal . .  siding and roofing. 

. Most of the facilities and structures rest on a relatively fiat plain approximately 580  feet above 
mean sea level. The site elevation slopes slightly toward Paddys Run, a small intermittent 
stream on the west side of the site. Natural drainage at  the FEMP generally f lows from east 
t o  west, with the exception of the extreme northeast corner, which drains east toward the 
Great Miami River. The western portion of the FEMP property lies within the north-south 
corridor of the 100- and 500-year floodplain of Paddys Run. On-property surface waters are 
confined t o  Paddys Run and its unnamed tributaries and total approximately 8.9 acres. 
Results from a site-wide wetlands delineation indicate a total of 35.9 acres of freshwater 
wetlands on the site. 

The Great Miami Aquifer is the principal aquifer within the FEMP study area and has been 
designated as a sole-source aquifer under the provisions of the Safe Drinking Water Act. The 
Great Miami Aquifer has been the primary source of water for local residences and businesses. 
Until recently, t o  protect public health, DOE provided bottled water t o  those whose private 
wells were impacted by contamination of the Great Mia.mi Aquifer from the FEMP. DOE, in 
conjunction with local stakeholders, recently completed the installation of alternate drinking 
water supply lines t o  permanently replace the affected wells. 

The area around the FEMP remains predominantly undeveloped and agricultural, as was the 
site itself before construction of the production facilities in 1951. Residences, many of them 
farmsteads, are scattered around the area. Due t o  the long history of intensive agriculture, 
there is no nearby land where a natural environment remains intact. 

According to  the 1990 United States census, the five-mile radius around the FEMP contains 
an estimated 23,000 people while the eight-county Cincinnati consolidated metropolitan 
statistical area has a population of more than 1.7 million and a labor force of approximately 
920,000. Scattered residences and several villages are located near the FEMP property. 
Residential units are concentrated in Ross t o  the northeast, in a trailer park t o  the east, and 
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----in_New Baltimore farther-to the-southeast. No s-egsitive sub-populations occur within one mile 
of the FEMP except-for-29 children-who-live in-the-area,Six schools-that-enroll approximately--- 
3,300 students, two daycare centers that enroll an estimated 160 children, and residences 
that house approximately 8,100 children are within five miles of the FEMP. Recreational 
facilities are centered in the Miami Whitewater Forest t o  the south. Two youth camps 
operated in the area, but were recently closed. 

___-_ 

Commercial activity is generally greatest in the village of Ross, approximately three miles t o  
the northeast. Industrial use concentrations near the FEMP include a small industrial park t o  
the south along S.R. 128, industries located in the village of Fernald, and industries located 
along the site's western boundary. 

1.2 History of Site 

In January 1951, the New York Operations Office of the Atomic Energy Commission selected 
a 1,050 acre site near Fernald, Ohio t o  construct a facility t o  produce uranium products. 
Construction operations were initiated in May 1951. The facility was designated the Feed 
Materials Production Center prior to  initiation of on-property pilot operations in October 195 1. 
Production operations began in 1952 and continued until July 1989, at which time operations 
were placed on standby t o  focus on environmental compliance and waste management 
i nit ia t ive s . Fo I I o w i ng appropriate co ng r es'sio n a I a ut ho r i za t i o ns , the fa c i  I i t y was form a I I y c I osed 
in June 1991. To reflect a new site mission focused on environmental restoration, the name 
of the facility was changed t o  the FEMP in August 1991. 

In 1985, the United States Environmental Protection Agency (U.S. EPA) issued a Notice of 
Noncompliance t o  DOE, identifying its concerns over potential environmental impacts 
associated with the FEMP's production activities, which included the release of uranium and 
other substances t o  the air, surface soil, and water. In addition, large quantities of low-level 
radioactive waste and hazardous wastes were (and continue t o  be) in storage at the site. 
Conferences were subsequently held between DOE and U S .  EPA t o  discuss the conditions 
at the FEMP and t o  identify the steps proposed by DOE t o  achieve and maintain compliance 
with environmental regulations and standards. These steps are documented in a Federal 
Facilities Compliance Agreement (FFCA), signed by DOE and U.S. EPA on July 18, 1986. 
Pursuant t o  the FFCA, a site-wide remedial investigation and feasibility study (RI/FS) was 
initiated in July 1 986 pursuant t o  the Comprehensive Environmental Response, Compensation, 
and Liability Ac t  (CERCLA) as amended by the Superfund Amendments and Reauthorization 
Ac t  of 1986 (hereinafter jointly referred t o  as CERCLA). 

In 1988, DOE entered into a Consent Decree with the Ohio Environmental Protection Agency 
(Ohio EPA) that provided for the management of water pollution and hazardous wastes. This 
decree was amended in 1993 by the Stipulated Amendment t o  the Consent Decree (Ohio 
1993). 

A series of technical discussions was held with the U.S. EPA and the Ohio EPA, which led t o  
the development of an RVFS Work Plan (DOE 1988). This document identified 27 units of the 
FEMP t o  be investigated during the RI/FS. Several modifications eventually increased the total 
t o  39 units. In the course of the investigation, it became apparent that, for technical and 
program management purposes, these 39 units needed t o  be categorized and grouped 
accordingly. The FEMP was subsequently divided into five operable units t o  promote a more 
structured and expedient cleanup. The final RI/FS Work Plan was approved in May 1988. 

In November 1989, the FEMP was placed on the National Priorities List (NPL), a list of sites 
identified by the U.S. EPA for possible long-term remedial action under CERCLA. The NPL 

oi'EpcD13 
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listing was considered appropriate because of the federal government's concern over the real 
or potential impacts t o  human health and the environment associated with the documented 
past releases of hazardous substances from the facility. 

In conformance with the statutory requirements of CERCLA, the DOE entered into a Consent 
Agreement with the U.S. EPA in 1990. The Consent Agreement established the procedural 
and schedule requirements for investigating the FEMP site, using the CERCLA-defined RI/FS 
process, t o  determine the most prudent cleanup actions that would address identified 
environmental concerns at the facility. The Consent Agreement also formally identified the 
FEMP operable units. The Consent Agreement was subsequently amended in 1991 , 
modifying some of the schedules for completing the RVFS and significantly revising the OU3 
definition to  include the structures at the site. The' Amended Consent Agreement (EPA 
1991 a) established that separate RI/FS documentation, including RI and FS Reports, Proposed 
Plans, and RODs, were t o  be prepared for each operable unit. The operable unit concept is 
in the National Oil and Hazardous Substances Pollution Contingency Plan (NCP) (EPA 1990) 
and is used in U.S. EPA's RI/FS guidance (EPA 1988) t o  define logical, physical groupings of 
environmental areas of concern a t  a site. 

As noted, the division of the Fernald site into five'operable units in 1988 was done in a 
manner that promoted an expedient evaluation and selection of appropriate remedial actions. 
The five operable units were formed based on logical groupings of facilities, waste areas, or 
environmental media. Except for OU3, which is defined in Section 1 .O, the definitions of the 
other operable units at the FEMP are provided below: 

Operable Unit 1 (OU1) addresses the Clearwell, burn pit, and six waste pits, plus 
the berms, liners, and soil (approximately three feet deep) beneath them; . 

Operable Unit 2 (OU2) addresses the solid waste landfill, lime sludge ponds, 
flyash piles and other South Field disposal areas, and the berms, liners, and soil 
within the unit's boundary; 

Operable Unit 4 (OU4) addresses Silos 1 ,  2, 3, and 4, their berms and underlying 
soil and decant sump tank system; and 

Operable Unit 5 ( O M )  addresses the environmental media that includes soil, 
surface water and sediment, groundwater and perched water, and flora and 
fauna. 

The existing site strategy for cleanup is the remediation of each individual operable unit with 
integration among the operable units with respect t o  treatment, disposition options, and land 
use. The selected final remedial action for OU3 represents a significant portion of  the 
remedial action for the site as a whole. Five RODs have been finalized for the FEMP; the date 
when each operable unit ROD was signed by the U.S. EPA is as follows: 

OU3 ROD for Interim .Remedial Action signed by U.S. EPA on July 22, 1994; 

OU4 ROD signed by U.S. EPA on December 7, 1994; 

OU1 ROD signed by U.S. EPA on March 1, 1995; 

OU2 ROD signed by U.S. EPA on June 8, 1995; and 

OU5 ROD signed by U.S. EPA on January 31, 1996. 
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OU3 addresses the above- and below-grade improvements on the FEMP property not covered 
by the other operable units. The remediation of OU3 does not include the soil and 
groundwater beneath the various facilities; the remediation of these environmental media is 
being conducted as part o f  OU5. 

Following the formal cessation of the production mission in August 1991, the FEMP was 
formally closed and the mission of the facility'was officially redirected towards environmental 
restoration. Many of the production facilities (process lines, drumming stations, etc.) and 
equipment still contained quantities of raw, intermediate, and finished production-related 
products, which were termed "holdup materials." The Safe Shutdown program was initiated 
as a removal action (Removal Action 12) t o  remove and properly disposition all nuclear 
product and in-process residue materials, excess supplies, chemicals, and associated process 
equipment that were abandoned in place when the FEMP stopped production in 1989. 
Subsequent t o  removal, the materials have been, and continue t o  be, transported t o  the DOE 
Nevada Test Site (NTS) for disposal. 

The Safe Shutdown program also provides for the isolation and de-energizing of former 
production-related equipment and utilities. For a given building, safe shutdown is t o  be 
completed prior t o  the start of decontamination and dismantlement (D&D) activities for that 
building. On a programmatic basis, the Safe Shutdown program is being incorporated'into the 
OU3 final remedial action. For more information on the Safe Shutdown program and other 
programmatic removal actions, see Section 2.2. 

1.3.1 Interim Remedial Action 

The former production buildings are at or beyond their design lives and no future mission 
exists for the buildings and structures. These facts led t o  the decision, documented in the 
OU3 Record of Decision for Interim Remedial Action (IROD) (DOE 1994) for the D&D of all 
above- and below-grade buildings and facilities. The IROD also provided that the ROD for the 
OU3 final remedial action would establish the strategy for the final disposition of the materials 
generated from the interim remedial action. The specific activities associated with the interim 
remedial action are: 

Decontamination of more than 200 structures by removing loose contamination; 

Dismantlement of the above-grade structures; 

Removal of foundations, storage pads, ponds, basins, and underground utilities 
and other at- and below-grade structures; 

Off-site disposal of no more than ten percent, by volume, of the nonrecoverable 
or nonrecyclable waste and debris generated from structural D&D. until the 
issuance of the OU3 final. remedial action ROD; and 

' 

Interim storage of the remaining waste and debris until a final decision is reached 
for treatment and/or disposition. 

As referenced in the first bullet, all OU3 buildings and structures will first be decontaminated 
and then dismantled. The sequence and schedule by which the above-grade portions of all 
OU3 structures will undergo D&D were initially outlined in the OU3 Remedial Design 
Prioritization and Sequencing Report (PSR) (DOE 1995a). A revised D&D sequence and 
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schedule for implementation plan submittals were provided t o  U.S. EPA and Ohio EPA on 
May 17, 1996 and were approved. At-  and below-grade remediation of OU3 structures, 
storage pads, etc. will be integrated with soil remediation and will be sequenced and 
scheduled as part of the OU5 remedial designhemedial action (RD/RA) process. 

As stated in the fourth bullet above, the IROD allowed for the disposition of OU3 materials 
prior t o  the issuance of the OU3 final remedial action ROD, but imposed a ten percent limit. 
As of August 1996, the only materials generated during the OU3 interim remedial action that 
have been dispositioned off-site are 20 Sea/Land containers of non-recoverable materials 
(primarily process-related equipment) from Building 4A  that were shipped t o  NTS. This 
equates t o  approximately 10,800 cubic feet (unbulked) or 0.14 percent of OU3 materials, by 
volume, which is well  below the IROD allowance. 

1.3.2 Remedial InvestiaationlFeasibilitv Studv Report and Proposed Plan 

The OU3 RI/FS Report (DOE 1996a) described the nature of the chemical and radiological 
contamination of OU3 materials and the development and evaluation of alternatives for the 
final disposition of material generated during the OU3 interim remedial action. The RI/FS 
process supported the development of quantity estimates, based upon material types and 
contamination levels, for contaminated facilities and structures that will be dismantled during 
the interim remedial action. The Proposed Plan for the Operable Unit 3 Final Remedial Action 
(DOE 1996b), which identified the preferred remedial alternative and invited public comment, 
was issued on April 3, 1996. 

2.0 SCOPE AND ROLE OF FINAL REMEDIAL ACTION 

The scope of the OU3 final remedial. action addresses the final disposition of materials 
generated by the OU3 interim remedial action. The purpose of the final remedial action is t o  
prevent unacceptable current and future exposure t o  residual contamination remaining on the 
OU3 materials and t o  mitigate potential releases of hazardous substances t o  the environment. 

The adopted FEMP site-wide remedy incorporates a balanced approach to waste disposition 
that recognizes the technical and economic impracticality of removing and disposing of all 
contaminated FEMP materials at an off-site disposal facility. Materials contaminated with 
relatively higher levels of radiological and chemical contaminants (e.g., OU 1 waste pit 
materials, OU3 "legacy wastes," OU4 silo wastes, etc.), deemed to represent the principal 
threat at the FEMP, will be treated, if required, and shipped off-site for disposal. Secondary 
threat materials, exhibiting relatively lower concentrations of contaminants, will be 
permanently dispositioned at the FEMP. 

The OU3 final remedial action will address the principal threat associated with OU3 by 
incorporating the activities associated with the four programmatic removal actions discussed 
in Section 2.2 of this document. As presented in the OU3 RVFS Report, materials deemed 
t o  be the principal threats for OU3, consisting primarily of legacy wastes, are scheduled for 
off-site disposal under Removal Action 9. Likewise, materials generated by safe shutdown 
activities (Removal Action 1 2) will be dispositioned off-site. 

One of the primary programmatic objectives of the OU3 final remedial action is the integration 
of ongoing OU3 removal actions, the.OU3 interim remedial action, and remedial actions being 
conducted by Operable Units 1, 2, 4, and 5. The integration of each of these remediation 
activities is necessary t o  ensure the continuity and concerted approach towards achieving 
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site-wide-remediation-goals.-The-key-aspects-of integrating-these-actions-with the OU3 final 
remedial action are discussed in the following subsections. 

2.1 Integration of the Interim and Final Remedial Actions 

The scope of the OU3 interim remedial action consists primarily of structural D&D and interim 
storage of, and limited off-site disposal of, t w o  material categories: nonrecoverable and 
nonrecyclable materials, and recyclable or reusable materials. Materials in the first category 
would either be stored on an interim basis or transported directly to  a disposal facility. 
Materials in the second category would be released t o  certain facilities that are able to  recycle 
or reuse those materials, or be placed in interim storage. The IROD specifies that only ten 
percent of 3he total volume of materials generated from the D&D of OU3 facilities could be 
dispositioned off-site prior t o  the issuance of the OU3 final remedial action ROD. 
Requirements specifically related to the selected final remedy, as documented in this ROD, will 
be integrated with the OU3 interim remedial action t o  allow effective segregation of materials 
in order t o  meet the requirements of the selected treatment and/or disposition options. 

This ROD incorporates, by reference, the decisions provided in the IROD so as to  provide for 
an integrated implementation of the respective decisions. To ensure the proper integration 
of the OU3 interim and final remedial actions, the OU3 Remedial DesigdRemedial Action Work 
Plan for Interim Remedial Action (DOE 1995b) will be superseded by a work plan that 
combines existing and updated implementation strategies for the OU3 interim remedial action 
with strategies developed for implementing the OU3 final remedial action. This OU3 
integrated RD/RA work plan will be submitted t o  U.S. EPA and Ohio EPA within 60 days 
following the issuance of this final remedial action ROD. 

2.2 Integration of Operable Unit 3 Removal Actions 

Since production operations were halted in 1989,30 removal actions have been identified and 
used t o  address immediate threats from the facilities, structures, and contaminants. These 
actions have been implemented as interim measures until the interim and final remedial actions 
can fully address the threats t o  human health and the environment. The scope of four 
programmatic removal actions will be integrated with the OU3 final remedial action. The four 
removal actions are as follows: 

Removal Action 9 - Removal of Waste Inventories; 

Removal Action 12 - Safe Shutdown; 

Removal Action 17 - Improved Storage of Soil and Debris; and 

Removal Action 26 - Asbestos Abatement. 

These four removal actions and their coordination with the interim remedial action were 
introduced in the OU3 Proposed Plan/Environmental Assessment for Interim Remedial Action 
(DOE 1993a) and were further detailed in the OU3 RD/RA Work Plan for Interim Remedial 
Action. By reference in this ROD, the scope of each of these removal actions (including 
decisions, planning, and procedures) will be incorporated into the OU3 final remedial action. 
The general scope of each of these removal actions, and generally how each one will be 
integrated into the scope of the OU3 final remedial action, is discussed below. 
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Removal Action 9 - Removal of Waste Inventories 
Removal Action 9 involves the safe, off-site disposal of existing was te  inventories. It w a s  
initiated in August 1 9 8 5  to provide for the transfer of inventoried and newly generated was te  
t o  the  NTS. The program is defined by various procedures which include the characterization, 
treatment, packaging, and transportation of was te  in a manner that  ensures full compliance 
with DOE Order's, Department of Transportation shipping requirements, and NTS was te  
acceptance criteria (WAC). As of June 21 , 1996, approximately 4 , 5 5 0 , 0 0 0  cubic feet or 
61  5,000 drum equivalents have been transferred from the FEMP to  the  NTS for disposal. The 
FEMP currently has  an inventory of low-level waste,  mixed waste ,  and polychlorinated 
biphenyl (PCB) wastes generated a s  a result of production operations, facility maintenance, 
upgrades, and cleanup activities. These materials are actively undergoing disposition to off- 
site disposal locations. Mixed was te  will be treated in accordance with the Site Treatment 
Plan (DOE 1 9 9 5 ~ )  as specified in the  FFCA. The procedures and disposition decisions of 
Removal Action 9 are being adopted by this final remedial action ROD and will be incorporated 
by reference into the  OU3 integrated RD/RA work plan for continued implementation during 
the OU3 final remedial action. 

Removal Action 12  - Safe Shutdown 
Removal Action 1 2  was created to provide the planning, engineering, and program control for 
t h e  removal and proper disposition of in-process residue materials, excess  supplies, chemicals, 
and associated process equipment that remained when the FEMP stopped production in 1 9 8 9 .  
The primary goal of this removal action is to reduce the  overall r isks  posed by the production 
related materials remaining in the  facilities. Residue materials removed are transported t o  NTS 
under Removal Action 9. As of August 1996 ,  approximately 2 1 , 0 0 0  cubic feet or 2,700 
drum equivalents of residual materials generated under Removal Action 1 2 have been shipped 
t o  NTS for disposal. 'This removal action also provides for the isolation and de-energizing of 
former production-related equipment and utilities and provides for the identification of 
customers for Fernald equipment and nuclear products. For most buildings, on an individual 
basis, safe shutdown will be completed prior to the start of D&D activities for the building. 
On a programmatic basis, the scope, planning, and procedures that  comprise this removal 
action are being adopted by this ROD and will be incorporated by reference into the  OU3 
integrated RD/RA work plan for continued implementation during the  OU3 final remedial 
action. 

Removal Action 1 7  - Improved Storaae of Soil and Debris 
Removal Action 1 7  w a s  initiated to provide controlled storage of excess  contaminated soil and 
debris generated during maintenance, construction, removal, and remedial actions a t  the FEMP 
through a soil and debris management plan. This removal action establishes .framework and 
procedures for the management and storage of soil and debris that  will be generated during 
site-wide remedial activities. Revision 3 of the Removal Action 1 7  Work Plan (DOE 1995d1, 
along with an addendum submitted t o  U.S. EPA on May 23, 1 9 9 6 ,  provide t h e  detail 
necessary for management of debris during t h e  OU3 interim and final remedial action. 

On a programmatic basis, the scope, planning, and .procedures that  comprise this removal 
action are being adopted by th is  ROD and will be incorporated into the OU3 final remedial 
action. The Removal Action 1 7  Work Plan will be incorporated by reference into the OU3 
integrated RD/RA work plan to provide t h e  direction necessary for interim storage and staging 
of OU3 materials during the  OU3 interim and final remedial actions. 

Removal Action 26 - Asbestos Removal 
Removal Action 26 w a s  established a s  a specialized maintenance related activity used t o  
mitigate potential asbestos release and migration. Asbestos abatement activities within this 
program includes in situ repair, encasement, encapsulation, and removal of asbestos- 
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~~ __ containing- materials-(ACM),-and -are-a -necessary-step -prior- to  .initiating-D&D -activities. - 
Transite (wall and roof sheeting made of a mixture of asbestos and cement), other non-friable 
(fixed) ACM, and undamaged friable (loose) asbestos are not specifically covered under this 
removal action but will be addressed under performance specifications during D&D 
subcontracting. Currently, only non-friable asbestos is accepted for disposal at NTS under 
Removal Action 9; friable asbestos is retained in interim storage and managed under 
requirements of the Toxic Substances Control Act  (TSCA) pending final disposition under the 
OU3 final remedial action as documented by this ROD. This ROD adopts prior decisions made 
for management of this removal action. Details regarding the integration of asbestos removal 
procedures into the OU3 final remedial action will be provided in the OU3 integrated RD/RA 
work plan. 

2.3 Integration with Other Operable Unit Remedial Actions 

The OU3 final remedial action will be integrated with other remediation activities at the FEMP 
and will contribute towards meeting the site-wide remedial strategy for the FEMP. The site- 
wide remedial strategy, as presented in the OU5 ROD, sets remediation goals necessary t o  
attain long-term (minimum of 200 years, with a goal of 1,000 years) protection of the 
environment. The site-wide remedy incorporates the selected or preferred alternatives for 
each operable unit, as appropriate. The intent of the strategy is to  progressively monitor the 
interfaces among the operable units t o  ensure that the final adopted site-wide remedy is well 
reasoned, cost-effective, and would ensure the long-term protection of human health and the 
environment. In general, the site-wide remedy incorporates a balanced approach t o  waste 
disposition that recognizes the technical and economic impracticality of removing and 
disposing of all contaminated FEMP materials a t  an off-site disposal facility. Under the site- 
wide remedy, materials with higher levels of contamination, deemed to  represent the principal 
threat at the site, would be treated, if required, and shipped off-site for disposal. Material 
exhibiting lower contaminant concentrations distributed over a larger volume, termed a 
secondary threat, would be permanently dispositioned at the Fernald site in one central 
engineered disposal facility. The OU3 selected remedy has been developed in a manner 
consistent with this site-wide strategy. 

Integration of the six remedial actions is also concerned with coordination of activities that 
have or could have some impact on the operations of one or more of the other operable units. 
For example, the RODS for Operable Units 1, 2, and 4 and the IROD for OU3 defer the final 
disposition of any soil and perched groundwater that may be generated during the remedial 
actions to  OU5 remedy decisions. The RODS for Operable Units 1 , 2, 4, and 5 and the ROD 
for the OU3 interim remedial action defer the final disposition of structural debris that will be 
generated during those remedial actions t o  the OU3 final remedial action. The sequencing of 
disposal facility preparation, D&D, and the final soil and groundwater remediation will be 
closely coordinated among all operable units through the remedial design and remedial action 
phases of the site cleanup. 

3.0 COMMUNITY PARTICIPATION 

In 1985, DOE initiated a community relations program to  provide information about Fernald 
site operations and activities to  local stakeholders. A variety of forums were used t o  inform 
the community, including newsletters, fact sheets, community meetings, workshops, and 
roundtables, news releases, Speakers Bureau.engagements, site tours, and open houses. In 
1989, DOE established the Administrative Record which contains an official file of all 
information used or considered during the RI/FS process to  determine the remedial decision 
for each of Fernald’s operable units. To provide convenient public access to  this information, 
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DOE relocated the Administrative Record and information repository (public reading room) to  
its present location at the Public Environmental Information Center (PEIC), 1 0845 Hamilton- 
Cleves Highway (S.R. 1281, about one mile from the Fernald site. A copy of the 
Administrative Record is also maintained at U.S. EPA Region V offices in Chicago, Illinois, 77 
W. Jackson Boulevard. 

In an effort to  move from one-way, non-participatory communication to  two-way 
communication with stakeholder involvement in the decision process, DOE implemented a 
public involvement program in 1993. The program includes increased emphasis on 
involvement of Fernald management, person-to-person communications, and maintaining a 
strong public information approach. DOE'S new emphasis on shared decision making, 
combined with the community relations activities required under CERCLA, have effectively 
involved ihterested parties in the decision-making process a t  the site, resulting in five signed 
RODS prior t o  the preparation of this ROD. 

To involve stakeholders in the decision process for OU3 remediation issues, the following 
public involvement activities were performed: 

Notice of Availability was placed in the Cincinnati Enauirer, the Hamilton Journal- 
News, and the Harrison Press on September 27,1995, to  announce the submittal 
of the OU3 RI/FS Report and the OU3 Proposed Plan to  U.S. EPA and Ohio EPA. 

For several months prior t o  the opening of the public comment period for the OU3 
Proposed Plan, updates were provided on a regular basis in the Fernald Report, 
a monthly newsletter which is distributed to  more than 1,000 stakeholders on the 
community mailing list, t o  inform the public of upcoming opportunities for 
involvement in OU3 cleanup decisions. 

Notice of Availability was placed in the Cincinnati Enauirer, the Hamilton Journal- 
News, and the Harrison Press on April 3, 1996 announcing the availability of the 
OU3 Proposed Plan for public review and comment during the 30-day public 
comm'ent period. 

Display advertisements announcing the April 23,1996 public meeting on the OU3 
Proposed Plan were published in three local newspapers: the Cincinnati Enauirer 
on April 11 , 1996; the Hamilton Journal-News on April 11 , 1996; and the 
Harrison Press on April 10, 1996. 

OU3 technical personnel briefed Fernald envoys (i.e., individuals who are 
employed at the FEMP who inform groups or opinion leaders about site activities, 
solicit feedback, and deliver that feedback to  Fernald decision-makers) a t  the 
March and April 1996 monthly envoy meetings to  inform them of upcoming OU3 
public involvement opportunities. The envoys then communicated this . 
information to their respective stakeholder groups. 

Prior t o  the public comment period, advance copies of the OU3 Proposed Plan 
were hand delivered t o  Fernald envoys, the Fernald Residents for Environmental 
Safety and Health (FRESH), the Fernald Citizens Task Force members, and to  the 
NTS Community Advisory Board. Copies were also placed in the PEIC for the 
general public. 

A post card announcing the public comment period and public meeting was 
mailed to  approximately 1,000 stakeholders, including local residents and 
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merchants,-elected-officials,-public-interest.groups,-and-the-Fernald_Citizens~~ask~ _ _ _  __ 
Force. 

The OU3 Proposed Plan was issued for a 30-day public comment period from 
April 3, 1996 t o  May 2, 1996. Copies of the OU3 Proposed Plan were available 
t o  the public in the PEIC. 

On April 19, 1996 DOE issued a news release titled: "DOE to Hold Public Meeting 
on the Proposed Plan for the Permanent Disposition of Fernald Building Materials," 
t o  local media announcing the public meeting and opportunity for public 
involvement in the decision process. Articles written about the meeting were 
published in the April 20, 1996 issue of the Hamilton Journal-News titled: "DOE 
to Explain Fernald Cleanup Plan at Open Meeting Tuesday, " and the April 21 , 
1996 issue of the Cincinnati Enauirer titled: "Fernald to be Discussed. " 

Ohio EPA hosted its own public meeting on April 11, 1996, with local 
stakeholders t o  discuss the OU3 Proposed Plan. 

DOE hosted a public meeting on April 23, 1996, t o  discuss OU3 remedial action 
alternatives, including the preferred alternative, and t o  accept written and oral 
comments on the OU3 Proposed Plan. Over 50 people attended the meeting, 
including local stakeholders, regulators, and Fernald employees. Prior t o  the 
meeting, DOE and FERMCO staff were available t o  meet individually with 
interested stakeholders t o  discuss the preferred alternative and answer questions. 
A detailed story-board on the proposed remedial alternatives for OU3, with 
pictures of visible cleanup progress, was displayed at the back of the room for 
meeting attendees to study during the evening. A copy of the meeting transcript 
was placed in the PEIC. 

On April 24, 1996, the Cincinnati Enauirer published an article titled: "Fernald Site 
Cleanup Plans Meet with Little Resistance," and on April 26, 1996, the Hamilton 
Journal-News published an article titled: "No Resistance Voiced to Fernald 
Disposal Plans. 

In direct response t o  requests by several local stakeholders during the April 23, 
1996 public meeting, DOE conducted a separate public workshop on June 11, 
1996 t o  address specific questions on recycling, reuse, and free-release of 
structural steel and other Fernald materials. Display advertisements announcing 
the workshop were placed in the three local papers on May 29, 1996 and post 
card invitations were sent t o  the community mailing list t w o  weeks prior t o  the 
workshop. 

Responses t o  comments received on the OU3 Proposed Plan during the public comment period 
are included in the Responsiveness Summary, Appendix A of this ROD. As mentioned above, 
all background information used in the selection of the OU3 remedy is contained in Fernald's 
Administrative Record which is located in the PEIC. The Administrative Record contains a 
complete history of all documents pertaining t o  OU3, including the IROD, removal actions, 
RD/RA activities under the IROD, the OU3 RI/FS Report and Proposed Plan, public comments, 
transcripts of public meetings, and other documents that support the development of this 
ROD. The Administrative Record will continue t o  be updated throughout OU3 remediation. 
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DOE is committed t o  continue t o  offer opportunities for public involvement throughout the 
RD/RA process. Future public involvement is considered a key component of the OU3 final 
remedial action and is discussed further in Section 8.3. 

4.0 SUMMARY OF OPERABLE UNIT 3 CHARACTERISTICS 

Section 4 presents a summary of characterization data regarding contaminants associated 
with OU3 materials. The information presented in this section builds pn the general overview 
of OU3 presented in Section 1 of this document and was summarized from Section 3 and 
Appendices A, 9, and L of the OU3 RVFS Report. The sampling approach during the OU3 RI 
involved the analysis o f  intrusive samples from major media (concrete, asphalt, acid brick, 
masonry, transite, and steel coatings) and loose samples from supplemental media (residues, 
floor sweepings, sediment, sludges, etc.) for the analytes listed in Table 4-1. 

4.1 Known or Suspected Sources of Contamination 

The sources of contamination within OU3 consist of the various types of materials that make 
up the physical structures of the former process areas at the FEMP. As discussed in 
Section 1.3.1 of thi-s document, the former process structures will undergo D&D during the 
OU3 interim remedial action. Additionally, the former process residues and wastes, which are 
defined as the "principal threat" materials for OU3, will be dispositioned off-site under 
Removal Action 9, which has been incorporated into this ROD. The following subsections 
present a summary of pertinent information from the OU3 RI/FS Report regarding the types 
and amounts of OU3 materials and t.he contamination associated with them. 

4.1.1 Material TvDes/Cateeories 

The constructiqn materials that make up the buildings, structures, and associated facilities in 
OU3 have been classified into ten distinct material categories based on similar or inherent 
properties and configuration. These categories are shown in Table 4-2. 

4.1.2 Material Volume Estimates 

As detailed in Appendix B of the OU3 RVFS Report, an inventory of volumes and weights 
associated with OU3 materials has been compiled into the Sitewide Waste Inventory 
Forecasting and Tracking System (SWIFTS) database. To summarize the quantity of OU3 
materials, Table 4-3 provides SWIFTS unbulked volume estimates for OU3 materials by 
category and contaminant classifications, the latter of which is discussed in Section 4.2. 

In total, OU3 is estimated t o  contain approximately 9.3 million cubic feet of unbulked material. 
A significant amount of the material associated with OU3 is the principal threat materia!s 
(listed as "Product, Residues, and Special Materials" in Table 4-3). As mentioned above, 
these materials are being dispositioned by ongoing, approved programs and are therefore not 
addressed by the decision-making process in this ROD. 

The total unbulked volume of OU3 materials addressed by this ROD is the aforementioned 
total amount less the volume of those materials. The net volume of materials t o  be 
dispositioned pursuant t o  decisions made in this ROD is equal t o  approximately 7.54 million 
unbulked cubic feet (approximately 377,000 tons). 
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Radionuclides 

AlphalBeta Screening 
Americium-241 
Cesium-1 37  
Isotopic thorium 
Isotopic uranium 
Isotopic plutonium 
Lead-2 10 
Neptunium-237 
Plutonium-241 
Polonium-21 0 
Radium-226 and 228 
Strontium-90 
Technetium-99 

TAL Metals 

A I u m i n u m 
Antimony 
Arsenic 
Barium 
Beryllium 
Cadmium 
Calcium 
Chromium 
Cobalt 
Copper 
Iron 
Lead . 
Magnesium 
Manganese 
Mercury 
Nickel 
Potassium 
Selenium 
Silver 
Sodium 
Thallium 
Vanadium 
Zinc 

TCL Semi- Volatile 
Organics 

1.2-Dichlorobenzene 
1,2.4-Trichlorobenzene 
1.3-Dichlorobenzene 
1 ,4-Dichlorobenzene 
2-Chloronaphthalene 

2-Chlorophenol 
2-Methylnaphthalene 
2-Methylphenol 
2-Nitroanilene 
2-Nitrophenol 
2,2-0xybis-( 1 -chloropropane) 
2,4-Dichlorophenol 
2,4-Dimethylphenol 
2,CDinitrophenol 
2,4-Dinitrotoluene 
2,4,5-TrichlorophenoI 
2,4,6-TrichlorophenoI 
2.6-Dinitrotoluene 
3-Nitroaniline 
3,3-Dichlorobenzidine 
4-Bromophenyl-phenyl ether 
4-Chloro-3-methylphenol 
4-Chloroaniline 
4-Chlorophenyl-phenyl ether 
4-Methylphenol 
4-Nitroaniline 
4-Nitrophenol 
4,6-Dinitro-2-methylphenol 
Acenaphthene 
Acenaphthylene 
Anthracene 
Benzo(a)anthracene 
Benzo(a)pyrene 
Benzo(b) fluoranthene 
Benzo(g, h,i)perylene 
Benzo( klfluoranthene 
bis(2-Chloroethyl) ether 
bis(2-Chloroethoxy) methane 
bis(2-Ethylhexy1)phthalate 
Butylbenzylphthalate 
Carbazole 
Chryzene 
Dibenzofuran 
Dibenzo(a, hlanthracene 
Diethyl phthalate 
Dimethylphthalate 
Di-n-butylphthalate 
Di-n-octylphthalate 
Fluoranthene 
Fluorene 
Hexachlorobenzene 
Hexachlorobutadiene 
Hexachlorocyclopentadiene 
Hexachloroethane 
Ideno(l,2,3-cd)pyrene 

lsophorone 
Napthalene 
Nitrobenzene 
N-Nitroso-di-n- 

dipropylamine 
N-Nitrosodipheny lamine 
Pentachlorophenol 
Phenanthrene 
Phenol 
Pyrene 

TCL PCBs 

Arochlor-1016 
Arochlor-1221 
Arochlor-1232 
Arochlor-1242 
Arochlor-1248 
Arochlor-1254 
Arochlor-1260 

TCL Volatile Organics 

1.1-Dichloroethane 
1.1-Dichloroethene 
1,1,1 -Trichloroethane 
1 ,1 ,2-Trichloroethane 
1,1,2,2- 
Tetrachloroethane 

1.2-Dichloroethane 
1,2-Dichloroethene 

1.2-Dichloropropane 
2-Butanone 
2-Hexanone 
4-Methyl-2-pentanone 
Acetone 
Benzene 
Bromodichloromethane 
Bromoform 
Bromomethane 
Carbon tetrachloride 
Carbon disulfide 
Chlorobenzene 
Chloroethane 
Chloroform 
Chloromethane 
cis-l,3-Dichloropropene 
Dibromochloromethane 
Ethylbenzene 

(total! 

Methylene chloride 
Styrene 
Tetrachloroethene 
Toluene 
Total Xylenes 
trans-1.3-Dichloropropene 
Trichloroethene 
Vinyl Chloride 

TCLP Metals 

Arsenic 
Barium 
Cadmium 
Chromium 
Lead 
Mercury 
Selenium 
Silver 

TCLP Semi-Volatile 
Organics 

1 ,CDichlorobenzene’ 
2,4-Dinitrotoluene 
2,4,5-TrichlorophenoI 
2,4,6-Trichlorophenol 
Hexachloro-l,3-butadiene 
Hexachlorobenzene 
Hexachloroethane 
m-Cresol 
Nitrobenzene . 
o-Cresol 
p-Cresol 
Pentachlorophenol 
Pyridine 

TCLP Volatile Organics 

1,l -Dichloroethylene 
1,2-Dichloroethane 
2-Butanone 
Benzene 
Carbon tetrachloride 
Chlorobenzene 
Chloroform 
Tetrachloroethylene 
Trichloroethylene 
Vinyl chloride 
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~ _ _ _ _  TABLE-4-3 -Summary-of OU3-Waste-Volumes-as-Estimated-by Category-(in-cubic-feet)--------- 

OU3 Material Cateaow 

Potentially Regulated Low-Level 
Hazardous1 PCBs Radioactive Below 

Mixed Waste (TSCAI Waste Baseline Total 

Accessible Metals 

Inaccessible Metals 

Process-Related Metals 

Painted Light-Gauge Metals 

Concrete 

Brick 

Non-Regulated Asbestos-Containing 
Materials 

Regulated Asbestos-Containing 
Materials 

Miscellaneous Materials 

Product, Residues, and 
Special Materials 

Total 

0 0 63,400 0 

0 14,900 1,730,000 0 

0 0 151,000 0 

49 0 7,100 0 

0 0 541,000 4,160,000 

5,280 0 15,400 0 

0 0 71,300 0 

0 0 80,200 0 

0 0 163,000 541,000 

105 ' 56,000 0 1,670,000 

61,300 14,900 4,490,000 4,700,000 

63,400 

1,740,000 

1 5 1,000 

7,150 

4,700,000 

20,700 

71,300 

80,200 

704,000 

1,730,000 

9,270,000 

4.2 Contamination Characteristics 

Based on the  results of the OU3 RI/FS process, the material categories presented in Table 4-2 
were further subdivided into segregation categories based on regulatory s ta tus  (mixed waste ,  
PCB waste ,  low-level waste,  and below baseline) to evaluate treatment and disposal options. 
Table 4-3 provides a summary of data  which w a s  detailed in the OU3 Proposed Plan showing 
t h e  estimated volumes of OU3 materials by segregation category and contaminant category. 
Among the contaminant categories, "below baseline" represents materials that  have levels of 
contamination, either radiological or chemical, below an estimated concentration that 
represents a background level for an  analyte in a material based on OU3 RVFS sampling data 
and literature values. A brief discussion of both radiological and chemical characteristics that  
resulted in the  distribution of materials shown in Table 4-3 is provided below. 

4.2.1 Radioloclical Characteristics 

Detailed radiological analytical results for OU3 are presented in Appendices A and L of the  
OU3 RVFS Report and are summarized in Section 3 of that  document. Consistent with the 
production history a t  t h e  FEMP, the most common (and highest level of) radionuclide. 
contaminants found within OU3 major .media are uranium-238 and its decay products 
(uranium-234, thorium-230, and radium-2261, uranium-235 and its primary decay product 
(actinium-2271, and thorium-232 and its decay products (radium-228 and thorium-228). The 
highest levels and,most extensive of these is, by far, uranium. The highest levels of uranium 
are associated with residual material remaining in piping and equipment. Overall, sampling 
results indicate that the majority of uranium' handled a t  the FEMP w a s  either natural or 
depleted.uranium. Only a small fraction of t he  total quantity of uranium that  passed through 
processes a t  the FEMP w a s  enriched in uranium-234 and uranium-235. 
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As shown in Table 4-3, 89 percent of concrete, the single largest material type in OU3, does 
not exhibit radiological contamination above baseline concentrations. Contamination within 
other materials ranges from minimal levels, in many administrative and support facilities and 
at lower depths in most facilities, to  high levels, in former production and process-related 
areas. 

The most significant radiological contamination includes elemental uranium, isotopic uranium 
(-234, -235/-236, and -2381, technetium-99 (Tc-991, and thorium-230. Uranium and isotopic 
uranium is significant due t o  its total mass, or "source term", within OU3 materials and 
potential impact on disposition alternatives. Thorium-230 (an impurity in ores and ore 
concentrates processed at the site) is significant because it presents a potential inhalation risk 
during remedial activities due t o  its prevalence in non-regulated ACM within process buildings. 
Tc-99 (a trace impurity in recycled uranium) is a concern because it was detected in over 75  
percent of all samples and is relatively mobile in the environment. Treatability studies 
performed during the OU3 RI program demonstrated the leachability of Tc-99 from concrete. 

As noted above, OU3 RI/FS sampling data reveals that the most significant radiological 
contamination in OU3 is associated with the process buildings. The eight structures in which 
most processing occurred include the Ore Refinery Plant (2A), the Green Salt Plant (4A), the 
Metals Production Plant (5A), the Metals Fabrication Plant (6A), the Recovery Plant (8A), the 
Special Products Plant (9A), the Pilot Wet Side (13A), and the Laboratory (15A). These 
structures constitute 8 5  percent of the total volume of materials having Tc-99, thorium-230, 
and/or uranium that exceeded their respective baseline concentrations. The sampling data 
identified that concrete below a depth of one inch from both the Metals Fabrication Plant and 
the Laboratory contribute 29 percent and 12  percent, respectively, to the total volume of 
concrete that exceeded baseline concentrations. Combined, they contribute nearly 1 1 percent 
of a total of 3.0 million cubic feet above baseline, excluding product, residues, and special 
materials t o  be dispositioned under Removal Action 9. 

4.2.2 Chemical Characteristics 

The most common inorganic chemical contaminants found within OU3 major media and 
having the highest levels are barium, chromium, cadmium, lead, and mercury. Although most 
inorganic analytes shown in Table 4-1 are found in varying amounts in OU3 materials, these 
five inorganics are considered more significant in comparison to  others since a significant 
number of sample results revealed their presence at levels that exceeded 2 0  times Toxicity 
Characteristic Leachate Procedure (TCLP) limits. Furthermore, a significant percent of 
detected results for barium, chromium, cadmium, and mercury exceeded their respective 
Part B Soil Screening Levels, indicating a potential concern for direct contact. Most significant 
is the finding that a limited amount of OU3 materials (61,300 cubic feet) is potentially mixed 
waste under the Resource Conservation and Recovery Act (RCRA). Whereas the majority of 
that volume is associated with current inventory (drummed waste to  be removed under 
Removal Action 91, 5,330 cubic feet of that total volume is associated with acid brick and 
lead flashing that will be generated during dismantlement of OU3 structures. It is important 
to  note that all other media types that were associated with inorganic results greater than 20 
times TCLP limits are not considered potential hazardous or mixed wastes because, as 
discussed in Appendix A.111.2.6.2 of the OU3 RI/FS Report, the volumes of those materials 
associated with samples (contaminated portion) represent only very small fractions of the total 
volume of those materials and do not represent the characterization of the entire volumes. 

The most common organic chemical contaminants in OU3 materials and having the highest 
concentrations are 1,4-dichlorobenzene, hexachlorobutadiene, nitrobenzene, and 
tetrachloroethene. Although some of the transite was found to  have one or more of these 
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-__ - --contaminants-at-levels-exceeding-Part-B-Soil Screening-Levels-andlCLElimits,-as stated-in _ _ _ ~  __ 
Appendix 11.7 of the OU3 RVFS Report, it is not expected t o  be hazardous since the samples 
only represent a small fraction of the entire volume of transite, most of which does not exhibit 
these contaminants. 

Of the samples analyzed for pesticides/PCBs, 27 exceeded the Part B reference criteria; 
however, none of the samples analyzed exceeded the 50 parts per million TSCA limit for PCBs 
established by 40 CFR 761. The estimated volume of 14,900 cubic feet of PCB waste listed 
in Table 4-3 is attributed t o  a large number of electrical transformers that are assumed to 
contain PCBs, although no samples were taken. 

5.0 SUMMARY OF OPERABLE UNIT 3 RISKS 

It was noted in the OU3 RI/FS Work Plan Addendum (DOE 1993b) that the implementation 
of the OU3 interim remedial action (removal of all structures associated with the former 
Production Area) would limit the range of remedial alternatives in the feasibility study. The 
requirement for a final remedial action for OU3 was inherent in the IROD. Since the Sitewide 
Characterization Report (DOE 1 993c) already sufficiently documented the general level of risk 
from the current condition of OU3, a baseline risk assessment was not conducted. In 
addition, because the information was not needed t o  support decisions in this ROD, no 
assessment was made of long-term risks associated with interim storage. 

However, OU3 RI results clearly show that a significant amount of contamination found in 
some OU3 materials is below the material surface and as a result will remain in the materials 
following D&D, since the OU3 interim remedial action generally provides for only in situ 
surface decontamination of materials. Furthermore, surface decontamination will not remove 
all surface contamination. Consequently, some materials will still exhibit contamination 
characteristics that could possibly present unacceptable risks for human contact or 
environmental release over time, should those materials remain on-site in interim storage. If 
contaminated materials were t o  remain in interim storage, the potential routes for contaminant 
migration would be surface water, soil, groundwater, air, and direct contact. Potential 
receptors would include remediation and non-remediation workers (in the short-term) and the 
off-site public. These considerations formed the basis for DOE'S and U.S. EPA's agreement 
that OU3 materials generated during the interim remedial action would not remain in interim 
storage for an indefinite period, an agreement that was stated in the IROD. 

The need t o  conduct a final remedial action which deals with disposition of OU3 wastes is 
based on potential future risks to  human health and the environment. On the basis of 
contamination found during the OU3 RVFS process, and risks associated with such 
contamination, final disposition of OU3 materials is justified. 

6.0 DESCRIPTION OF REMEDIAL ALTERNATIVES 

One goal of CERCLA is t o  select remedial actions, or an appropriate combination of actions, 
that protect human health and the environment, that maintain protection over time, and that 
minimize the amount of untreated waste. This goal reflects the preference for treatment over 
engineering and/or institutional controls t o  reduce toxicity and/or mobility of COCs whenever 
practical t o  ensure that material remaining on-property can be reliably controlled over time. 
However, for secondary threat materials, or wastes that pose a relatively low long-term 
threat, U.S. EPA expects that engineering controls or a combination of engineering and 
institutional controls will be used where appropriate. 

I 
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Extensive surface decontamination of buildings. and structures will be performed during the 
interim remedial action. Based on the projected residual contamination of remediation 
materials following D&D activities, and the results of treatment technology evaluation, the 
OU3 final remedial action would provide for further treatment on a supplemental basis only 
t o  ensure protectiveness during the final remedial phase. 

The three remedial alternatives identified in the RI/FS were developed based on technology 
types and process options 'that were identified t o  achieve remedial action objectives. The 
primary focus of the alternative development was disposition rather than treatment, since 
treatment of materials is linked predominantly t o  land disposal restrictions (LDRs) for RCRA 
hazardous wastes. Therefore, institutional and engineering controls were the primary bases 
on which alternatives were developed. Engineering controls for the on-site disposal 
facility (OSDF) will be determined through the OU2 remedial design process pursuant t o  the 
OU2 ROD (DOE 1995e). Institutional controls for the FEMP have been established in the OU5 
ROD (DOE 1996~) .  

6.1 Alternative 1 - No Further Action 

Alternative 1 assumes that the interim remedial action proceeds t o  completion and places all 
generated materials within a hypothetical interim storage area. The interim storage area 
would contain uncovered piles of accessible metals, inaccessible metals, concrete, and 
transite. All other materials would be staged in containers. A t  the completion of the interim 
remedial action, maintenance of the interim storage area would be terminated. Thus, 
materials would be exposed t o  the environment with potential releases of contamination t o  
environmental media. Within an unmaintained area, no mechanisms would be employed t o  
prevent trespassers from entering the area. Because of commitments t o  the public by DOE 
and U.S. EPA, the IROD specifically commits t o  performing a final remedial action that 
involves the disposition of OU3 materials. However, Alternative 1 is required by CERCLA and 
the NCP t o  be retained as a baseline against which the effectiveness of other alternatives may 
be compared. 

6.2 Alternative 2 - Selected Material Treatment, On-Property Disposal, and Off-Site 
Disposition 

As stated in Section 4, most OU3 remediation materials contain low levels of contaminants 
and are therefore not a principal threat. For these materials, utilization of the OSDF for 
disposal is consistent with the balanced approach employed for the FEMP operable units. 
Only materials exceeding the OSDF WAC or administratively identified for off-site disposition 
or eligible for alternative disposition (i.e. recycling or free release) would be dispositioned off- 
site. 

The OSDF WAC for OU3 were based on the OU2 and OU5 feasibility study modeling, and 
then adjusted t o  apply t o  OU3-specific materials. Of the OU3 RI/FS analytes (listed in 
Table 4-l), only uranium and Tc-99 were identified as having the potential t o  exceed 
acceptable groundwater levels beneath the OSDF. Experimental lab studies were conducted 

6 t o  determine uranium and Tc-99 leachability from various construction materials. For 
conservativeness, samples of OU3 materials with highest Tc-99 and uranium concentrations 
were used. The results of the studies demonstrated that uranium that leached from all test 
samples had concentrations tha t  were well  below acceptable levels for on-property disposal. 
Conservative modeling also showed that the small volume of OU3 materials that was not 
tested for uranium leachability was also acceptable for on-property disposal. Therefore, all 
uranium-contaminated materials, with the exception of highly contaminated process materials, 
can be safely disposed of in the OSDF. 
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On-the-other-hand,-the-studies-showed-that-Tc-99-has~the-potential to-leach at-levels-that ___ 

could impact groundwater. Modeling was then used t o  determine that a safe level of Tc-99 
within the OSDF is 105 grams. This modeling used the conservative assumption that Tc-99 
would completely leach out of the OSDF over a 70-year span (which is considered by U.S. 
EPA t o  be an average human lifespan). Therefore, an allowable mass of 105 grams was 
adopted as the OU3 on-property WAC for Tc-99. Specific details on the development of the 
OSDF WAC are provided in Appendix G of the OU3 RI/FS Report. 

The OU3 RI/FS process estimated that the total amount of Tc-99 in OU3 materials is 
approximately 1 27 grams. However, leachability study data, supplemented with conservative 
modeling assumptions, showed that the maximum amount of Tc-99 for OU3 materials that 
could 'safely be stored in the OSDF is 105 grams. In order t o  not exceed this 105-gram limit 
for the OSDF, those materials that have the highest amounts of Tc-99 will be packaged and 
transported t o  NTS or an off-site commercial disposal facility. 

Process-related metals, acid brick, product, residues, and special materials generally have high 
concentrations of several contaminants, including Tc-99. By administratively deciding t o  
disposition these materials off-site, the Tc-99 source term remaining in materials considered 
for on-property disposal is 1 1 6  grams. Of all materials contributing t o  this source term, the 
most significant contributor is concrete (and concrete-like materials) with a total 102 grams. 
In order t o  further reduce the amount of Tc-99 going into the OSDF, Alternative 2 includes 
scabbling the top inch of the three most contaminated concrete areas within OU3: the 
enriched uranium casting area in Plant 9; the uranium machining area in Plant 9; and the 
muffle furnace area in Plant 8. Additionally, due t o  inherent chemical and radiological 
contamination in the Pilot Plant, the top half inch of concrete in the southern extraction area 
would also be scabbled. The removal and off-site disposition of the scabbled concrete from 
these four process areas would reduce the total amount of Tc-99 going into the OSDF t o  less 
than 59 grams, which is 44 percent below the 105-gram allowable mass limit. 

In addition t o  the Tc-99 mass-baied WAC, initial physical size criteria for debris t o  be 
dispositioned to  the OSDF were developed in the OU3 RVFS Report. The Impacted Materials 
Placement Plan for the On-Site Disposal Facility (DOE 1996d) will provide final physical 
acceptance criteria, based on OSDF design parameters and transportation and handling 
considerations. The final WAC for OU3 materials will be adopted by the OU3 integrated 
RD/RA work plan and/or subsequent D&D implementation plans. 

Under Alternative 2, most of the OU3 materials could be permanently dispositioned in the 
OSDF, which would be designed and constructed in accordance with the relevant 
requirements of RCRA, the Uranium Mill Tailings Remediation Control Act, TSCA (for PCB 
disposal), and the Clean Air Act  (for ACM disposal). As described in the OU2 ROD, the 
facility would feature a multi-layer capping system, including a vegetative soil layer, a filter 
layer, a biotic barrier, a drainage layer, and an infiltration barrier. The disposal facility would 
also feature a multi-layer liner that would include a leachate collection system, primary and 
secondary liners separated by a leak detection system, and a low-permeability compacted clay 
layer. The layers of both the cap and liner would be separated by geotextile fabrics and high- 
density polyethylene and bentonite composites for added protection. The disposal facility 
would prevent contaminant migration t o  the air and surface water and is modeled t o  protect 
groundwater for a 200- t o  1,000-year performance period. 

Key elements of Alternative 2 are summarized below: 

Provides for unrestrictedhestricted release of materials, as economically feasible, 
for recycling, reuse, or disposal; 
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Permits treatment of materials to meet the on-site disposal facility (OSDF) and/or 
off-site disposal facility was te  acceptance criteria (WAC); 

Requires off-site disposal of process residues, product materials, and process- 
related metals; 

Requires off-site disposition of acid brick and concrete from specific locations and 
any other materials exceeding the  OSDF WAC; 

Permits disposal of remaining OU3 wastes  in the OSDF; 

Imposes administrative controls through deed restrictions and access  controls; 
and 

Incorporates post-remediation activities that  includes long-term monitoring and 
maintenance of the  OSDF and operation of a groundwater monitoring network t o  
evaluate the  performance of the  OSDF. 

Table 6-1 represents assumptions made in the OU3 RI/FS Report about most likely disposition 
routes for the OU3 materials. Note that product, residues, and special materials are not 
included in this table, since those materials are currently being dispositioned under Removal 
Action 9. 

TABLE 6-1 Alternative 2 Estimated Material Disposition Quantities (in cubic feet) 
On-Property Unrestricted Off-Site 

OU3 Material Catesorv DisDosal Release DisDosal Total 

Accessible Metals 

Inaccessible Metals 1,740,000 0 0 1,740,000 

Process-Related Metals 0 0 151,000 151,000 

Painted, Light-Gauge Metals 7,150 0 0 7,150 

2,400 4,700,000 

Brick 0 0 20,700 20,700 

Non-Regulated ACM 71,300 0 0 71,300 

Regulated ACM 80,200 0 0 80,200 

Miscellaneous Materials 396,000 308,000 0 704,000 

Total 7,060,000 309,000 174,000 7,540,000 

Concrete 4,700,000 0 

6.2.1 Unrestricted Release and Recvcling 

One of t h e  alternatives t o  disposal of OU3 materials is unrestricted release. Certain categories 
of materials in OU3 (generally those which are non-porous and have only surface 
contamination) are suitable for consideration for decontamination and release under DOE Order 
5400.5. Materials that  are no longer considered radiologically contaminated and are released 
are the  most valuable for recycling. The OU3 RUFS Report identified 308,000 cubic feet of 
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-miscellaneous-materials-and-835-cubic -feet-of structural-steel associated w i th -admin is t ra t i vep-  
facilities at the FEMP that would be particularly amenable to  decontamination and release. 

6.2.2 Restricted Recvclinq 

Although not specifically estimated by the O U 3  RVFS Report, restricted recycling (recycling 
of contaminated materials without decontamination for release) is one alternative to  disposal 
for O U 3  metals that will be considered. DOE is currently evaluating the use of contaminated 
metals to  make contaminated waste disposal containers for use within DOE. The results of 
these evaluations will determine whether significant quantities of O U 3  metals are recycled in 
this manner. DOE will continue over the life of the D&D of the Former Production Area to  
aggressively evaluate existing and emerging recycling technologies and markets to  identify 
opportunities for cost-competitive application at the FEMP. The DOE strives t o  maintain 
recycling and reuse as disposition options to be considered for each material at the time of 
i ts intended generation, and will continue to  evaluate recycling and reuse on a case-by-case 
basis within each D&D complex implementation plan. 

6.2.3 Treatment 

Much of the treatment of O U 3  materials is accomplished during the Safe Shutdown program 
and building D&D processes. Additional treatment of O U 3  materials would primarily be 
envisioned as a means to  meet on-site or off-site WAC, such as treating to  remove RCRA 
hazardous characteristic. For example, lead sheeting from O U 3  structures will be segregated 
from materials collected for OSDF disposal and could be subject t o  macro-encapsulation t o  
achieve LDR treatment standards. Decontamination to  allow for unrestricted recycling of lead 
sheeting and other materials is another potential treatment. 

6.2.4 Off-Site DisDosal 

Disposal of certain materials at off-site locations has been administratively determined as a 
means to  remain consistent with the "balanced approach" for FEMP waste disposition. 
Application of this principle results in retention of the larger volume of materials that have 
lower levels of contamination at the FEMP, while the smaller volumes of more highly 
contaminated materials are dispositioned off-site t o  locations with respectively higher 
protectiveness. For O U 3 ,  process-related metals (Category C), productdresidues, acid brick 
(Category F), and technetium-contaminated concrete (Category E) from specific locations are 
designated for off-site dispositioning. 

6.2.5 On-Site DisDosal 

The O U 3  RVFS Report estimated that approximately 7 million cubic feet of O U 3  materials 
would be disposed in the OSDF (without accounting for pursuit of recycling, reuse, and 
release alternatives to  disposal). As a result of the IROD D&D activities, some of the materials 
t o  be dispositioned t o  the OSDF under this alternative will be stored in containers and in bulk 
for an interim period until disposition can occur. Alternative 2 includes the movement of 
those materials, as well as receipt of materials directly from ongoing D&D on a just-in-time 
basis. Movement of materials from storage is estimated to  require up to  three years after the 
OSDF is open for OU3 wastes. 

In order to  comply with State of Ohio requirements and public preference that characteristic 
hazardous waste streams are not disposed in the OSDF, acid brick and lead sheeting will be 
segregated from materials that are destined for the OSDF. In order t o  minimize materials that 
are destined for the OSDF, alternatives to  disposal will be evaluated for each of the O U 3  D&D 

8 
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complexes during respective remedial design activities. A methodology for this evaluation will 
be adopted as part of the OU3 integrated RDlRA work plan, ensuring significant levels of 
public involvement are practicable. This alternative in no way permits the disposal of wastes 
not associated with the FEMP. A specific prohibition of the disposal of off-site generated 
wastes in the OSDF, except for secondary wastes associated with off-site processing of FEMP 
materials (which must also meet applicable WAC), has been included in the OU2 ROD. 

6.3 Alternative 3 - Selected Material Treatment and Off-Site Disposal 

The primary difference between Alternatives 2 and 3 is the disposal location for OU3 
materials. Under this alternative, all remediation materials would be dispositioned at an off- 
site dispoSal facility. Key elements of the alternative are summarized. below: 

Permits the unrestricted release of materials for recycling, reuse, or disposal at 
a commercial landfill when release criteria can be readily met and demonstrated; 

Permits restricted recycling and/or reuse of materials as practicable t o  reduce the 
volume of waste requiring disposal; 

Requires off-site disposal of all remaining remediation materials a t  a commercial 
disposal facility; and 

Requires treatment of materials, where needed, to meet the off-site disposal 
facility WAC. 

Like Alternative 2, approximately 309,000 cubic feet of miscellaneous materials and structural 
steel, which are not contaminated, could be released or disposed of in a commercial landfill. 
The remaining material (7.23 million cubic feet) would be disposed of at NTS or an off-site 
disposal facility. Implementation of Alternative 3 would rely on coordination with other FEMP 
remedial actions t o  provide for certain elements, including the waste shipment facilities, and 
the fencing and security prescribed under institutional controls. For this alternative, the off- 
site transport of OU3 materials would be coordinated with the shipments scheduled t o  occur 
for OU1 remediation wastes. 

7.0 SUMMARY OF COMPARATIVE ANALYSIS OF ALTERNATIVES 

Section 7.0 profiles the basis for evaluating the relative performance of the alternatives with 
respect t o  the nine NCP evaluation criteria, noting how the preferred alternative compares t o  
the other alternatives under consideration. The following are the NCP evaluation criteria: 

1.  

2. 

3. 

Overall Protection of Human Health and Environment addresses whether .or not 
a remedy provides adequate protection and describes how risks posed through 
each pathway are eliminated, reduced, or controlled through treatment 
engineering controls or institutional controls. 

Compliance with ARARs addresses whether or not a remedy will meet all of the 
applicable or relevant and appropriate requirements of Federal and State 
environmental statutes and/or provide grounds for invoking a waiver. 

Long-Term Effectiveness and Permanence refers to  the magnitude of residual risk 
and the ability of a remedy to maintain reliable protection of human health and the 
environment over time once cleanup goals have been met. 
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.6. 

7. 

8.  

9. 

Reduction-of Toxicity,Mobility~or-Volume-Through-Treatment-is the-anticipated-- -- --___- 

performance of the treatment technologiesathat may be employed in a remedy. 

Short-Term Effectiveness refers t o  the speed with which the remedy achieves 
protection, as well as the remedy's potential t o  create adverse impacts on human 
health and the environment that may result during the construction and 
implementation period. 

lmplementability is the technical and administrative feasibility of a remedy, 
including the availability of materials and services needed t o  implement. the 
chosen solution. 

Cost includes capital and operation and maintenance costs. 

State Acceptance indicates whether, based on i ts review of the OU3 RI/FS Report 
and Proposed Plan, the State concurs with or opposes the preferred remedial 
alternative. 

Community Acceptance is assessed in this ROD based on public comments 
received on the OU3 Proposed Plan. 

The nine evaluation criteria are categorized into three groups: threshold criteria; primary 
balancing criteria; and modifying criteria. The first t w o  criteria are "threshold" criteria, 
meaning that they must be attained if the alternative is t o  be considered further in the 
evaluation and selection process. The one notable exception is that waivers t o  ARARs can 
be obtained in accordance with 40 CFR 300.430 (f)(l)(i i)(C), as long as protectiveness of 
human health and the environment can still be demonstrated. The next five criteria form the 
basis for the comparative analysis of viable remedial alternatives. These five are called 
"primary balancing" criteria because they are used t o  evaluate the relative tradeoffs among 
the alternatives that pass the threshold criteria. The last t w o  criteria are "modifying" criteria 
because DOE and U.S. EPA may modify the preferred alternative or select another response 
action based on comments received during the public comment period. 

The following subsections summarize the information which was presented in Section 6 of 
the OU3 RI/FS Report regarding the comparison of alternatives. Table 7-1 provides a 
summary of the comparative analysis for OU3 alternatives for the threshold and primary 
balancing criteria. 

7.1 Overall Protection of Human Health and the Environment 

This criterion addresses the means by which a potential remedy would reduce, eliminate, or 
control the risks posed by OU3 materials t o  hum'an health and the environment. The methods 
used t o  achieve an adequate level of protection may include engineering controls, waste 
treatment techniques, or other controls such as restriction on the future use of the site. Total 
elimination of risk is often impossible; however, a remedy must minimize risk t o  ensure human 
health and the environment are protected. 

Under Alternative 1, all OU3 materials at the site would be stored without continued 
maintenance. Over the long-term, exposure of these materials t o  the weather would lead t o  
unacceptable releases t o  the environment. This alternative would not protect human health 
or the environment. Alternative 2 would employ conservative design considerations from 
other engineered disposal facilities, including Uranium Mill Tailings Remediation Control Act  
standards and RCRA regulations, to  ensure the long-term performance of the disposal facility. 

' h  
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TABLE 7-1 Summary of Comparative Analysis of Remedial Alternatives 

Alternative 2 Alternative 3 
Alternative 1 Selected Material Treatment, Selected Material Treatment 

Evaluation Criteria No Further Action On-ProDertv and Off-Site DisDosal and Off-Site Disposal 

Threshold Criteria 

Overall Protection 
of Human Health 
and the environment. 
Environment 

Compliance with Not compliant because no 
ARARs further action would likely 

result in exposures to the 
public and releases to the 
environment. 

Not protective of human 
health and the 

Primary Balancins Criteria 

Long-Term 
Effectiveness and 
Permanence 

Not protective in the long- 
term. Would result in 
unacceptable long-term 
risks to the public. 

Provides overall protection of 
human health and the environment. 

Meets the requirements for a U.S. 
EPA waiver of the State of Ohio 
solid waste disposal facility siting 
requirements and complies with all 
other ARARs. 

Is protective of human health and 
the environment through site 
geology, engineering, and 
administrative controls. However, 

. Alternative 2 is less effective and 
permanent in the long-term than 
Alternative 3 due to residual risk 
associated with materials remaining 

. on-site in the OSDF. 

Provides overall protection of 
human health and the 
environment. 

Compliant with all ARARs. 

Is the most effective and 
permanent since all 
contaminated material would 
be removed from Fernald with 
no long-term requirements for 
continued administrative 
controls, surveillance, or 
maintenance activities. 

Reduction in 
Toxicity, Mobility, 
or Volume Through 
Treatment 

S hort-Term 
Effectiveness 

lmplementability 

Current year (1 995) 
cost (in millions) 

Present worth cost 
(in millions) 

Due to unmaintained 
storage of dismantled 
debris, contaminant 
mobility is expected to 
increase. 

No short-term risks since 
no action would be taken. 

Easier to implement than 
Alternatives 2 or 3 
because no action occurs. 

$0 

$0 

Potentially treats 5,280 cubic feet 
of material to meet LDRs for off- 
site disposal and 50 c.ubic feet of 
material to meet criteria for on- 
property disposal. 

*All radiological and chemical 
exposures are estimated to be 
within acceptable limits. This 
alternative presents lower short- 
term risks associated with 
mechanical hazards than 
Alternative 3. 

Easier to implement than 
Alternative 3 because this 
alternative requires placement of 
most OU3 materials into the OSDF, 
which is already being constructed 
for OU2 and OU5 materials. 

$95 

$71 

Potentially treats 5,330 cubic 
feet of material to meet LDRs 
for off-site disposal. 

All radiological and chemical 
exposures are estimated to be 
within acceptable limits. 
Greater mechanical hazards 
than Alternative 2 due to 
injuries from transporting all ' 
materials to off-site disposal 
facilities. 

Most difficult to implement 
because it is dependent on 
agreements with off-site 
disposal facilities to accept 
OU3 materials. Considerably 
more coordination would be 
required with state and local 
authorities along the 
transportation routes then for 
Alternative 2. The.volume of 
material would also require a 
longer time period to complete 
shipments than for 
Alternative 2. 

$1 90 

$1 50 
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These--standards-would-require-the-use -of-multilayered-capping-and-lining-systems,-the 
development of contaminant- and material-specific WAC, and the use of a design which 
ensures protectiveness for 200 to 1,000 years. These design considerations would 
supplement the natural containment capabilities of the existing site geology to  ensure the 
long-term performance of the disposal system. Alternative 3 would also protect human health 
and the environment because all OU3 materials would be removed from Fernald and 
dispositioned off-site. 

7.2 Compliance with ARARs 

This criterion determines whether a selected remedy will meet all.related federal, state, and 
local requirements. These requirements may specify maximum concentrations of chemicals 
that can remain at a site, specify design or performance requirements for treatment 
technologies, and impose restrictions that may limit potential remedial activities at a site 
because of its location. 

Because of anticipated releases from ongoing storage, Alternative 1 would not comply with 
ARARs. Alternative 2 would comply with all identified ARARs or meet the requirements of 
an ARAR waiver of the State of Ohio solid waste disposal facility siting requirements [OAC 
3745-27-07(H)(2)(c)and(d)]. To be granted the waiver, the DOE would be required t o  adopt 
an engineering design for the facility which, when coupled with existing site geologic 
conditions, would attain a standard of performance that is equivalent to  that required under 
State of Ohio solid waste disposal facility siting requirements. Alternative 3 would comply 
with all ARARs. 

7.3 Long-Term Effectiveness and Permanence 

This criterion evaluates the ability of a potential remedy t o  reliably protect human health and 
the environment over a long period of time after the remedial goals have been accomplished. 

Alternative 1 would present an unacceptable magnitude of risk remaining at  Fernald and would 
provide the most limited amount of reliability and permanence. Long-term risks t o  potential 
trespassers from uncontrolled storage of contaminated materials would exceed acceptable risk 
levels. Both Alternatives 2 and 3 achieve high levels of protectiveness and permanence. The 
implementation of Alternative 2 would rely on engineering and administrative controls t o  
ensure the long-term performance of the remedy and maintain the protection of human health 
and the environment over time. Long-term monitoring activities are currently proposed by 
other approved remedial actions and would continue for OU3. For Alternative 3, the removal 
of all materials t o  off-site disposal locations would ensure the long-term protection of human 
health and the environment at Fernald. Under Alternative 3, no long-term requirements for 
continued administrative controls, surveillance, or maintenance would be necessary for OU3. 

7.4 Reduction of Toxicity, Mobility, or Volume Through Treatment 

This criterion assesses how effectively a proposed remedy will address the contamination 
problem. Factors considered include the nature of the treatment process, the amount of 
hazardous materials that will be destroyed by the treatment process, how effectively the 
process reduces the toxicity, mobility, or volume of waste, and the type and quantity of 
contamination that will remain after treatment. 

Alternative 1 
Furthermore, 
contaminants 

would provide .no reduction in contaminant toxicity, mobility, or volume. 
by placing all materials into storage without continued maintenance, 
would eventually be released t o  the environment. For Alternatives 2 and 3, 

. .  
. .  
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mixed wastes would be treated through solidification or encapsulation t o  meet LDRs and 
would thereby reduce the contaminant mobility. Because the same quantity of material would 
be treated, the reduction of toxicity, mobility, or volume would be the same for Alternatives 2 
and 3. 

7.5 Short-Term Effectiveness 

This criterion evaluates the potential impacts of the alternative t o  workers, the public, and the 
environment. 

Alternative 1 presents no short-term impacts since no worker action would occur. Risks from 
radiological and chemical exposures from both Alternatives 2 and 3 are within acceptable 
levels. The most significant element of the short-term effectiveness of Alternatives 2 and 3 
is the risk associated with projected injuries related to  mechanical hazards. These risks are 
greater for Alternative 3 than Alternative 2 due to  the greater number of manhours associated 
with weighing, certifying, and loading containers for off-site shipment. Additionally, the 
increased number of  shipments off-site associated with Alternative 3 raises the risk for 
potential accidents. 

7.6 lmplementability 

This criterion addresses the relative ease or difficulty with which a remedy can be put in 
place. Factors affecting implementability include materials and services. 

. .  
Alternative 1 is the most readily implementable, since it requires no additional action beyond 

. the implementation of the OU3 IROD. Because of the approval and construction of the OSDF 
for OU2 and OU5 materials, Alternative 2 would be easier t o  implement than Alternative 3. 
The construction of the OSDF is considered readily implementable through the use of existing 
technologies and construction methods. Furthermore, under Alternative 2, a small portion of 
the OU3 materials would be dispositioned off-site, and would thus require truck 
transportation. For Alternative 3, implementation would require coordination wi th OU1 to 
transport OU3 material to  the representative off-site disposal facility. This quantity t o  be 
transported off-site currently exceeds Fernald's shipping capacity. Considerable coordination 
would be required between DOE and various states and municipalities to  facilitate the 
transportation of such large quantities of materials. Due t o  the large quantity of material t o  
be disposed and the extended duration of the project, the available capacity for off-site 
disposal at current facilities or facilities yet t o  be constructed is unclear. For these reasons, 
Alternative 3 is considered less implementable than Alternative 2. 

7.7 Cost 

This criterion includes capital costs for design and construction as well as projected long-term 
maintenance costs. ,The cost is considered and compared t o  the benefit that will result from 
implementing the remedy. 

T w o  methods are used t o  present costs associated with implementing each of the 
alternatives. The first method illustrates the costs in 1995 constant dollars. In other words, 
if the entire cost of the alternative was paid in 1995, then that cost would be considered t o  
be in 1995 constant dollars. However, because of inflation, work performed in the future will 
undoubtedly cost more than work pelformed today. 

To account for this and the t ime value (or investment potential) of money, a second cost 
estimating approach is used, called present worth analysis. Present worth analysis calculates 
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the-amount-of-money-that-would-have-to-be-invested-today-to-pay-f or-the-cleanup-over-the 
years of implementation. The real interest rate applied in the present worth analysis is 
determined by the Federal Government's Office of Management and Budget t o  be 4.8 percent, 
based on an investment interest rate minus the rate of inflation. 

No additional cost is associated with Alternative 1 since no additional action would be 
required. 

Current estimates, a s  detailed in Appendix E of the  OU3 RI/FS Report, indicate that  
Alternative 2 would cost  $95 million in constant year dollars, which is-equivalent t o  a present 
worth cost  of $71 million. The Alternative 2 estimates include OU3's contribution to the 
OSDF. The unit  cost  of $3.05 per cubic foot for on-property disposal includes costs for 
engineering, construction (cap and liner), material placement, construction management, 
radiological safety, engineering support during construction, equipment for material placement, 
equipment maintenance, and air and radon monitoring. The operation and maintenance cost 
of $1.20 million per year is based on maintenance and monitoring activities for t h e  entire 
OSDF over a 30-year period; this corresponds to  a unit cost  of $1.1 7 per cubic foot for OU3 
materials. These rates were based on t h e  cost  estimates presented in the OU2 Feasibility 
Study and subsequent OSDF design documentation. 

Due to the  higher costs  associated'with off-site transportation and disposal, the cost of 
Alternative 3 is estimated to be $1 90 million in constant year dollars. This equates to  a 
present worth cost  of $1 50 million. 

Table 7-2 summarizes the costs (in 1 9 9 5  constant dollars) associated with Alternatives 2 
and 3 and also contains the corresponding present worth costs 

TABLE 7-2 Summary Costs for Alternatives 2 and 3 

Cost Item Alternative 2 Costs Alternative 3 Costs 

Capital Costs $ 59,000,000 $ 139,000,000 
Staffing and Management $ 9,600,000 $ 14,000,000 
Operation and Maintenance ' $ 7,900,000 $ 0  
Risk Budget $ 18,000,000 $ 37,000,000 

Total Cost (in 1995 dollars) $ 95,000,000 $ 190,000,000 
Present Worth Cost $ 71,000,000 $ 1 50,000,000 

' Operation and maintenance costs for Alternative 2 include costs associated with post-remediation. 

7.8 State Acceptance 

The State of Ohio supports DOE'S selected remedy; a letter detailing Ohio EPA's support is 
shown in Appendix A. 

7.9 Community Acceptance 

Based on public comments received during t h e  formal comment period, t h e  public accepted 
the proposed remedy. Public comments focused on how the remedy should be implemented 

. .  a .  
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instead of whether it should be implemented. 
identified and responded to in t h e  Responsiveness Summary (Appendix A). 

All stakeholder comments received are 

8.0 SELECTED REMEDY 

Based upon consideration of the requirements of CERCLA, the results of the detailed analysis 
of alternatives using the nine criteria, and stakeholder comments, DOE and the U.S. EPA have 
determined tha t  Alternative 2 is the most appropriate remedy. for OU3. Therefore, 
Alternative 2 is the selected remedy. 

The selected remedy provides for the protection of existing and fu ture  human and 
environmental receptors through the implementation of remedial actions involving the potential 
additional treatment of materials generated by D&D activities during the OU3 interim remedial 
action, the  final disposition of most D&D materials in the  OSDF, and the final disposition of 
those D&D materials tha t  exceed the OSDF WAC a t  off-site disposal facilities. The selected 
remedy also adopts t h e  long-term monitoring and security measures t o  be implemented 
pursuant t o  the  OU5 ROD. ' 

This ROD provides for the disposition of materials generated by the OU3 interim remedial 
action D&D activities. The materials, which may exhibit residual contamination subsequent 
t o  the  D&D efforts, consist of accessible metals, inaccessible metals, painted light-gauge 
metals, concrete, non-regulated ACM, regulated ACM, and miscellaneous materials. The 
placement of any was te  generated off of the FEMP site in the OSDF is prohibited under the 
selected remedy. Specifically excluded from this prohibition are laboratory was te s  generated 
a t  off-site facilities resulting directly from the chemical, radiological, and engineering analysis 
of t he  FEMP was te  materials/contaminated media, or was te s  generated a t  off-site facilities 
during the  conduct of treatability or demonstration-type studies of FEMP materials. 

8.1 Key Components 

Section 6.2 identified the  key components of the selected remedy. The following includes the 
key components of t he  selected remedy and incorporates the components of prior OU3 
decisions to form a complete, integrated remedy for OU3: 

AdoDtion of Previous OU3 Decisions 

Incorporates t he  decisions provided in the IROD so a s  t o  provide for an integrated 
implementation of the respective decisions; 

Adopts t h e  procedures and disposition decisions of Removal Action 9 t o  continue 
disposition of t he  products, residues, and nuclear materials generated during site 
operations; 

Adopts prior decisions made for management of Safe Shutdown (Removal 
Action 12) ,  management of asbestos abatement (Removal Action 261, and 
management of debris (Removal Action 17); 

Alternatives to Disposal 

Permits t h e  unrestricted/restricted release of materials, a s  economically feasible, 
for recycling, reuse, or disposal; 
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Permits treatment of materials to meet  the OSDF WAC and/or off-site disposal 
facility WAC; 

Off-Site Disposal 

Requires off-site disposal of process residues, product materials, and process- 
related metals; 

Requires off-site disposition of acid brick and concrete from specific locations 
(identified in Section 6.2) and any other materials exceeding the  OSDF WAC; 

On-ProDertv Disposal 

Permits disposal of remaining OU3 wastes in t h e  OSDF; 

Imposes administrative controls through deed restrictions and access  controls; 
and 

Incorporates post-remediation activities that  includes long-term monitoring and 
maintenance of the OSDF and operation of a groundwater monitoring network t o  
evaluate the  performance of the  OSDF. 

The following subsections further discuss the  selected remedy, its appropriateness for 
addressing OU3, and its integration with other operable unit remedies and issues a t  the FEMP. 

8.1.1 AdODtion of Previous OU3 Decisions 

During the development of t h e  OU3 fina.1 decision, a number of early decisions were made to 
accelerate remedial actions in OU3. Those decisions include several program level removal 
actions and a ROD for interim remedial action. Each of the decision-making activities under 
the removal actions and IROD were developed in anticipation of a flexible final remedy. Each 
of the decisions focused on addressing a specific threat and has undergone appropriate 
approvals under CERCLA. These decisions are currently being implemented and an 
assumption w a s  made in the development of this remedy that these actions would continue 
to completion. Therefore, these prior decisions have not been reevaluated. Discussions of 
the interim remedial action and the OU3 programmatic removal actions are provided in 
Sections 2.1 and 2.2, respectively. 

To ensure t h e  proper integration of the OU3 interim and final remedial actions, the OU3 
RD/RA Work Plan for Interim Remedial Action will be superseded by a work plan that 
combines existing and updated implementation strategies for the OU3 interim remedial action 
with strategies developed for implementing the OU3 final remed'ial action. This OU3 
integrated RD/RA work plan will be submitted t o  U.S. EPA and Ohio EPA within 60 days 
following the issuance of this final remedial action ROD. 

The combination of the existing programmatic removal actions, t he  remedy selected for the  
interim remedial action in the IROD, and the selected remedy for disposition of the OU3 
materials represents a complete remedy for OU3, a s  defined by the  Amended Consent 
Agreement. The integrated remedial action for OU3 will commence upon U.S. EPA approval 
of the OU3 integrated RD/RA work.plan. 
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8.1.2 Alternatives t o  DisDosal 

The selected remedy represents a flexible disposition decision, which permits detailed 
disposition decision-making during the planning of individual D&D activities. This flexibility 
allows planning and design of recycling, reuse, and waste minimization activities t o  coincide 
with that of D&D. Public preference for recycling, reuse, and waste minimization was 
expressed during the OU3 formal public comment period. As a means t o  assure public input 
t o  final decision-making with regard t o  the disposition of OU3 materials, the draft Decision 
Methodology for Fernald Scrap Metal Disposition Alternatives (DOE 1996e) has been 
developed t o  provide a methodology t o  evaluate alternate disposition options. This 
methodology will be used as a tool, with public review, t o  evaluate disposition options for 
Building 4A structural steel. If successful, the use of the methodology may be expanded t o  
include materials other than structural steel. The implementation of the m.ethodology will also 
permit new and evolving technologies t o  be incorporated into the remediation strategies of 
OU3. The methodology, as amended by public comm-ent, will be adopted by the OU3 
integrated RD/RA work plan. 

As shown in Table 6-1 , an estimated 309,000 cubic feet of Accessible Metals (Category A) 
and Miscellaneous Materials (Category I) associated primarily with administrative structures 
have contamination concentrations that are below baseline and could potentially be released 
for unrestricted reuse, recycling, or disposal in a commercial sanitary landfill. These 
unrestricted release materials must be in compliance with the surface contamination guidelines 
found in DOE.Order 5400.5. 

Additionally, over 1.8 million cubic feet of Accessible Metals (Category A), Inaccessible Metals 
(Category B), and Painted, Light-Gauge Metals (Category D) represent a grouping of materials 
which have the potential for recycling. If these metals cannot meet the unrestricted release 
guidelines set forth in DOE Order 5400.5, they could be recycled and formed into disposal 
containers, shield blocks, etc. Specific decisions regarding recycling and other alternatives 
t o  disposal will be made based on the results of the methodology discussed above. Those 
decisions will be incorporated into implementation plans resulting from the remedial design 
process for each D&D project. 

8.1.3 Treatment 

During the D&D of OU3 structures, a number of activities involving the removal of 
contaminants occur. These treatment activities include the removal of process residues from 
equipment, piping, and ductwork under the Safe Shutdown program and the washdown of 
structures and equipment during dismantlement under the interim remedial action. Consistent 
with the balanced approach concept for waste disposition, these treatment activities 
substantially limit the mass of contaminants which could be disposed in the OSDF under this 
remedy in favor of more protective disposal of a smaller amount of material. These activities 
also provide a mechanism t o  prepare materials for unrestricted release, reuse, or recycling, 
when practicable, and, overall, reduce the mass of materialsconsidered too contaminated for 
disposal in the OSDF (by removing significant contamination). Because final disposition 
decisions impact the methods used for decontamination and material handling during the D&D 
actions, these treatment activities are governed primarily by this final remedy. 

In addition t o  decontamination, OU3 materials exhibiting RCRA characteristic properties will 
receive treatment t o  achieve waste acceptance criteria, consistent with the FEMP Site 
Treatment Plan. In the OU3 RI/FS Report, t w o  OU3 materials were determined to exhibit 
characteristic hazardous properties under RCRA: lead sheeting (formed as flashing, window 
sills, and door moldings) and acid brick. Both materials will be subject t o  treatment t o  meet 
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- ELP--criteria- of-the-LDRs;-Treatment-selection-decisions -for- these- materials.-will-be---- - - 

documented in the respective implementation plans for each D&D complex. 

Due t o  the mobility of Tc-99, a limit of 105 grams of Tc-99 is imposed for all OU3 materials 
dispositioned in the OSDF. Removal of surface concrete is required to  meet this limit. 
Mechanical removal or scabbling will be used as a form of treatment to  separate the more 
contaminated materials for off-site disposition (balanced approach). The specific locations for 
concrete scabbling are identified in Section 6.2. 

8.1.4 Off-Site Disposal 

The selected remedy includes the off-site disposal of primary threat materials, namely process 
residues, product materials, and equipment containing process residues. Also, t o  ensure that 
the mass-based Tc-99 WAC for on-property disposal is attained, the selected remedy includes 
the off-site disposition of those materials with the highest concentrations of Tc-99. 
Therefore, as discussed in Section 6.2, the top surfaces of concrete in four process areas will 
be scabbled and dispositioned off-site. Acid brick is also designated for off-site disposition 
due t o  its inherent concentrations of  several RCRA constituents. As shown in Table 6-1, 
these three material types have been estimated to  have a combined volume of 174,000 cubic 
feet, representing the approximate quantity of OU3 remediation materials that will be shipped 
t o  either a commercial disposal facility or the NTS facility over the duration of the OU3 final 
remedial action. 

Materials designated for off-site shipment will be containerized and shipped either by truck or 
rail. Estimates contained in the OU3 RI/FS Report conclude that approximately 590 truck 
shipments are needed for the off-site disposition of OU3 materials. Through coordinated 
efforts with OU1, the off-site shipment of OU3 materials t o  a representative commercial 
disposal facility could potentially be combined with the off-site rail shipment of OU1 
remediation materials. The details of these coordinated efforts are currently being developed 
in the OU1 remedial design effort. 

8.1.5 On-Propertv Disposal 

A general description of the OSDF design is provided in the Design Criteria Package for the 
On-Site Disposal Facility Design (DOE 1996f). The FEMP OSDF will be designed as an 
above-grade unit t o  provide permanent disposal for affected soil, wastes, and materials 
generated by site remedial actions, including the OU3 interim remedial action. Containment 
of materials in the facility will minimize the potential for direct contact or incidental 
ingestion/inhalation of residual contaminants. It will also minimize migration of contaminants 
t o  air and surface water and will protect groundwater for a minimum period of 200 t o  1,000 
years. Because the FEMP is situated over the Great Miami Aquifer, which is a sole-source 
drinking water aquifer, the placement of OU3 materials in the OSDF will require a U.S. EPA 
waiver of State of Ohio solid waste disposal facility siting requirements [OAC 3745-27- 
07(H)(2)(c)and(d)]. The specific requirements of this waiver are presented in Section 9.2 of 
this document. By signing this ROD, U.S. EPA grants the waiver required t o  implement the 
on-site disposal element of the OU3 final remedial action. 

The OSDF is designed for 2.5 million unbulked cubic yards, approximately 90 percent of 
which will be excavated soil and wastes from OU2 and OU5, with a small amount of low-level 
radioactive material and soil expected from OU1 and OU4. The facility will occupy an area 
of approximately 800 feet by 3,700 feet. It will have a multilayer composite cover and a 
multilayer composite liner with a leachate detectionkollection system. Leachate collected by 
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the leachate collection system will be transferred t o  the Advanced Wastewater Treatment 
Facility for treatment prior t o  discharge t o  the Great Miami River. 

The OSDF will be secured by fences and guards during the remediation period. OSDF remedial 
action planning documents will govern: air monitoring for the OSDF; post-closure institutional 
controls (e.g., site ownership, access controls and restrictions, deed restrictions, and land use 
restrictions); and long-term monitoring of the OSDF. 

The OSDF WAC are comprised of three elements: chemical/radiologicaI-specific limits; material 
prohibitions; and physical size criteria. As discussed in 'Section 6.2, the only 
chemical/radiologicaI-specific WAC for OU3 materials is Tc-99, which is limited t o  a total of 
105 grams from OU3 materials in the OSDF. 

The following items are specifically prohibited from disposal in the OSDF: 

impacted material from any off-site source, including any other DOE site, except 
as provided in the OU5 ROD; 

pressurizable gas cylinders; 

process-related metals (Category C materials); 

lead sheeting that has not been treated t o  meet LDR treatment standards; 

product, residues, and other special materials (Category J materials); 

materials'containing free liquids; 

intact drums (i.e., drums must be empty and crushed); 

acid brick (Category F materials); 

transformers which have not been either crushed or had their void spaces filled 
with grout (or other acceptable materials); 

scrap tires; 

used oils; and 

materials not accompanied by an applicable transportation manifest. 

. .  

Physical size criteria for the OU3 debris are being determined during the design of the OSDF 
and will be specified in the Impacted Materials Placement Plan for the OSDF. These physical 
size criteria, once finalized, will be incorporated into the OU3 integrated RD/RA work plan 
and/or subsequent project-specific implementation plans. 

The OU3 RI/FS Report estimated that  almost 98 percent of materials governed under this ROD 
will meet the WAC for on-property disposal. Of these materials, approximately 309,000 cubic 
feet are associated with non-process administrative structures and are expected t o  meet the 
unrestricted release guidelines of DOE Order 5400.5. This leaves an estimated seven million 
cubic feet of OU3 D&D material that could either be decontaminated (where practical) t o  meet 
DOE Order 5400.5 unrestricted release limits or be dispositioned in the OSDF. 
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As detailed in Section 4.1 of the OU3 RI/FS Report, remedial action objectives (RAOs) were 
developed in accordance with the NCP and U.S. EPA guidance with the intention of setting 
goals t o  ensure the protection of human health and the environment. The objectives were 
designed to mitigate the potential adverse effects of any residual contaminants present on 
materials following D&D. 

For OU3, the OU3 IROD dictates that the final remedial action provide for dispositioning 
material resulting from the D&D of OU3 structures. Because none of the OU3 material will 
remain "in place," preliminary remediation goals, which are typically established t o  determine 
the extent of remediation required t o  meet RAOs, were not required (and would not have been 
meaningful.). The RAOs are appropriate t o  support the decision t o  remediate the materials 
placed in interim storage by the interim remedial action and t o  guide the final disposition of 
these materials. Section 4.1 of the OU3 RI/FS Report identified the RAOs that serve both of 
these purposes. 

.The OU3 RAOs stipulate the dispositioning of all materials remaining from the OU3 interim 
remedial action in a manner that confines risks t o  human health and the environment t o  
acceptable limits. These RAOs, the ARARs identified for the selected remedy, and the 
potential post-remediation land use objectives discussed in the OU5 ROD will result in a final, 
site-wide remedy that is protective of human health and the environment. 

8.3 Future Public Involvement 

DOE will continue t o  offer opportunities for public involvement throughout the RD/RA phases 
of the FEMP cleanup consistent with the Fernald Community Relations Plan (1 995f). Although 
the requirements for public involvement during the RD/RA phases are limited, DOE is 
committed t o  providing opportunities for public involvement and input into the decision 
process beyond those required by law. One example, as discussed in the response t o  
stakeholder comments on recycling, reuse, and free-release of OU3 materials (see 
Appendix A), involves the draft Decision Methodology for Fernald Scrap Metal Disposition 
Alternatives. This methodology will be used as a tool, with public review, t o  evaluate 
disposition options for certain materials, such as structural steel. The methodology, as 
amended by public comment, will be adopted by the OU3 integrated RD/RA work plan. 
Additional details regarding future public involvement during RD/RA will also be outlined in the 
OU3 integrated RD/RA work plan. 

9.0 STATUTORY DETERMINATIONS 

In accordance with the statutory requirements of Section 121 of the CERCLA, remedial 
actions taken pursuant t o  Sections 104  and 106 must satisfy the following criteria: 

Be protective of human health and the environment; 

Comply with all ARARs established under federal and state environmental laws 
(or justify a waiver); 

Be cost-effective; 

Utilize permanent solutions and alternative technologies or recovery technologies 
t o  the maximum extent practicable; and 
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Satisfy t h e  statutory preference for. remedies that  utilize treatment and also 
significantly reduce the toxicity, mobility and volume of the hazardous 
substances,  pollutants, or contaminants (or justify why this preference cannot be 
satisfied). 

In addition, CERCLA requires five year reviews t o  determine if adequate protection of human 
health and the  environment is being maintained where remedial actions result in hazardous 
substances remaining on-property above health-based levels. The following sections 
demonstrate how t h e  selected response actions for OU3 satisfy these. statutory requirements. 

9.1 Protection of Human Health and the Environment 

The  selected remedy achieves the requirement of being protective of human health and the 
environment by: 

dictating t h e  removal of potential residual contamination sources t o  achieve t h e  
WAC for on-property disposal; 

treating, when  necessary, materials pursuant to LDRs  and the FEMP Site 
Treatment Plan; 

dispositioning the majority of OU3 materials in an engineered OSDF, thereby 
reducing potential risks to  potential human and environmental receptors t o  
acceptable levels; 

dispositioning the .remaining materials at off-site locations, depending on. the 
nature of t he  materials; and 

reducing the  potential short-term risks associated with the packaging and 
transport of materials through the use of engineering and administrative controls 
that  will be specified in the OU3 integrated RD/RA work plan and project-specific 
implementation plans. 

Once the OSDF is available to accept OU3 materials, the OU3 D&D materials tha t  were placed 
into interim storage will be transferred to the OSDF. Any contaminated soil generated by OU3 
remediation activities will also be removed and disposed in a manner consistent with the OU5 
ROD. None of t h e  OU3 disposition options ti.e. , on-property disposal, off-site disposal, 
recycling, etc.) results in unacceptable r isks  t o  human health or the environment. At the 
completion of the OU3 interim and final remedial actions, no materials will be left in place; 
therefore, there will not be any residual risks associated with OU3. 

9.2 Compliance with ARARs 

Under Section 1 21 ( d ) ( l )  of CERCLA, remedial actions must attain standards, requirements, 
or criteria that  are "applicable or relevant and appropriate" (i.e., ARARs) under the 
circumstances of the  release a t  a site. All ARARs will be met upon completion of the selected 
remedy, with the exception of two  Ohio EPA solid waste  disposal facility siting criteria 
(contained in OAC 3745-27-07 and -20) that  restrict the siting of a disposal facility over a 
high yield and/or a sole-source aquifer regulated under the Safe Drinking Water Act. A waiver 
to the OAC 3745-27-07 and -20 solid waste disposal facility siting requirements is necessary 
in order to locate t h e  OSDF over t h e  Great Miami Aquifer. 
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A definitive list of the ARARs and TBC criteria that will be attained by the selected remedy 
is provided in Appendix B, organized by chemical-specific, location-specific, and action-specific 
requirements. The justification supporting the issuance of an ARAR waiver to  the OAC 3745- 
27-07 and -20 solid waste disposal facility siting requirements is provided in Section 9.2.1. 
The U.S. EPA grants the waiver and concurs with DOE that the selected remedy will attain 
a standard of performance equivalent t o  that required by the ARAR being waived, in 
accordance with the ARAR waiver provisions provided by the NCP (40 CFR 300.430). 

9.2.1. Waiver of State of Ohio Solid Waste DisDosal Facility Reauirements 

OU3 remediation materials that meet the WAC for the OSDF and placed in thereupon as part 
of the selected remedy are considered by the Ohio EPA t o  be solid wastes. The Ohio EPA 
disposal facility siting criteria from the Ohio solid waste disposal facilitysiting regulations are 
pertinent ARARs for on-property disposal. OAC 3745-27-07 and -20 list the following areas 
where a solid waste disposal facility may not be located: 

. 

In surface and subsurface areas surrounding a public water supply well through 
which contaminants may move toward and may reach the public water supply 
well within a period of five years; 

Above an aquifer declared by the Federal government under the Safe Drinking 
Water Ac t  t o  be a sole-source aquifer; 

Above an unconsolidated aquifer capable of sustaining a yield of 100 gallons per 
minute for a 24-hour period t o  a water supply well located within 1,000 feet of 
the limits of solid waste placement; 

In a regulatory floodplain; 

Within 1 ;OOO feet of a water supply well or developed spring; 

Within 300 feet of the facility's property line; 

Within 1,000 feet of a domicile whose owner has not consented in writing t o  the 
location of the facility; 

Within 200 feet of a stream, lake, or natural wetland; and 

The isolation distance between the uppermost aquifer system and the bottom of 
the recompacted soil liner of the disposal facility cannot be less than 15  feet of 
in situ or added geologic material. 

. 

The proposed feasible location of the OSDF is on the eastern side of the FEMP which is not 
in a floodplain; near a stream, lake, or wetland; within 1,000 feet of an existing water supply 
well or developed spring nor near,enough t o  a public water supply well so that contaminants 
may reach the well within a period of five years. The facility would not be placed within 300 
feet of the FEMP property line or within 1,000 feet of an existing residence. The isolation 
distance between the uppermost aquifer system and the bottom of the recompacted soil liner 
will be greater than 15 feet. 

The remaining t w o  siting requirements (bullets t w o  and three) cannot be met because of the 
FEMP's location over a sole-source aquifer that is capable of sustaining a yield of 100 gallons 
per minute for a 24-hour period. Ohio EPA has established t w o  specific criteria (GD202.101 
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and GD202.102) that identify conditions that would be acceptable t o  allow an exemption to '  
the siting criteria. While these policies state that several factors will be considered in 
evaluation of an exemption, the specific factors identified indicate that the protection of 
human health and the environment should be provided solely by the existing hydrogeologic 
conditions. This has been reaffirmed by the Ohio EPA in several meetings. 

The primary hydrogeologic standards established by these policies are: 

e 

e 

e 

It has 

Significant thickness of low-permeable material between the disposal facility and 
the aquifer; 

Lack of inter-connection between the sole-source aquifer and any significant 
zones of saturation; 

Significant amount of sediment [soil] between the disposal facility and the high- 
yield aquifer t o  prevent leachate from migrating to  the high-yield aquifer during 
the life of the landfill and the post-closure care period. The post-closure care 
period for a solid waste is a minimum of 30 years [OAC 3745-17-14(A)I. 

been determined, based on existing hydrogeologic information, that the existing 
hydrogeologic conditions at the FEMP do not fully meet these conditions. This is based on 
the possibility that some granular soil are interbedded in the till and the need t o  protect the 
aquifer for significantly longer that 30 years (at least 200 years; an ARAR under 40 CFR 192). 

Because the aquifer underlies the entire site, a waiver was requested t o  locate the OSDF on 
the FEMP. The waiver request was based on the ability of the selected remedial action, 
through the use of another method or approach, t o  attain a standard of performance that is 
equivalent t o  tha t  required by the ARARs. The criteria used t o  determine ARAR equivalency 
per 40 CFR 300.430(f)( 1 )(ii)(C)(4) include degree of protection, level of performance, reliability 
into the future, and time required for results. 

9.2.2. Eauivalent Standard of Performance 

The preamble in the NCP t o  40 CFR 300,43O(f)(l)(i i)(C)(4) states that  when an ARAR waiver 
is for the use of alternative but equivalent technologies and comparison based on risk, such 
a waiver is only permitted where the original standard is risk-based. The Ohio exemption 
guidance, with its focus on geological conditions, is for the most part analogous t o  a 
technology standard but also appears t o  be, with respect t o  level of performance, risk- and 
technology-based. Therefore, the following analysis of CERCLA waiver criteria uses a 
technology-based comparison, except for level of performance, which is a risk-based 
comparison. The circumstances of the selected remedy are considered equivalent t o  the Ohio 
EPA requirements and thereby warrant the granting of a CERCLA ARAR waiver. The basis 
for equivalency is identified below for each of the identified criteria. 

Deqree of  protection: 

Ohio EPA Standard - The justification t o  allow a solid waste landfill over a high- 
yield sole-source aquifer is that the existing hydrogeology will provide adequate 
protection t o  the high-yield sole-source aquifer from the effects of a release of 
leachate and thereby protect the aquifer from contamination. The approach 
spelled out by the pertinent policies is t o  prevent leachate from reaching the 
aquifer during the active life of the landfill and the post closure period of 30 
years. The active life of the OSDF for OU3 wastes is estimated t o  be seven years 
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under the FY-96 Baseline. It should be noted tha t  if future funding does not 
support this schedule, the  impact t o  resources (i.e., manpower) would extend the 
maximum active life t o  approximately 27 years pursuant t o  the original OU3 
schedule. 

Equivalent Standard - The combination of engineering controls and existing 
hydrogeology provided by the selected remedy will provide the same  degree of 
protection to t h e  aquifer a s  t he  hydrogeologic conditions described in the  Ohio 
EPA policy. Modeling with the  combined controls shows  that the leachate will 
not reach the aquifer during t h e  active life of t he  landfill and a post-closure period 
of 30 years. It should be noted that  the modeling performed for t he  OU5 FS 
Report (Appendix F) used a period of 1,000 years and assumed that  the liner 
system and man-made materials (e.g., leachate collection, leak .detection and 
synthetic liners) of the  OSDF would fail. This modeling shows that  with the 
enhanced cap to reduce infiltration and the existing hydrogeology, leachate that  
may eventually reach the aquifer would not cause the  constituent concentrations 
in the aquifer to exceed the promulgated and proposed maximum contaminant 
levels (MCLs). 

Level of Derformance Imethod-based): 

Ohio EPA Standard - Significant thickness of low permeable material between the 
disposal facility and the aquifer. 

Equivalent Standard - Decisions for'6n-property disposal of OU3 materials have 
been based on a combination of 20 feet of gray clay, geochemical parameters in 
gray clay, OU3 specific leaching potential, and conservative leaching assumptions 
to achieve equivalent protective requirements. An approach similar to OU2 and 
OU5 w a s  followed for development of protective WAC for OU3 materials. Two  
parameters in the  engineering model were updated for OU3 WAC development 
to  reflect site-specific information. The OSDF dimensions were based on the OU2 
Disposal Facility Pre-Design Geotechnical Investigation Soil Investigation Data 
Report (DOE 19959) which identified the best hydrogeology for placement of t he  
OSDF. An additional modification increased the  Tc-99 K, (the coefficient of 
adsorption/desorption) based on site sampling within the area overlying the OSDF 
location as determined within the  OU2 pre-design report. Based on these 
changes, modeling under the EPA 70-year rule has  shown that a contribution by 
OU3 of less than or equal to 105 grams of Tc-99 to the OSDF will not exceed a 
lo5 risk level at  t h e  boundary of t he  OSDF. 

Ohio EPA Standard - Lack of interconnection 'between the sole-source aquifer and 
any significant zones of saturation. 

Equivalent Standard - Any interconnections wili be minimized by: 1) locating the  
OSDF in an area with the greatest thickness of gray clay and the  least occurrence 
of interbedded granular material; and/or 2) providing an  increase in the  engineered 
controls t o  compensate for any reduction of protection due to interbedded 
granular material; and/or 3) providing engineering control of lateral movement of 
water in an area of interbedded granular material by removing the  granular 
material affecting the  geologic protection of the  aquifer or by preventing the  
movement of water  from these areas to the  aquifer. 
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Ohio EPA Standard - Significant amount of sediment [soil] between the  disposal 
facility and the  high-yield aquifer to prevent leachate from migrating to  the  high- 
yield aquifer during the  life of t he  landfill and the post-closure care period. The 
post-closure care period for a solid was te  landfill is a minimum of 30 years [OAC 
3745-27-1 4(A)]. 

Equivalent Standard - At a minimum, a total of four additional layers will be added 
to the  standard solid waste cap  and liner [OAC 3745-27-08(C)I. These layers are 
a sand filter, biotic barrier, and bentonite geocomposite layers in the  cap  t o  
reduce infiltration and t o  protect t he  integrity of the cap. A leak-detection layer 
will be provided in the  liner to monitor the  integrity of the  containment system 
and t o  provide early warning to allow corrective action prior to any adverse 
impact to the  aquifer. These additional engineering controls together with the 
natural hydrogeology will prevent leachate from reaching the aquifer during the  
post-closure care period. 

Level of performance (risk-based): 

Ohio EPA Standard - Ohio Revised Code (ORC) 3734.02(G) allows exemptions of 
Ohio EPA regulations if a remedy is unlikely to adversely affect the  public health 
or safety or the environment. The pertinent policies mirror this requirement using 
an approach which requires existing hydrogeologic conditions to provide this 

' protection. Ohio EPA does  not propose a specific definition for the  protection of 
human health and the  environment. However, OAC 3745-27-1 O(F)(7)(a)-(d), 
which specifies solid was te  landfill operating requirements, sets forth 
concentration levels for constituents detected in the  groundwater for which a 
corrective action is required. This standard provides an appropriate framework 
for risk analysis in this case  because the waiver concerns the establishment of a 
soiid was te  disposal unit. These levels are concentrations that are a t  a 
statistically significant level to be protective of human health and the 
environment, and the  promulgated MCL, or background concentrations for 
constituents that  d o  not have a promulgated MCL, or alternative groundwater 
protection standard (for a known or suspected carcinogen, concentration levels 
that  represent a cumulative excess upper-bound lifetime cancer risk t o  an 
individual within the  1 x l o 4  to 1 x l o 6  range). 

Equivalent Standard - This same  definition has been used a s  a threshold criteria 
in evaluating alternatives in the  CERCLA decision-making process a t  the  FEMP 
and specifically in the  OU5 FS with the  addition that constituents in groundwater 
should not be higher than the  proposed MCLs. The selected remedy meets  this 
threshold criteria. Protection of human health has been determined through the 
risk assessment  process based on contaminant transport modeling and the NCP 
acceptable incremental lifetime cancer risk range of 1 ~ 1 O - ~  t o  1 ~ 1 0 - ~  and in 
compliance with promulgated and proposed MCLs.. 

' 

Reliability into the  future: 
The combination of hydrogeologic and engineering controls (including additional controls 
beyond the  requirements for a solid was te  disposal facility) provides increased reliability into 
the  future because of the  following: 

The biotic barrier in the  cap  will prevent burrowing animals or vegetative roots 
from compromising t h e  integrity of the  cap  and thereby increasing the  infiltration. 
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Leak detection monitoring will provide an early warning of any problem in leachate 
containment and allow corrective measures t o  be undertaken prior t o  adverse 
impact to the  aquifer. 

Time reauired for results: 
Construction of a disposal facility with additional engineering controls will not take 
significantly longer than the time required for a disposal facility that  strictly meets the Ohio 
Solid Waste Disposal Regulations. 

A CERCLA ARAR waiver of t he  Ohio EPA prohibition of siting a disposal facility over a high- 
yield, sole-source aquifer is justified based on an equivalent standard of performance 140 CFR 
300.430(f)(1 )(ii)(C)(4)1 to  the Ohio EPA policies allowing an exemption to the  siting 
requirements. This waiver is applicable only to  OU3 on-property remediation materials. 

The disposal facility location and design will be subject t o  review and approval during the OU2 
remedial design phase. DOE intends to construct only one disposal facility a t  t he  FEMP. 
Therefore, since on-property disposal has  been selected for additional FEMP operable units, 

. t he  disposal facility capacity and location will be adjusted accordingly during the  OU2 remedial 
design process. 

9.3 Cost Effectiveness 

The selected remedy is cost-effective because it has been determined t o  provide overall. 
effectiveness proportional t o  its costs,  t he  net present-worth value being $71 million and an 
estimated total cost of $95 million. Overall the selected remedy achieves the remedial action 
objectives established for OU3 for the least cost. 

The selected remedy is estimated to be one-half the total cost  and one-half t he  present-worth 
cost  of transporting all OU3 remediation materials to off-site facilities for final disposal 
(Alternative 3).  Alternative 3 would have an estimated. present-worth cost  of $ 1 5 0  million 
and an estimated total cost  of $190,million. Alternative 3 is not considered proportionally 
cost  effective relative to differences in protectiveness provided. 

9.4 Utilization of Permanent Solutions and Alternative Treatment Technologies or Resource 
Recovery Technologies to the Maximum Extent Practicable 

Of those alternatives that are protective of human health and the environment and comply 
with ARARs, the selected remedy for OU3 provides the best balance of trade-offs among the 
alternatives with respect t o  the  evaluation criteria; it provides a remedy which is reliable over 
the long term, is less costly, and is readily implementable. The selected remedy represents 
the maximum extent to which permanent solutions and treatment technologies can be utilized 
in a cost-effective manner for OU3. 

The selected remedy provides adequate short-term effectiveness and is readily implementable. 
Because the  majority of the waste material will remain on-site during remediation, there is very 
little opportunity for public exposure to the contaminants. The exposure potential to 
remediation workers will be managed in accordance with a health and safety plan and is, 
therefore, considered acceptable. The on-site disposal alternative is considered t o  provide 
more short-term effectiveness and is more implementable than off-site disposal. The selected 
remedy is half t he  cost of off-site disposal. 

The S ta t e  of Ohio and the public were provided the opportunity to review the proposed 
remedy for OU3. Their comments and concerns were fully considered in determining the 
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selected remedy. The responses to the comments that were provided can be found in the 
Responsiveness Summary (Appendix A). The State of Ohio and the public support the 
selected remedy. 

The selected remedy will result in the final disposition of OU3 materials generated during the 
D&D of former Production Area structures. Those materials that either are considered t o  be 
principal threat materials, do not meet the OSDF WAC, or meet unrestricted release criteria 
will be permanently removed from the Fernald site for off-site disposition at an approved 
location. Treatment will be performed as needed t o  meet the apprppriate disposal facility 
WAC. Alternative treatment technologies will be considered on a case-by-case basis and will 
be documented in the project-specific D&D implementation plans. 

9.5 Preference for Treatment as a Principal ,Element 

The NCP [40 CFR 300.430 (a)(iii)(A) and (B)] in part states that "EPA expects t o  use 
treatment t o  address the principal threats posed by a site, wherever practicable ..." and "EPA 
expects t o  use engineering controls, such as containment, for waste that poses a relatively 
low long-term threat or where treatment is impracticable." OU3 materials considered to  be 
principal threat at the FEMP generally consist of the "legacy wastes." Legacy wastes are 
defined as the inventory of waste that was generated during the FEMP production period. 
Legacy wastes include containerized low-level radioactive waste, hazardous waste, mixed 
waste, and PCB wastes. These materials will be treated, as required, in accordance with the 
FEMP Site Treatment Plan and the FFCA, and dispositioned under existing removal actions. 
The "legacy wastes" that do not require treatment will also be dispositioned off-site. The 
materials t o  be generated during the interim remedial action and dispositioned under.the final 
remedial action constitute low-threat materials relative to  the "legacy wastes. I' 

This approach is consistent with the adopted site-wide remedy, which incorporates a 
balanced approach t o  waste disposition that recognizes the technical and economic 
impracticality of removing and disposing of all contaminated FEMP materials at an off-site 
disposal facility. Materials contaminated with relatively higher radiological and chemical 
concentrations (e.g., OU1 waste pit materials and OU4 silo wastes), deemed t o  represent the 
principal threat at  the FEMP, would be treated, if required, and shipped off-site for disposal. 
Secondary threat materials, exhibiting relatively lesser concentrations, would be permanently 
disposed of at the FEMP. Consistent with this approach, the OU1 and the OU4 remediation 
wastes are considered principal threat materials because of the nature and concentration of 
their constituents; treatment and off-site disposal has been selected as the remedy for these 
operable units. Also in accordance with this approach, relatively low concentration wastes 
and soil associated with OU2 and OU5 are being considered for on-property disposal. 

For OU3, the interim remedial action, as prescribed in the IROD, satisfies the statutory 
preference for treatment of OU3 materials through the application of in situ gross 
decontamination methods. Based on the projected residual contamination levels on 
remediation materials following the in situ treatment and D&D of OU3 structures, the role of 
further treatment during the OU3 final remedial action will be on a supplemental basis t o  
ensure protectiveness during the final disposition activities and t o  meet WAC for the off-site 
commercial disposal facility. 

9.6 Irreversible and Irretrievable Commitment of Resources 

Natural resources will be permanently committed as a result of implementing the selected 
remedy over a period of ten years. These commitments not only include the resources and 
land, but the services they provide as well. 
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The selected remedy will result in the permanent commitment of land a t  the off-site disposal 
facilities. Up t o  0.4 acres of land could be committed at  the commercial disposal facility due 
to  the disposition of OU3 materials that exceed the OSDF WAC. Up to 2.5 acres of land 
could be required at the NTS due t o  the disposition of OU3 materials that exceed both the 
OSDF WAC and the commercial disposal facility WAC. Terrestrial habitat at the commercial 
disposal facility is sparse, resulting in minimal displacement of species. Habitat for the Desert 
Tortoise at NTS is not expected t o  be impacted. Additionally, up t o  13  acres of land could 
be required at  a local sanitary landfill for the dispositioning of OU3 materials that meet the 
unrestricted release criteria. In addition t o  off-site land commitments, on-property disposition 
of OU3 materials could utilize up t o  10 percent (or 6.8 acres) of the OSDF. 

Consumptive use of petroleum products (e.g., diesel fuel and gasoline) will be required for 
construction of final action support facilities, material transport, and on-property disposal 
activities. These materials will be available at the FEMP. Additional fuel use will result from 
off-site transport of the materials. However, adequate supplies 'are available without affecting 
local requirements for these products. Potential additional treatment processes for the 
selected action alternative will require consumptive use of materials (i.e., polymers) and 
energy. 

' 
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A . l  INTRODUCTION AND ORGANIZATION 

This Responsiveness Summary documents formal public comments on the Proposed Plan for 
the Operable Unit 3 Final Remedial Action (April 1996) made during the OU3 Public Meeting 
a t  The Plantation in Harrison, Ohio on April 23, 1996 and those comments submitted in 
writing during the formal public comment period. It also presents the DOE's responses to  all 
comments received. 

Based on the evaluation of alternative remedial actions in the OU3 Remedial Investigation and 
Feasibility Study Report (February 1996) and on stakeholder comments recorded in this 
Responsiveness Summary, the preferred alternative of "Selected Material Treatment, On- 
Property Disposal, and Off-Site Disposition," as identified in the Proposed Plan, has been 
selected in the Record of Decision (ROD). 

As stated in U.S. EPA's Guidance on Preparing Superfund Decision Documents (January 
1 992, Preliminary Draft), this Responsiveness Summary serves three important purposes. 
First, it provides the DOE, U.S. EPA, and Ohio EPA with information about community 
concerns with the site and preferences regarding the proposed remedial alternative. Second, 
it demonstrates t o  stakeholders how stakeholder comments were integrated into the decision- 
making process. Third, it allows DOE t o  formally respond t o  stakeholder comments. 

This Responsiveness Summary has been prepared pursuant t o  the terms of the 1991 
Amended Consent Agreement between DOE . .  and the U.S. EPA, as well as other requirements, 
including: 

The Comprehensive Environmental Response, Compensation, and Liability Act  
(CERCLA) as amended by the Superfund Amendments Reauthorization Act, 42 
United States Code, Sections 9601, et. seq.; 

National Oil and Hazardous Substances Pollution Contingency Plan, 40 Code of 
Federal Regulations (CFR), Part 300; 

Community Relations in Superfund: A . Handbook, January 1992, 
EPA/540/R-92/009; . 

Guidance on Preparing Superfund Decision Documents: The Proposed Plan, The 
Record of Decision, Explanation of Significant Differences, The Record of 
Decision Amendment, Interim Final, July 1 989, EPA/540/G-89/007; and 

Fernald Community Relations Plan, Revision 4, January 1 995, PL-3045. 

As stated above, this Responsiveness Summary documents the DOE's responses to  all 
comments received. After reviewing the .transcripts of verbal comments and written 
comments, DOE grouped comments together according t o  common issue areas. These issue 
areas are listed in the commenthesponse crosswalk, Table A-1 . For each issue identified, 
DOE has summarized all individual comments into summary comments and prepared a 
response t o  each summary comment. After the response, the individual comments are 
quoted. Summary comments, responses, and individual comments are provided in 
Section A.2. 
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TABLE A-1 Crosswalk Between Stakeholder Comments and DOE Responses 

Comment Response 
Summary Comments and Numbers Commentor Page No. Page No. 

1. SELECTION OF THE PROPOSED REMEDY 

l a  Support for the Proposed Remedy Lisa Crawford 
Vicky Dastillung 
Pamela Dunn 
NTS CAB 
John Throckmorton ' 

Edwa Yocum 
Ohio EPA 

A-33 A-6 
A-35 
A-38 
A-43 
A-46 
A-47 
A 4 8  

2. REMEDIAL ACTION IMPLEMENTATION 

. 2a 

2b 

2c 

2d 

2e 

2f  

29 

2h 

Recycling, Reuse, and Free Release Lisa Crawford 

Vicky Dastillung 
Pamela Dunn 
Gary Storer 
Edwa Yocum 
Ohio EPA 

Non-FEMP Waste Prohibition for On-Property 
Disposal Vicky Dastillung 

Lisa Crawford 

Pamela Dunn 

. EdwaYocum 
Ohio EPA 

On-Property 'Disposal WAC for OU3 Materials Lisa Crawford 
Pamela Dunn 

NTS CAB 
Ohio EPA 

OSDF Restriction of OU3 Characteristic Hazardous Lisa Crawford 
Waste Ohio EPA 

Off-Site Transportation and Disposal . NTS CAB 

Incorporating Waste Minimization and Pollution 
Prevention Strategies in Remedial Action Activities 

Lisa Crawford 
Vicky Dastillung 

Pamela Dunn 
Ohio EPA 

Lisa Crawford 

Pamela Dunn 
Ohio EPA 

Preference for Implementing New and/or Evolving 
Technologies Vicky Dastillung 

Environmental Monitoring Lisa Crawford 
Vicky Dastillung 
Pamela Dunn 
Ohio EPA 

A-33 
A-34 
A-35 
A-39 
A-45 
A-47 
A 4 8  
A-49 

A-33 
A-3 5 
A-38 
A-39 
A-47 
A 4 8  
A-49 
A-50 

A-33 
A-38 
A-39 
A-43 
A 4 8  

A-33 
A 4 8  

A-42 
A-43 
A-44 

A-34 
A-35 
A-36 
A-39 
A-49 

A-33 
A-36 
A-38 
A-49 

A-34 
A-37 
A-39 
A-49 

A-9 

A-1 2 

A-1 4 

A-1 6 

A-1 6 

A-19 ' 

A-20 

A-22 
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TABLE A-1 Crosswalk Between Stakeholder Comments and DOE Responses (Continued) 

Comment Response 
Summary Comments and Numbers Commentor Page No. Page No. 

3. COMMUNITY INVOLVEMENT AND NOTIFICATION 

3a Addressing Public Comments in the ROD NTS CAB A 4 2  A-24 
A 4 4  

3b Continuing Public Involvement Lisa Crawford A-34 A-25 
Vicky Dastillung A-37 
Pamela Dunn . A-38 
Ohio EPA A-49 

3c Future Reviews and/or Revisions t o  the OU3 ROD Vicky Dastillung A-3 5 A-25 
A-36 
A-37 

4. COMMENTS NOT DIRECTLY APPLICABLE TO THE OU3 DECISION 

4a 

4b Future Land Use 

Design and Construction of the OSDF Vicky Dastillung A-36 A-27 

Lisa Crawford A-34 A-28 
Pamela Dunn A-39 
Ohio EPA A-4 9 

4c Posting of Accessible Remediated Areas Vicky Dastillung A-37 A-28 

5. SPECIFIC COMMENTS AND QUESTIONS REGARDING THE OU3 RllFS REPORT AND PROPOSED PLAN 

5a Integration of CERCLA and NEPA NTS CAB. A-42 A-29 

5b EPA Evaluation Criteria NTS CAB A-43 A-30 

5c cost  NTS CAB A-44 A-30 

5d State Acceptance NTS CAB A-44 A-30 

5e Transportation Routes NTS CAB A-44 A-3 1 

5f  Distinction Between OU3 Interim and Final NTS CAB A 4 4  A-3 1 
Remedial Actions 
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Section A.3 contains the transcript of the formal comment portion of the April 23, 1996 
public meeting and copies of all written comments submitted during the public comment 
period. Verbal and written comments submitted formally are presented verbatim, bracketed, 
and identified by a number that corresponds to  the number assigned to each issue. 

This appendix is organized so that commentors can find their comments and DOE's response 
t o  their comments in several ways. The subsequent subsections provide directions for either 
finding DOE's response to  a summary comment topic by using Table A-1 or finding DOE's 
response to  an individual oral or written comment in the public meeting transcript presented 

' . in Section A.3. 

A . l  .I Finding DOE's Response to a Summary Comment Topic 

DOE's response t o  comments made in a particular topic area can be found using Table A-1 
as follows: 

1. Turn t o  Table A-1. 

2. Select an issue of interest from the list in the second column from the left. 
Summary comment topics are organized by larger issue areas that include: 

1. Selection of the Proposed Remedy 
2. Remedial Action Implementation 
3. Community Involvement and Notification 
4. Comments Not Directly Applicable t o  the OU3 Decision 
5. Specific Comments and Questions Regarding the OU3 RI/FS Report and 

Proposed Plan 

3. Follow the row to  the right from the topic to  the last column on the right. This 
column lists the page number of where the summary comment and DOE 
response can be found. The column titled "Commentor" on Table A-1 lists the 
name of all the commentors who provided comments on the same issue. 

4. Turn to  the page number listed in the right-hand column. The referenced page 
will be in Section A.2 of this Responsiveness Summary. 

A.1.2 Finding DOE's Response to a Stakeholder Comment 

Stakeholder comments submitted during the public comment period are presented 
alphabetically (by the last name of the commentor) in Section A.3. DOE's responses t o  these 
comments are presented in Section A.2 as summary comment responses and can be located 
as follows: 

. 

1. Find an oral or written comment in Section A.3. 

2. Find the issue number assigned to  the comment on a bracket in the right-hand 
margin of the page. 

3. Turn to  Table A-1 and find the topic that corresponds to  that issue number. 
Issue numbers are listed in the left-hand column of the table. 
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4. Follow the row to  the right from the topic to  the last column on the right. This 
column lists the page number where the summary comment and DOE response 
can be found. 

5. Turn to  the page number listed in the right-hand column. The page will be in 
Section A.2 of this Responsiveness Summary. 

Steps 3 and 4 may be omitted by turning directly to  Section A.2 after finding the issue 
number assigned to  the comment in the margin of the letter. Section A.2 is organized 
numerically by issue number with lowercase letters identifying subtopics within an issue. 

A.2 SUMMARY COMMENTS AND RESPONSES 

This section presents summary comments and DOE responses to  these summary comments, 
followed by individual comments quoted from meeting transcripts and letters submitted by 
stakeholders during the formal public comment period. Summary comments have been 
grouped into the following four categories: 

1. Selection of the Proposed Remedy 
2. Remedial Action Implementation 
3. Community Involvement and Notification 
4. Comments Not Directly Applicable to the OU3 Decision 

Additionally, a fifth category (entitled Specific Comments and Questions Regarding the OU3 
RI/FS Report and Proposed Plan) was included to  address several specific comments raised 
by the Nevada Test Site (NTS) Community Advisory Board (CAB) related t o  the contents of 
the support documents. These comments were not grouped with others into summary 
comments, but were addressed individually. 

Under the summary comment headings, logical groupings of issues were developed t o  reflect 
individual comments received. Summary comments are identified by the heading category 
number and a lower-case letter. DOE has addressed all stakeholder comments under one of 
the summary comments identified below. In parentheses is the number of commentors who 
commented on the particular issue. 

1 .  Selection of the Proposed Remedy 
l a  Support for the Proposed Remedy (7 commentors) 

2. Remedial Action Implementation 
2a Recycling, Reuse, and Free Release (6 commentors) 
2b Non-FEMP Waste Prohibition for On-Property Disposal (5 commentors) 
2c On-Property Disposal WAC for OU3 Materials (4 commentors) 
2d OSDF Restriction of OU3 Characteristic Hazardous Waste (2 commentors) 
2e Off-Site Transportation and Disposal (1 commentor) 
2f Incorporating Waste Minimization and Pollution Prevention Strategies in Remedial 

Action Activities (4 commentors) 
29 Preference for Implementing New and/or Evolving Technologies (4 commentors) 
2h Environmental Monitoring (4 commentors) 

t 
- \  
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3. Community Involvement and Notification 
3a Addressing Public Comments in the ROD (1 commentor) 
3b Continuing Public Involvement (4 commentors) 
3c Future Reviews and/or Revisions to  the OU3 ROD (1 commentor) 

4. Comments Not Directly Applicable to  the OU3 Decision 
4a Design and Construction of the OSDF (1 commentor) 
4b  Future Land Use (3 commentors) 
4c Posting of Accessible Remediated Areas (1 commentor) 

5. Specific Comments and Questions Regarding the OU3 RI/FS Report and Proposed 
Plan. 
5a Integration of CERCLA and NEPA (1 commentor) 
5b EPA Evaluation Criteria (1 commentor) 
5c Cost (1 commentor) 
5d State Acceptance (1 commentor) 
5e Transportation Routes (1 commentor) 
5f Distinction Between OU3 Interim and Final Remedial Actions (1 commentor) 

Table A - I  provides the page number of the transcript or letter where each original stakeholder 
comment appears. Public meeting transcripts and written comments can be found in 
Sections A.3.1 and A.3.2, respectively, cross referenced t o  summary comments and DOE 
responses by the numbers identified above. All oral and written comments are part of the 
Administrative Record for Final Remedial Action at Operable Unit 3. 

SUMMARY COMMENT # l a  - Support for the Proposed Remedy 
Several members of the public and the Ohio EPA expressed support for the remedy proposed 
by the OU3 Proposed Plan. 

DOE RESPONSE # l a  
The Proposed Plan summarized information from the OU3 RVFS Report and identified DOE’S 
proposed remedy of Selected Material Treatment, On-Property Disposal, and Off-Site 
Disposition. In the FS, the alternatives were evaluated against seven of the nine evaluation 
criteria required under the National Oil and Hazardous Substance Contingency Plan (40 CFR 
300). The remaining t w o  criteria, state acceptance and community acceptance, have npw 
been evaluated based on comments received during.the formal public comment period. Based 
on all nine criteria, the Preferred Alternative identified in the OU3 Proposed Plan has been 
modified and identified as the Selected Remedy in the OU3 ROD. 

In addition t o  the specific comments below supporting the proposed remedy, one comment 
indicated some opposition t o  the proposed remedy. DOE understands that some members of 
the community near the FEMP site want all contamination removed from the site and shipped 
t o  an off-site location. The site-wide remedial approach, of which OU3 is a component, 
involves balancing the off-site disposal of the FEMP‘s inventory of highly contaminated wastes 
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with on-property disposal of less contaminated soil and rubble. This "balanced approach" was 
used in developing the RODS for Operable Units 1 , 2, 4, and 5, and has been reflected in the 
OU3 decision process as well. 

The majority of comments received were related to  how to  safely implement the proposed 
remedy rather than questioning its selection. Accordingly, DOE has concluded that the public 
and the State of Ohio are supportive of making the proposed remedy (as amended by 
stakeholder inputs) the Selected Remedy. DOE will continue to  work with the community 
throughout the remedial design and remedial action phases t o  expand further upon the details 
of the design and cleanup process, and to  ensure that concerns are addressed in the remedial 
design. 

SPECIFIC COMMENTS #I a' 

Lisa Crawford: Written Comments 

"I believe that the selected alternative is the appropriate one. I also believe that the 
balanced approach - low volume, high concentration wastes go off-site for disposal and 
high volume, lower contamination wastes are disposed of in an engineered facility on-site. 
I believe that this is the best strategy for remediation of the FEMP facility." 

Vickv Dastilluncl: Written Comments 

"As a nearby resident, let me once again'state up front that my preference would be for 
a total cleanup of the site that'would return the site to background levels and leave no 
waste on site. However, since technological, political, and practical considerations must 
also come into play, I realize that this .is probably not going to happen. ' I  

. 

Pamela Dunn; Written Comments 

"I support the decision to seek a balanced approach in the remediation efforts for Fernald, 
with higher concentrations of waste shipped o ff-site and lower concentrations of waste 
remaining on-site in an engineered disposal facility. I can 'accept the preferred alternative 
if the following issues [see pages A-44 and A-45 for Ms. Dunn's entire comment1 are 
addressed and implemented in the final OU3 ROD. " 

NTS Communitv Advisorv Board: Written Comments 

, "Of the three alternatives presented, Alternative 2 is an obvious middle-ground between 
Alternative I, which does not protect the public, and Alternative 3 which proposes to 
transport all of the waste to the NTS, or to another facility and move the risk elsewhere. " 

John Throckmorton: Written Comments 

"I endorse the selection of Alternative 2, Selected Material Treatment, On-Property 
Disposal, and Off-Site Disposition for the following reason: 

' Quotations are presented exactly as they were received in writing during the public comment period. 
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Utilizes the balanced approach to disposition highly contaminated materials o ff-site with 
the remaining materials at low levels of contamination remaining on-site; 
Uses the existing on-site disposal facility (OSDF) under OU2 and OU5; 
Promotes recycle and reuse of materials and cost effective basis; 
Provides long term protection of human health and the environment; 
Meets all required ARARs with receipt of the waiver; and 
Is the most cost effective alternative. 

"Furthermore, I endorse the use of a commercial Subtitle D solid waste landfill to the 
maximum extent for the permanent disposal of materials from the Administrative Area. 
In order to facilitate and accelerate the overall remediation of the site, it is imperative to 
remove the existing structures to allow soil and perched groundwater remediation to 
occur. Therefore, DOE should attempt to prioritize funding for the D&D of the OU3 
structures. " 

Edwa Yocum: Written'Comments 

"1 agree with the Alternative 2 for OU3 - Selected Material Treatment, On-Property 
Disposal and Off-Site Disposition. " 

Ohio EPA; Written Comments 

"The OU3 Proposed Plan is the culmination of efforts by U.S. DOE, Ohio EPA, and U.S. 
EPA to understand and develop a plan for mitigating releases to the environment from 
OU3. Ohio EPA believes the alternative selected in the Proposed Plan is protective of 
human health and the environment. Ohio EPA believes the preferred alternative is the 
appropriate one, when considered in the context of overall site cleanup. Ohio EPA 
supports the concept of a balanced approach where the low volume, high concentration 
wastes go off-site for disposal and high volume, lower concentration wastes are disposed 
of in an engineered facility on-site. We believe that this approach provides the most 
implementable and protective strategy for remediation of the FEMP site. 

SUMMARY COMMENT #2a - Recycling, Reuse, and Free Release 
Based on comments received, stakeholders seem uncomfortable with notion of "free- 
releasing" scrap metals and other items from the FEMP. Some confusion exists regarding 
FEMP policies and plans for material decontamination, free-release recycling, restricted release 
recycling, on-site reuse, and off-site reuse. Stakeholders wish t o  learn more about these 
issues, preferably through a community workshophoundtable forum. After these policies, 
plans, and criteria are better defined (with public involvement), they should be included in the 
OU3 ROD for Final Remedial Action and supporting remedial designhemedial action (RD/RA) 
documents. 

Stakeholders also expressed interest in maintaining review and comment rights for FEMP 
policies, programs, and criteria regarding recycling, reuse, and free-release. In particular, 
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stakeholders are interested in seeing the draft FEMP "policy" for evaluating recycling versus 
disposal issues. Stakeholder comments indicated support for recycling over disposal, but not 
if the cost is too high, if it adversely impacts safety, or if it takes too long. They want to  
review the policy to  make sure these issues are adequately considered. Furthermore, 
stakeholders want to  see a "recycling program" at the FEMP which will draw upon extensive 
public input t o  steer i ts activities. 

DOE RESPONSE #2a 
Issues related t o  recycling, reuse, and free-release were discussed at length' in a community 
roundtable held June 14, 1994 at The Plantation. Since then, community input has been 
received through many other public meetings. In response t o  stakeholders' requests for 
additional ihformation on recycling, reuse, and free-release of FEMP materials, a workshop 
was held on June 11, 1996 t o  further solicit public input and address methodologies and 
strategies that are currently being developed. Existing regulations and requirements pertinent 
t o  these issues were discussed in addition t o  future opportunities for public input during the 
OU3 remedial design process. DOE-FN and FERMCO personnel active in recycling, free- 
release, reuse, waste minimization planning, radiological compliance, environmental 
compliance, and property management were on hand t o  discuss site initiatives, identify 
additional opportunities for public involvement, and answer questions. 

The draft Decision Methodology for Fernald Scrap Metal Disposition Alternatives was 
distributed t o  stakeholders at the June 4 1 , 1996 workshop. Stakeholders were invited t o  
comment on the approach. This document is intended t o  be used as a guide t o  facilitate the 
evaluation of competing disposition options for OU3 materials generated during 
decontamination and dismantlement (D&D) projects. Initial use of this, process will be an 
evaluation of disposition options for Building 4A  structural steel, which will include a public 
review session t o  determine the success of the application following the action. The 
methodology takes into account both quantitative and qualitative factors, including short term 
and long term economics, public and worker safety, and environmental protection. The 
methodology, as amended based on public comment, will be incorporated into the OU3 
integrated RD/RA work plan and, through the remedial design process, additional opportunities 
for public involvement will exist. Through this approach, DOE has made a public commitment 
t o  continue t o  evaluate alternatives t o  disposal. Implementation plans for OU3 D&D actions 
will incorporate the decisions for material disposition determined as a result of the 
methodology. These implementation plans will be made available t o  the public for review 
upon submittal t o  the regulatory agencies. 

A t  the June 1 1, 1996 workshop, DOE identified a wide variety of recycling studies performed 
t o  date on materials including structural steel, scrap steel, and lead sheeting. The FEMP is 
also currently recycling lead acid batteries, fluorescent lights, used oil, used tires, aluminum 
cans, paper, toner cartridges, polystyrene packing material, etc. One study to support 
disposition of copper motor windings is now under contract. While not all-inclusive, this list 
of examples provides the highlights of recycling projects and activities which have been 
completed or are in progress. These studies have generally been performed t o  gather 
additional cost and performance data t o  support responsible decision-making. Based on 
lessons learned from these studies, future recycling initiatives will be performed expeditiously 
with minimal on-site temporary storage. The methodology identified above will utilize these 
data t o  determine "economic feasibility." Economic feasibility, in this sense, refers t o  the 
political economy aspect which includes not only costs, but also socioeconomic factors and 
stakeholder preferences. 

* .  5 2  

, 
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One alternative t o  recycling, currently employed extensively by DOE, is reuse. DOE attempts 
t o  maximize the use of existing equipment and minimize the purchase of new items by 
identifying equipment which can be reused a t  the FEMP, reused within the DOE complex, or 
sold or donated for reuse within the community. If equipment is determined t o  be low-level 
radioactively contaminated through process knowledge and/or radiological surveying, the 
equipment is screened t o  ascertain reuse opportunities either at the FEMP, within the DOE 
complex, or a licensed radiological facility. 

Several success stories have resulted from the effort to  reuse -low-level contaminated 
equipment which has allowed DOE-FN t o  lower costs. For example, a chiller unit previously 
located outside of the Pilot Plant is now being used t o  support the OU4 Vitrification Pilot Plant 
project, an unused compressor previously located outside Building 4 A  is being reused for grit 
blasting operations in Building 78 (the Material Release Facility), and a tugger located in 
Building 4 A  with minor exterior surface contamination was decontaminated and is now being 
reused in the FEMP's on-site transportation program. In addition, several pieces of 
contaminated equipment have been transferred for use at other DOE sites. For example, the 
Mound Plant has requested several of the FEMP's excess radiation detection panels, Paducah 
requested the transfer of the enriched uranium fuel rod storage bins previously located in 
Building 1 A, Lawrence Livermore National Laboratories requested a plasma spray system from 
Building 37, and Oak Ridge has requested the Plant 5 air handling equipment. 

I f  the equipment is determined t o  be non-contaminated through process knowledge (e.g., 
uninstalled/unused equipment, administratively determined) and/or meets the DOE 
Order 5400.5 criteria for unrestricted release, the equipment is not regarded as contaminated 
material and is free t o  be dispositioned without restriction. Unrestricted release, also known 
as free-;elease, is the typical route taken for recycling, since material released as clean truly 
has value t o  the commercial industry. Restricted recycling of radioactively contaminated 
metal is most suited t o  support DOE'S waste container needs and national programs are being 
developed to implement evaluations of this option. Several hundred computers which have 
passed free-release criteria 'have been donated t o  local schools, and the Liquid Nitrogen 
system previously located outside of Building 4A  has been excessed and is planned to  be sold 
through an auctioneer. 

For materials which pass free-release criteria but are not reusable or recyclable, the option t o  
use a commercial landfill has been included in the ROD. This option reflects a desire t o  
minimize the size of the OSDF t o  the extent practical. The use of a commercial solid waste 
landfill would be based also upon current estimates that indicate it may cost less overall than 
the OSDF per cubic foot of debris. Again, only materials which meet the free-release criteria 
of DOE Order 5400.5 would be eligible. 

SPECIFIC COMMENTS #2a 

Lisa Crawford: Written Comments 

"DOE should commit themselves to developing a policy for defining criteria for 
implementing recycling of  materials, rather than disposing of them as waste. Along with 
this commitment DOE should allow the public to review and comment on this policy with 
regard to OU3. 
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"DOE should commit to reuse any materials on-site to the extent possible as well as 
encouraging other DOE facilities to reuse Fernald materials. I' 

"With regard to the issue of "free-release", I believe that there should be a public 
workshop held to have a further discussion regarding this specific issue. A commitment 
should be made to the public to assure them that items of any kind that leave the FEMP 
site will be used in a responsible manner and not just sold and lost into unknown and 
unsuspecting hands. " 

"While I agree with free release for recycling, again this is an issue that needs to be 
discussed further. Releasing items such as metals/stee//etc. for rec ycling metal boxes that 
will then ship wastes is a satisfactory way of releasing these contaminated items. For 

* other more public purposes, this.is not acceptable. 

"DOE should commit to the public that they will create a "recycling program and have full 
public input into this process. This would eliminate what is unsatisfactory and what is 
satisfactory to the public at large." 

Vickv Dastilluna: Written Comments 

"The reuse and recycling parts of the ROD should provide room for the community's input. 
Apparently there is a draft policy now. The public should be allowed to review and 
comment on it. The certification program should also be explained to the public and the 
public should be allowed to provide input. While recycling and reuse are important goals, 
we want to make sure that there are no exposures to the public because of it. Also the 
term "economically feasible " needs to be defined, with public input. Perhaps a Roundtable 
or other meeting format could begin the dialogue on these issues. " 

"The use of a commercialsolid waste landfill needs to be explained to the public carefully, 
both the advantages and the disadvantages. 

Pamela Dunn: Written Comments 

"The provision for unrestricted release of materials associated with OU3 must be defined 
and presented to the public for input and acceptance before final adoption of this 
provision. The criteria for this "unrestricted release" must be developed, with public 
involvement, and included in the final OU3 ROD." 

Garv Storer; Written Comments 

"I am concerned about the long time element involved in determining whether or not the 
building metal (Cu & Fe) can be economically decontaminated for release and sold to 
recyclers. It should not take over 2 yrs. " 

Edwa Yocum; Written Comments 

"DOE to have a policy and standards for the reuse material. 
DOE remain responsible for recycled, reuse material. " 
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Ohio EPA; Written Comments 

"DOE should commit to developing a policy defining criteria for implementing recycling of 
materials rather than disposing of them as waste. In addition, a commitment to allowing 
public and regulatory review and comment on such a policy should be included in the OU3 
ROD. ' I  

"DOE should include a commitment to reuse of materials on-site to the extent practical as 
well as encouraging other facilities to reuse Fernald materials. Examples of such on-site 
reuse could include crushed concrete as road base or reuse of equipment in remediation 
facilities. " 

SUMMARY COMMENT #2b - Non-FEMP Waste Prohibitibn for On-Property Disposal 
Several commentors noted that the ARARs waiver from the Ohio EPA siting criteria contained 
in this ROD (or the ROD itself) should include stipulations that no wastes initially generated 
.off the FEMP site are to  be disposed of in the OSDF. 

DOE RESPONSE #2b 
Commitments were made in the EPA-approved RODS for both OU2 and OU5, which addressed 
the construction of the OSDF, that no wastes generated off-site would be accepted for 
disposal in the OSDF. This ROD also incorporates that commitment, as stated in Section 8.0. 
To address the public's concern for "storage" of off-site wastes in the OSDF, the OSDF will 
not be used for storing any wastes since it will serve only as a permanent "disposal" facility 
for on-site wastes. However, under the Site Treatment Plan issued in accordance with the 
requirements of the Federal Facilities Compliance Act, there. exists the potential for wastes 
from other DOE sites to  be brought t o  the FEMP for treatment. Equity discussions with other 
States may result in additional DOE sites identifying the FEMP for treatment of mixed wastes 
in the future. Acceptance of waste from off-site may impact current treatment schedules by 
requiring issuance of a Resource Conservation and Recovery Act (RCRA) permit for mixed 
waste treatment and would require a revision to  the approved Site Treatment Plan. In 
addition, the FEMP has not established waste acceptance criteria for receipt of off-site waste 
streams. Any such criteria will include provisions to.assure that this waste is not commingled 
with waste generated at the FEMP and that it is returned to the site of origin for ultimate 
disposition. The FEMP will continue t o  discuss these issues with stakeholders as they arise. 
Additionally, it is important t o  note that, as stated in their comment, Ohio EPA supports the 
waiver of State of Ohio siting requirements needed to  implement the Selected Remedy, 
providing the on-site disposal restrictions discussed in Comments #2b, #2c, and #2d are met. 

SPECIFIC COMMENTS #2b 

. Lisa Crawford; Written Comments 

"The following restrictions should be placed on the OU3 ROD: 
a) No disposal or long-term storage of off-site waste in the proposed engineered disposal 

facility or any other facility located on the FEMP propem; ... 
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Vickv Dastilluna: Written Comments 

"No off-site waste willbe brought onto FEMP property for storage or disposal. (Define off- 
site waste as anything not currently on the site, except for samples that were sent off-site 
for characterization or treatability studies.)" 

"Any waiver given so that a disposal cell can be built, must include wording to keep all off- 
site waste from entering the FEMP for storage or disposal. It must also be so site-specific 
that it does not create a precedent for future federal or commercial disposal sites in the 
vicinity of the FEMP. 

Pamela Dunn; Written Comments 

"Waste generated from outside the FEMP will not be allowed to be disposed of or stored 
within the FEMP boundaries under any circumstances. This includes, but is not limited to 
hazardous, toxic, radioactive, and any and all waste/contaminants which were not a result 
of on-site activities. 

"A USEPA waiver of the Ohio solid waste siting criteria should only be granted if. .. the 
waiver specifically*states that there will be no off-site waste disposed of on the FEMP 
property and no on-site waste will be capped and left in place. DOE'S commitment to 
abide.b y these stipulations must be included in the OU3 ROD. " . 

Edwa Yocum; Written Comments 

"Only Fernald waste disposed in cell - No off-site hazardous or mixed waste brought into 
Fernald for interim storage or disposal. 

Ohio EP.A; Written Comments 

"The Operable Unit 3 Record of Decision (ROD) should clearly place restrictions on the use 
of the engineered on-site disposal facility. Ohio EPA understands the need to allow 
flexibility for incorporation of other operable units but also feels the following restrictions 
must be made in the ROD: 
a) No disposal or long-term storage of off-site waste in the proposed engineered disposal 

facility or any other facility on the FEMP site; ... 

"With regard to the request for a USEPA waiver of the Ohio solid waste siting criteria, 
Ohio EPA supports this waiver only in that it allows for a remedy more protective than 
capping in place and more implementable than off-site shipment. Since the DOE FEMP is' 
a CERCLA site and its location would not allow issuance of an Ohio EPA exemption of .  
criteria, Ohio EPA believes a waiver is the appropriate mechanism to support the preferred 
alternative. Ohio EPA's supp~rt of the waiver is inherently tied to the restrictions 
described [in Comment 26, 2c, and 2dl. 
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SUMMARY COMMENT #2c - On-Property Disposal WAC for OU3 Materials 
Several individuals commented on the criteria for disposal of OU3 wastes in the OSDF and 
noted that DOE must commit in the ROD t o  the Tc-99 WAC for on-site disposal of OU3 
materials. 

DOE RESPONSE #2c 
As explained in the OU3 RI/FS Report (referenced in the discussion in the OU3 Proposed Plan), 
studies indicated that Tc-99 is the only contaminant in OU3 materials that may potentially 
exceed groundwater criteria due to its inherent solubility. The allowable mass of 105 grams 
for Tc-99 in OU3 materials disposed of in the OSDF was established using a leachability study 
and the EPA 70-year rule. Although the 105-gram limit in the OSDF is considered protective, 
a best management practice of additional concrete scabbling will be used to  ensure that the 
Tc-99 source term entering the OSDF will be well below the waste acceptance criterion 
shown above. Specifically, the concrete in the enriched uranium casting area in Plant 9, the 
uranium machining area in Plant 9, and the muffle furnace area in Plant 8 will be scabbled t o  
a depth of one inch and the southern extraction area in the Pilot Plant will be scabbled t o  a 
depth of one-half inch t o  collectively remove a calculated 5 7  grams of Tc-99 from OU3 debris 
t o  reduce the quantity of Tc-99 to be placed in the OSDF t o  59-grams. Disposition of the 
scabbled concrete will be in accordance with the established WAC for the off-site facility to 
ensure protection of public health and the environment at  that location. This discussion is 
included in Section 6.2 of the ROD. The removal of the 57 grams of Tc-99 from OU3 
materials being considered for disposal in the OSDF is considered t o  be consistent with the 
balanced approach philosophy which identifies that relatively small volumes of more highly 
contaminated materials be dispositioned t o  locations more suitable than the FEMP site. As 
a conservative measure, certain engineering controls were not allowed t o  be considered in the 
development of the OSDF WAC. As a result, no additional amount of contaminants would 
be considered acceptable in the OSDF,' regardless of additional controls employed. 

In addition t o  the Tc-99 chemical-based WAC, initial physical size criteria for debris t o  be 
dispositioned t o  the OSDF were developed in the OU3 RVFS Report. The Impacted Materials 
Placement Plan for the On-Site Disposal Facility will provide final physical acceptance criteria, 
based on OSDF design parameters and transportation and handling considerations. The final 
WAC for OU3 materials will be incorporated into the OU3 integrated RD/RA work plan and 
subsequent D&D implementation plans. Criteria for the actual placement of OU3 wastes and 
non-OU3 wastes (e.g., soils) into the OSDF are addressed in the Impacted Materials 
Placement Plan for the On-Site Disposal Facility under a section titled, "Special Placement 
Requirements." 

SPECIFIC COMMENTS #2c 

Lisa Crawford: Written Comments 

"The following restrictions should be placed on the OU3 ROD: ... 
bl DOE must commit to the ALARA mass-based WAC for Tc-99 of 59 grams; ... " 
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Pamela Dunn; Written Comments 

"The implementation of the waste acceptance criteria (WAC) established per ALARA for 
Tc-99, and all other contaminants, must be adhered to and stated in the OWROD. No 
averaging or dilution of contaminants will be permitted in meeting the WAC. 

"Criteria for the disposal of building materials and other solid materials other than soilmust 
be established and included in the OU3 ROD. In addition, the ratio of these forms of solid 
materials to soil slated for the on-site disposal facility must be developed, adopted, and 
included in the OU3 ROD to ensure the integrity of the cell is not compromised by their 
inclusion. ' I  

"A USEPA waiver of the Ohio solid waste siting criteria should only be granted if the DOE 
abides by the WAC upper limit stipulations as described in Comments #3 and #4 above ... 
[see pages A-44 and A-45 for Ms. Dunn's original comments]. ' I  

NTS Community Advisorv Board; Written Comments 

"It is still unclear why the site has a 105 gram safety limit on Technetium-99 allowable 
mass? If this is the case the discussion in Alternative 2 (the preferred alternative) in the 
summary document does not make a compelling case for why concrete needs to be 
transported off-site to reduce the on-site level to 59 grams (and thereby raise the level of 
risk, if there is a risk elsewhere). 

"Why couldn't another option be considered that would be to keep allathe waste on-site 
in a facility that would protect the public? The plan notes the OU-3 wastes are secondary 
wastes, or, " ... wastes that pose a relatively low long-term threat, " and that, "USEPA 
allows the use of engineering controls or a combination of engineering controls or a 
combination of engineering controls (mechanical means like barriers), or administrative 
controls (e.g. management)" (Page 9). This would avoid the real uncertainty of 
transporting the waste thousands of miles with an enhanced potential for accident and 
release of material. 

Ohio EPA: Written Comments 

"The Operable Unit 3 Record of Decision (ROD1.should clearlyplace restrictions on the use 
of the engineered on-site disposal facility. Ohio EPA understands the need to allow 
flexibility for incorporation of other operable units but also feels the following restrictions 
must be made in the ROD: ... 
bl DOE must commit to implementing the ALARA mass based WAC for Tc-99 of 

59 grams. The goalshould be met through scabbling and other efforts to reduce Tc-99 
loading to the disposal facility;. . . " ' 

SUMMARY COMMENT #2d - OSDF Restriction of OU3 Characteristic Hazardous Waste 
Several commentors noted that the ARARs waiver from the Ohio EPA siting criteria contained 
in this ROD (or the ROD itself) should include stipulations that no characteristic hazardous 
wastes are to be disposed of in the OSDF. 

, 
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DOE RESPONSE #2d 
In development of the OU3 RVFS Report and Proposed Plan, Ohio EPA had required that DOE 
evaluate OU3 materials and identify characteristic hazardous wastes t o  be segregated from 
the bulk D&D debris for separate handling. In that process, the lead sheeting that exists on 
a number of FEMP buildings was identified t o  be removed from the D&D debris stream for 
treatment and disposal or decontamination and recycling. The commitment t o  remove and 
segregate this material is made in Sections 6.2 and 8.1.3 of the ROD. 

No other characteristic hazardous wastes exist among the remaining OU3 material categories 
which are eligible for disposal in the OSDF. 

SPECIFIC COMMENTS #2d 

Lisa Crawford; Written Comments 

"The following restrictions should be placed on the OU3 ROD: ... 
cl N o  characteristic hazardous waste should be disposed of in this facility." 

Ohio EPA; Written Comments 

"The Operable Unit 3 Record of Decision (ROD) should clearlyplace restrictions on the use 
of the engineered on-site disposal facility. Ohio EPA understands the need to allow 
flexibility for incorporation of  other operable units but also feels the following restrictions 
must be made in the ROD: ... 
cl N o  characteristic hazardous waste should be disposed of in the facility." 

SUMMARY COMMENT #2e - Off-Site Transportation and Disposal 
One commentor expressed numerous concerns regarding shipment of waste from Fernald t o  
NTS. These concerns addressed cumulative impacts of OU3 materials combined with 
remediation wastes from other FEMP operable units and other sites destined for disposal a t  
NTS, risks from transportation, and socioeconomic impacts. 

DOE RESPONSE #2e 
The OU3 final remedy addresses treatment and final disposition of the materials and wastes 
resulting from performance of the interim remedial action. It reflects the balanced approach 
being used for disposal of FEMP wastes - material with higher levels of contamination, 
deemed t o  represent the principal threat at the site, will be treated (if required) and shipped 
off-site for disposal; material exhibiting lower contaminant concentrations distributed over a 
larger volume, termed a secondary threat, will be permanently disposed of at the Fernald site 
in one central engineered disposal facility. This approach has been generally accepted by 
stakeholders, including other impacted states, in the selected remedies of the other FEMP 
operable units. 

The cumulative impact analysis (as discussed in Appendix J of the OU3 RI/FS Report) 
addresses impacts resulting from the concurrent implementation of the preferred alternatives 
from each operable unit. This analysis focuses on how the potential impacts for Operable 
Units 1, 2, 4, and 5 relate t o  the potential impacts of OU3. Efforts have been made 
throughout the cumulative impact analysis t o  quantify t o  the extent possible impacts at the 
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Fernald site and impacts occurring from Fernald activities in conjunction with other regional 
and national actions. 

The analysis of waste transportation (as discussed in Appendix H of the. OU3 RVFS Report) 
quantifies exposure risks t o  workers and the public. The transportation evaluation does not 
quantify exposure risks associated with Fernald waste shipments and all other shipments of 
waste on a local, regional, or national level. It is the position of DOE-FN that the amount of 
waste material transported from Fernald t o  NTS is not of a magnitude that necessitates a 
detailed quantitative evaluation of risks and impacts. Since the amount of low-level waste 
from the OU3 final remedial action that is proposed for shipment t o  NTS is significantly less 
than the volume of Fernald waste already being disposed there, it is DOE'S position that the 
waste transported from Fernald is within acceptable risk ranges t o  workers and the public. 
An additional quantitative evaluation of human health risks through an area like Las Vegas 
would be extensive and difficult given the amount of radioactive and hazardous material 
transported t o  and from NTS that pass through the area. Such an evaluation would be more 
appropriate in the NTS Environmental Impact Statement (EIS), where existing data could be 
used t o  assess cumulative impacts. Including such an evaluation in this ROD would not be 
justified based on the amount of material being transported from Fernald. 

Potential human health risks from disposal of low-level waste at NTS are specifically dealt 
with in performance assessments conducted under applicable ; DOE Orders. These 
performance assessments are conducted t o  ensure that waste disposal practices and 
allowable source terms fal l  within acceptable risk limits. 

It appears t o  DOE-FN that socioeconomic variables such as property values and tourism would 
be within the scope of  the NTS EIS. These are legitimate issues and concerns which are 
regional and must be considered on a macro-level such as the NTS EIS. These socioeconomic 
concerns are inclusive of all waste material transported t o  and from NTS that is permitted t o  
pass through Las Vegas which can be controlled through city ordinances. Given the quantity 
of Fernald material which will be transported t o  NTS within acceptable risk ranges, these 
evaluations of regional issues are more appropriately determined by regional evaluations. This 
is also true from. the perspective that NTS is only one of several off-site disposal options 
currently available for O U 3  wastes. 

It is correctly noted in the specific comments that there will be potential impacts and 
associated costs for materials that will be dispositioned elsewhere. However, the evaluation 
criterion of long-term effectiveness and permanence specifically relates t o  long-term 
requirements for continued administrative controls, surveillance, or maintenance at the original 
contaminated site that required remediation. Off-site disposal facility(ies) needs are addressed 
through the appropriate procedures, permits/approvals, WACS, and costs. 

Because the Fernald site is one of the larger generators of waste disposed of at the NTS, a 
very active liaison has been and continues to be maintained with the NTS and the NTS 
Community Advisory Board. Through these close interactions DOE is aware of the preferred 
routes designated for transport of wastes t o  the NTS. Similar liaisons are maintained with 
other off-site disposal locations. 
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SPECIFIC COMMENT #2e 

NTS Communitv Advisorv Board 

"How will the potential effects to the public and t..e environment from the remediation of 
Operable Unit 3, be considered cumulatively with those from the other Operable Units? 

"The transportation of the waste to the NTS, for example, is an issue of concern to 
Nevadans. Appendix J, while mentioning transportation and- the total number of 
shipments to the NTS (Page J- 15), essentially performs no analysis on the cumulative 
impacts of the shipments to Las Vegas (through which the shipments will be transported 
as noted on J- IS/, or other rapidly growing areas of Southern Nevada (the Pahrump area 
of Nye County as an example). The issue becomes more important because the NTS is 
being considered for the storage, treatment or disposal of radioactive and mixed waste 
from a number of other DOE sites currently undergoing remediation. 

, "The analyses in Appendix J (and in Appendix H the Risk section) are totally inadequate 
in determining actual risk to the public in Southern Nevada, or for the matter, anywhere 
else along the route. To more accurately consider true risk (either by RADTRAN as 
described in Appendix H, or another measure) local conditions need to be analyzed. Given 
the total number of shipments being contemplated more accidents will occur (e.g. an 
accident of course took place last year in Southern Missouri involving a radioactive waste 
truck from Fernald). 

"The Nevada Test Site DOE released a draft Environmental Impact Statement in March of 
this year. Incorporated as part of the EIS was a Transportation Study that examined ten 
routing options to transport rad waste to the NTS. Eight of the routes consider the 
shipment of the waste through urbanized Clark County. The primary and secondary routes 
(so named although the routes were not noted as recommended) would carry, if 
implemented, thousands of shipments of waste either through downtown Las Vegas 
lprimary), or through what has essentially become a residential and commercial area 
(secondary). 

"A careful analysis would a void potential problem areas throughout the nation. 
Appendix J falls short of the mark. The analysis should include coordination with local 
officials in Southern Nevada and else where to ensure that potential accident locations and 
other areas of high risk can be avoided. 

"Throughout the analyses of Alternative 2 and 3 (Section 61 impacts to the public are said 
to be "minor, "minimal, "are not expected to be adversely impacted" and similar, yet 
there does not seem to be a strong analytical basis to conclude that this necessarily will 
be the case. Likewise, the range of socioeconomic impacts goes well beyond impacts on 
available resources, and labor costs (Pages 6- 12, and 6- 15). 

"For example, the Socioeconomic and Land Use section of Alternative 2 (Page 6- 12) does 
not consider the potential impacts from the transportation of the waste, conceivably 
through Las Vegas. A whole range of potential affects have been documented from other 
sources including potential transportation affects on property values (See Komios v. The 
City of Santa Fe) to studies of possible affects on tourism from accidents involving 
radioactive materials (which is of ,interest to Nevada's tourist-based econom yl. 

* 
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"The communities and citizens that are on the receiving end can't assume that the affects 
will be minor, minimal or will not adversely affect our econom y, quality of life, or property 
values. " 

"The conclusion about protecting human health while undoubtedly protecting human health 
at Fernald under Alternative 3, ignores potential health affects as a result of the transport 
of the waste, or at the final disposal site. The health affects in these two areas need to 
be described. " 

"The conclusion reached for Alternative 3 (no long-term requirements for continued 
administrative controls ... ) seems to ignore the fact that this material will impact another 
area (presumably the NTS). There would be a cost for this." 

"The preferred alternative does not discuss potential environment effects at the disposal 
sites (the NTS, and Envirocare in Utah). 

SUMMARY COMMENT #2f - Incorporating Waste Minimization and Pollution Prevention 
Strategies in Remedial Action Activities 
Several members of the public and Ohio EPA expressed that the OU3 remedial design process 
should incorporate as low as reasonably achievable (ALARA) principles by specifying methods 
that will minimize or prevent environmental releases during OU3 remedial activities. It was 
stressed by one individual that remediation levels should be as close to  background as 
possible rather than just meet a 'regulatory limit. 

DOE RESPONSE #2f 
In accordance with Executive Order 12856, DOE policy is t o  apply waste minimization and 
pollution prevention (WM/PP) principles to  the design and operation of its facilities. This 
policy applies t o  the design and implementation of the OU3 final remedial action just as it is 
also applied to  the OU3 interim remedial action (Section 3.4.3 of the OU3 RD/RA Work Plan 
for Interim Remedial Action). As stated in Section 8.1.2, the DOE is committed t o  employing 
all practical methods and administrative and engineering. controls consistent with ALARA 
principles during the integrated OU3 remedial action t o  minimize waste and/or eliminate 
discharges from activities. 

' 

Although measures for WM/PP were incorporated into generic performance specifications for 
each D&D project under the OU3 interim remedial action, the OU3 final remedial action will 
include among initial desigdplanning tasks the review and, if necessary, revision of existing 
performance specifications t o  ensure that each project employs the most effective methods 
for meeting or exceeding WM/PP goals. One such performance specification governs removal 
or fixing of contamination; key provisions of this specification state that the remediation 
subcontractor must minimize the generation of wastes and use decontamination methods that 
will not generate excessive secondary waste. Remediation subcontractors methods are 
subject to  review and approval by DOE prior to implementation. Under the site WM/PP policy, 
DOE will approve those methods that will be used to  minimize releases to the environment and 
maximize decontamination of OU3 materials, thus striving towards levels closest t o  
background as reasonably achievable (i.e., ALARA). 
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SPECIFIC COMMENTS #2f 

Lisa Crawford; Written Comments 

"DOE should attempt to use pollution prevention activities when possible and all available 
methods to reduce or eliminate discharges and releases from the demolition and disposal 
activities should be considered during the design of remedial activities. " 

Vickv Dastilluna; Written Comments 

"The ROD should state that DOE will follow a sort of ALARA-principle in designing and 
executing the remediation. The remediation levels should be as close to background as 
possible given the technological, risk, and cost constraints. If an additional process or 
activity could get us substantially closer to background at a reasonable cost and risk, this 
should be pursued. The goal should be background levels, not just staying within a 
remedia tion le vel. " 

Pamela Dunn; Written Comments 

"Additional discharges of contaminants during the remediation of OU3 should be avoided 
when possible. Methods to achieve minimal releases during remediation should be 
conducted throughout the RD/RA process. " 

"ALARA principles must be utilized during the RD process. " ' 

Ohio EPA; Written Comments 

"DOE should .attempt to incorporate pollution prevention activities whenever possible 
during the design and operation of the OU3 remedial action systems. All available 
methods to reduce or eliminate discharges and releases from the demolition and disposal 
activities should be considered during the design of remedial activities. " 

SUMMARY COMMENT #2g - Preference for Implementing New andlor Evolving Technologies 
Several comments were received which suggested that DOE remain open t o  ideas for and 
evaluate new and improved technologies that would reduce volume, toxicity, and mobility of 
waste being disposed on-site. 

DOE RESPONSE #2g 
Both the IROD and the OU3 ROD for Final Remedial Action reflect a recognition that through 
the course of the OU3 remedial actions (D&D for IROD and disposition for final remedial action 
ROD), there may be improvements in technology or practice which would enhance the 
remedial action in any of a number of ways, including reduction in toxicity, mobility, or volume 
of contaminants, safety of workers, safety for the public, and improved cost performance. 
Both RODS are structured t o  allow flexibility for the detailed remedial action planning t o  adopt 
the best balance of inputs available at the time t o  implement the ROD decision. 

In addition, because the OU3 remedial actions are planned and implemented one D&D project 
at a time, the designs of subsequent D&D projects benefit from lessons learned on the earlier 



OU3 ROD for Final Remedial Action (Final) A-2 1 August 1996 

designs and advancement of the state-of-the-art technologies can and will be incorporated into 
planning. The first several D&D actions in OU3 are good examples of this principle in action. 
The Plant 1 D&D Large Scale Technology Demonstration is also a good example. DOE is 
investing in direct improvements t o  the technologies needed for OU3 D&D through the 
demonstration project. Several currently proposed technology demonstrations are designed 
to  improve worker safety, reduce the amount of contamination on materials that could go to  
the OSDF, and improve characterization of the structure. DOE is also investing in D&D at 
other DOE sites. There will potentially be results from those demonstrations, as well, that 
may apply t o  D&D at Fernald. DOE is thoroughly committed t o  the review and improve 
philosophy that  is presented by the commentors and will continue t o  invest in technology 
advancement to  benefit i ts remediation projects. Specific approaches t o  assuring 
incorporation of best practices will be detailed in the OU3 integrated RD/RA work plan. 

SPECIFIC COMMENTS #2g 

Lisa Crawford; Written Comments 

"DOE should commit to being open to considering new technologies that will reduce 
volume, toxicity, and mobility of wastes being disposed of on-site. I believe that DOE 
should remain open to new technologies which could render the on-site waste safer. If 

Vickv Dastillunq: Written Comments 

"The 5 year reviews of the ROD for effectiveness should include an analysis of the then 
current technologies' ability to pursue further remediation. If at a future time a technology 
would allow for a way to truly deactivate the radioactivity or hazardous chemicals or for 
a way to greatly enhance the long-term storage of the material, we would want to be able 
to evaluate if it was desirable to pursue further action. This process would also call 
attention to the technology research needs of the DOE. " 

Pamela Dunn; Written Comments 

"Continued efforts in technology development should proceed in an attempt to discover 
more effective methods for treatment and disposal of the waste streams designated for 
the disposal cell. Efforts should continue to develop technology that may one day have 
the ability to remove additional contamination from the soils without total destruction of 
the existing eco-system present on the site. " 

Ohio EPA: Written Comments 

"DOE should commit to being open to consider new technologies which may reduce the 
volume, toxicity, or mobility of wastes being disposed of on-site. Ohio EPA is simply 
requesting the DOE remain open to the idea of additional technologies which may result 
in a safer waste form for on-site disposal. " 

~ 

SUMMARY COMMENT #2h - Environmental Monitoring 
Several members of the public and the Ohio EPA requested that DOE commit t o  real-time 
monitoring for discharges t o  the environment during remedial action. Ohio EPA requested that 
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DOE attempt t o  incorporate new developments in real-time monitoring from the DOE'S Office 
of Science and Technology and requested that data obtained from real-time monitors and any 
additional information be provided t o  the Ohio EPA and the public in a timely manner. 

DOE RESPONSE #2h 
DOE is committed t o  continually pursuing and supporting the development of real-time 
environmental monitoring technology that could be used during OU3 remediation activities. 
Unfortunately, at  this time, a reliable real-time environmental monitoring technology does not 
exist that is compatible with background conditions at the FEMP. The FEMP's inability t o  use 
available real-time monitoring is due t o  naturally occurring and/or process generated radon and 
thoron (short-lived) daughters that are present in ambient air. Thes'e short-lived daughters 
have been found t o  interfere with measurements for long-lived uranium and thorium when 
utilizing state-of-the-art alpha spectroscopy continuous air monitors. Nevertheless, DOE will 
continue t o  evaluate new and innovative environmental air monitoring technologies that could 
be used t o  provide more reliable real-time results. 

Despite the limitations imposed by the relatively higher radon background concentrations at 
the FEMP, it is important t o  note that air monitoring performed in the work area for 
occupational safety purposes does provide a form of real-time monitoring by use of general 
area continuous samplers which have alarms that are set t o  activate if pre-determined 
radioactivity action levels are reached on the sample media. This type of sampling ensures 
airborne radioactivity levels are maintained below levels of concern. Should an occupational 
monitor alarm sound, work practices are halted until causes are determined and corrective 
measures are implemented. By conducting work in this manner, any significant release within 

. a work environment is minimized 'and limited t o  the work area. These activities are currently 
managed under the OU3 RD/RA Work Plan for Interim Remedial Action and respective D&D 
implementation plans. 

Since most OU3 remediation work that could produce any significant emissions t o  the 
environment will be contained within an enclosure (e.g., sealed building), significant emissions 
will be prevented from being released t o  the environment. Since materials will have been 
treated in place by removing or fixing contamination, .material handling, storage, and disposal 
activities will result in minimal releases to  air and water resources. Material placement 
activities for the OSDF will also be conducted in a manner t o  minimize possibilities of airborne 
radioactivity impacts. Air monitoring will be an integral part of all actions which have the 
potential t o  significantly impact airborne radioactivity concentrations. Respective 
environmental documents for each of the OU3 D&D projects include air monitoring plans and 
opportunities for stakeholder input. 

Currently, a variety of action levels exist depending upon the monitoring location. Each 
sampling result, whether site perimeter, job boundary, local area, or breathing zone, is 
assessed versus i ts applicable action level and corrective action is taken. For example, if 
airborne contaminants are detected inside OU3 structures above guidelines, corrective actions 
could include construction of an enclosure around the offending task, removal of contaminants 
prior t o  completion of the task, and/or selection of an alternate tool for the task. 

The Integrated Environmental Monitoring Plan, upon approval from U.S. EPA, will provide for 
reporting of all environmental data pertaining t o  projects at the FEMP on a quarterly basis. 
DOE will provide a copy of the plan to'Ohio EPA and place a copy in the Public Environmental 
Information Center immediately upon publication. Quarterly reporting consists of the results 
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of sampling at established project-specific air monitors over a three-month period and a 
reference t o  both the background and action levels during those weeks. Graphic illustrations 
will be included for "viewing" results at both background and downwind sample locations 
during the sample period. To ensure that engineering controls are adequate, and t o  take 
prompt mitigative action if necessary, preliminary results of weekly sampling from the active 
D&D projects are evaluated by the project manager and project engineer soon after they are 
made available from the laboratory t o  support the fastest possible identification of problems 
and implementation of corrective actions. 

SPECIFIC COMMENTS #2h 

Lisa Crawford; Written Comments 

"DOE should commit to including and/or developing real-time monitoring for discharges to 
the environment coming from remedial actions. Data obtained from real-time monitoring 
and any additional monitoring should be provided to the public in a timely manner. 

Vickv Dastillunn; Written Comments 

"Air monitoring data during D&D and transporting waste to its disposal site will be 
extremely important to the community and workers. The best available devices and 
techniques should be used to give the workers and community a clear picture of air 
emissions. Action levels should be developed (with the community) so that work can be 
halted if they occur. 

"Developing accurate real-time monitoring should be a DOE priority!" 

"Because the annual Environment Monitoring report is issued so long after the monitoring 
is actually done, the public deserves to see the environmental monitoring results often, 
perhaps monthly, so they can be assured that the OU3 ROD activities are not affecting the 
community's air, water, or environmental quality. 

"Also, the monitoring done specifically for the ROD should be made available to the public. 
An update at community meetings would be nice. Fast turnaround on analyzing samples 
is important so that any problems will be detected promptly enough for mitigating 
measures to be taken. 

Pamela Dunn: Written Comments 

"Real time monitoring and other monitoring activities should be implemented during 
remediation and for the period for which. the materials contained within the disposal cell 
pose a threat and risk to human health and the environment. These monitoring activities 
should be conducted on a regular and frequent basis with the results provided to the public 
in a timely manner. 

Ohio EPA; Written Comments 

"DOE should commit to including and/or developing real-time monitoring for discharges to 
the environment resulting from remedial actions. DOE should attempt to incorporate any 
new developments in real-time monitoring from the DOE Office of Science and Technology 
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as well as the private sector. Data obtained from real-time monitors and any additional 
monitoring activities should be provided to the Ohio EPA and public in a timely manner. I' 

SUMMARY COMMENT #3a - Addressing Public Comments in the ROD 
One commentor asked how stakeholder comments and recommendations were considered in 
the development of the ROD. 

DOE RESPONSE #3a 
As part of the CERCLA process, US, EPA has identified nine criteria in the National Oil and 
Hazardous Substances Pollution Contingency Plan that must be evaluated for each alternative 

. identified in the Feasibility Study (FS). The first seven criteria are used during the 
development of the Proposed Plan to assess and compare the alternatives and t o  arrive at a 
"preferred" alternative (also referred to  as the proposed remedy). 

The eighth and ninth criteria are State Acceptance and Community Acceptance, respectively. 
These criteria are assessed based on comments received on the Proposed Plan. Interested 
stakeholders could have either submitted written comments on the OU3 Proposed Plan during 
the 30-day public comment period (April 3 through May 2,.1996) or submitted them orally at 
the April 23, 1996 public meeti.ng. All comments received (provided in Section A.3) are 
assessed in this Responsiveness Summary to  determine if the state and community accept 
the OU3 propoied remedy andlor if modifications t o  the proposed remedy are necessary. 

SPECIFIC COMMENTS #3a 

NTS Communitv Advisorv Board; Written Comments 

"Since this is a "Final" document how will the comments and recommendations from the 
public, NTS CAB, and others be considered in the IROD/ROD?" 

"Section 6 [of the OU3 RI/FS Report], Page 6-4 (State and Community Acceptance) State 
and Community acceptance are noted as criteria to be included in the evaluation of 
alternatives addressed 'within the responsiveness summary of the ROD. As noted the 
consideration of these criteria are not addressed within Alternatives 2 and 3 in Section 6. 
Since these decisions will affect both the source and the recipient communities (the latter 
being communities in Nevada and Utah) this should be noted in the ROD. A key issue with 
respect to community acceptance, particularly in the Las Vegas Valle y is the transportation 
of the waste. 

~ 

SUMMARY COMMENT #3b - Continuing Public Involvement 
Several stakeholders requested that DOE'S commitment to continued public involvement be 
stated in the OU3 ROD. 
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DOE RESPONSE #3b 
DOE 'is committed to  continuing the active public involvement program currently in place at 
the FEMP throughout' the duration of remedial activities a t  the site. This issue has been 
discussed a t  several public meetings including a topical roundtable. The Community Relations 
Plan addresses DOE'S commitment to  continued public involvement during the RD/RA process. 
Additionally, language has been added to  Section 8.3 of this ROD to formalize this 
commitment for the OU3 RD/RA process. 

SPECIFIC COMMENTS #3b 

Lisa Crawford: Written Comments 

"DOE must make a commitment to the public that their involvement will not be lessened 
during the RD/RA. DOE should commit in the ROD for OU3 to having on-going public 
involvement during the RD/RA. " 

Vickv Dastilluna: Written Comments 

"A commitment to continue the public involvement process that has been developed over 
the years should -be stated clearly in the ROD. This should extend through design, 
remediation, and out into the O&M years. 

Pamela Dunn; Written Comments 

"Meaningful public involvement beyond the ROD and throughout the RD/RA process. 
DOE'S commitment to this involvement is essential due to the implications of this 
alternative and must be included in the ROD. 

Ohio EPA; Written Comments 

"DOE must ensure the public that their involvement willnot be diminished during Remedial 
Design and Remedial Action (RD/RA). DOE should commit within the Record of Decision 
for OU3 to maintaining the exceptional on-going public involvement program during 
RD/RA. 

SUMMARY COMMENT #3c - Future Reviews and/or Revisions to the OU3 ROD 
One commentor suggested that the ROD should be reopened with a formal comment period 
if there is a change in the type or quantities of OU3 waste that will be placed in the OSDF. 
There were other recommendations made by the same commentor on conditions for reopening 
the ROD and regarding future funding requests t o  support the activities to  be undertaken 
pursuant to this ROD. 

DOE RESPONSE #3c 
Because material is remaining on-site, CERCLA mandates that the remedy be reviewed five 
years after commencement of remedial action to  ensure it is still protective of human health 
and the environment. This statement is included in the Declaration Statement. Additionally, 
changes to  the remedy that occur during remedial design and remedial action require a t  least 
some level of notification/review. Under the regulations which comprise CERCLA, individuals 
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and organizations have specific legal rights which are guaranteed without need for specific 
addition of those claims into individual RODS. Some examples follow: 

Minor changes that require differences t o  be documented in the post-ROD file; these 
would be changes such as refined cost or material quantity estimates that do not 
significantly affect the scope, performance, or cost of the selected remedy. 

Significant changes that modify or replace a component of the selected remedy require 
development of an Explanation of Significant Differences (ESD); an ESD requires that 
public notice be given. An ESD does not alter the overall approach that the remedy 
represents. 

Fundamental changes that revise the scope (overall approach) or performance of the 
selected remedy require the development of a ROD amendment; a full public comment 
period would occur through publication of a revised Proposed Plan and formal 
amendment t o  the ROD. 

DOE will follow these requirements as appropriate (as will any successor agency since 
acceptance of ownership or authority for a CERCLA remediation site includes the responsibility 
for the legally binding remediation andlor the post-remediation operation and maintenance of 
the site). Additionally, the public will be encouraged and afforded opportunity t o  participate 
in the RD and RA phases of the actions and t o  provide input on proposed changes through 
available mechanisms such as community meetings, news releases, notices of availability, and 
direct mailings t o  any resident, group, or agency that wishes t o  be on the mailing list. 

DOE is further committed t o  seeking the funding required t o  support the accelerated 
remediation scenario. DOE has committed t o  seeking stakeholder input into annual priorities 
t o  support budget requests. DOE recognizes that each ROD is enforceable, and the budget 
requests will reflect this. 

SPECIFIC COMMENTS #3c 

Vickv Dastilluncl: Written Comments 

"Also, if there is a change in the type or quantities of waste from OU3 that DOE will want 
to place in the cell, the ROD should be reopened and a formal comment period for the 
public should occur. " 

rrCopies of the annual reports and the 5 year reviews should be mailed to: 
a. Ross, Crosby, and Morgan Townships 
b. Butler and Hamilton Counties 
c. OEPA, USEPA, ODH 
d. Congressional and State Reps that have the FEMP in their district 
e. Any resident, group, or agency that wishes to be on the mailing list. " 

"DOE will be responsible for requesting proper levels of funding for remediation and O&M 
(including future repairs). If Congress does not provide adequate funding, letters of 
inadequate funding should go out to those on the above mailing list. Defining "inadequate 
funding" should be worked out with the stakeholders. If at some time in the future 
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another agency takes over the remediation and O&M functions of the site, it must accept 
the responsibilities in the RODs as well. " 

"DOE should commit to detailing the O&M process within its administrative orders so that 
future DOE decision makers will be clear about the importance of this ongoing task. " 

"The RODs should be enforceable with fines and lawsuits if necessary. " 

"A mechanism for the stakeholders to initiate a request for future review and possible 
amendment of the ROD should be included in the ROD. " 

"If for so-me reason, the ROD for OU3 can't be implemented fully, the ROD should be 
reopened with full public participation. " 

SUMMARY COMMENT #4a - Design and Construction of the OSDF 
One commentor made several requests regarding the design and construction of the OSDF. 
These requests were that the OSDF be placed over the best site geology, have constant 
oversight by an independent expert, and be constructed t o  allow for future access i f  needed. 

DOE RESPONSE #4a 
DOE concurs, and has addressed these issues in the OU2 ROD and OU5 ROD, the documents 
which establish the basis for construction of the OSDF. The OU3 ROD for Final Remedial 
Action allows certain materials from the D&D of site structures t o  be disposed of in the 
existing OSDF. To ensure consideration of public comments regarding the OSDF, public 
meetings andlor workshops on the OSDF design have been and will continue to be offered, 
as necessary, based on stakeholder interest. 

SPECIFIC COMMENTS #4a 

Vickv Dastilluncl; Written Comments 

"When the disposal cell is built, it should be placed over the best geology on the site." 

"When the disposal cell is built, there should be constant oversight by an independent 
expert as the engineering, construction, and filling are performed to ensure that.they are 
done properly. Reports from the independent expert should be part of the public record. I' 

"When the disposal cell is built, it should be built in such a way that the contents can be 
accessed for future remediation efforts if needed. This does not mean it must be in 
containers in neat rows, but be stored in a way that heavy machinery could get to it 
without letting it in the air or increasing the risks to workers, community or the 
environment unnecessarily. " 
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SUMMARY COMMENT #4b - Future Land Use 
Several comments were received stating that DOE must retain ownership of the Fernald site 
and maintain institutional controls t o  ensure that the site is protective of human health and 
the environment. 

DOE RESPONSE #4b 
The OU3 decision on final disposition of materials from the D&D of site structures is being 
made based on the assumption that there will be no OU3 materials.remaining in place after 
the final remediation is complete. Continued federal ownership is committed t o  by the OU2 
and OU5 RODS. Final site land use will be determined based on recommendations from the 
Fernald Citizens Task Force, the Fernald Community Reuse Organization, and other 
stakeholders. 

SPECIFIC COMMENTS #4b 

Lisa Crawford: Written Comments 

"DOE must make firm commitments that the land-use used to develop the clean-up 
standards is maintained into the future. DOE must and will retain ownership and maintain 
institutional controls and limited land use to ensure protectiveness of the FEMP site. " 

Pamela Dunn: Written Comments 

"The DOE or how it may.evolve in the future under another name and the federal 
government must retain ownership of the FEMP property. This is necessary to provide 
adequate institutional controls to protect the site and limit future land use so as to not 
allow discharges of the contaminants left in the soils. These restrictions must be defined 
and fully disclosed in the OU3 ROD and included in the deed to the land. " 

Ohio EPA: Written Comments 

"DOE must provide commitments to ensure the land-use employed to develop the cleanup 
standards is maintained into the future. DOE ownership is essential to maintaining 
institutional controls and limiting land-use to ensure protectiveness of the site. " 

~~ ~ 

SUMMARY COMMENT #4c - Posting of Accessible Remediated Areas 
One comment was received concerning the posting of remediated areas that would be made 
accessible t o  the public. 

DOE RESPONSE #4c 
The OU3 decision on final disposition of materials from the D&D of sile structures is being 
made based on the assumption that there will be no OU3 materials remaining in place after 
the final remediation is complete. The comment noted here is more directly related t o  
remediation of environmental media, and more appropriately should be, and has been, 
addressed in Section 9.1.7 of  the OU5 ROD. Specifically, Section 9.1.7 of the OU5 ROD 
states DOE'S commitment t o  institutional and access controls, deed restrictions, buffer zones, 
and continued Federal ownership of the site. Since all of the components of OU3 will have 
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been completely removed upon completion of remediation, there will not be a need for OU3- 
specific access or institutional controls. 

SPECIFIC COMMENTS #4c 

Vickv Dastillune; Written Comments 

"Also, once cleanup is considered complete, all areas where the public will have access 
and that are above background (even if they are below the cleanup criteria) should be 
posted so that the public can make informed choices as to any exposures they might 
incur. " 

SPECIFIC COMMENT #5a (NTS Community Advisory Board; Written Comments) 
"Where do the recommendations from the proposed remedial action plan fit into the NEPA 
process?" 

DOE RESPONSE #5a 
On June 13, 1994, DOE issued a' revised policy for NEPA Compliance. The revised policy 
entitled "Secretarial Policy Statement of National Environmental Policy Act," allows for the 
substantive aspects of NEPA t o  be integrated into CERCLA evaluations while relying on the 
CERCLA' process t o  meet the procedural requirements of NEPA consistent with U.S. EPA's 
own policies. The OU3 RI/FS Report and Proposed Plan represent an integrated 
CERCLA/NEPA evaluation that tiers from the "lead" operable unit FS/PP-EIS (i.e., OU4). 

The integrated OU4 FS/PP-EIS followed all procedural and substantive requirements of a NEPA 
EIS and was writ ten as the lead document t o  contain cumulative impacts from the leading 
remedial alternatives for Operable Units 1-5 based on available data. Each operable unit 
feasibility study that followed was tiered from the OU4 EIS and contains an evaluation of the 
operable unit-specific alternatives and an updated NEPA cumulative impact analysis for the 
entire Fernald remedial action. 

It should be noted that the NTS Community Advisory Board reviewed and provided written 
comments on the Fernald OU4 FS/PP-EIS. 

SPECIFIC COMMENT #5b (NTS Community Advisory Board; Written Comments) 
"Page 12 [of OU3 Proposed Plan] (EPA Evaluation Criteria). 
specific regulations to which this table refers?" 

What is the source for the 
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DOE RESPONSE #5b 
The nine criteria for evaluation for each alternative identified in a feasibility study are 
delineated in 40 CFR 300.430. The nine criteria are categorized into 3 groups: threshold 
criteria (overall protection of human health and the environment; and compliance with ARARs) 
which must be met for an alternative to  be eligible for selection; primary balancing criteria 
(long-term effectiveness and permanence; reduction of toxicity, mobility, or volume through 
treatment; short-term effectiveness; implementability; and cost); and modifying criteria (state 
acceptance and community acceptance). The modifying criteria are typically evaluated upon 
completion of the public review period. 

SPECIFIC COMMENT #5c (NTS Community Advisory Board; Written Comments) 
"Page 14 [of the OU3 Proposed Planl (Cost). In Alternative 2 what would the cost be if the 
material proposed for transponYtreatmeniYdisposa1 to Utah/Nevada would remain on-property 
at Fernald? " 

DOE RESPONSE #5c 
Since only a very small portion of the OU3 building materials is proposed for off-site disposal, 
and since this material is not eligible t o  remain on the FEMP site, this evaluation was not 
performed. There are certainly costs associated with off-site disposal; however, they are not 
costs which can be avoided. The project will ultimately select the least cost disposal option 
from options that are available at the time of the selection. 

SPECIFIC COMMENT #5d (NTS Community Advisory Board; Written Comments) 
"Page 75 [of the OU3 Proposed Planl (State Acceptance). Does this include acceptance by 
the State of Nevada and local Nevada communities as well as Ohio?': 

DOE RESPONSE #5d 
The OU3 RI/FS Report and Proposed Plan were prepared by DOE and approved by U.S. EPA 
with concurrence from the Ohio EPA. The Proposed Plan was provided t o  both the State of 
Nevada and the State of Utah for review and comment during the public review period. 
Although neither State provided comments t o  DOE on the OU3 Proposed Plan, they have 
previously commented on selected remedies from other operable units at the FEMP. These 
comments are also being considered in the evaluation for the State Acceptance criterion. 

Evaluation of public acceptance under CERCLA is intended t o  provide a process t o  ensure that 
decision-making is sensitive t o  local desires. Strong public resistance t o  technically sound 
approaches in early CERCLA projects identified the need for a way t o  address th is modifying 
input. For the Envirocare site in Utah, the state permit and site WAC already reflect the 
technical and public acceptance aspects of the process. For the NTS, the EIS process will 
result in similar balanced results. Since all stakeholders along all possible routes t o  a disposal 
or treatment facility cannot possibly be consulted for all remedies, state authorities are relied 
upon for representation of their constituents in the CERCLA evaluation process. 
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SPECIFIC COMMENT #5e (NTS Community Advisory Board; Written Comments) 
"Page 15 [of the OU3 Proposed Plan1 (Health Effects: General Public). 
transportation routes considered in the health effects analyses? " 

What were the 

DOE RESPONSE #5e 
Risk modeling was used t o  evaluate impacts t o  an individual along the primary transportation 
route during the transportation of OU3 materials. The primary route t o  NTS was used in the 
model because it was determined t o  be the most direct route with the smallest populations 
along the route. As stated on page 15 of the Proposed Plan, the model, which assessed the 
exposure of this hypothetical individual t o  radiological and chemical contaminants, estimated 
the risk t o  be below the EPA acceptable risk range of 1 0-4 t o  1 0 6 .  

The primary transportation route t o  NTS used in the risk modeling is as follows: depart the 
Fernald Site; S.R. 128 Southwest t o  Miamitown, Ohio; 1-74 East t o  Cincinnati, Ohio; 1-75 
South t o  Walton, Kentucky; 1-71 South to  Louisville, Kentucky; 1-64 West t o  St. Louis, 
Missouri; 1-44 West t o  Oklahoma City, Oklahoma; 1-40 West t o  Kingman, Arizona; U.S. 
Route 93  Northwest t o  Alunite, Nevada; U.S. Route 9 5  t o  Mercury, Nevada. 

SPECIFIC COMMENT #5f (NTS Community Advisory Board; Written Comments) 
"Section 5 [of the OU3 RI/FS Report], page 5-8 (5.3.2- Integration of the Interim and Final 
RemedialActions). It is unclear what the difference is between the Interim and Final Remedial 
Actions for Alternative 2. Is the material that will remain at Fernald under an interim action 
being stored temporarily, or is Fernald the final disposal site? Could the Final RemedialAction 
ultimately.mean the transport of this material to the NTS or another off-site location?" 

DOE RESPONSE #5f 
Because the former uranium processing facilities that comprise OU3 are at or beyond their 
design life and in a state of advancing deterioration, and because of concerns regarding further 
releases of hazardous substances t o  the environment in the event of structural collapse or 
other failure mechanisms, it was decided by DOE and the U.S.  EPA t o  divide the OU3 remedial 
action into t w o  components. The first component, known as the interim remedial action, 
addressed the D&D of all above- and below-ground improvements. A Record of Decision for 
the Interim Remedial Action (IROD) was signed in July 1994. According t o  the IROD, the 
building debris and resultant waste would primarily be placed in interim storage until a final 
remedial decision is made, although some limited material disposition could occur off-site. 

The final remedy addresses treatment and final disposition of the materials and wastes 
resulting from performance of the interim remedial action. It is the selected remedy contained 
in the OU3 ROD for Final Remedial Action. It reflects the balanced approach,being used for 
disposal of FEMP wastes; material with higher levels of contamination, deemed t o  represent 
the principal threat at the site, would be treated (if required) and shipped off-site for disposal 
and material exhibiting lower contaminant concentrations distributed over a larger volume, 
termed a secondary threat, would be permanently disposed of at the Fernald site in one 
central engineered disposal facility. Off-site disposal of the material with higher levels of 
contamination will take place a t  a location that provides greater protectiveness of human 
health than would on-site disposal at Fernald. This approach has been supported by 
stakeholders, including other impacted states, in the selected remedies of each of the other' 
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four FEMP operable units. Only a small portion of the OU3 building debris will be disposed 
off-site. The  NTS is one potential repository for this material. 

A.3 ORIGINAL COMMENTS SUBMITTED BY STAKEHOLDERS 

During the OU3 formal comment period, seven letters from the public and a letter from the 
Ohio EPA were received by DOE. Although there w a s  an opportunity for stakeholders t o  give 
verbal comments a t  the April 23, 1996 public meeting, no comments related t o  the 
remediation of OU3 were given. Section A.3 presents the seven public letters alphabetically, 
followed by the Ohio EPA letter. Formal comments have been bracketed with a number that  
corresponds to an issue number in Section A.2. The issue number identifies t he  location of 
DOE'S response to the comment. Comments that were similar or identical were grouped 

' together, with one response t o  avoid redundancy. Comments unique to only one commentor 
were addressed individually with as much weight given t o  the comment response a s  w a s  
given t o  those presented by multiple commentors. 

. .  
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Lisa Crawford, Written Comments, Paqe 1 
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Vicky Dastilluna, Written Comments, Paae 1 

i~S&:&ge 18:37 FERNRLI) PEIl: 2 51: 6483375 

Comments on the Proposed Plan for OU 3 at t h e  FEMP 

A s  a nearby resldent, let me once agaln skate up front that 
my preference would be for a total cleanup of the site that 
would return the site to background levels and leave no 
waste on site. However, since technologlcal, political, ana 
pcactlcal considerations must also came into play, I reallze 
that this Is probably not going to happen. I 

* it it i b  t it * i t  R it 

The rest of my comments are aimed at bringing up concerns 
and suggestions relative to the Proposed Plan fo r  OU 3. 
The ROD fo r  OU 3 should clearly deal with or state the 
fol lowlng: 

* No off-slte waste wll I be brought onto PEMP property 
f o r  storage or disposal. c Define off-site waste a3 anything 
not currently on the site, except for samples that were sent 
off-site f o r  characterlzatlon or treatabllity studies) Also, 
If there is a change in the type or quantltles of waste from 
OU 3 that DOE will want to place in the cell, the HOD should 
be reopened and a formal comment period for the public 
shou 1 d occur. . .  

i t  Any w a i v e r  glven so that a dlsposal cell can be 
bullt, must lnclude wordlng to keep all off-site waste from 
entering the FEW for  storage or dlsposal. It must al3o.be 
30 site-speclflc that It does not create a precedent for  
future federal or commercial dlsposal site8 In the vicinity 
of the FEMP. 

it The rtuoe and recycling parts of the ROD Bhould 
provide room for the community's Input. Apparently there Is 
a draft policy now. The publlc should be allowed to revlew 
and comment on it. The certlflcation program should also be 
explained to the publlc and the public should be allowed to 
provide input. While recycllng and reuse are Important 
goals, we want to make sure t h a t  there are no exposure6 to 
the publlc because of it. A l e 0  the term "economlcally 
feasible" needs to be deflned. with public input. Perhaps a 
Roundtable or other meeting format could begln the dlalogue 
on these issues. 

The use of a commercial solid waste landflll needs to 
be explained to the publlc carefully, both the advantages 
and the dlsadvantage9, 

R The ROD should state that DOE wlll follow a sort of 
ALARA-princkple In designing and executing the remediatlon. 
The remedlatlon levele should be as close to background as 
possible given the technological, r13k, and cost 
constralnts. I f  an addltlonal process or activlty could get 

I l a  

1 2b I 3c 

1 2b 

2a I: 
1 2f 
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us substantially closer to background at a teasonable.cost 
and rlsk, thls should be pursued. The goal should be 
background levels, not Just 'staylng wlthin a remedlatlon 
level. 

' t When the disposal cell is built, it should be placed 
over the best geology on the Slte. 

* When the disposal cell is built, there ahould be 
conatant overslght by an Independent expert .as the 
engineering. construction and filllng are performed to 
ensure that they are done properly. Reports from the 
lndependent expert should be part of the public record. 

it When the dieposal cell is bullt, it should be bullt 
ln such a way that the contents can be accessed for future 
remedlatlon effort3 I f  needed. Thls does not mean It must 
be In containers In neat cows, but be stored in a way that 
heavy machlnery could get to it wkthout lottlng It In the 
air or increasing the risks to workers. community or the 
environment unnecessarily. 

it The 5 year reviews of the ROD f o r  effectlveness 
should include an analysis of the then current technolugiea' 
ability to pursue further remedkatlon. I f  at a future time 
a technology would allow for a.way to truly deactivate the 
radioactivity or hazardous chemicals or for a way to greatly 
enhance the long-term storage of  the material, we would want 
to be able to evaluate i f  it was desirable to pursue further 
action. Thls process would also call attentkon to the 
technology research needs of the DOE. 

* Copies of the annual. reports and the 5 year revlews 
should be mailed to: 

1. Ross, Crosby, and Morgan Tounshlps 
2. Butler and Hamilton Counties 
3. OEPA,  USEPA, ODH 
4. Conaressional and State Reps that have the FEMP 

5. Any resident, group or agency that wlshes to be 
In their district 

on the mailing list 

x DOE wkll be responalble for requestkng proper levels 
of funding f o r  remediatlon and 0 8 M <.including future 
repairs). I f  Congress does not provide adequate funding, 
letters of Inadequate funding should go out to those on the 
above makllng Ilst. Deflnkng "Inadequate fundkng" should be 
worked out wlth the atakeholders. I f  at 3ome.time In the 
future another agency takes over the remedlation and 0 8, M 
functions of the slte, It must accept the responslbllltles 
in the HODS as well. 

1 2f 

4a 1 :  
* DOE should commit to detailing the 0 b.M process 

within its Adminlstrative orders so that future DOE decision 
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R The RODS should be enforceable wlth fines and 
lawsuits if necessary. 

it A mechanism for the stakeholders to Initiate a 
request for future review ana possible amendment of the ROD 
should be included in the ROD. 

it If for some reason, the ROD €or OU 3 can't be 
implemented fully, the ROD should be reopened with full 
public partlclpation. 

it A l r  monitoring data during D & D and transporting 
waste to its dlsposal site vi11 be extremely lmportant to 
the community and workers. The beat available devices and 
techniques should be used to, glve the workers and community 
a clear picture of air emissions. Action levels should be 
developed (with the community, so that work can be ha'lted I f  
they occur. 

. .  
it Developing accurate real-time rnonltoring should be a 

DOE priority! 

R Because the annual Environmental Monitoring report Is 
issuqd so long after the monitoring is actually done, the 
public deserves to see the environmental monitoring results 
often, perhaps monthly, so they can be a3sured that the OU 3 
ROD activities are not affecting the community.'s air, water, 
or environmental quality. 

f Also, the monitoring done'specifically €or the ROD 
should be made easlly available to the publlc. An update at 
community meetings would be nice. Fast turnaround on 
analyzlng samples is important so that any problems will be 
detected promptly enough for mitigating measures to be 
taken. 

it A commitment to continue the public involvement 
process that ha3 been developed over the.years should be 
stated c l e a r l y  in the ROD. This should extend through 
design, remedkatkon, and o u t  Into the 0 8 M years. 

it A lso.  once cleanup is considered complete, all areas 
where the public will have access and that are above 
background <even I f  they are below the cleanup criteria) 
should be posted so that the public can make informed 
choices a3 to any exposures they mlght incur. 

3c 

2h 

I 3b 

I 4c 

Submitted by Vicky Dastillung 
5/2/96 
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Pamela Dunn, Written Comments, Paae 1 
F I3 1-1 t.(N 

May '02,  1996 

Director ,  F u b l i c  Tnf omation 
U.S. DOE Fernald Office  
P . O .  Box 538705 
Cincinnati, Ohio 45253-8705 

,Mr. Gary Stegner 

HE: Comments on the Proposed Plan for Remediation of OU 3 

Dear Mr. stegner, 

The purpose of this letter is to submit comments on OU 3 I s  Proposed 
. Plan. I: support the  decision to seek a balanced approach in the 
remediation efforts for Fernald, with higher concentrations of 
waste shipped off-site and lower concentrations of waste remaining 
on-site in an engineered disposal facility. I can accept the 
preferred alternative if the following issues are addressed and 
implemented in the fj .nal  OU 3 ROD. 1 la 

3.. MeanincJfu.1 public involvement beyond the ROD and throughout 
the RD/RA process. DOE'S commitment to this involvement is. 
essential due to the implications of this alternative and must 
be i.nc.luded in the ROD. . .  

2 - Continued efforts in technology development should proceed in 
an attempt to discover more effective methods for treatment 
and disposal o f  the waste streams designated for the disposal 
cell. Efforts should continue to develop technology that may 
one day, have the ability to remove additional contamination 
from the soils without total destruction of the existing eco- 
system present on the site. 

3 .  The implementation of the waste acceptance criteria (WAC) 
established per ALARA for Tc-99, and all other contaminants, 
must be adhered to and stated in the OW 3 ROD. No averaging 
or 'dilution of contaminants w i l l  be permitted in meeting the 
WAC. 

4. Waste generated from outside the FEMP will _not_ be allowed to 
be disposed o f  or stored within the FEMP boundaries under any 
circumstances. This includes, but is not limited to hazardous, 
toxic, radioactive, and any and all waste/contaminates which 
were not a result of on-site activities. 1 Zb 

5. Criteria f o r  the disposal of building materials and other 
solid materials other than soil must,be established and 
j.ncluded in the OU 3 ROD. In addition, the ratio of these 
forms o f  solid materials to soil slated fo r  the on-site 
disposal facility must be developed, adopted and included in 
the OU 3 ROD to ensure the integrity of the cell is not 
compromised by their inclusion. 1- 
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P DVNt l  

Page -2- 
ou 3 Comments 

6. Additj.ona1 discharges of contaminates during the rcmed iat ion 
of OU 3 should be avoided when possible. Methods to achieve 
minimal releases during remediation should be conducted 
throughout the RD/RA process. 

Real time nionitoring and other monitoring activities should be 
implemented during remediation and f o r  the period f o r  which 
the materials contained within the disposal cell pose a threat 
and risk to human health and the environment. These monitoring 
activities shou1.d be conducted on a regular and frequent basis 
with the results provided to the public in a timely manner. 

7. 1 2h 

8. The DOE or how it may evolve in the future under another 
name and the federal government must retain ownership of the . 
FEMP property. This is necessary to provide adequate 
institutional controls to protect the site and limit future 
land use so as to not allow discharges of the contaminants 
left in the soils. These restrictions must be defined and 
fully disclosed in the OU 3 ROD and i,ncluded in the. deed to 
the land. 

4 b  

7 2f 9 .  A U R A  principles must be utilized during the RU process. 

L O -  A USEPA waiver of the 0hj.o solid waste siting criteria should 
only be granted if the DOE abides by the WAC upper limit 
stipulations has described in comment # 3  and # 4  above, the 
waiver specifical ly states that there will be no off-site 
waste disposed of on the FEMP property and no on-site waste 
w i l l  be capped and left in place. DOE'S commitment to abide 
by these stipulations must be included in the OU 3 ROD. 

The provision for unrestricted release of materials associated 
with 011 3 must be defined and presented to t h e  public for 
input and acceptance before final. adoption of this provision. 
The criteria for this "unrestricted release" must be 
developed, with public involvement, and included in the final 
OU 3 ROD. 

should you have any questions or comments please feel  free to 
contact me. 

j:: 
1 2a 

11. 

Submitted by , 

Pamela Dunn 
7781 N e w  Haven Rd. 
Harrison, O h i o  45030 

cc : file 
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Nevada Test Site Communitv Advisorv Board, Written Comments, Pacre 1 

May 15, 1996 

Mr. Gary Stegner 
Public Information Director 
DOE Fernald Area Office 

' The Department of Energy 
P.O. Box 538705 
Cincinnati, Ohio 45253-9985 

Subject: COMMENTS FROM TEE NEVADA TEST SITE COMMUNITY 
ADVISORY BOARD ON THE PROPOSED PLAN FOR THE OPERABLE 
UNIT 3 F'INAL REMEDIAL ACTION 

Dear Mr. Stegner: 

Attached are comments from the Nevada Test Site (NTS), Community Advisory Board (CAB) 
on the Roposed Pkrn for the Operable Unit 3 Final Remedial Action. 

The CAB is, of course, extremely interested in all facets of the remediation work taking place 
at Fernald. Since the NTS will be the recipient of an extensive amount of Fernald's waste we 
obviously have a stake in decisions being considered at Fernald. We appreciate your Board's 
consideration to our comments from previous operable units. 

Operable Unit 3 is, of course, one of a series of operable units that are undergoing remediation 
at the Fernald site. We are concerned about the potential cumulative affects from activities such 
as the shipment of the waste. While the proposed number of shipments from OU-3 is relatively 
low (over 500 containers of waste), the total number of shipments from the F e d d  facility to 
the NTS will be considerably greater. It is important, therefore, that the cumulative effect of 
transportation impacts be characterized comprehensively in the ROD. Further elaboration on 
the transportation issue is provided in our comments. 

The Board has previously commented on the recommendations being considered for Operable 
Units 2, 4 and 5. As we have noted in our responses to the recommendations for remediation 
from the other Operable Units 'we are supportive of the efforts at Fernald and at other sites to 
consider, where feasible, on-site storage options. Given the significant amounts of waste present 
at Fernald and other locations throughout the nation, it is of course important to remediate, 

lox)EASTFLAMINGo,sufiE367 Lbs WGAS, NEVADA 89119 

(Clnir) Dale Schmte; @I&) Richard Arnold, DeMir Bcchtcl, Chris Brown, Diane Cravot4 w m  H e r o n ,  Stephanie Lowron, rpth;l MSlnieL,  
Richard Nodlla, Mary 0%- Paul Richiu, Stanley S i  copnic S i  J ~ M C  Stock& Bill Vos00G (EX Off&) Joe Fiore, Dave Bcdntn, Pad Liebendorfer, 

Frank Turting Q2@C398 
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Gary Stegner letter 
Page 2 
May 15, 1996 

wherever possible, potential health and safety risks to the public. Reducing the amounts of 
waste that need to be transported is also important in reducing the total potential for risk to the 
public from the cleanup efforts at Operable Unit 3 and other sites. 

While we appreciate the opportunity to provide input to the final remedial action for Operable 
Unit 3 members of the Nevada Test Site Community Advisory Board are concerned that we are 
not receiving the documents in sufficient time to perform more than a cursory review, and 
general comments. The OU-3 document, for example, is dated February 1996. The CAB, 
however, was only informed of the proposed action in late April. There should have been more 
than ample time for its early distribution. Since the NTS is being recommended for some of the 
proposed actions more lead time IS obviously needed to comprehensively assess potential 
impacts. 

The CAB looks forward to your consideration of our comments and concerns with respect to 
remediation decisions at Operable Unit 3 and a written response to the issues raised. 

If you have questions or require clarification of our comments please contact the CAB. The 
CAB also urges DOE to notify the CAB as early as possible on other cleanup efforts at Fernald 
potentially affecting the NTS and surrounding communities to enable the Board to adequately 
determine potential impacts. 

Sincerely,, 

Nevada Test Site Community Advisory Board 

Attachment 

fernald.ou3 

cc: CAB Members 
Ex officio Members 
Kevin Rohrer, D O E N  
Earle Dixon, UNLVDIRC 
Administrative record 
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NEVADA TEST SITE (NTS), COlMMUTWW ADVISORY BOARD (CAB) 
COMMENTS ON PROPOSED PLAN FOR THE REMEDIATION OF 

FERNALD, OHIO OPERABLE UNIT 3 

General Comments, Questions and Concerns (relating generally to items in the 
Summary Document except where noted) 

1. Where do the recommendations from the proposed remedial action plan fit into the NEPA 
process? Since this is a "Final" document how will the comments and recommendations from 
the public, NTS CAB, and others be considered in the IROD/ROD? 

z] 5a 
7 3a 

- 
4 2 ,  How will the potential effects to- the public and the environmm. from the remediatim of 
Operable Unit 3, be considered cumulatively with those from the other Operable Units? 

.The transportation of the waste to the NTS, for example, is an issue of concern to Nevadans. 
Appendix J, while mentioning transportation and the total number of shipments to the NTS (Page 
J-15), essentially performs no analysis on the cumulative impacts of the shipments t o h  Vegas 
(through which the shipments'will be transported as noted on 5-16), or other rapidly growing 
areas of Southern Nevada (the Pahrump area of Nye County as an example). The issue 
becomes more important because'the NTS is being considered for the storage, treatment or 
disposal of radioactive and mixed waste from a number of other DOE sites currently undergoing 
remediation. 

. 

The analyses in Appendix J (and in Appendix H the Risk section) are totally inadequate in 
determining actual risk to the public in Southern Nevada, or for that matter, anywhere else along 
the route. To more accurately consider true risk (either by RADTRAN as described in 
Appendix H,or another measure) local conditions need to be analyzed. Given the total number 
of shipments being contemplated more accidents will occur (e.g. an accident of course took place 
last year in Southern Missouri involving a radioactive waste truck from Fernald). 

The Nevada Test Site DOE released a draft Environmental Impact Statement in March of this . 
year. Incorporated as part of the EIS was a Transportation Study that examined ten routing 
options to transport rad waste to the NTS. Eight of the routes consider the shipment of the 
waste through urbanized Clark County. The primary and secondary routes (so named although . 
the routes were not noted as recommended) would carry, if implemented, thousands of shipments 
of waste either through downtown Las Vega (primary), or through what has essentially become 
a residential and commercial area (secondary). 

' 

A careful analysis would avoid potential problem areas throughout the nation. Appendix J falls 
far short of the mark. The analysis should include coordination with local officials in Southern 
Nevada and elsewhere to ensure that potential accident locations and other areas of high risk can 
be avoided. 

2e 

1 
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3. It is still unclear why the site has a 105 gram safety limit on Technetium-99 allowable mass? 
If this is the case the discussion in Alternative 2 (the preferred alternative) in the summary 
document does not make a compelling case for why concrete needs to be transported off-site to 
reduce the on-site level to 59 grams (and thereby raise the level of risk, if there is a risk, 
elsewhere). 

4. Of the three alternatives presented, Ake&e 2 is an obvious middle-ground between 
Alrentative 1 ,  which does not protect the public, and Aliemah've 3 which proposes to tramport 
all of the waste to the NTS, or to another facility and move the risk elsewhere. 

Why couldn't another option be considered that would be to keep all the waste on-site in a 
facility that would protect the public? The Plan notes that OU-3 wastes are secondary wastes, 
or, '. . .wastes that pose a relatively low long-tenn threat, and that, "USEPA allows the use of 
engineering controls or a combindon of engineering controls (mechanical means like bam'ers), 
or administrm-ve controls (e.g. munugement) " (Page 9). This would avoid the real uncertainty 
of transporting the waste thousands of miles with an enhanced potential for accident and release 
of material. 

5. Throughout the analyses of Alternatives 2 and 3 (Section 6) impacts to the public are said 
to be "minor, " "minimal, " "are not erpected to be adversely impacted" and similar, yet there 
does not seem to be a strong analytical basis to conclude that this necessarily will be the case. 
Likewise, the range of socioeconomic impacts goes well beyond impacts on available resources, 
and labor costs (Pages 6-12, and 6-15). 

For example, the Socioeconomic and Land Use section of Alternative 2 (Page 6-12) does not 
consider the potential impacts from the transportation of the waste, conceivably through Las 
Vegas. A whole range of potential affects have been documented from other sources including 
potential transportation affects on property values (See Komis v. The City of Santa Fe) to studies 
of possible affects on tourism from accidents involving radioactive materials (which is of interest 
to Nevada's tourist-based economy). 

The communities and citizens that are on the receiving end can't assume that the affects will be 
minor, minimal or will not adversely affect our economy, quality of life, or property values. 

Specific Comments, Questions and Concerns (Page numbers refer to those in the 
brief Summary Document) 

Page 12 @PA Evaluation Criteria). What is the source for the specific regulations to which 
this table refers? 

Page 13 (Overall Protection of Human Health and the Environment) The conclusion about 
protecting human health while undoubtedly protecting human health at Fernald under Alternative 

1 2c 

1 la 

1.. 
2e 1; 

1 5 b  

1 2e 

2 
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3, ignores potential health affects as a result of the transport of the waste, or at the final disposal 
site. The health affects in these two areas need to be described. 

Page 14 (Long-Tern Effectiveness and Permanence) Last Sentence. The conclusion reached 
for Alternative 3 [no long-term requirements for continued administrative controls.. .] seems to 
ignore the fact that this material will impact another area (presumably the NTS). There would 
be a cost for this. 

Page 14 (Cost). 
transport/treatment/disposal to Utah/Nevada would remain on-property at Fernald? 

In Alternative 2 what would the cost be if the material proposed for 

Page 15 (State Acceptance). Does this include acceptance by the State of Nev3da and local 
Nevada communities as well as Ohio? 

Page 15 (Health Effects: General Public). What were the transportation routes considered in 
the health effects analyses? 

Page 17 (Environmental Effects). 
environment effects at the disposal sites (the NTS, and Envi rme in Utah) 

The preferred alternative does not discuss potential 

Other Comments, Questions and Concerns (Volume 1) 

Section 5 

Page 5-8 (5.3.2- Integration of the Interim and Final Remedial Actions). It is unclear what 
the difference is between the Interim and Final Remedial Actions for Alternative 2. Is the 
material that will remain at Fernald under an interim action being stored temporarily, or is 
Fernald the f i ~ l  disposal site? Could the Final Remedial Action ultimately mean the transport 
of this material to the NTS or another off-site location? 

Section 6 

Page 6 4  (Stateand Community Acceptance) State and Community acceptance are noted as 
criteria to be included in the evaluation of alternatives addressed within the responsiveness 
summary of the ROD. As noted the consideration of these criteria are not addressed within 
Alternatives 2 and 3 in Section 6. Since these decisions will affect both the source and the 
recipient communities (the latter being communities in Nevada and Utah) this should be noted 
in the ROD. A key issue with respect to community acceptance, particularly in the Las Vegas 
Valley is the transportation of the waste. 

7 5c 

7 gd 

7 5e 

7 2e 

I 5f 
3a 1 -  

3 
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Garv Storer, Written Comments 

1 -- ---- ----- --I- 

COMMENT SHEET I 

i 
i 
i 
i 
i 
I 

I 

I 

DOE is  interested in your comments on the cleanup alternatives being considered in the 
Operable Unit 3 Proposed Plan, including the preferred alternative. Please use the space 
provided below t o  write your comments, then fold, staple or tape, and mail this form. 
DOE must receive your comments on or before the close of the public comment period 
on May 2, 1996. If you have questions about the comment  period, please contact Gary 
Stegner, the DOE Fernald Area Office Public Information Director, at (51 3) 648-3153. 

i 

I 

I 

1 

I 

I 

I 

I 

I 
! 

i MAILING LIST ADDITIONS: I 

Please add m y  name t o  the Fernald Mailing List t o  receive additional information on the i 
cleanup progress at  the Fernald Environmental Management Project: I 

! 

I 

YES- NO- 

! 
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COMMENT SHEET 

MAILING LIST ADDITIONS: 

Please add m y  name t o  the Fernald Mailing List to receive additional information on the 
,. cleanup progress a t  the Fernald Environmental 'Management Project: 

I 

I 

I 

I 
I 

I 

I 

I 

I 

I 

I 

I 

I 
I 

I 

I 
I 

I 

I 

I 

I 

I 

I 
I 

I 

l a  
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Edwa Yocum, Written Comments 

I 1 
----- -1- I-- 

. COMMENT SHEET 
I I 

I 

DOE is interested in your comments on t6e cleanup alternatives being considered in the 
Operable Unit 3 Proposed Plan, including the preferred alternative. Please use the space 
provided below t o  wr i te  your comments, then fold, staple or tape, and mail this form. 
DOE must receive your comments on or before the close of the public comment period 
on May 2, 1996 .  I f  you have questions about the comment period, please contact Gary 
Stegner, the  DOE Fernald Area Office Public Information Director, at 151 3) 648-31 53. 

i 
i 
i 
i 
! 

I 

i 
i 
i 
i i 

,! iJ 
I 

I 
I 

I 

l a  

I 

! l  

2a 

i 

' I  

' I  

I 
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Ohio Environmental Protection Acrencv, Written Comments, Paqe 1 

5 1 3  738 6650;(1 1 SENT BY:OEPA . ; .4-30-96 ; 1 :55PM ; SOUTHWEST OFFICE- 

April 30, 1996 

Mr. Gary Stegner 
Director, Public Information 
U.S. DOE Fernald Area Office 
P.O. Box 538705 
Cincinnati. OH 45253-8705 

, 

RE: DgEFEhtP 
HgiMarON COUNTY 
OU3 PROPOSED PLAN - 
PIUBLIC COMMENTS 

I 

Dear Mr. Stegner: ! 

i 

i The purpose of this l em is to provide Ohio EPA's official comments on the Operable Unit 3 
Proposed PIan during the public comment period. Ohio EPA$ comments are as follows: 

1. 

l a  .I ' 

The OU3 Proposed Plan is the culmination of efforts by U.S. DOE, Ohio €PA, and U.S. 
€PA to understand and develop a plan for mitigating &leases to the enviroment from 
OU3. Ohio EPA believes the alternative selected in die Proposed Plan is protective of 
human health and the environment. Ohio EPA believes the preferred alternative is the 
appropriate one, when considered in the context of ovkail site cleanup. Ohio EPA 
supports the concept of a balanced approach where the low volume, high concentration 
wastes go off-site for disposal and high volume, lower concentration wastes are disposed 
of in an engineered facility on-site. We believe that this approach.provides the most 
impkmenrable and protective strategy for remediation of the FEMP site. 

The Operable Unit 3 Record of Decision (ROD) shodd clearly place restrictions on the 
use of the engineered on-site disposal~facility. Ohio EPA understands the need to .ailow 
flexibility for incorporation of other operable units but also feels the following 
restrictions must be made in the ROD: 

a) No disposal or long-term storage of off-sit: waste in the proposed enacered 
disposal facility or any othex faciiity on the FEW site; 
b) DOE must commit to implementing the A + A U  mass based WAC for Tc-99 
of 59 grams. The goal should be met  through^ scabbling and other efforts to 
reduce Tc-99 loading to the disposal facility; ; 
c) No characteristic hazardous waste should be disposed of in the facility. 

3 2a DOE should commit to developing a policy defining jcriteria for implementing recycling 

i 

1- 2. 

I 

] 2: 
1 2d 

i 
3. 

I 
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SENT BY:OE?A ; 4-30-96 ; i:56PM ; SOUTHWEST OFFICE4 5 1 3  7 3 8  6650;# 2 

i 

Mr. Stegner 
April 30,1996 
Page 2 

4. 2a 

I 1 2g 

5.  DOE should commit to being open to consider new technologies which may reduce the 
volume, toxicity or mobility of w89te9 being disposedof on-site. Ohio EPA is simply 
requesting that DOE remain open to the idea of additional technologies which may result 
in a safer waste form for on-site disposal. I 

1 
6. DOE should commit to inciudingaudlor developing &-time monitoring for discharges 

to the environment resulting h r n  remedial actions. qOE should attempt to incorporate 
any new developments in real-time monitoring h m  $e DOE Office of Science and 
Technology as well as the private sector. Data obtain+ ffom real-time monitors and any 
additional monitoring activities should be provided tojthe Ohio EPA and public in a 
timely manner. ! 

2h 

1 2f 

1 2b 

7. DOE should attempt to incorporate pollution preventibn activities whenever possible 
during the design and operation of the OU3 iemediai Action systems. All available 
methods to reduce or eliminate discharges and releases from the demolition and disposal 
activities should be considered during the design of remedial actwities. 

DOE must ensure the public that their involvement wikl not be diminished during 
Remedial Design and Remedial Action (RD/RA). DOE should commit within the 
Record of Decision for OU3 to maintaining the excepnonal on-going public involvement 
program during RD/RA. 

DOE must provide commitments to ensure the land-use employed to develop the cleanup 
standards is maintained into the future. DOE owners$ip is essential to maintaining 
institutional controls and Iimiting iand-use to ensure protectiveness of the site. 

With regard to the request for a USEPA waiver of the Ohio solid waste siting criteri& 
Ohio EPA suppom this waiver only in that it allows for a remedy more protective than 
capping in place and more implementable than off-sit: shipment Since the DOE FEMP 
is a CERCW site and its location would not allow isspance of an Ohio EPA exemption 

I 

13. 

8. 

I 4. i 9. 

10. 

I 

C:\TAS\OU3\PPm\’AL.C:T 1 
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SENT BY:OEPA ; 4-30-96 ; 1 : 5 7 P M  ; SOUTHWEST OFFICE- 5 1 3  7 3 8  6 6 5 0 ; t l  3 
- 

Mr. stegner 
April 30,1996 
Page 3 

i 1 2b 

of the criteria Ohio €PA believes 8 waiver is the appropriate mechanism to support the 
p r c f d  alternative. Ohio EPAs support of the waiier is inherently tied to the 
restrictions described in comment #2 above. I 

I 
Sincerely, i 
If you have any questions concerning these comments pleas? contact me at (5 13) 285-6466. 

Thomas A. Schneider ! 
Fernald Project Manager 
Office of Federal Facilities Oversight , I 

cc: Teny Finn, Ohio AG 
J i m  Saric, USEPA 
Temy Hagen, FERMCO 
Dave Ward, Geotrans 
Sharon McLellan, PRC 
Matlager TPSS, OEPADERR 
Jeff Hurdley, OEPALegal 
Ruth Vandegrift, ODH 

. .  

I ! 
i 

I 
I 
I 

! 

I 
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ARARS FOR OPERABLE UNIT 3 
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AEA 
ARAR 
CAA 
COC 
CAMU 
CERCLA 
CFR 
CWA 
DOE 
EPA 
FR 
FS 
HMR 
ILCR 
LDR 
MCLs 
MCLG 
MTR 
NCP 
OAC 
ORC 
OSDF 
ou 
PCBs 
RCRA 
ROD 
SARA 
SDWA 
TBC 
TSCA 
TU 
UMTRCA 
USC 

LIST OF ACRONYMS AND ABBREVIATIONS 

August 1996 

Atomic Energy Act 
Applicable or Relevant and Appropriate Requirement 
Clean Air Act, as amended 
Constituent of Concern 
corrective action management unit 
Comprehensive Environmental Response, Compensation, and Liability Act 
Code of Federal Regulations 
Clean Water Act, as amended 
Department of Energy 
Environmental Protection Agency 
Federal Register 
feasibility study 
Hazardous Materials Regulations 
incremental lifetime cancer risk 
land disposal restriction 
maximum contaminant levels 
maximum contaminant level goal 
Minimum Technological Requirements 
National Oil and Hazardous Substances Pollution Contingency Plan 
Ohio Administrative Code 
Ohio Revised Code 
on-site disposal facility 
operable unit . 

polychlorinated biphenyls 
Resource Conservation and Recovery Act, as amended 
Record of Decision 
Superfund Amendments and Reauthorization Act 
Safe Drinking Water Act 
t o  be considered 
Toxic Substances Control Act  
temporary units 
Uranium Mill Tailings Radiation Control Act 
United States Code 
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B . l  THE ARARs TABLES 

This appendix contains five tables that summarize the ARARs that apply t o  the selected 
remedy. Tables B-1 through B-3 detail chemical-, location-, and action-specific ARARs, 
respectively. Many key 
discussions affecting the final disposition of materials generated during the OU3 interim 
remedial action were made under RODS from other FEMP operable units; these four tables are 
listings of ARARs previously identified in other operable units and are, therefore, not discussed 
at length. Table 8-5 discusses those ARARsflBCs that are specifically germane t o  this final 
disposition decision, including new issues that were not addressed in previous documents and 
newly promulgated regulations. This table also includes only brief descriptive titles or 
summary descriptions of the requirements; the regulation, statute, or Federal Register citation 
tisted on the tables should be consulted for a full description of the requirement. 

Table B-4 lists other requirements pertinent t o  this action. 

All five ARAR tables use the following codes t o  distinguish the type of ARAR: 
A - Applicable 
R - Relevant and Appropriate 
R/A - Relevant and Appropriate for On-Site Disposition; Applicable for Off-Site Disposal 
T - To Be Considered 
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