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PROJECT' MANAGEMENT 

Ohio "Accelerated" Plan 

0 DOE-FEMP submitted revised draft to  DOE-OH -- 1 1 /11/97 

National (EM 2006) "Accelerated" Plan Review 

0 All Draft 2006 Plans undergoing DOE-HQ review and analysis 

0 Official submittal t o  Congress with Fiscal Year 1999 (FY99) presidential budget 
scheduled for early 2/98, followed by 45-day public comment period 

FY99 Replan Change Proposal 

0 

0 

Fluor Daniel Fernald supplied DOE-FEMP with FY99 change proposal - 12/15/97 

DOE-FEMP submitted comments to  Fluor Daniel Fernald -- 1 /27/98 

'0 Fluor Daniel Fernald response and incorporation of necessary revisions due -- 
2/27/98 

FY99 Budget Rollout 

0 DOE-HQ FY99 Budget Rollout presented -- 2/2/98 

0 DOE-FEMP request for $275.3 million 

Revised for Feb. 10, 1998, Cleanup Progress Briefing 
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